
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2013

User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000073839 Vendor Name: SLURRY PAVERS, INC.

Contract ID: CNH075 Estimate Number: 0005 Pay Period: 08/15/2009

to: 08/16/2009

Contract Location: Time Allowed: 101.0 days

SR 56 FROM COLLINS RIVER TO WARREN COUNTY LINE Time Charged: 33.0 days

Elapsed Calendar Days: 33.0 days

Percent Time: 32.67 %

Percent Complete ($) 91.49 %

Percent Behind: - %

Contractor: Date Let: 03/20/2009

SLURRY PAVERS, INC. Date Awarded: 03/27/2009

1277 Mountain Rd Date Contract Executed: 04/16/2009

Glen Allen, VA 23060 Date Notice to Proceed: 05/07/2009

Phone: Date Work Began: 05/19/2009

Date to be Completed: 08/15/2009

Date Time Stopped: 06/08/2009

Date Accepted: 06/30/2009

Estimate Paid: NO 

Counties:

GRUNDY 

Project Number BID PCT Fed State Project Number Description 1

31005-8264-14 100.00 STP-56(56) FROM NORTH OF COLLINS RIVER BRIDGE TO WARREN COL

Current Contract Amount $ 326,102.06 

Original Contract Amount $ 326,102.06 

Total to Date Prev to Date This Estimate

Participating $ 299,400.66 $ 299,400.66 $ 0.00 

Total Earnings $ 299,400.66 $ 299,400.66 $ 0.00 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 299,400.66 $ 299,400.66 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

7/30/2013



 
 

 
 

Total Adjusted Earnings $ 299,400.66 $ 299,400.66 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 299,400.66 $ 299,400.66 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid

Total Qty Total Amt

Supplemental Description Unit Price

31005-8264-14 0100 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 

  

31005-8264-14 0100 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 13.150 $ 13.15 

$1.000 

0100 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 13.150 $ 13.15 

  

31005-8264-14 1100 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

31005-8264-14 0100 9002 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

31005-8264-14 1100 9003 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

1100 9003 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -31.930 $ -31.93 

  

31005-8264-14 0100 0010 303-01 
MINERAL AGGREGATE, TYPE A BASE, 
GRADING D

TON 225.000 0.000 $ 0.00 94.330 $ 2,829.90

$30.000 

  

31005-8264-14 1100 0150 403-01 
BITUMINOUS MATERIAL FOR TACK COAT 
(TC)

TON 34.000 0.000 $ 0.00 10.150 $ 2,740.50

$270.000 

  

31005-8264-14 0100 0020 403-05.01 
BITUMINOUS MATERIAL (FOG SEAL) 
SHOULDER

TON 11.000 0.000 $ 0.00 0.000 $ 0.00 

$365.000 

  

7/30/2013



31005-8264-14 0100 0030 411-10.01 SCORING PAVEMENT L.M. 10.000 0.000 $ 0.00 8.343 $ 3,337.20

$400.000 

  

31005-8264-14 1100 0160 414-03.03 MICRO SURFACING S.Y. 78,318.000 0.000 $ 0.00 65,205.330 $ 150,624.31

$2.310 

  

31005-8264-14 0100 0040 705-04.07 
TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3)

EACH 9.000 0.000 $ 0.00 7.000 $ 16,905.00

$2,415.000 

  

31005-8264-14 0100 0050 706-01 GUARDRAIL REMOVED L.F. 450.000 0.000 $ 0.00 300.000 $ 645.00 

$2.150 

  

31005-8264-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 

  

31005-8264-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 18.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 

  

31005-8264-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 18.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 

  

31005-8264-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 726.000 0.000 $ 0.00 420.500 $ 2,417.88

$5.750 

  

31005-8264-14 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 180.000 0.000 $ 0.00 180.000 $ 3,960.00

$22.000 

  

31005-8264-14 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 9.800 0.000 $ 0.00 5.248 $ 4,235.14

$807.000 

  

31005-8264-14 0100 0120 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 25,872.000 0.000 $ 0.00 97,808.000 $ 43,035.52

$0.440 

  

31005-8264-14 0100 0130 716-11.01 
SPRAY THERMO PAVEMENT MARKING (4IN 
LINE)

L.M. 19.600 0.000 $ 0.00 18.954 $ 48,275.84

$2,547.000 

  

31005-8264-14 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 12,400.00

$12,400.000 

  

7/30/2013


