
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/27/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070033980 Vendor Name: STRAWSER CONSTRUCTION INC.

Contract ID: CNH076 Estimate Number: 0004 Pay Period: 08/01/2009
to: 04/28/2010

Contract Location: Time Allowed: 108.0 days
SR 304 IN MEIGS COUNTY FROM SR 58 TO SR 68 AND IN RHEA Time Charged: 56.0 days

Elapsed Calendar Days: 56.0 days
Percent Time: 51.85 %

Contractor: Date Let: 03/20/2009
STRAWSER CONSTRUCTION INC. Date Awarded: 03/27/2009
1595 Frank Road Date Contract Executed: 04/09/2009
Columbus, OH 43223 Date Notice to Proceed: 04/30/2009
Phone: 614-276-5501 Date Work Began: 05/01/2009

Date to be Completed: 08/15/2009
Date Time Stopped: 06/24/2009
Date Accepted: 07/17/2009

Estimate Paid: NO 

Counties:
MEIGS 
RHEA 

= 
Project Number PCT Fed State Project Number Description 1

61014-8215-14 55.16 STP-304(8) FROM SR-58 TO SR-68
72017-8214-14 44.84 STP-302(5) FROM SR-302 (RT & LT) TO SR-68 (RT & LT)

Current Contract Amount $ 996,881.82 
Original Contract Amount $ 996,881.82 

Percent Complete ($) 90.79 %

Total to Date Prev to Date This Estimate
Participating $ 905,045.84 $ 905,045.84 $ 0.00 

Total Earnings $ 905,045.84 $ 905,045.84 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 905,045.84 $ 905,045.84 $ 0.00 
Test Report Payment Adjustment $ -937.32 $ -937.32 $ 0.00 

Total Adjusted Earnings $ 904,108.52 $ 904,108.52 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 904,108.52 $ 904,108.52 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
61014-8215-14 0100 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
72017-8214-14 0100 9006 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
61014-8215-14 0100 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 98.860 $ 98.86 

  
72017-8214-14 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

61014-8215-14 0100 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,944.760 $ -8,944.76 

  

72017-8214-14 0100 9004 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9004 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -9,099.560 $ -9,099.56 

  

61014-8215-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,000.000 0.000 $ 0.00 709.350 $ 24,117.90

$34.000 
  

72017-8214-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 200.000 0.000 $ 0.00 0.000 $ 0.00 
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$34.000 
  
61014-8215-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 61.000 0.000 $ 0.00 11.710 $ 468.40 

$40.000 
0100 0020 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 40.000 0.000 $ 0.00 -11.710 $ -468.40 

  
72017-8214-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 62.000 0.000 $ 0.00 11.720 $ 468.80 

$40.000 
0100 0020 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 40.000 0.000 $ 0.00 -11.720 $ -468.80 

  

61014-8215-14 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-
SURFACING TON 185.000 0.000 $ 0.00 177.038 $ 110,648.75

$625.000 
  

72017-8214-14 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-
SURFACING TON 190.000 0.000 $ 0.00 180.102 $ 112,563.75

$625.000 
  
61014-8215-14 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,540.000 0.000 $ 0.00 1,489.540 $ 171,297.10

$115.000 
  
72017-8214-14 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,570.000 0.000 $ 0.00 1,508.210 $ 173,444.15

$115.000 
0100 0040 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 115.000 0.000 $ 0.00 -0.001 $ -0.12 

  
61014-8215-14 0100 0050 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 50.000 $ 1,215.00

$24.300 
  
72017-8214-14 0100 0050 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 50.000 $ 1,215.00

$24.300 
  
61014-8215-14 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$36.450 
  
72017-8214-14 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$36.450 
  

61014-8215-14 0100 0060 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 36.000 0.000 $ 0.00 35.000 $ 81,375.00

$2,325.000 
  

72017-8214-14 0100 0060 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 9,300.00
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$2,325.000 
  
61014-8215-14 0100 0070 706-01 GUARDRAIL REMOVED L.F. 1,775.000 0.000 $ 0.00 1,700.000 $ 3,230.00

$1.900 
  
72017-8214-14 0100 0070 706-01 GUARDRAIL REMOVED L.F. 200.000 0.000 $ 0.00 162.500 $ 308.75 

$1.900 
  
61014-8215-14 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,330.00

$8,330.000 
  
72017-8214-14 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,670.00

$8,670.000 
  
61014-8215-14 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 72.000 0.000 $ 0.00 0.000 $ 0.00 

$10.800 
  
72017-8214-14 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$10.800 
  
61014-8215-14 0100 0100 712-05.01 WARNING LIGHTS (TYPE A) EACH 72.000 0.000 $ 0.00 0.000 $ 0.00 

$10.800 
  
72017-8214-14 0100 0100 712-05.01 WARNING LIGHTS (TYPE A) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$10.800 
  
61014-8215-14 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 436.000 0.000 $ 0.00 296.500 $ 2,253.40

$7.600 
  
72017-8214-14 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 328.000 0.000 $ 0.00 233.500 $ 1,774.60

$7.600 
  

61014-8215-14 0100 0120 712-09.20 TEMPORARY PLASTIC PAVEMENT MARKING
(NOISE STRIP) L.F. 144.000 0.000 $ 0.00 132.000 $ 2,894.76

$21.930 
  
61014-8215-14 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 400.000 0.000 $ 0.00 315.000 $ 3,496.50

$11.100 
  
72017-8214-14 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 150.000 0.000 $ 0.00 141.000 $ 1,565.10

$11.100 
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72017-8214-14 0100 0130 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 1.000 0.000 $ 0.00 1.000 $ 380.00 
$380.000 

  

61014-8215-14 0100 0140 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP 
AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 430.00 

$430.000 
  
61014-8215-14 0100 0150 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 18.000 0.000 $ 0.00 10.926 $ 7,670.05

$702.000 
  
72017-8214-14 0100 0140 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 18.000 0.000 $ 0.00 16.968 $ 11,911.54

$702.000 
  

61014-8215-14 0100 0160 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN 
LINE) L.M. 35.000 0.000 $ 0.00 33.320 $ 77,469.00

$2,325.000 
  

72017-8214-14 0100 0150 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN 
LINE) L.M. 36.000 0.000 $ 0.00 30.750 $ 71,493.75

$2,325.000 
  
61014-8215-14 0100 0170 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 17,150.00

$17,150.000 
  
72017-8214-14 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 17,850.00

$17,850.000 
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