
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNH083 Estimate Number: 0006 Pay Period: 04/26/2012
to: 05/01/2012

Contract Location: Time Allowed: 109.0 days
US-11(US-64, SR-2) FROM ROSSVILLE BLVD. TO DODDS AVE., AND Time Charged: 109.0 days

Elapsed Calendar Days: 109.0 days
Percent Time: 100.00 %
Percent Complete ($) 116.23 %
Percent Behind: - %

Contractor: Date Let: 03/20/2009
HIGHWAYS, INC. Date Awarded: 03/27/2009
PO Box 96 Date Contract Executed: 04/08/2009
Brentwood, TN 37024 Date Notice to Proceed: 04/29/2009
Phone: Date Work Began: 07/10/2009

Date to be Completed: 08/15/2009
Date Time Stopped: 08/15/2009
Date Accepted: 08/18/2009

Estimate Paid: NO 

Counties:
HAMILTON 

Project Number BID PCT Fed State Project Number Description 1
33010-8230-14 35.63 STP-2(90) FROM ROSSVILLE BLVD (RT & LT) TO DODDS AVENUE (RT)/90
33011-8249-14 64.37 STP-2(91) FROM AIRPORT ROAD TO SOUTH OF SHALLOWFORD ROAD

Current Contract Amount $ 894,675.00 
Original Contract Amount $ 879,990.00 

Total to Date Prev to Date This Estimate
Participating $ 1,032,316.09 $ 1,031,791.08 $ 525.01 

Total Earnings $ 1,032,316.09 $ 1,031,791.08 $ 525.01 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,032,316.09 $ 1,031,791.08 $ 525.01 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,032,316.09 $ 1,031,791.08 $ 525.01 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,032,316.09 $ 1,031,791.08 $ 525.01 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
33010-8230-14 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
33010-8230-14 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,964.470 $ 2,964.47 

  
33011-8249-14 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,328.920 $ 6,328.92 

  

33010-8230-14 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -27.920 $ -27.92 -5,065.660 $ -5,065.66 

  

33011-8249-14 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -24.570 $ -24.57 -10,193.810 $ -10,193.81 

  
33010-8230-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33011-8249-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

33010-8230-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  

33011-8249-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

33010-8230-14 0100 0010 411-01.31 POLYMER MODIFIED EMULSIFIED 
MEMBRANE TON 48.000 0.000 $ 0.00 44.620 $ 27,887.50

$625.000 
  

33011-8249-14 0100 0010 411-01.31 POLYMER MODIFIED EMULSIFIED 
MEMBRANE TON 100.000 0.924 $ 577.50 76.310 $ 47,693.75

$625.000 
  

33010-8230-14 0100 0020 411-01.32 TYPE A PAVER PLACED ULTN HM-AC 
WEARING SURF(PG-70-22) TON 1,562.000 0.000 $ 0.00 1,825.920 $ 233,717.76

$128.000 
  

33011-8249-14 0100 0020 411-01.32 TYPE A PAVER PLACED ULTN HM-AC 
WEARING SURF(PG-70-22) TON 2,545.000 0.000 $ 0.00 3,881.890 $ 496,881.92

$128.000 
  

33010-8230-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

33011-8249-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33010-8230-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33011-8249-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33010-8230-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,787.800 $ 1,787.80 

  
33011-8249-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,570.000 $ 3,570.00 
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33010-8230-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

33011-8249-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33010-8230-14 0100 0030 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 400.000 0.000 $ 0.00 1,909.890 $ 7,639.56

$4.000 
  
33011-8249-14 0100 0030 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 4,660.000 0.000 $ 0.00 379.000 $ 1,516.00

$4.000 
  
33010-8230-14 0100 9500 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 0.000 0.000 $ 0.00 18.000 $ 8,010.00

$445.000 
  
33011-8249-14 0100 9501 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 0.000 0.000 $ 0.00 15.000 $ 6,675.00

$445.000 
  
33010-8230-14 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,600.00

$3,600.000 
  
33011-8249-14 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,400.00

$6,400.000 
  
33010-8230-14 0100 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 23.000 0.000 $ 0.00 20.000 $ 40.00 

$2.000 
  
33011-8249-14 0100 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 740.000 0.000 $ 0.00 300.000 $ 600.00 

$2.000 
  
33010-8230-14 0100 0060 712-05.01 WARNING LIGHTS (TYPE A) EACH 23.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
33011-8249-14 0100 0060 712-05.01 WARNING LIGHTS (TYPE A) EACH 318.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
33010-8230-14 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 856.000 0.000 $ 0.00 848.000 $ 5,936.00

$7.000 
  
33011-8249-14 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 856.000 0.000 $ 0.00 456.000 $ 3,192.00
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$7.000 
  
33010-8230-14 0100 0080 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 

$250.000 
  
33011-8249-14 0100 0080 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 

$250.000 
  
33010-8230-14 0100 0090 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 2,000.00

$1,000.000 
  
33011-8249-14 0100 0090 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 2,000.00

$1,000.000 
  
33010-8230-14 0100 0100 716-01.01 RAISED PAVEMENT MARKERS (TYPE 1) EACH 168.000 0.000 $ 0.00 424.000 $ 6,360.00

$15.000 
  
33011-8249-14 0100 0100 716-01.01 RAISED PAVEMENT MARKERS (TYPE 1) EACH 2,885.000 0.000 $ 0.00 323.000 $ 4,845.00

$15.000 
  
33010-8230-14 0100 0110 716-01.02 RAISED PAVEMENT MARKERS (TYPE 2) EACH 168.000 0.000 $ 0.00 289.000 $ 4,335.00

$15.000 
  
33011-8249-14 0100 0110 716-01.02 RAISED PAVEMENT MARKERS (TYPE 2) EACH 385.000 0.000 $ 0.00 133.000 $ 1,995.00

$15.000 
  

33010-8230-14 0100 0120 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-
WALK) L.F. 589.000 0.000 $ 0.00 434.000 $ 4,340.00

$10.000 
  

33010-8230-14 0100 0130 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 10.000 0.000 $ 0.00 8.333 $ 208.33 

$25.000 
  

33011-8249-14 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 116.000 0.000 $ 0.00 481.340 $ 12,033.50

$25.000 
  
33010-8230-14 0100 0140 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 800.000 0.000 $ 0.00 547.000 $ 5,470.00

$10.000 
  
33011-8249-14 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 1,053.000 0.000 $ 0.00 998.000 $ 9,980.00

$10.000 

9/16/2013



  

33010-8230-14 0100 0150 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 7.000 0.000 $ 0.00 11.000 $ 1,650.00

$150.000 
  

33011-8249-14 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 45.000 0.000 $ 0.00 35.000 $ 5,250.00

$150.000 
  

33010-8230-14 0100 0160 716-02.09 PLASTIC PAVEMENT MARKING 
(LONGITUDINAL CROSS-WALK) L.F. 316.000 0.000 $ 0.00 290.000 $ 7,250.00

$25.000 
  
33010-8230-14 0100 0170 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 4.600 0.000 $ 0.00 4.302 $ 16,992.90

$3,950.000 
  
33011-8249-14 0100 0150 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 11.000 0.000 $ 0.00 10.872 $ 42,944.40

$3,950.000 
  

33010-8230-14 0100 0180 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED 
LINE) L.F. 100.000 0.000 $ 0.00 34.000 $ 170.00 

$5.000 
  

33010-8230-14 0100 0190 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE 
TURNING ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

$250.000 
  

33010-8230-14 0100 0200 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW) EACH 1.000 0.000 $ 0.00 2.000 $ 500.00 

$250.000 
  
33010-8230-14 0100 0210 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 5.600 0.000 $ 0.00 4.857 $ 3,642.75

$750.000 
  
33011-8249-14 0100 0160 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 6.000 0.000 $ 0.00 9.224 $ 6,918.00

$750.000 
  
33010-8230-14 0100 0220 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,480.00

$15,480.000 
  
33011-8249-14 0100 0170 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 27,520.00

$27,520.000 
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Project Number: 33010-8230-14 Project Current Amount $ -27.92 
Project Number: 33011-8249-14 Project Current Amount $ 552.93 

Contract Current Amount $ 525.01 

9/16/2013


