
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029491 Vendor Name: APAC-ATLANTIC, INC.

Contract ID: CNH094 Estimate Number: 0028 Pay Period: 08/04/2012
to: 07/10/2014

Contract Location: Time Allowed: 789.0 days
WIDENING ON SR 33 FROM SOUTH OF SR 144 TO SR 61 Time Charged: 789.0 days

Elapsed Calendar Days: 789.0 days
Percent Time: 100.00 %
Percent Complete ($) 100.51 %
Percent Behind: - %

Contractor: Date Let: 09/18/2009
APAC-ATLANTIC, INC. Date Awarded: 09/30/2009
PO Box 6390 Date Contract Executed: 10/13/2009
Knoxville, TN 37914 Date Notice to Proceed: 11/03/2009
Phone: Date Work Began: 11/17/2009

Date to be Completed: 12/31/2011
Date Time Stopped: 12/31/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
UNION 

Project Number BID PCT Fed State Project Number Description 1
87001-3257-14 100.00 STP/HPP-33(79) SR-33 FROM SOUTH OF SR-144 TO SR-61, UNION COUNTY

Current Contract Amount $ 13,177,318.66
Original Contract Amount $ 12,773,746.27 

Total to Date Prev to Date This Estimate
Participating $ 13,750,593.62 $ 13,582,509.18 $ 168,084.44

Total Earnings $ 13,750,593.62 $ 13,582,509.18 $ 168,084.44 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 13,750,593.62 $ 13,582,509.18 $ 168,084.44 
Test Report Payment Adjustment $ 0.00 $ -168,105.20 $ 168,105.20 
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Total Adjusted Earnings $ 13,750,593.62 $ 13,414,403.98 $ 336,189.64 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 13,750,593.62 $ 13,414,403.98 $ 336,189.64 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
87001-3257-14 0100 9510 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 4,250.00

Adjustment of Catch Basins $4,250.000 
  
87001-3257-14 0100 9511 104-03.02 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 6,500.00

Removal of Existing Structures $6,500.000 
  
87001-3257-14 0100 9521 104-03.03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 1.000 $ 1,477.40 1.000 $ 1,477.40

Slip Form Liner $1,477.400 
  
87001-3257-14 0100 9522 104-03.04 ADDITIONAL WORK (DESCRIPTION) LS 0.000 1.000 $ 5,000.00 1.000 $ 5,000.00

Additional Staking for Added Gravity Retaining Walls $5,000.000 
  
87001-3257-14 0100 9524 104-03.09 ADDITIONAL WORK (DESCRIPTION) LS 0.000 1.000 $ 39,548.54 1.000 $ 39,548.54

Extra work Drainage Modification & Extruded Curb $39,548.540 
  
87001-3257-14 0900 9501 104-03.10 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 2.000 $ 2,226.00

Fiber Optic Splice $1,113.000 
  
87001-3257-14 0900 9502 104-03.11 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 2.000 $ 1,696.00

Aerial Enclosures $848.000 
  
87001-3257-14 0100 9503 104-03.20 ADDITIONAL WORK (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 3,700.000 $ 10,785.50

Transfer Fiber Optic Line $2.915 
  
87001-3257-14 0900 9504 104-03.21 ADDITIONAL WORK (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 2,400.000 $ 9,844.80

New Fiber $4.102 
  
87001-3257-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 135,750.00

$135,750.000 
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87001-3257-14 0100 9019 106-09.01 PRECAST CONCRETE DESTRUCTIVE TESTING DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
87001-3257-14 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2,700.000 
  
87001-3257-14 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 812.720 $ 812.72 812.720 $ 812.72 

$1.000 
0100 9016 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 294,657.610 $ 294,657.61 

  
87001-3257-14 0190 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
87001-3257-14 0100 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 -1,014.420 $ -1,014.42 -1,014.420 $ -1,014.42

$1.000 
0100 9017 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 383,816.280 $ 383,816.28 

  
87001-3257-14 0100 9512 109-04.20 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 89,606.080 $ 89,606.08

$1.000 
  
87001-3257-14 0100 9513 109-04.21 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 1,922.100 $ 1,922.10

$1.000 
  
87001-3257-14 0900 9514 109-04.22 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 65,523.650 $ 65,523.65

$1.000 
  
87001-3257-14 0100 0020 109-10.01 TRAINEE HOUR 3,260.000 0.000 $ 0.00 3,760.000 $ 3,008.00

$0.800 
  
87001-3257-14 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 73,500.00

$73,500.000 
  
87001-3257-14 0100 0040 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  
87001-3257-14 0900 9500 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,607.130 
  
87001-3257-14 0100 0050 202-02 REMOVAL OF STRUCTURE COMPONENTS & OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
87001-3257-14 0100 0060 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 381.000 0.000 $ 0.00 381.000 $ 3,863.34
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(15" CMP, 805+26.78-809+07.99 LT) $10.140 
  
87001-3257-14 0100 0070 202-02.02 REMOVAL OF PIPE (SIZE ,STA.) L.F. 40.000 0.000 $ 0.00 40.000 $ 436.00 

(24" RCP, 0+26.78 SKYLINE DR.) $10.900 
  
87001-3257-14 0100 0080 202-02.03 REMOVAL OF PIPE (SIZE ,STA.) L.F. 60.000 0.000 $ 0.00 60.000 $ 653.40 

(15" CMP 818+05.50-818+65.50 LT) $10.890 
  
87001-3257-14 0100 0090 202-02.04 REMOVAL OF PIPE (SIZE ,STA.) L.F. 65.000 0.000 $ 0.00 65.000 $ 654.55 

(18" CMP 818+65.50-819+30.54 LT) $10.070 
  
87001-3257-14 0100 0100 202-02.05 REMOVAL OF PIPE (SIZE ,STA.) L.F. 75.000 0.000 $ 0.00 75.000 $ 753.75 

(18" CMP, 820+58.40-821+33.40 LT) $10.050 
  
87001-3257-14 0100 0110 202-02.06 REMOVAL OF PIPE (SIZE ,STA.) L.F. 65.000 0.000 $ 0.00 65.000 $ 654.55 

(15" CMP, 821+33.40-821+98.17 LT) $10.070 
  
87001-3257-14 0100 0120 202-02.07 REMOVAL OF PIPE (SIZE ,STA.) L.F. 45.000 0.000 $ 0.00 45.000 $ 452.25 

(24" CMP, 824+51.00-824+95.00 LT) $10.050 
  
87001-3257-14 0100 0130 202-02.08 REMOVAL OF PIPE (SIZE ,STA.) L.F. 60.000 0.000 $ 0.00 60.000 $ 604.20 

(18" CMP, 0+27.63 PINE ST.) $10.070 
  
87001-3257-14 0100 0140 202-02.09 REMOVAL OF PIPE (SIZE ,STA.) L.F. 267.000 0.000 $ 0.00 267.000 $ 2,686.02

(18" CMP, 896+10.36-898+77.70 LT) $10.060 
  
87001-3257-14 0100 0150 202-02.10 REMOVAL OF PIPE (SIZE ,STA.) L.F. 280.000 0.000 $ 0.00 280.000 $ 2,816.80

(18" CMP, 0+44.76 MAIN ST.) $10.060 
  
87001-3257-14 0100 0160 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 1,145.000 0.000 $ 0.00 3,615.780 $ 18,078.90

$5.000 
  
87001-3257-14 0100 0170 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 2,651.000 0.000 $ 0.00 8,021.300 $ 32,486.27

$4.050 
  
87001-3257-14 0100 0180 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 126,111.000 0.000 $ 0.00 95,098.354 $ 594,364.71

$6.250 
  
87001-3257-14 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.375 
  
87001-3257-14 0100 0190 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 1,855.000 0.000 $ 0.00 1,725.010 $ 38,553.97
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$22.350 
  
87001-3257-14 0100 0200 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 125,404.000 0.000 $ 0.00 96,714.000 $ 531,927.00

$5.500 
  
87001-3257-14 0100 0210 203-04 PLACING AND SPREADING TOPSOIL C.Y. 7,600.000 0.000 $ 0.00 2,878.020 $ 13,526.69

$4.700 
  
87001-3257-14 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 2,669.710 $ 25,028.53

$9.375 
  
87001-3257-14 0100 0220 203-06 WATER M.G. 1,863.000 0.000 $ 0.00 200.000 $ 662.00 

$3.310 
  
87001-3257-14 0100 0230 204-08 FOUNDATION FILL MATERIAL C.Y. 122.000 0.000 $ 0.00 115.600 $ 6,242.40

$54.000 
  
87001-3257-14 0100 0240 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 24.000 0.000 $ 0.00 60.000 $ 13,500.00

$225.000 
  
87001-3257-14 0100 0250 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 94.000 0.000 $ 0.00 1,371.500 $ 19,886.75

$14.500 
  
87001-3257-14 0100 0260 209-02.07 18" TEMPORARY SLOPE DRAIN L.F. 39.000 0.000 $ 0.00 0.000 $ 0.00 

$23.000 
  
87001-3257-14 0100 0270 209-05 SEDIMENT REMOVAL C.Y. 2,683.000 0.000 $ 0.00 31.860 $ 175.23 

$5.500 
  
87001-3257-14 0100 0280 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 3,116.000 0.000 $ 0.00 12,234.500 $ 73,407.00

$6.000 
  
87001-3257-14 0100 0290 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 105,284.000 0.000 $ 0.00 18,403.000 $ 32,205.25

$1.750 
  
87001-3257-14 0100 0300 209-08.07 ROCK CHECK DAM PER EACH 123.000 0.000 $ 0.00 194.000 $ 77,600.00

$400.000 
  
87001-3257-14 0100 0310 209-08.08 ENHANCED ROCK CHECK DAM EACH 10.000 0.000 $ 0.00 9.000 $ 5,760.00

$640.000 
  
87001-3257-14 0100 0320 209-09.01 SANDBAGS BAG 2,970.000 0.000 $ 0.00 1,132.000 $ 9,056.00
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$8.000 
  
87001-3257-14 0100 0330 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 8.000 0.000 $ 0.00 4.000 $ 3,400.00

$850.000 
  
87001-3257-14 0100 0340 209-09.41 CURB INLET PROTECTION (TYPE 2) EACH 110.000 0.000 $ 0.00 96.000 $ 30,720.00

$320.000 
  
87001-3257-14 0100 0350 209-10.20 TEMPORARY SEDIMENT TRAP C.Y. 1,340.000 0.000 $ 0.00 7.410 $ 77.81 

$10.500 
  
87001-3257-14 0100 0360 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 30.000 0.000 $ 0.00 116.730 $ 700.38 

$6.000 
  
87001-3257-14 0100 0370 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 27.000 0.000 $ 0.00 33.000 $ 17,820.00

$540.000 
  
87001-3257-14 0100 0380 209-40.46 CATCH BASIN FILTER ASSEMBLY(TYPE 6) EACH 90.000 0.000 $ 0.00 59.000 $ 44,250.00

$750.000 
  
87001-3257-14 0100 0390 209-40.47 CATCH BASIN FILTER ASSEMBLY(TYPE 7) EACH 6.000 0.000 $ 0.00 6.000 $ 7,200.00

$1,200.000 
  
87001-3257-14 0100 0400 209-40.48 CATCH BASIN FILTER ASSEMBLY(TYPE 8) EACH 15.000 0.000 $ 0.00 13.000 $ 18,200.00

$1,400.000 
  
87001-3257-14 0100 0410 209-40.49 CATCH BASIN FILTER ASSEMBLY(TYPE 9) EACH 4.000 0.000 $ 0.00 2.000 $ 3,000.00

$1,500.000 
  
87001-3257-14 0100 0420 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 91,924.000 0.000 $ 0.00 93,503.250 $ 1,552,153.95

$16.600 
  
87001-3257-14 0100 0430 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 1,735.000 0.000 $ 0.00 2,334.930 $ 48,449.80

$20.750 
  
87001-3257-14 0100 0440 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 1,836.000 56.830 $ 1,022.94 1,196.280 $ 21,533.04

$18.000 
  
87001-3257-14 0100 0450 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 1,031.000 0.000 $ 0.00 0.000 $ 0.00 

$69.160 
  
87001-3257-14 0100 0460 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 3,002.000 0.000 $ 0.00 353.060 $ 25,766.32
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$72.980 
  
87001-3257-14 0100 0470 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 19,361.000 0.000 $ 0.00 22,456.980 $ 1,327,207.52

$59.100 
  
87001-3257-14 0100 0480 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 12,651.000 0.000 $ 0.00 23,730.570 $ 1,550,792.75

$65.350 
  
87001-3257-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 67.390 $ 67.39 67.390 $ 67.39 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -124,434.870 $ -124,434.87 

  
87001-3257-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 25,755.000 $ 25,755.00

$1.000 
  
87001-3257-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
87001-3257-14 0100 0490 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 195.000 0.000 $ 0.00 0.000 $ 0.00 

$589.000 
  
87001-3257-14 0100 0500 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 767.000 0.000 $ 0.00 0.000 $ 0.00 

$18.880 
  
87001-3257-14 0100 0510 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 29.000 0.000 $ 0.00 48.850 $ 24,397.16

$499.430 
  
87001-3257-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
87001-3257-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
87001-3257-14 0100 0520 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 772.000 0.000 $ 0.00 1,360.430 $ 103,964.06

$76.420 
  
87001-3257-14 0100 0530 411-01.10 ACS MIX(PG64-22) GRADING D TON 1,788.000 0.000 $ 0.00 2,407.690 $ 213,923.26

$88.850 
  
87001-3257-14 0100 0540 411-02.10 ACS MIX(PG70-22) GRADING D TON 13,407.000 0.000 $ 0.00 15,017.850 $ 1,386,147.56

$92.300 
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87001-3257-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 899.450 $ 899.45 899.450 $ 899.45 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -47,406.700 $ -47,406.70 
  
87001-3257-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
87001-3257-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 17,520.000 $ 17,520.00

$1.000 
  
87001-3257-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
87001-3257-14 0100 0550 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 2,130.000 0.000 $ 0.00 4,589.640 $ 38,139.91

$8.310 
  
87001-3257-14 0100 9519 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 0.000 139.490 $ 108,523.22 139.490 $ 108,523.22

Added for gravity retaining walls. $778.000 
  
87001-3257-14 0100 9011 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$862.500 
  
87001-3257-14 0100 9012 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$652.500 
  
87001-3257-14 0100 0560 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 288.000 0.000 $ 0.00 295.570 $ 221,677.50

$750.000 
  
87001-3257-14 0100 0570 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 52,766.000 0.000 $ 0.00 54,444.250 $ 51,722.04

$0.950 
  
87001-3257-14 0100 9021 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 -1,641.800 $ -1,641.80 -2,069.910 $ -2,069.91

$1.000 
  
87001-3257-14 0100 0580 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 10,863.000 -72.000 $ -2,664.00 11,040.500 $ 408,498.50

$37.000 
  
87001-3257-14 0100 0590 607-03.30 18" PIPE CULVERT L.F. 91.000 0.000 $ 0.00 71.000 $ 2,201.00

$31.000 
  
87001-3257-14 0100 0600 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 3,305.000 0.000 $ 0.00 3,258.250 $ 153,137.75

$47.000 
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87001-3257-14 0100 0610 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 680.000 0.000 $ 0.00 742.830 $ 55,935.10

$75.300 
  
87001-3257-14 0100 0620 607-06.30 30" PIPE CULVERT L.F. 345.000 0.000 $ 0.00 193.000 $ 14,503.95

$75.150 
  
87001-3257-14 0100 0630 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 943.000 0.000 $ 0.00 961.500 $ 85,092.75

$88.500 
  
87001-3257-14 0100 0640 607-08.02 42" CONCRETE PIPE CULVERT (CLASS III) L.F. 250.000 0.000 $ 0.00 302.000 $ 39,260.00

$130.000 
  
87001-3257-14 0100 0650 607-08.30 42" PIPE CULVERT L.F. 69.000 0.000 $ 0.00 72.000 $ 7,560.00

$105.000 
  
87001-3257-14 0100 0660 607-10.02 54" CONCRETE PIPE CULVERT (CLASS III) L.F. 68.000 0.000 $ 0.00 50.000 $ 9,000.00

$180.000 
  
87001-3257-14 0100 0670 607-11.03 60" CONCRETE PIPE CULVERT (CLASS III) L.F. 89.000 0.000 $ 0.00 89.000 $ 20,470.00

$230.000 
  
87001-3257-14 0100 0680 607-13.30 72" PIPE CULVERT L.F. 41.000 0.000 $ 0.00 86.000 $ 18,490.00

$215.000 
  
87001-3257-14 0100 0690 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 860.000 0.000 $ 0.00 950.000 $ 19,950.00

$21.000 
  
87001-3257-14 0100 0700 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 702.000 0.000 $ 0.00 685.000 $ 16,440.00

$24.000 
  
87001-3257-14 0100 0710 611-01.03 MANHOLES, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 5,275.00

$5,275.000 
  
87001-3257-14 0100 0720 611-01.05 MANHOLES, > 16' - 20' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,440.000 
  
87001-3257-14 0100 0730 611-02.01 SPRING DRAIN BOX, TYPE 1 EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,930.000 
  
87001-3257-14 0100 0740 611-02.10 JUNCTION BOX, TYPE 1 EACH 1.000 0.000 $ 0.00 1.000 $ 2,800.00

$2,800.000 

7/30/2014



  
87001-3257-14 0100 0750 611-02.13 JUNCTION BOX, TYPE 4 EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,945.000 
  
87001-3257-14 0100 0760 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 199.000 -0.500 $ -325.00 204.290 $ 132,788.50

$650.000 
  
87001-3257-14 0100 0770 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 9,211.000 47.000 $ 75.20 8,183.000 $ 13,092.80

$1.600 
0100 0770 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 1.600 3,702.000 $ 5,923.20 0.000 $ 0.00 

  
87001-3257-14 0100 0780 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 7,501.000 0.000 $ 0.00 6,056.000 $ 19,076.40

$3.150 
  
87001-3257-14 0100 0790 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 26.000 -1.000 $ -1,800.00 16.000 $ 28,800.00

$1,800.000 
0100 0790 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 1,800.000 17.000 $ 30,600.00 0.000 $ 0.00 

  
87001-3257-14 0190 9515 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 0.000 0.000 $ 0.00 8.000 $ 9,360.00

$1,170.000 
  
87001-3257-14 0100 0800 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 37.000 0.000 $ 0.00 27.000 $ 55,350.00

$2,050.000 
0100 0800 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 2,050.000 6.000 $ 12,300.00 0.000 $ 0.00 

  
87001-3257-14 0190 9516 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 0.000 0.000 $ 0.00 13.000 $ 17,322.50

$1,332.500 
  
87001-3257-14 0100 0810 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 4.000 0.000 $ 0.00 3.000 $ 11,400.00

$3,800.000 
  
87001-3257-14 0100 0820 611-12.04 CATCH BASINS, TYPE 12, > 12' - 16' DEPTH EACH 4.000 0.000 $ 0.00 3.000 $ 15,000.00

$5,000.000 
0100 0820 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 5,000.000 2.000 $ 10,000.00 0.000 $ 0.00 

  
87001-3257-14 0100 0830 611-12.05 CATCH BASINS, TYPE 12, > 16' - 20' DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 11,445.00

$3,815.000 
  
87001-3257-14 0100 0840 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 13.000 0.000 $ 0.00 4.000 $ 17,060.00

$4,265.000 
0100 0840 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 4,265.000 3.000 $ 12,795.00 0.000 $ 0.00 
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87001-3257-14 0190 9517 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 0.000 0.000 $ 0.00 12.000 $ 33,267.00
$2,772.250 

  
87001-3257-14 0100 0850 611-14.03 CATCH BASINS, TYPE 14, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 6,872.00

$6,872.000 
0100 0850 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 6,872.000 1.000 $ 6,872.00 0.000 $ 0.00 

  
87001-3257-14 0100 0860 611-14.04 CATCH BASINS, TYPE 14, > 12' - 16' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
0100 0860 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 8,000.000 1.000 $ 8,000.00 0.000 $ 0.00 

  
87001-3257-14 0100 0870 611-16.02 CATCH BASINS, TYPE 16, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 9,640.00

$4,820.000 
  
87001-3257-14 0100 0880 611-16.03 CATCH BASINS, TYPE 16, > 8' - 12' DEPTH EACH 5.000 0.000 $ 0.00 7.000 $ 43,925.00

$6,275.000 
0100 0880 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 6,275.000 3.000 $ 18,825.00 0.000 $ 0.00 

  
87001-3257-14 0100 0890 611-16.04 CATCH BASINS, TYPE 16, > 12' - 16' DEPTH EACH 7.000 0.000 $ 0.00 10.000 $ 75,600.00

$7,560.000 
0100 0890 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 7,560.000 6.000 $ 45,360.00 0.000 $ 0.00 

  
87001-3257-14 0100 0900 611-16.05 CATCH BASINS, TYPE 16, > 16' - 20' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
  
87001-3257-14 0100 0910 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 21.000 0.000 $ 0.00 13.000 $ 16,575.00

$1,275.000 
0100 0910 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 1,275.000 12.000 $ 15,300.00 0.000 $ 0.00 

  
87001-3257-14 0190 9518 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 0.000 0.000 $ 0.00 9.000 $ 7,458.75

$828.750 
  
87001-3257-14 0100 0920 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 9.000 0.000 $ 0.00 8.000 $ 17,040.00

$2,130.000 
0100 0920 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 2,130.000 1.000 $ 2,130.00 0.000 $ 0.00 

  
87001-3257-14 0100 0930 611-43.01 CATCH BASINS, TYPE 43, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,375.00

$3,375.000 
  
87001-3257-14 0100 0940 611-43.02 CATCH BASINS, TYPE 43, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,520.00

$3,520.000 
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87001-3257-14 0100 0950 611-43.03 CATCH BASINS, TYPE 43, > 8' - 12' DEPTH EACH 3.000 0.000 $ 0.00 2.000 $ 10,230.00
$5,115.000 

  
87001-3257-14 0100 0960 621-03.07 48" TEMPORARY DRAINAGE PIPE L.F. 282.000 0.000 $ 0.00 0.000 $ 0.00 

$51.000 
  
87001-3257-14 0100 0970 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 161,495.000 0.000 $ 0.00 127,656.000 $ 344,671.20

$2.700 
  
87001-3257-14 0100 0980 701-02 CONCRETE DRIVEWAY S.F. 45,483.000 0.000 $ 0.00 39,600.500 $ 336,604.25

$8.500 
  
87001-3257-14 0100 0990 701-02.03 CONCRETE HANDICAP RAMP S.F. 3,150.000 0.000 $ 0.00 3,094.000 $ 17,017.00

$5.500 
  
87001-3257-14 0100 1000 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 2,611.000 0.000 $ 0.00 2,242.380 $ 484,354.08

$216.000 
  
87001-3257-14 0100 1010 703-01 CEMENT CONCRETE DITCH PAVING C.Y. 176.000 0.000 $ 0.00 52.430 $ 17,511.62

$334.000 
  
87001-3257-14 0100 1020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,739.000 0.000 $ 0.00 1,921.500 $ 32,473.35

$16.900 
  
87001-3257-14 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 100.000 $ 2,535.00

$25.350 
  
87001-3257-14 0100 1030 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 8.000 0.000 $ 0.00 8.000 $ 2,680.00

$335.000 
  
87001-3257-14 0100 1040 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 3.000 0.000 $ 0.00 4.000 $ 1,340.00

$335.000 
  
87001-3257-14 0100 1050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 8.000 $ 18,800.00

$2,350.000 
  
87001-3257-14 0100 9505 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 0.000 0.000 $ 0.00 2.000 $ 9,372.50

$4,686.250 
  
87001-3257-14 0100 9506 706-01 GUARDRAIL REMOVED L.F. 0.000 0.000 $ 0.00 4,284.000 $ 4,284.00

$1.000 
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87001-3257-14 0100 1060 707-06.01 REMOVAL OF FENCE (DESCRIPTION) L.F. 4,645.000 0.000 $ 0.00 4,645.000 $ 8,128.75
(SEE PLANS) $1.750 

  
87001-3257-14 0100 9523 707-07.01 CHAIN-LINK FENCE (BRIDGES) S.F. 0.000 800.000 $ 10,368.00 800.000 $ 10,368.00

Added to Daycare Retaining Wall $12.960 
  
87001-3257-14 0100 1070 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 49.000 0.000 $ 0.00 49.000 $ 7,105.00

$145.000 
  
87001-3257-14 0100 1080 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 5,404.000 46.410 $ 1,067.43 69.340 $ 1,594.82

$23.000 
  
87001-3257-14 0100 1090 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 1,245.000 145.470 $ 3,418.55 2,433.210 $ 57,180.44

$23.500 
  
87001-3257-14 0100 1100 709-05.08 MACHINED RIP-RAP (CLASS B) TON 103.000 0.000 $ 0.00 0.000 $ 0.00 

$26.000 
  
87001-3257-14 0100 1110 709-05.21 DUMPED RIP-RAP TON 33.000 0.000 $ 0.00 0.000 $ 0.00 

$26.000 
  
87001-3257-14 0100 1120 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 40,296.000 0.000 $ 0.00 32,923.000 $ 85,599.80

$2.600 
  
87001-3257-14 0100 1130 710-05 LATERAL UNDERDRAIN L.F. 638.000 0.000 $ 0.00 34.000 $ 56.10 

$1.650 
  
87001-3257-14 0100 1140 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 32.000 0.000 $ 0.00 2.000 $ 548.00 

$274.000 
  
87001-3257-14 0100 9520 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 0.000 120.000 $ 3,249.60 120.000 $ 3,249.60

Added for drainage at gravity retaining wall $27.080 
  
87001-3257-14 0100 1150 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 90,500.00

$90,500.000 
  
87001-3257-14 0100 1160 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 10,000.000 0.000 $ 0.00 0.000 $ 0.00 

$0.200 
  
87001-3257-14 0100 1170 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 1,119.000 0.000 $ 0.00 907.000 $ 27,210.00

$30.000 
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87001-3257-14 0100 1180 712-05.01 WARNING LIGHTS (TYPE A) EACH 16.000 0.000 $ 0.00 0.000 $ 0.00 
$35.000 

  
87001-3257-14 0100 1190 712-06 SIGNS (CONSTRUCTION) S.F. 504.000 0.000 $ 0.00 468.500 $ 4,919.25

$10.500 
  
87001-3257-14 0100 1200 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED WARNING) EACH 2.000 0.000 $ 0.00 2.000 $ 1,400.00

$700.000 
  
87001-3257-14 0100 1210 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 10,000.00

$5,000.000 
  
87001-3257-14 0100 1220 713-11.01 "U" SECTION STEEL POSTS LB. 2,206.000 0.000 $ 0.00 2,333.200 $ 9,332.80

$4.000 
  
87001-3257-14 0100 1230 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 610.000 0.000 $ 0.00 890.500 $ 4,452.50

$5.000 
  
87001-3257-14 0100 1240 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 509.000 0.000 $ 0.00 540.529 $ 8,107.94

$15.000 
  
87001-3257-14 0100 1250 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 174.000 0.000 $ 0.00 174.000 $ 2,784.00

$16.000 
  
87001-3257-14 0100 1260 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  
87001-3257-14 0100 1270 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 4,000.00

$2,000.000 
  
87001-3257-14 0100 1280 716-01.01 RAISED PAVEMENT MARKERS (TYPE 1) EACH 598.000 0.000 $ 0.00 0.000 $ 0.00 

$12.500 
  
87001-3257-14 0100 1290 716-01.02 RAISED PAVEMENT MARKERS (TYPE 2) EACH 590.000 0.000 $ 0.00 0.000 $ 0.00 

$12.500 
  
87001-3257-14 0100 9509 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 0.000 0.000 $ 0.00 1,340.000 $ 64,990.00

$48.500 
  
87001-3257-14 0100 1300 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 25.000 0.000 $ 0.00 24.557 $ 85,703.93

$3,490.000 
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87001-3257-14 0100 1310 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 1,073.000 0.000 $ 0.00 1,441.000 $ 12,608.75
$8.750 

  
87001-3257-14 0100 1320 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 434.000 0.000 $ 0.00 555.000 $ 5,161.50

$9.300 
  
87001-3257-14 0100 9507 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 0.000 0.000 $ 0.00 54.000 $ 7,727.40

$143.100 
  
87001-3257-14 0100 1330 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 55.000 0.000 $ 0.00 0.000 $ 0.00 

$1.650 
  
87001-3257-14 0100 1340 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 7.000 0.000 $ 0.00 3.000 $ 570.00 

$190.000 
  
87001-3257-14 0100 1350 716-04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE SHOULDER) L.F. 334.000 -0.106 $ -0.78 730.000 $ 5,402.00

$7.400 
  
87001-3257-14 0100 1360 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 116.000 0.000 $ 0.00 58.092 $ 36,597.96

$630.000 
  
87001-3257-14 0100 1370 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 1,800.000 0.000 $ 0.00 583.000 $ 3,206.50

$5.500 
  
87001-3257-14 0100 1380 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 132,000.00

$132,000.000 
  
87001-3257-14 0100 1390 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 3.000 0.000 $ 0.00 3.000 $ 7,919.91

$2,639.970 
  
87001-3257-14 0100 1400 730-01.08 SCHOOL SPEED LIMIT FLASHING SIGNAL INSTALLED EACH 4.000 0.000 $ 0.00 4.000 $ 22,735.44

$5,683.860 
  
87001-3257-14 0100 1410 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 16.000 0.000 $ 0.00 16.000 $ 13,670.56

$854.410 
  
87001-3257-14 0100 1420 730-02.13 SIGNAL HEAD ASSEMBLY (140 A1) EACH 2.000 0.000 $ 0.00 2.000 $ 2,067.02

$1,033.510 
  
87001-3257-14 0100 1430 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 6.000 0.000 $ 0.00 6.000 $ 8,393.04

$1,398.840 
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87001-3257-14 0100 1440 730-03.20 INSTALL PULL BOX (TYPE A) EACH 17.000 0.000 $ 0.00 17.000 $ 6,050.30
$355.900 

  
87001-3257-14 0100 1450 730-03.21 INSTALL PULL BOX (TYPE B) EACH 6.000 0.000 $ 0.00 6.000 $ 3,045.42

$507.570 
  
87001-3257-14 0100 1460 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 3.000 0.000 $ 0.00 3.000 $ 1,634.67

$544.890 
  
87001-3257-14 0100 1470 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 392.000 0.000 $ 0.00 0.000 $ 0.00 

$2.010 
  
87001-3257-14 0100 1480 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 1,576.000 0.000 $ 0.00 3,401.000 $ 8,638.54

$2.540 
  
87001-3257-14 0100 1490 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 2,780.000 0.000 $ 0.00 4,597.000 $ 12,136.08

$2.640 
  
87001-3257-14 0100 1500 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK STRENGTH) L.F. 1,061.000 0.000 $ 0.00 1,152.000 $ 2,557.44

(15,280 LBS. MIN. BRK. STRENGTH) $2.220 
  
87001-3257-14 0100 1510 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 1,061.000 0.000 $ 0.00 1,152.000 $ 1,497.60

$1.300 
  
87001-3257-14 0100 1520 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 2,295.000 0.000 $ 0.00 1,995.000 $ 7,800.45

$3.910 
  
87001-3257-14 0100 1530 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 167.000 0.000 $ 0.00 150.000 $ 1,032.00

$6.880 
  
87001-3257-14 0100 1540 730-13.03 VEHICLE DETECTOR (4 - CHANNEL, RACK MOUNT) EACH 6.000 0.000 $ 0.00 6.000 $ 2,141.40

$356.900 
  
87001-3257-14 0100 1550 730-13.07 VEHICLE DETECTOR (SIREN ACTIVATED PRIORITY CONTROL) EACH 11.000 0.000 $ 0.00 11.000 $ 24,120.14

$2,192.740 
  
87001-3257-14 0100 1560 730-14.01 SHIELDED DETECTOR CABLE L.F. 4,858.000 0.000 $ 0.00 10,590.000 $ 13,872.90

$1.310 
  
87001-3257-14 0100 1570 730-14.02 SAW SLOT L.F. 2,941.000 0.000 $ 0.00 2,850.000 $ 11,343.00

$3.980 
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87001-3257-14 0100 1580 730-14.03 LOOP WIRE L.F. 7,745.000 0.000 $ 0.00 7,397.000 $ 4,734.08
$0.640 

  
87001-3257-14 0100 1590 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 3.000 0.000 $ 0.00 3.000 $ 28,961.52

$9,653.840 
  
87001-3257-14 0100 1600 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 3.000 0.000 $ 0.00 3.000 $ 9,266.34

$3,088.780 
  
87001-3257-14 0100 1610 730-18.01 MASTER CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 3,899.93

$3,899.930 
  
87001-3257-14 0100 1620 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 12.000 0.000 $ 0.00 12.000 $ 70,581.84

$5,881.820 
  
87001-3257-14 0900 9508 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 0.000 0.000 $ 0.00 6.000 $ 6,773.28

Pedestrian poles utilized at handicap ramps $1,128.880 
  
87001-3257-14 0100 1630 730-23.40 CANTILEVER SIGNAL SUPPORT (1 ARM @ 15') EACH 4.000 0.000 $ 0.00 4.000 $ 17,323.68

$4,330.920 
  
87001-3257-14 0100 1640 730-26.03 PEDESTRIAN SIGNAL HEAD, PUSHBUTTON & 12" SIGN EACH 22.000 0.000 $ 0.00 22.000 $ 15,834.94

$719.770 
  
87001-3257-14 0100 1650 730-35.01 RF DATA SYSTEM (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 5,654.08

(SPREAD SPECTRUM) $2,827.040 
  
87001-3257-14 0100 1660 730-35.05 DATA SYSTEM POWER SUPPLY EACH 2.000 0.000 $ 0.00 2.000 $ 165.76 

$82.880 
  
87001-3257-14 0100 1670 730-35.06 BATTERY BACK-UP AND POWER CONDITIONER EACH 3.000 0.000 $ 0.00 3.000 $ 22,144.38

$7,381.460 
  
87001-3257-14 0100 1680 730-35.11 ANTENNA (YAGI) EACH 2.000 0.000 $ 0.00 2.000 $ 673.50 

$336.750 
  
87001-3257-14 0100 1690 730-35.21 RF DATA SYSTEM CABLE(DESCRIPTION) L.F. 100.000 0.000 $ 0.00 100.000 $ 486.00 

(RGA COAXIAL) $4.860 
  
87001-3257-14 0100 1700 740-06.01 GEOMEMBRANE S.Y. 1,849.000 0.000 $ 0.00 738.040 $ 5,321.27

$7.210 
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87001-3257-14 0100 1710 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 3,495.000 0.000 $ 0.00 425.530 $ 3,068.07
$7.210 

  
87001-3257-14 0900 1790 770-68.01 INSTALL CONCRETE POLE 40-3 EACH 1.000 0.000 $ 0.00 3.000 $ 8,172.18

$2,724.060 
  
87001-3257-14 0900 1800 770-68.02 INSTALL CONCRETE POLE 50-1 EACH 2.000 0.000 $ 0.00 1.000 $ 3,675.19

$3,675.190 
  
87001-3257-14 0900 1810 770-68.03 INSTALL CONCRETE POLE 45-1 EACH 2.000 0.000 $ 0.00 4.000 $ 13,114.48

$3,278.620 
  
87001-3257-14 0900 1820 770-68.04 INSTALL STEEL POLE 80-1 EACH 15.000 0.000 $ 0.00 15.000 $ 64,114.65

$4,274.310 
  
87001-3257-14 0900 1830 770-68.05 INSTALL STEEL POLE 40-4 EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,510.940 
  
87001-3257-14 0900 1840 770-68.06 INSTALL STEEL POLE 85-H1 EACH 8.000 0.000 $ 0.00 8.000 $ 43,651.60

$5,456.450 
  
87001-3257-14 0900 1850 770-68.07 INSTALL STEEL POLE 85-H2 EACH 1.000 0.000 $ 0.00 1.000 $ 6,828.49

$6,828.490 
  
87001-3257-14 0900 1860 770-68.08 INSTALL STEEL POLE 90-H1 EACH 1.000 0.000 $ 0.00 1.000 $ 6,719.21

$6,719.210 
  
87001-3257-14 0900 1870 770-68.09 INSTALL STEEL POLE 90-H2 EACH 1.000 0.000 $ 0.00 1.000 $ 7,508.71

$7,508.710 
  
87001-3257-14 0900 1880 770-68.10 INSTALL (A1) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$379.270 
  
87001-3257-14 0900 1890 770-68.11 INSTALL (C1-4N) EACH 10.000 0.000 $ 0.00 11.000 $ 4,254.80

$386.800 
  
87001-3257-14 0900 1900 770-68.12 INSTALL (C1-TAP) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,096.620 
  
87001-3257-14 0900 1910 770-68.13 INSTALL (DE) EACH 11.000 0.000 $ 0.00 7.000 $ 1,864.38

$266.340 
  

7/30/2014



87001-3257-14 0900 1920 770-68.14 INSTALL (DDE) EACH 2.000 0.000 $ 0.00 5.000 $ 2,106.10
$421.220 

  
87001-3257-14 0900 1930 770-68.15 INSTALL (P1) EACH 21.000 0.000 $ 0.00 21.000 $ 40,552.89

$1,931.090 
  
87001-3257-14 0900 1940 770-68.16 INSTALL (P2) EACH 5.000 0.000 $ 0.00 6.000 $ 11,586.54

$1,931.090 
  
87001-3257-14 0900 1950 770-68.17 INSTALL (S) EACH 7.000 0.000 $ 0.00 7.000 $ 1,227.24

$175.320 
  
87001-3257-14 0900 1960 770-68.18 INSTALL (SL) EACH 1.000 0.000 $ 0.00 1.000 $ 166.51 

$166.510 
  
87001-3257-14 0900 1970 770-68.19 INSTALL (T2) EACH 5.000 0.000 $ 0.00 3.000 $ 2,310.09

$770.030 
  
87001-3257-14 0900 1980 770-68.20 INSTALL (T2DDE) EACH 1.000 0.000 $ 0.00 2.000 $ 4,336.58

$2,168.290 
  
87001-3257-14 0900 1990 770-68.21 INSTALL (T2DE-NOC) EACH 3.000 0.000 $ 0.00 4.000 $ 4,035.60

$1,008.900 
  
87001-3257-14 0900 2000 770-68.22 INSTALL (TP1S) EACH 1.000 0.000 $ 0.00 1.000 $ 1,420.69

$1,420.690 
  
87001-3257-14 0900 2010 770-68.23 INSTALL (A10-DH) EACH 16.000 0.000 $ 0.00 16.000 $ 4,485.76

$280.360 
  
87001-3257-14 0900 2020 770-68.24 INSTALL (DEC-RISER) EACH 26.000 0.000 $ 0.00 27.000 $ 11,655.63

$431.690 
  
87001-3257-14 0900 2030 770-68.25 INSTALL (DG-7/16) EACH 26.000 0.000 $ 0.00 27.000 $ 6,031.53

$223.390 
  
87001-3257-14 0900 2040 770-68.26 INSTALL (HG-3/8) EACH 2.000 0.000 $ 0.00 3.000 $ 777.12 

$259.040 
  
87001-3257-14 0900 2050 770-68.27 INSTALL (INSLINK) EACH 15.000 0.000 $ 0.00 33.000 $ 1,728.21

$52.370 
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87001-3257-14 0900 2060 770-68.28 INSTALL (M5-2) EACH 1.000 0.000 $ 0.00 2.000 $ 206.16 
$103.080 

  
87001-3257-14 0900 2070 770-68.29 INSTALL (PLT) EACH 2.000 0.000 $ 0.00 2.000 $ 644.82 

$322.410 
  
87001-3257-14 0900 2080 770-68.30 INSTALL (SLT) EACH 25.000 0.000 $ 0.00 30.000 $ 25,975.80

$865.860 
  
87001-3257-14 0900 2090 770-68.31 INSTALL (SVC) EACH 52.000 0.000 $ 0.00 46.000 $ 6,316.72

$137.320 
  
87001-3257-14 0900 2100 770-68.32 INSTALL (1TR) EACH 8.000 0.000 $ 0.00 8.000 $ 8,791.92

$1,098.990 
  
87001-3257-14 0900 2110 770-68.33 INSTALL (3TR) EACH 2.000 0.000 $ 0.00 1.000 $ 2,756.25

$2,756.250 
  
87001-3257-14 0900 2120 770-68.34 INSTALL (1CO) EACH 2.000 0.000 $ 0.00 2.000 $ 716.32 

$358.160 
  
87001-3257-14 0900 2130 770-68.35 INSTALL (HANDHOLE 4'x8'x4') EACH 1.000 0.000 $ 0.00 1.000 $ 6,310.77

$6,310.770 
  
87001-3257-14 0900 2140 770-68.36 INSTALL (2" CONDUIT) L.F. 25.000 0.000 $ 0.00 25.000 $ 108.00 

$4.320 
  
87001-3257-14 0900 2150 770-68.37 INSTALL (1/0AL-URD) L.F. 50.000 0.000 $ 0.00 50.000 $ 248.50 

$4.970 
  
87001-3257-14 0900 2160 770-68.38 INSTALL (1/0ACSR) L.F. 100.000 0.000 $ 0.00 3,936.000 $ 11,768.64

$2.990 
  
87001-3257-14 0900 2170 770-68.39 INSTALL (1/0QUADRUPLEX) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$7.330 
  
87001-3257-14 0900 2180 770-68.40 INSTALL (4/0AA) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$3.570 
  
87001-3257-14 0900 2190 770-68.41 INSTALL (795AA) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
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87001-3257-14 0900 2200 770-68.42 INSTALL (#2TRIPLEX) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$2.920 

  
87001-3257-14 0900 2210 770-68.43 INSTALL (#6DUPLEX) L.F. 100.000 0.000 $ 0.00 476.000 $ 4,755.24

$9.990 
  
87001-3257-14 0900 2220 770-68.44 REMOVE TYPE A WOOD POLE EACH 1.000 0.000 $ 0.00 2.000 $ 382.42 

$191.210 
  
87001-3257-14 0900 2230 770-68.45 REMOVE TYPE B WOOD POLE EACH 6.000 0.000 $ 0.00 3.000 $ 1,114.77

$371.590 
  
87001-3257-14 0900 2240 770-68.46 REMOVE TYPE C WOOD POLE EACH 26.000 0.000 $ 0.00 26.000 $ 12,449.58

$478.830 
  
87001-3257-14 0900 2250 770-68.47 REMOVE (A1) EACH 3.000 0.000 $ 0.00 1.000 $ 30.26 

$30.260 
  
87001-3257-14 0900 2260 770-68.48 REMOVE (C1) EACH 11.000 0.000 $ 0.00 10.000 $ 1,168.60

$116.860 
  
87001-3257-14 0900 2270 770-68.49 REMOVE (C1B) EACH 2.000 0.000 $ 0.00 2.000 $ 807.18 

$403.590 
  
87001-3257-14 0900 2280 770-68.50 REMOVE (DE) EACH 9.000 0.000 $ 0.00 8.000 $ 1,115.36

$139.420 
  
87001-3257-14 0900 2290 770-68.51 REMOVE (DDE) EACH 5.000 0.000 $ 0.00 5.000 $ 821.40 

$164.280 
  
87001-3257-14 0900 2300 770-68.52 REMOVE (P1) EACH 21.000 0.000 $ 0.00 21.000 $ 9,442.23

$449.630 
  
87001-3257-14 0900 2310 770-68.53 REMOVE (P2) EACH 5.000 0.000 $ 0.00 5.000 $ 2,248.15

$449.630 
  
87001-3257-14 0900 2320 770-68.54 REMOVE (S) EACH 6.000 0.000 $ 0.00 6.000 $ 181.56 

$30.260 
  
87001-3257-14 0900 2330 770-68.55 REMOVE (T1) EACH 2.000 0.000 $ 0.00 2.000 $ 210.80 

$105.400 
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87001-3257-14 0900 2340 770-68.56 REMOVE (T2) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$162.900 

  
87001-3257-14 0900 2350 770-68.57 REMOVE (TP1S) EACH 1.000 0.000 $ 0.00 1.000 $ 532.70 

$532.700 
  
87001-3257-14 0900 2360 770-68.58 REMOVE (ANC) EACH 13.000 0.000 $ 0.00 18.000 $ 517.32 

$28.740 
  
87001-3257-14 0900 2370 770-68.59 REMOVE (DEC-RISER) EACH 26.000 0.000 $ 0.00 28.000 $ 3,218.32

$114.940 
  
87001-3257-14 0900 2380 770-68.60 REMOVE (DG) EACH 15.000 0.000 $ 0.00 22.000 $ 1,902.34

$86.470 
  
87001-3257-14 0900 2390 770-68.61 REMOVE (HG) EACH 5.000 0.000 $ 0.00 5.000 $ 402.25 

$80.450 
  
87001-3257-14 0900 2400 770-68.62 REMOVE (PLT) EACH 4.000 0.000 $ 0.00 2.000 $ 195.38 

$97.690 
  
87001-3257-14 0900 2410 770-68.63 REMOVE (SLT) EACH 27.000 0.000 $ 0.00 34.000 $ 3,321.46

$97.690 
  
87001-3257-14 0900 2420 770-68.64 REMOVE (SVC) EACH 52.000 0.000 $ 0.00 48.000 $ 1,792.80

$37.350 
  
87001-3257-14 0900 2430 770-68.65 REMOVE (1TR) EACH 8.000 0.000 $ 0.00 8.000 $ 3,475.04

$434.380 
  
87001-3257-14 0900 2440 770-68.66 REMOVE (3TR) EACH 2.000 0.000 $ 0.00 1.000 $ 976.85 

$976.850 
  
87001-3257-14 0900 2450 770-68.67 REMOVE (1CO) EACH 2.000 0.000 $ 0.00 2.000 $ 229.12 

$114.560 
  
87001-3257-14 0900 2460 770-68.68 REMOVE (M5-5) EACH 2.000 0.000 $ 0.00 3.000 $ 57.60 

$19.200 
  
87001-3257-14 0900 2470 770-68.69 REMOVE (4/0AAC) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$1.020 
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87001-3257-14 0900 2480 770-68.70 REMOVE (1/0ACSR) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$0.860 

  
87001-3257-14 0900 2490 770-68.71 REMOVE (#4 ACSR) L.F. 100.000 0.000 $ 0.00 3,936.000 $ 2,597.76

$0.660 
  
87001-3257-14 0900 2500 770-68.72 REMOVE (250CU) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$1.860 
  
87001-3257-14 0900 2510 770-68.73 REMOVE (#6HDCU) L.F. 100.000 0.000 $ 0.00 206.000 $ 138.02 

$0.670 
  
87001-3257-14 0900 2520 770-68.74 REMOVE (#6DUPLEX) L.F. 100.000 0.000 $ 0.00 350.000 $ 266.00 

$0.760 
  
87001-3257-14 0900 2530 770-68.75 REMOVE (#2TRIPLEX) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$0.960 
  
87001-3257-14 0900 2540 770-68.76 REMOVE (1/0QUADRUPLEX) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$1.200 
  
87001-3257-14 0900 2550 770-68.77 REMOVE (795AA) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$1.430 
  
87001-3257-14 0100 1720 801-01 SEEDING (WITH MULCH) UNIT 336.000 0.000 $ 0.00 436.620 $ 8,640.71

$19.790 
  
87001-3257-14 0100 1730 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 3,132.000 0.000 $ 0.00 659.730 $ 10,153.24

$15.390 
  
87001-3257-14 0100 9014 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 307.920 $ 2,742.18

$8.905 
  
87001-3257-14 0100 1740 801-02.01 CROWN VETCH MIXTURE (WITHOUT MULCH) UNIT 177.000 0.000 $ 0.00 307.900 $ 6,770.72

$21.990 
  
87001-3257-14 0100 1750 801-03 WATER (SEEDING & SODDING) M.G. 1,069.000 0.000 $ 0.00 0.000 $ 0.00 

$1.100 
  
87001-3257-14 0100 9015 801-06 MULCH UNIT 0.000 0.000 $ 0.00 412.730 $ 4,900.76

$11.874 
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87001-3257-14 0100 1760 803-01 SODDING (NEW SOD) S.Y. 75,975.000 0.000 $ 0.00 93,799.840 $ 247,631.58
$2.640 

  
87001-3257-14 0100 1770 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 15,610.000 0.000 $ 0.00 34,534.070 $ 34,188.73

$0.990 
  
87001-3257-14 0100 1780 805-13.03 FLEXIBLE CHANNEL LINER (CLASS III) S.Y. 2,041.000 0.000 $ 0.00 0.000 $ 0.00 

$4.810 
  

Project Number: 87001-3257-14 Project Current Amount $ 336,189.64
Contract Current Amount $ 336,189.64
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