
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNH096 Estimate Number: 0007 Pay Period: 02/03/2011
to: 02/03/2011

Contract Location: Time Allowed: 154.0 days
ON A S.I.A. ROUTE (OAK HILL ROAD) SERVING HYDROSERRE Time Charged: 120.0 days

Elapsed Calendar Days: 120.0 days
Percent Time: 77.92 %
Percent Complete ($) 90.17 %
Percent Behind: - %

Contractor: Date Let: 03/20/2009
HIGHWAYS, INC. Date Awarded: 03/27/2009
PO Box 96 Date Contract Executed: 04/09/2009
Brentwood, TN 37024 Date Notice to Proceed: 04/30/2009
Phone: Date Work Began: 05/28/2009

Date to be Completed: 09/30/2009
Date Time Stopped: 08/27/2009
Date Accepted: 09/01/2009

Estimate Paid: NO 

Counties:
OVERTON 

Project Number BID PCT Fed State Project Number Description 1
67945-3465-04 100.00 N/A OAK HILL RD, S.I.A SERVING HYDROSERRE

Current Contract Amount $ 464,747.70 
Original Contract Amount $ 464,747.70 

Total to Date Prev to Date This Estimate
Participating $ 418,820.69 $ 417,273.99 $ 1,546.70 

Total Earnings $ 418,820.69 $ 417,273.99 $ 1,546.70 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 418,820.69 $ 417,273.99 $ 1,546.70 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 418,820.69 $ 417,273.99 $ 1,546.70 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 418,820.69 $ 417,273.99 $ 1,546.70 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
67945-3465-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 8,500.00

$8,500.000 
  
67945-3465-04 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
67945-3465-04 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 34.700 $ 34.70 8,517.100 $ 8,517.10 

  
67945-3465-04 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,524.640 $ -5,524.64 

  
67945-3465-04 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 4,843.000 252.000 $ 1,512.00 7,623.000 $ 45,738.00

$6.000 
  
67945-3465-04 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$7.200 
  
67945-3465-04 0100 0030 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 2,454.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
67945-3465-04 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 215.070 $ 1,935.63

$9.000 
  
67945-3465-04 0100 0040 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 840.000 0.000 $ 0.00 689.316 $ 8,271.79

$12.000 
  
67945-3465-04 0100 0050 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 240.000 0.000 $ 0.00 0.000 $ 0.00 
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$3.000 
  
67945-3465-04 0100 0060 209-03 CHECK DAMS S.F. 260.000 0.000 $ 0.00 132.500 $ 662.50 

$5.000 
  
67945-3465-04 0100 0070 209-05 SEDIMENT REMOVAL C.Y. 59.000 0.000 $ 0.00 10.000 $ 50.00 

$5.000 
  
67945-3465-04 0100 0080 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 466.000 0.000 $ 0.00 470.000 $ 2,115.00

$4.500 
  
67945-3465-04 0100 0090 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 2,234.000 0.000 $ 0.00 1,050.000 $ 1,575.00

$1.500 
  
67945-3465-04 0100 0100 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
67945-3465-04 0100 0110 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 6,113.200 0.000 $ 0.00 6,905.470 $ 82,865.64

$12.000 
  
67945-3465-04 0100 0120 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 37.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
67945-3465-04 0100 0130 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 1,486.000 0.000 $ 0.00 1,108.510 $ 54,316.99

$49.000 
  
67945-3465-04 0100 0140 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 960.000 0.000 $ 0.00 924.470 $ 54,543.73

$59.000 
  
67945-3465-04 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,133.280 $ -5,133.28 

  
67945-3465-04 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,407.000 $ 1,407.00 

  
67945-3465-04 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67945-3465-04 0100 0150 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 15.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
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67945-3465-04 0100 0160 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 57.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
67945-3465-04 0100 0170 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 2.600 0.000 $ 0.00 5.430 $ 2,715.00

$500.000 
  
67945-3465-04 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67945-3465-04 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67945-3465-04 0100 0180 411-02.10 ACS MIX(PG70-22) GRADING D TON 895.000 0.000 $ 0.00 910.100 $ 62,796.90

$69.000 
  
67945-3465-04 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,838.400 $ -1,838.40 

  
67945-3465-04 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67945-3465-04 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 876.400 $ 876.40 

  
67945-3465-04 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67945-3465-04 0100 0190 607-03.30 18" PIPE CULVERT L.F. 67.000 0.000 $ 0.00 67.000 $ 1,608.00

$24.000 
  
67945-3465-04 0100 0200 607-05.30 24" PIPE CULVERT L.F. 104.000 0.000 $ 0.00 96.000 $ 2,880.00

$30.000 
  
67945-3465-04 0100 0210 607-06.30 30" PIPE CULVERT L.F. 59.000 0.000 $ 0.00 45.000 $ 1,665.00

$37.000 
  
67945-3465-04 0100 0220 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 128.000 0.000 $ 0.00 128.000 $ 3,200.00

$25.000 
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67945-3465-04 0100 0230 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 11.880 0.000 $ 0.00 10.940 $ 6,564.00
$600.000 

  
67945-3465-04 0100 0240 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 1,324.000 0.000 $ 0.00 1,244.000 $ 2,488.00

$2.000 
  
67945-3465-04 0100 0250 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
  
67945-3465-04 0100 0260 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 200.000 0.000 $ 0.00 0.000 $ 0.00 

$14.000 
  
67945-3465-04 0100 0270 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 1,432.000 0.000 $ 0.00 169.620 $ 2,374.68

$14.000 
  
67945-3465-04 0100 0280 709-05.07 MACHINED RIP-RAP (CLASS A-2) TON 99.000 0.000 $ 0.00 0.000 $ 0.00 

$14.000 
  
67945-3465-04 0100 0290 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
67945-3465-04 0100 0300 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 170.000 0.000 $ 0.00 97.000 $ 485.00 

$5.000 
  
67945-3465-04 0100 0310 712-05.01 WARNING LIGHTS (TYPE A) EACH 9.000 0.000 $ 0.00 10.000 $ 400.00 

$40.000 
  
67945-3465-04 0100 0320 712-06 SIGNS (CONSTRUCTION) S.F. 1,539.000 0.000 $ 0.00 1,097.000 $ 7,679.00

$7.000 
  
67945-3465-04 0100 0330 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 70.000 0.000 $ 0.00 48.000 $ 720.00 

$15.000 
  
67945-3465-04 0100 0340 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  
67945-3465-04 0100 0350 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 

(STOP SIGN) $150.000 
  
67945-3465-04 0100 0360 713-16.21 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 450.00 

(ONE WAY SIGN) $150.000 
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67945-3465-04 0100 0370 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
(MILE MARKER POST) $150.000 

  
67945-3465-04 0100 0380 713-16.23 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 

(STOP AHEAD SIGN) $150.000 
  
67945-3465-04 0100 0390 713-16.25 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 

(DIVIDED HWY SIGN) $150.000 
  
67945-3465-04 0100 0400 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 20.000 0.000 $ 0.00 37.000 $ 2,775.00

$75.000 
  
67945-3465-04 0100 0410 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 20.000 0.000 $ 0.00 20.000 $ 400.00 

$20.000 
  
67945-3465-04 0100 0420 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 39.000 0.000 $ 0.00 51.000 $ 1,275.00

$25.000 
  
67945-3465-04 0100 0430 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

$200.000 
  
67945-3465-04 0100 0440 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 52.000 0.000 $ 0.00 88.000 $ 2,200.00

$25.000 
  
67945-3465-04 0100 0450 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 0.580 0.000 $ 0.00 0.716 $ 5,012.00

$7,000.000 
  
67945-3465-04 0100 0460 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED LINE) L.F. 125.000 0.000 $ 0.00 190.000 $ 665.00 

$3.500 
  
67945-3465-04 0100 0470 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 800.00 

$400.000 
  
67945-3465-04 0100 0480 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.700 0.000 $ 0.00 1.590 $ 2,385.00

$1,500.000 
  
67945-3465-04 0100 0490 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 0.700 0.000 $ 0.00 0.000 $ 0.00 

$2,000.000 
  
67945-3465-04 0100 0500 716-05.21 PAINTED PAVEMENT MARKING(4"DOTTED LINE) L.F. 95.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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67945-3465-04 0100 0510 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
$15,000.000 

  
67945-3465-04 0100 0520 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 1,054.000 0.000 $ 0.00 469.790 $ 1,879.16

$4.000 
  
67945-3465-04 0100 0530 740-11.02 TEMPORARY SEDIMENT TUBE 12IN (DESCRIPTION) L.F. 724.000 0.000 $ 0.00 1,585.000 $ 7,053.25

(12IN) $4.450 
  
67945-3465-04 0100 0540 801-01 SEEDING (WITH MULCH) UNIT 169.000 0.000 $ 0.00 57.510 $ 1,380.24

$24.000 
  
67945-3465-04 0100 0550 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 153.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  
67945-3465-04 0100 9011 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$10.800 
  
67945-3465-04 0100 0560 801-03 WATER (SEEDING & SODDING) M.G. 24.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
67945-3465-04 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$14.400 
  
67945-3465-04 0100 0570 803-01 SODDING (NEW SOD) S.Y. 945.000 0.000 $ 0.00 1,530.666 $ 4,592.00

$3.000 
  

Project Number: 67945-3465-04 Project Current Amount $ 1,546.70
Contract Current Amount $ 1,546.70 
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