
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/13/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000069076 Vendor Name: NABCO ELECTRIC COMPANY, INC.

Contract ID: CNH101 Estimate Number: 0005 Pay Period: 03/03/2010
to: 03/22/2010

Contract Location: Time Allowed: 166.0 days
(SR 39, MADISON AVENUE) AT COOK DRIVE Time Charged: 159.0 days

Elapsed Calendar Days: 159.0 days
Percent Time: 95.78 %
Percent Complete ($) 108.32 %
Percent Behind: - %

Contractor: Date Let: 05/08/2009
NABCO ELECTRIC COMPANY, INC. Date Awarded: 05/14/2009
2800 2nd Avenue Date Contract Executed: 05/28/2009
Chattanooga, TN 37407 Date Notice to Proceed: 06/18/2009
Phone: Date Work Began: 10/07/2009

Date to be Completed: 11/30/2009
Date Time Stopped: 11/23/2009
Date Accepted: 01/22/2010

Estimate Paid: NO 

Counties:
MCMINN 

Project Number BID PCT Fed State Project Number Description 1
54003-3217-94 100.00 STP-SIP-39(8) S.R. 39 (MADISON AVE.) AT COOK DRIVE IN ATHENS

Current Contract Amount $ 71,464.00 
Original Contract Amount $ 69,613.00 

Total to Date Prev to Date This Estimate
Participating $ 74,527.98 $ 74,527.98 $ 0.00 

Total Earnings $ 74,527.98 $ 74,527.98 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 74,527.98 $ 74,527.98 $ 0.00 
Test Report Payment Adjustment $ -8.50 $ -8.50 $ 0.00 
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Total Adjusted Earnings $ 74,519.48 $ 74,519.48 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 74,519.48 $ 74,519.48 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
54003-3217-94 0100 9500 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 1,851.00

Additional Arm Length and Pole Design $1,851.000 
  
54003-3217-94 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
54003-3217-94 0100 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1.230 $ 1.23 

  
54003-3217-94 0100 0010 202-08.10 REMOVAL OF CURB (DESCRIPTION) L.F. 45.000 0.000 $ 0.00 67.000 $ 2,680.00

(6" BARRIER) $40.000 
  

54003-3217-94 0100 0020 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 100.000 0.000 $ 0.00 99.000 $ 396.00 

$4.000 
  

54003-3217-94 0100 0030 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 4.000 0.000 $ 0.00 4.220 $ 316.50 

$75.000 
  
54003-3217-94 0100 0040 701-02.03 CONCRETE HANDICAP RAMP S.F. 97.000 0.000 $ 0.00 123.250 $ 3,081.25

$25.000 
  
54003-3217-94 0100 0050 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 11.000 0.000 $ 0.00 13.240 $ 3,972.00

$300.000 
  
54003-3217-94 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
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54003-3217-94 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 25.000 $ 1,125.00
$45.000 

  
54003-3217-94 0100 0080 712-05.03 WARNING LIGHTS (TYPE C) EACH 5.000 0.000 $ 0.00 5.000 $ 375.00 

$75.000 
  
54003-3217-94 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 196.000 0.000 $ 0.00 157.500 $ 1,732.50

$11.000 
0100 0090 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 11.000 0.000 $ 0.00 -0.500 $ -5.50 

  
54003-3217-94 0100 0100 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
  
54003-3217-94 0100 0110 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 200.00 

$200.000 
  
54003-3217-94 0100 0120 713-16.20 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 900.00 

(W3-3) $300.000 
  
54003-3217-94 0100 0130 713-16.22 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 900.00 

(NEW SIGNAL ACTIVATION SIGN) $300.000 
  
54003-3217-94 0100 0140 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 111.000 0.000 $ 0.00 100.000 $ 1,400.00

$14.000 
  
54003-3217-94 0100 0150 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 76.000 0.000 $ 0.00 88.000 $ 1,320.00

$15.000 
  

54003-3217-94 0100 0160 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 1.000 0.000 $ 0.00 2.000 $ 400.00 

$200.000 
  

54003-3217-94 0100 0170 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED 
LINE) L.F. 50.000 0.000 $ 0.00 537.000 $ 1,879.50

$3.500 
  

54003-3217-94 0100 0180 716-10.01 PREFORMED PLASTIC PAVEMENT MARKING 
(4" LINE) L.M. 0.040 0.000 $ 0.00 0.000 $ 0.00 

$63,250.000 
  
54003-3217-94 0100 0190 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
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54003-3217-94 0100 0200 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 
BACKPLATE) EACH 4.000 0.000 $ 0.00 4.000 $ 3,520.00

$880.000 
  

54003-3217-94 0100 0210 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH 
BACKPLATE) EACH 2.000 0.000 $ 0.00 2.000 $ 2,810.00

$1,405.000 
  
54003-3217-94 0100 0220 730-03.20 INSTALL PULL BOX (TYPE A) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
54003-3217-94 0100 0230 730-03.21 INSTALL PULL BOX (TYPE B) EACH 5.000 0.000 $ 0.00 4.000 $ 1,200.00

$300.000 
  
54003-3217-94 0100 0240 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00

$1,200.000 
  
54003-3217-94 0100 0250 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 110.000 0.000 $ 0.00 315.000 $ 472.50 

$1.500 
  
54003-3217-94 0100 0260 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 250.000 0.000 $ 0.00 480.000 $ 768.00 

$1.600 
  
54003-3217-94 0100 0270 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 50.000 0.000 $ 0.00 55.000 $ 330.00 

$6.000 
  
54003-3217-94 0100 0280 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 150.000 0.000 $ 0.00 128.000 $ 896.00 

$7.000 
  
54003-3217-94 0100 0290 730-12.03 CONDUIT 3" DIAMETER (PVC) L.F. 15.000 0.000 $ 0.00 30.000 $ 360.00 

$12.000 
  
54003-3217-94 0100 0300 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
54003-3217-94 0100 0310 730-12.13 CONDUIT 2" DIAMETER (JACK AND BORE) L.F. 125.000 0.000 $ 0.00 141.000 $ 2,820.00

$20.000 
  
54003-3217-94 0100 0320 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 6.000 0.000 $ 0.00 6.000 $ 780.00 

$130.000 
  
54003-3217-94 0100 0330 730-14.01 SHIELDED DETECTOR CABLE L.F. 570.000 0.000 $ 0.00 650.000 $ 650.00 
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$1.000 
  
54003-3217-94 0100 0340 730-14.02 SAW SLOT L.F. 750.000 0.000 $ 0.00 760.000 $ 2,660.00

$3.500 
  
54003-3217-94 0100 0350 730-14.03 LOOP WIRE L.F. 1,380.000 0.000 $ 0.00 1,734.000 $ 1,300.50

$0.750 
  
54003-3217-94 0100 0360 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 5,175.00

$5,175.000 
  
54003-3217-94 0100 0370 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 3,450.00

$3,450.000 
  
54003-3217-94 0100 0380 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 988.00 

(PEDESTRIAN SIGNAL) $988.000 
  
54003-3217-94 0100 0390 730-23.48 CANTILEVER SIGNAL SUPPORT (1 ARM @ 20') EACH 1.000 0.000 $ 0.00 1.000 $ 4,750.00

$4,750.000 
  
54003-3217-94 0100 0400 730-23.69 CANTILEVER SIGNAL SUPPORT (2 @ 30' & 35') EACH 1.000 0.000 $ 0.00 1.000 $ 10,185.00

$10,185.000 
  

54003-3217-94 0100 0410 730-26.03 PEDESTRIAN SIGNAL HEAD, PUSHBUTTON & 
12" SIGN EACH 2.000 0.000 $ 0.00 2.000 $ 1,300.00

$650.000 
  
54003-3217-94 0100 0420 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 2.000 $ 400.00 

$200.000 
  
54003-3217-94 0100 0430 803-01 SODDING (NEW SOD) S.Y. 100.000 0.000 $ 0.00 168.300 $ 1,683.00

$10.000 
0100 0430 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 10.000 0.000 $ 0.00 -0.300 $ -3.00 
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