
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/22/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNH129 Estimate Number: 0010 Pay Period: 12/01/2010
to: 04/18/2012

Contract Location: Time Allowed: 293.0 days
OVER CRABTREE CREEK (LM 23.24) Time Charged: 272.0 days

Elapsed Calendar Days: 272.0 days
Percent Time: 92.83 %
Percent Complete ($) 88.21 %
Percent Behind: 4.62 %

Contractor: Date Let: 10/30/2009
HIGHWAYS, INC. Date Awarded: 11/16/2009
PO Box 96 Date Contract Executed: 11/25/2009
Brentwood, TN 37024 Date Notice to Proceed: 12/16/2009
Phone: Date Work Began: 01/25/2010

Date to be Completed: 10/04/2010
Date Time Stopped: 09/13/2010
Date Accepted: 09/22/2010

Estimate Paid: NO 

Counties:
JACKSON 

Project Number BID PCT Fed State Project Number Description 1
44004-3237-94 100.00 BR-STP-56(43) SR56: Bridge & Approaches Over Crabtree Creek @ LM 23.24

Current Contract Amount $ 514,912.72 
Original Contract Amount $ 514,912.72 

Total to Date Prev to Date This Estimate
Participating $ 459,829.95 $ 454,242.17 $ 5,587.78 

Total Earnings $ 459,829.95 $ 454,242.17 $ 5,587.78 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 459,829.95 $ 454,242.17 $ 5,587.78 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 459,829.95 $ 454,242.17 $ 5,587.78 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 459,829.95 $ 454,242.17 $ 5,587.78 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
44004-3237-94 0100 0005 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 6,700.00

$6,700.000 
  
44004-3237-94 0100 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
44004-3237-94 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9016 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 316.440 $ 316.44 1,370.750 $ 1,370.75 

  
44004-3237-94 0300 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
44004-3237-94 0100 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9018 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 559.350 $ 559.35 2,722.660 $ 2,722.66 

  
44004-3237-94 0300 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
44004-3237-94 0100 0010 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 27,000.00

$27,000.000 
  
44004-3237-94 0100 0020 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 16.000 0.000 $ 0.00 16.000 $ 800.00 

(15" STORM SWR PIPE, RT STA. 441+78) $50.000 
  
44004-3237-94 0300 0640 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 18,000.00

(EXISTING 3-SPAN CONCRETE GIRDER BRID $18,000.000 
  
44004-3237-94 0100 0030 202-12.60 REMOVAL AND DISPOSAL OF TEMPORARY RUN-AROUND LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00
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$10,000.000 
  
44004-3237-94 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 3,288.000 966.000 $ 4,830.00 966.000 $ 4,830.00

$5.000 
  
44004-3237-94 0100 9007 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$7.500 
  
44004-3237-94 0100 0050 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 2,028.000 0.000 $ 0.00 1,546.800 $ 10,827.60

$7.000 
  
44004-3237-94 0100 9008 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$7.500 
  
44004-3237-94 0100 0060 203-06 WATER M.G. 39.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
44004-3237-94 0100 0070 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 603.000 0.000 $ 0.00 1,072.720 $ 10,727.20

$10.000 
  
44004-3237-94 0100 0090 204-08 FOUNDATION FILL MATERIAL C.Y. 75.000 0.000 $ 0.00 23.420 $ 936.80 

$40.000 
  
44004-3237-94 0100 0100 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 62.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
44004-3237-94 0100 0110 209-05 SEDIMENT REMOVAL C.Y. 9.000 0.000 $ 0.00 14.810 $ 74.05 

$5.000 
  
44004-3237-94 0100 0120 209-06.02 12" DIA COIR LOG (DESCRIPTION) L.F. 220.000 0.000 $ 0.00 484.000 $ 3,872.00

(WITH STAKES) $8.000 
  
44004-3237-94 0100 0130 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 3,270.000 0.000 $ 0.00 508.000 $ 1,778.00

$3.500 
  
44004-3237-94 0100 0140 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 748.000 0.000 $ 0.00 295.000 $ 531.00 

$1.800 
  
44004-3237-94 0100 0150 209-08.08 ENHANCED ROCK CHECK DAM EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
44004-3237-94 0100 0160 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 6.000 0.000 $ 0.00 1.000 $ 100.00 
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$100.000 
  
44004-3237-94 0100 0170 209-10.20 TEMPORARY SEDIMENT TRAP C.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
44004-3237-94 0100 0180 209-65.04 TEMPORARY IN STREAM DIVERSION L.F. 238.000 0.000 $ 0.00 168.300 $ 8,415.00

$50.000 
  
44004-3237-94 0100 0190 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 2,627.000 0.000 $ 0.00 2,024.300 $ 30,364.50

$15.000 
  
44004-3237-94 0100 0200 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 952.000 0.000 $ 0.00 1,196.610 $ 22,735.59

$19.000 
  
44004-3237-94 0100 0210 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 101.000 0.000 $ 0.00 186.840 $ 3,923.64

$21.000 
  
44004-3237-94 0100 0220 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 516.000 0.000 $ 0.00 288.300 $ 15,798.84

$54.800 
  
44004-3237-94 0100 0230 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 395.000 0.000 $ 0.00 275.800 $ 16,492.84

$59.800 
  
44004-3237-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 -421.340 $ -421.34 -1,362.590 $ -1,362.59 

  
44004-3237-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 393.400 $ 393.40 

  
44004-3237-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
44004-3237-94 0100 0240 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 6.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
44004-3237-94 0100 0250 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 20.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
44004-3237-94 0100 0260 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.530 $ 265.00 

$500.000 
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44004-3237-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
44004-3237-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
44004-3237-94 0100 0270 411-01.10 ACS MIX(PG64-22) GRADING D TON 209.000 0.000 $ 0.00 183.950 $ 12,839.71

$69.800 
  
44004-3237-94 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 -496.670 $ -496.67 -496.670 $ -496.67 

  
44004-3237-94 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
44004-3237-94 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 170.800 $ 170.80 

  
44004-3237-94 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
44004-3237-94 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$361.100 
  
44004-3237-94 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$273.180 
  
44004-3237-94 0300 0650 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 278.000 0.000 $ 0.00 278.000 $ 87,292.00

$314.000 
  
44004-3237-94 0300 0660 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 60,948.000 0.000 $ 0.00 60,948.000 $ 35,959.32

$0.590 
  
44004-3237-94 0300 9021 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -1,100.070 $ -1,100.07

$1.000 
  
44004-3237-94 0100 0280 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 32.000 0.000 $ 0.00 32.000 $ 1,600.00

$50.000 
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44004-3237-94 0100 0290 611-02.10 JUNCTION BOX, TYPE 1 EACH 1.000 0.000 $ 0.00 1.000 $ 2,500.00
$2,500.000 

  
44004-3237-94 0100 0300 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 43.000 0.000 $ 0.00 70.000 $ 1,400.00

$20.000 
  
44004-3237-94 0100 0310 621-03.09 60" TEMPORARY DRAINAGE PIPE L.F. 522.000 0.000 $ 0.00 490.000 $ 490.00 

$1.000 
  
44004-3237-94 0100 0320 705-01.04 METAL BEAM GUARD FENCE L.F. 75.000 0.000 $ 0.00 75.000 $ 3,300.00

$44.000 
  
44004-3237-94 0100 0330 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 757.000 0.000 $ 0.00 495.500 $ 7,432.50

$15.000 
  
44004-3237-94 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 75.000 $ 1,687.50

$22.500 
  
44004-3237-94 0100 0340 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 1.000 0.000 $ 0.00 1.000 $ 1,900.00

$1,900.000 
  
44004-3237-94 0100 0350 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 4.000 0.000 $ 0.00 3.000 $ 1,500.00

$500.000 
  
44004-3237-94 0100 0360 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 4,000.00

$2,000.000 
  
44004-3237-94 0100 0370 706-01 GUARDRAIL REMOVED L.F. 246.000 0.000 $ 0.00 246.000 $ 246.00 

$1.000 
  
44004-3237-94 0100 0380 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 12.000 0.000 $ 0.00 12.000 $ 1,500.00

$125.000 
  
44004-3237-94 0100 0390 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 1,230.000 0.000 $ 0.00 1,421.020 $ 29,841.42

$21.000 
  
44004-3237-94 0100 0400 709-05.08 MACHINED RIP-RAP (CLASS B) TON 273.000 0.000 $ 0.00 328.300 $ 8,864.10

$27.000 
  
44004-3237-94 0100 0410 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
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44004-3237-94 0100 0420 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 72.000 0.000 $ 0.00 70.000 $ 1,750.00
$25.000 

  
44004-3237-94 0100 0430 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 42.000 0.000 $ 0.00 46.000 $ 2,300.00

$50.000 
  
44004-3237-94 0100 0440 712-05.01 WARNING LIGHTS (TYPE A) EACH 6.000 0.000 $ 0.00 4.000 $ 200.00 

$50.000 
  
44004-3237-94 0100 0450 712-05.03 WARNING LIGHTS (TYPE C) EACH 21.000 0.000 $ 0.00 8.000 $ 400.00 

$50.000 
  
44004-3237-94 0100 0460 712-06 SIGNS (CONSTRUCTION) S.F. 321.000 0.000 $ 0.00 358.250 $ 2,866.00

$8.000 
  
44004-3237-94 0100 0470 712-06.01 VERTICAL PANELS S.F. 8.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
44004-3237-94 0100 0480 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 36.000 0.000 $ 0.00 24.000 $ 360.00 

$15.000 
  
44004-3237-94 0100 0490 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

(STOP SIGN - 30"x 30") $250.000 
  
44004-3237-94 0100 0500 716-01.01 RAISED PAVEMENT MARKERS (TYPE 1) EACH 27.000 0.000 $ 0.00 27.000 $ 675.00 

$25.000 
  
44004-3237-94 0100 0510 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 22.000 0.000 $ 0.00 39.000 $ 975.00 

$25.000 
  
44004-3237-94 0100 0520 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.200 0.000 $ 0.00 1.656 $ 5,319.90

$3,212.500 
  
44004-3237-94 0100 0530 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 24,000.00

$24,000.000 
  
44004-3237-94 0100 0540 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 1,152.000 0.000 $ 0.00 1,286.660 $ 3,859.98

$3.000 
  
44004-3237-94 0100 0550 801-01 SEEDING (WITH MULCH) UNIT 3.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
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44004-3237-94 0100 0560 801-01.06 SEEDING (SPECIAL MIXTURE) UNIT 2.000 0.000 $ 0.00 0.000 $ 0.00 
$200.000 

  
44004-3237-94 0100 0570 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 59.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
44004-3237-94 0100 9014 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
44004-3237-94 0100 0580 801-03 WATER (SEEDING & SODDING) M.G. 72.000 0.000 $ 0.00 3.000 $ 15.00 

$5.000 
  
44004-3237-94 0100 9015 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
44004-3237-94 0100 0590 802-01.10 TREES (DESCRIPTION) EACH 18.000 11.000 $ 275.00 11.000 $ 275.00 

(BOXELDER - Acer negundo) $25.000 
  
44004-3237-94 0100 0600 802-01.11 TREES (DESCRIPTION) EACH 18.000 11.000 $ 275.00 11.000 $ 275.00 

(SUGAR MAPLE - Acer saccharinum) $25.000 
  
44004-3237-94 0100 0610 802-01.12 TREES (DESCRIPTION) EACH 18.000 10.000 $ 250.00 10.000 $ 250.00 

(SYCAMORE - Plantanus occidentalis) $25.000 
  
44004-3237-94 0100 0620 803-01 SODDING (NEW SOD) S.Y. 6,545.000 0.000 $ 0.00 4,612.060 $ 13,836.18

$3.000 
  
44004-3237-94 0100 0630 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 188.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  

Project Number: 44004-3237-94 Project Current Amount $ 5,587.78
Contract Current Amount $ 5,587.78 
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