
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/29/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000104197 Vendor Name: SOUTHERN CONSTRUCTORS, INC.

Contract ID: CNH134 Estimate Number: 0013 Pay Period: 07/16/2010
to: 04/12/2013

Contract Location: Time Allowed: 315.0 days
BRIDGE REHABILITATION ON SR 67 OVER THE WATAUGA RIVER Time Charged: 360.0 days

Elapsed Calendar Days: 360.0 days
Percent Time: 114.29 %
Percent Complete ($) 98.63 %
Percent Behind: 15.66 %

Contractor: Date Let: 06/12/2009
SOUTHERN CONSTRUCTORS, INC. Date Awarded: 06/18/2009
P O Box 9476 Date Contract Executed: 07/09/2009
Knoxville, TN 37940 Date Notice to Proceed: 07/21/2009
Phone: Date Work Began: 07/21/2009

Date to be Completed: 05/31/2010
Date Time Stopped: 07/15/2010
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
CARTER 

Project Number BID PCT Fed State Project Number Description 1
10007-4231-04 100.00 N/A Bridge Repair SR67 Over Watuga River

Current Contract Amount $ 3,627,944.00 
Original Contract Amount $ 3,627,944.00 

Total to Date Prev to Date This Estimate
Participating $ 3,580,591.09 $ 3,580,591.09 $ 0.00 

Total Earnings $ 3,580,591.09 $ 3,580,591.09 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 3,580,591.09 $ 3,580,591.09 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ -75.00 $ 75.00 

4/29/2013



 
 

 
 

Total Adjusted Earnings $ 3,580,591.09 $ 3,580,516.09 $ 75.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 3,580,591.09 $ 3,580,516.09 $ 75.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
10007-4231-04 0500 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -45.000 $ -49,500.00

$1,100.000 
  
10007-4231-04 0500 0010 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 50.000 0.000 $ 0.00 25.000 $ 250.00 

$10.000 
  

10007-4231-04 0500 0020 603-02.01 REPAINTING EXISTING STEEL STRUCTURES 
(LOC. & DES.) LS 1.000 0.000 $ 0.00 1.000 $ 2,450,000.00

(BR. NO. 10-SR67-17.61) $2,450,000.000 
  

10007-4231-04 0500 0030 603-05.20 CONTAINMENT & DISPOSAL OF WASTE
(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 825,000.00

(BR. NO. 10-SR67-17.61) $825,000.000 
  

10007-4231-04 0500 0040 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 1,004.000 0.000 $ 0.00 1,044.460 $ 10,444.60

$10.000 
  
10007-4231-04 0500 0050 604-10.05 CONCRETE S.F. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$140.000 
  
10007-4231-04 0500 0060 604-10.08 CONCRETE LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

$12,000.000 
  

10007-4231-04 0500 0070 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB) S.Y. 20.000 0.000 $ 0.00 31.740 $ 4,761.00

$150.000 
  
10007-4231-04 0500 0080 604-10.54 CONCRETE REPAIRS S.F. 10.000 0.000 $ 0.00 9.500 $ 1,330.00

$140.000 
  

4/29/2013



10007-4231-04 0500 0090 617-02 BRIDGE DECK CRACK SEALING L.F. 800.000 0.000 $ 0.00 4,760.000 $ 9,520.00
$2.000 

  
10007-4231-04 0500 0100 617-05 SEALANT (DESCRIPTION) GAL. 4.000 0.000 $ 0.00 10.500 $ 1,575.00

(HMWM) $150.000 
0500 0100 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT GAL. $ 150.000 0.500 $ 75.00 0.000 $ 0.00 

  
10007-4231-04 0500 0110 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 25.000 0.000 $ 0.00 12.500 $ 375.00 

$30.000 
  
10007-4231-04 0500 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  

10007-4231-04 0500 0120 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 3.000 0.000 $ 0.00 2.000 $ 6,000.00

$3,000.000 
  
10007-4231-04 0500 0130 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 63.000 0.000 $ 0.00 24.000 $ 480.00 

$20.000 
  

10007-4231-04 0500 0140 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 8,000.00

$4,000.000 
  
10007-4231-04 0500 0150 706-01 GUARDRAIL REMOVED L.F. 175.000 0.000 $ 0.00 75.000 $ 150.00 

$2.000 
  
10007-4231-04 0500 0160 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

$30,000.000 
  
10007-4231-04 0500 0170 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,420.000 0.000 $ 0.00 1,456.000 $ 36,400.00

$25.000 
  
10007-4231-04 0500 0180 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 38.000 0.000 $ 0.00 38.000 $ 1,520.00

$40.000 
  
10007-4231-04 0500 0190 712-06 SIGNS (CONSTRUCTION) S.F. 757.000 0.000 $ 0.00 760.770 $ 9,129.24

$12.000 
  
10007-4231-04 0500 0200 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 4,000.000 0.000 $ 0.00 4,000.000 $ 8,000.00

$2.000 
  

4/29/2013



10007-4231-04 0500 0210 712-09.02 REMOVABLE PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 3,544.000 0.000 $ 0.00 3,550.500 $ 8,876.25

$2.500 
  

10007-4231-04 0500 0220 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 
LINE) L.F. 24.000 0.000 $ 0.00 22.000 $ 440.00 

$20.000 
  

10007-4231-04 0500 0230 713-02.17 REMOVE & REPLACE DELINEATORS (SINGLE 
WHITE) EACH 190.000 0.000 $ 0.00 190.000 $ 7,600.00

$40.000 
  
10007-4231-04 0500 0240 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 1.400 0.000 $ 0.00 0.648 $ 3,240.00

$5,000.000 
  
10007-4231-04 0500 0250 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 165,000.00

$165,000.000 
  
10007-4231-04 3000 0260 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 30,000.00

$30,000.000 
  

Project Number: 10007-4231-04 Project Current Amount $ 75.00 
Contract Current Amount $ 75.00 

4/29/2013


