
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/08/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000059259 Vendor Name: EUBANK ASPHALT PAVING & SEALING

Contract ID: CNH150 Estimate Number: 0023 Pay Period: 09/01/2011
to: 01/19/2012

Contract Location: Time Allowed: 671.0 days
SERVING HEMLOCK SEMICONDUCTOR CORPORATION Time Charged: 688.0 days

Elapsed Calendar Days: 688.0 days
Percent Time: 102.53 %

Contractor: Date Let: 06/12/2009
EUBANK ASPHALT PAVING & SEALING Date Awarded: 06/18/2009
BOX 190 Date Contract Executed: 07/09/2009
CHARLOTTE, TN 37036 Date Notice to Proceed: 07/30/2009
Phone: Date Work Began: 08/06/2009

Date to be Completed: 05/31/2011
Date Time Stopped: 06/17/2011
Date Accepted: 06/17/2011

Estimate Paid: NO 

Counties:
MONTGOMERY 

= 
Project Number PCT Fed State Project Number Description 1

63945-3477-04 100.00 N/A Hemlock - SIA Road over Spring Cr

Current Contract Amount $ 6,808,481.09 
Original Contract Amount $ 6,374,343.21 

Percent Complete ($) 130.67 %

Total to Date Prev to Date This Estimate
Participating $ 8,896,667.69 $ 8,894,926.40 $ 1,741.29 

Total Earnings $ 8,896,667.69 $ 8,894,926.40 $ 1,741.29 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 8,896,667.69 $ 8,894,926.40 $ 1,741.29 
Test Report Payment Adjustment $ 0.01 $ 0.01 $ 0.00 
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Total Adjusted Earnings $ 8,896,667.70 $ 8,894,926.41 $ 1,741.29 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 8,896,667.70 $ 8,894,926.41 $ 1,741.29 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
63945-3477-04 0100 9500 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 7,500.00

(Additional Survey & Engineering) $7,500.000 
  
63945-3477-04 0100 9531 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 1,156.34

Signal Repairs $1,156.340 
  

63945-3477-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 
GRADES LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
63945-3477-04 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
63945-3477-04 0100 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9021 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -3.560 $ -3.56 114,171.420 $ 114,171.42 

  
63945-3477-04 0500 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

63945-3477-04 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9023 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 148,704.330 $ 148,704.33 

  

63945-3477-04 0500 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63945-3477-04 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 100,000.00
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$100,000.000 
  

63945-3477-04 0100 9501 202-08.15 REMOVAL OF CURB AND GUTTER 
(DESCRIPTION) L.F. 0.000 0.000 $ 0.00 200.000 $ 4,834.00

(Existing) $24.170 
  

63945-3477-04 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 51,081.000 0.020 $ 0.05 51,081.130 $ 124,127.15

$2.430 
  

63945-3477-04 0100 9502 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 0.000 0.000 $ 0.00 24.070 $ 4,355.47

$180.950 
  

63945-3477-04 0100 9011 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$3.645 
  

63945-3477-04 0100 0035 203-02.01 BORROW EXCAVATION (GRADED SOLID 
ROCK) TON 59,922.000 -46.760 $ -472.28 103,692.670 $ 1,047,295.97

$10.100 
  
63945-3477-04 0100 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 382,183.000 0.000 $ 0.00 351,833.920 $ 1,741,577.90

$4.950 
  
63945-3477-04 0100 9503 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 0.000 0.000 $ 0.00 925.930 $ 16,453.78

$17.770 
  
63945-3477-04 0100 0045 203-04 PLACING AND SPREADING TOPSOIL C.Y. 12,065.000 0.540 $ 1.08 15,012.420 $ 30,024.84

$2.000 
  
63945-3477-04 0100 9012 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 2,495.700 $ 9,096.83

$3.645 
  
63945-3477-04 0500 1020 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 325.000 0.000 $ 0.00 394.300 $ 4,731.60

$12.000 
  
63945-3477-04 0500 9015 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
63945-3477-04 0500 9016 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$21.600 
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63945-3477-04 0500 1030 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 147.000 0.000 $ 0.00 117.620 $ 1,411.44
(BRIDGES) $12.000 

  
63945-3477-04 0500 9018 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
63945-3477-04 0500 9019 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$21.600 
  
63945-3477-04 0500 1040 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 174.000 0.000 $ 0.00 280.000 $ 14,000.00

$50.000 
  
63945-3477-04 0500 9013 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
63945-3477-04 0500 9014 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$90.000 
  
63945-3477-04 0500 1050 204-05 ROCK DRILLING (BRIDGES) L.F. 120.000 0.000 $ 0.00 90.000 $ 450.00 

$5.000 
  
63945-3477-04 0100 9504 204-07 BEDDING MATERIAL (PIPE) CLASS B C.Y. 0.000 0.000 $ 0.00 799.200 $ 23,976.00

$30.000 
  
63945-3477-04 0500 1060 204-10.13 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 5,600.00

(PIER NO. 1, STA. 116+25.37) $5,600.000 
  
63945-3477-04 0500 1070 204-10.14 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

(PIER NO. 2, STA. 117+43.37) $10,000.000 
  
63945-3477-04 0100 0050 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 959.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
63945-3477-04 0100 0060 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 4,058.000 0.000 $ 0.00 8,056.000 $ 31,015.60

$3.850 
  

63945-3477-04 0100 0070 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 10,307.000 0.000 $ 0.00 18,365.000 $ 25,711.00

$1.400 
  
63945-3477-04 0100 0080 209-08.07 ROCK CHECK DAM PER EACH 80.000 0.000 $ 0.00 41.000 $ 5,125.00

$125.000 
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63945-3477-04 0100 0090 209-08.08 ENHANCED ROCK CHECK DAM EACH 21.000 0.000 $ 0.00 6.000 $ 1,050.00

$175.000 
  
63945-3477-04 0100 0100 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
63945-3477-04 0100 0110 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 23.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63945-3477-04 0100 9506 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 0.000 0.000 $ 0.00 1.000 $ 793.89 

$793.890 
  
63945-3477-04 0100 9507 209-40.43 CATCH BASIN FILTER ASSEMBLY(TYPE 3) EACH 0.000 0.000 $ 0.00 11.000 $ 7,540.83

$685.530 
  
63945-3477-04 0100 9508 209-40.44 CATCH BASIN FILTER ASSEMBLY(TYPE 4) EACH 0.000 0.000 $ 0.00 1.000 $ 553.30 

$553.300 
  
63945-3477-04 0100 0120 209-40.46 CATCH BASIN FILTER ASSEMBLY(TYPE 6) EACH 17.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
63945-3477-04 0100 0130 209-40.47 CATCH BASIN FILTER ASSEMBLY(TYPE 7) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
63945-3477-04 0100 9509 209-60.01 ADDITIONAL (EPSC) INSPECTION EACH 0.000 0.000 $ 0.00 28.000 $ 11,763.92

$420.140 
  

63945-3477-04 0100 0140 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 35,930.000 0.000 $ 0.00 48,563.860 $ 534,202.46

$11.000 
  

63945-3477-04 0100 9510 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 0.000 0.000 $ 0.00 906.380 $ 30,717.22

$33.890 
  
63945-3477-04 0500 1080 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 56.000 0.000 $ 0.00 897.030 $ 35,881.20

$40.000 
  
63945-3477-04 0100 0150 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 782.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
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63945-3477-04 0100 0160 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 6,901.000 0.000 $ 0.00 6,128.210 $ 263,513.03

$43.000 
  

63945-3477-04 0100 9511 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 0.000 0.000 $ 0.00 111.140 $ 17,332.28

$155.950 
  

63945-3477-04 0100 0170 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 4,521.000 0.000 $ 0.00 11,245.900 $ 522,934.35

$46.500 
  

63945-3477-04 0100 9512 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$196.140 
  

63945-3477-04 0100 0180 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING A TON 531.000 0.000 $ 0.00 5,959.200 $ 283,062.00

$47.500 
  

63945-3477-04 0100 0190 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING B-M2 TON 1,060.000 0.000 $ 0.00 511.880 $ 26,617.76

$52.000 
  
63945-3477-04 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 12,794.760 $ 12,794.76 

  
63945-3477-04 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,896.140 $ 6,896.14 

  

63945-3477-04 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

63945-3477-04 0100 0200 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 72.000 0.000 $ 0.00 45.280 $ 18,112.00

$400.000 
  

63945-3477-04 0100 9513 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$752.200 
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63945-3477-04 0100 0210 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 284.000 0.000 $ 0.00 371.850 $ 5,577.75
$15.000 

  
63945-3477-04 0100 9514 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

$83.380 
  

63945-3477-04 0100 0220 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 8.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
63945-3477-04 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

63945-3477-04 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63945-3477-04 0100 0230 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 66.000 0.000 $ 0.00 0.000 $ 0.00 

$52.830 
  
63945-3477-04 0100 0240 411-01.10 ACS MIX(PG64-22) GRADING D TON 3,112.000 0.000 $ 0.00 7,454.710 $ 393,832.33

$52.830 
  
63945-3477-04 0100 9515 411-01.10 ACS MIX(PG64-22) GRADING D TON 0.000 0.000 $ 0.00 112.180 $ 33,530.60

$298.900 
  
63945-3477-04 0100 0250 411-02.10 ACS MIX(PG70-22) GRADING D TON 3,137.000 0.000 $ 0.00 999.490 $ 55,971.44

$56.000 
  
63945-3477-04 0100 0260 411-02.11 ACS MIX(PG70-22) GRADING E RWDY TON 518.000 0.000 $ 0.00 0.000 $ 0.00 

$58.000 
  

63945-3477-04 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63945-3477-04 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63945-3477-04 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,635.430 $ 3,635.43 
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63945-3477-04 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63945-3477-04 0100 0270 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 7,344.000 0.000 $ 0.00 9,000.000 $ 9,000.00

$1.000 
  

63945-3477-04 0500 9005 604-01.08 CLASS A CONCRETE (BRIDGE) 
(FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 49.470 $ 6,530.04

$132.000 
  
63945-3477-04 0500 1090 604-02.03 EPOXY COATED REINFORCING STEEL LB. 221,089.000 0.000 $ 0.00 221,089.000 $ 174,660.31

$0.790 
  
63945-3477-04 0500 1100 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 607.000 0.000 $ 0.00 596.070 $ 196,703.10

$330.000 
  
63945-3477-04 0500 1110 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 80,660.000 0.000 $ 0.00 80,625.500 $ 49,181.56

$0.610 
  
63945-3477-04 0500 1120 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 304.000 0.000 $ 0.00 283.410 $ 48,179.70

$170.000 
  
63945-3477-04 0500 1130 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 521.000 0.000 $ 0.00 521.000 $ 171,930.00

$330.000 
  

63945-3477-04 0500 1140 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 2,590.000 0.000 $ 0.00 2,590.000 $ 12,950.00

$5.000 
  
63945-3477-04 0500 1150 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 2,140.000 0.000 $ 0.00 1,991.330 $ 3,982.66

$2.000 
  
63945-3477-04 0500 9006 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -230.240 $ -230.24

$1.000 
  
63945-3477-04 0500 1160 606-03.03 STEEL PILES (12 INCH) L.F. 1,143.000 0.000 $ 0.00 1,382.200 $ 52,523.60

$38.000 
  
63945-3477-04 0500 1170 606-03.06 PILE TIPS (STEEL PILES, 12 INCH) EACH 40.000 0.000 $ 0.00 45.000 $ 4,500.00

$100.000 
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63945-3477-04 0100 0280 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,763.000 0.000 $ 0.00 1,860.000 $ 46,500.00
$25.000 

  
63945-3477-04 0100 0290 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 615.000 0.000 $ 0.00 498.000 $ 15,936.00

$32.000 
  
63945-3477-04 0100 9516 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 0.000 0.000 $ 0.00 290.000 $ 18,270.00

$63.000 
  
63945-3477-04 0100 9517 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 0.000 0.000 $ 0.00 270.000 $ 23,673.60

$87.680 
  
63945-3477-04 0100 0300 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 137.000 0.000 $ 0.00 168.000 $ 10,920.00

$65.000 
  
63945-3477-04 0100 9518 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 0.000 0.000 $ 0.00 1,274.000 $ 118,482.00

$93.000 
  
63945-3477-04 0100 9519 607-08.02 42" CONCRETE PIPE CULVERT (CLASS III) L.F. 0.000 0.000 $ 0.00 342.000 $ 45,315.00

$132.500 
  
63945-3477-04 0100 9520 611-02.12 JUNCTION BOX, TYPE 3 EACH 0.000 0.000 $ 0.00 1.000 $ 3,611.00

$3,611.000 
  
63945-3477-04 0100 0310 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 26.000 0.000 $ 0.00 24.150 $ 12,316.50

$510.000 
  

63945-3477-04 0100 0320 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 2,984.000 0.000 $ 0.00 2,666.000 $ 3,999.00

$1.500 
  
63945-3477-04 0100 0330 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 1,082.000 554.000 $ 2,216.00 1,082.000 $ 4,328.00

$4.000 
  
63945-3477-04 0100 9523 611-09.02 REWORK CATCHBASIN EACH 0.000 0.000 $ 0.00 1.000 $ 1,058.00

$1,058.000 
  
63945-3477-04 0100 0340 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 1,600.00

$1,600.000 
  
63945-3477-04 0100 0350 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 18.000 0.000 $ 0.00 18.000 $ 36,000.00

$2,000.000 
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63945-3477-04 0100 0360 611-12.04 CATCH BASINS, TYPE 12, > 12' - 16' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,200.00

$3,200.000 
  
63945-3477-04 0100 0370 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 11,400.00

$3,800.000 
  
63945-3477-04 0100 9524 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 0.000 0.000 $ 0.00 12.000 $ 32,672.76

$2,722.730 
  

63945-3477-04 0500 1180 615-01.12 PRESTRESSED CONCRETE BULB TEE BEAM 
(6" WEB)(BT-72) L.F. 1,857.000 0.000 $ 0.00 1,857.000 $ 341,688.00

$184.000 
  
63945-3477-04 0500 1190 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 729.000 0.000 $ 0.00 720.000 $ 32,400.00

$45.000 
  
63945-3477-04 0100 0375 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 243.000 0.000 $ 0.00 261.240 $ 41,798.40

$160.000 
  
63945-3477-04 0100 0380 703-01 CEMENT CONCRETE DITCH PAVING C.Y. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
63945-3477-04 0100 0390 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 107.600 $ 2,690.00

$25.000 
  

63945-3477-04 0100 9017 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE 
ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$31.250 
  
63945-3477-04 0100 0400 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 88.000 0.000 $ 0.00 100.000 $ 1,400.00

$14.000 
  
63945-3477-04 0100 9020 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$21.000 
  
63945-3477-04 0100 0410 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 4.000 $ 2,800.00

$700.000 
  
63945-3477-04 0100 0420 709-05.04 MACHINED RIP-RAP (3" TO 6") C.Y. 848.000 0.000 $ 0.00 0.000 $ 0.00 

$26.000 
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63945-3477-04 0100 0430 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 788.000 0.000 $ 0.00 12,236.160 $ 672,988.80
$55.000 

  
63945-3477-04 0100 0440 709-05.08 MACHINED RIP-RAP (CLASS B) TON 7,233.000 0.000 $ 0.00 5,858.610 $ 141,192.50

$24.100 
  

63945-3477-04 0500 1200 710-09.01 6" PERFORATED PIPE WITH VERTICAL 
DRAIN SYSTEM L.F. 188.000 0.000 $ 0.00 186.000 $ 3,348.00

$18.000 
  
63945-3477-04 0500 1210 710-09.02 6" PIPE UNDERDRAIN L.F. 63.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
63945-3477-04 0100 0450 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 40,000.00

$40,000.000 
  
63945-3477-04 0100 9527 712-01.01 ADDITIONAL TRAFFIC CONTROL LS 0.000 0.000 $ 0.00 1.000 $ 13,309.07

$13,309.070 
  
63945-3477-04 0100 0460 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 75.000 0.000 $ 0.00 195.000 $ 6,825.00

$35.000 
  
63945-3477-04 0100 0470 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
63945-3477-04 0100 0480 712-06 SIGNS (CONSTRUCTION) S.F. 439.000 0.000 $ 0.00 467.750 $ 3,742.00

$8.000 
  
63945-3477-04 0100 0490 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 40.000 0.000 $ 0.00 304.000 $ 19,760.00

$65.000 
  
63945-3477-04 0100 0500 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
63945-3477-04 0100 0510 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  
63945-3477-04 0100 0520 713-16.20 SIGNS (DESCRIPTION) EACH 6.000 0.000 $ 0.00 7.000 $ 1,960.00

(W3-3 W/ 2-U3 SUPPORTS) $280.000 
  
63945-3477-04 0100 0530 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 12.000 $ 1,980.00

(R1-1 W/ 1 U-3 SUPPORT) $165.000 
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63945-3477-04 0100 0540 713-16.22 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 5.000 $ 800.00 

(R2-1 W/ 1-U3 SUPPORT) $160.000 
  
63945-3477-04 0100 0550 713-16.23 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 350.00 

(R3-9B W/ 1-U6 SUPPORT) $175.000 
  
63945-3477-04 0100 0560 713-16.24 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 560.00 

(W3-1 W/ 2-U3 SUPPORTS) $280.000 
  
63945-3477-04 0100 0570 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 10.000 0.000 $ 0.00 15.683 $ 54,890.50

$3,500.000 
  

63945-3477-04 0100 0580 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 85.000 0.000 $ 0.00 22.000 $ 660.00 

$30.000 
  
63945-3477-04 0100 0590 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 207.000 0.000 $ 0.00 363.000 $ 7,260.00

$20.000 
  

63945-3477-04 0100 0600 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED 
LINE) L.F. 200.000 0.000 $ 0.00 640.000 $ 1,920.00

$3.000 
  
63945-3477-04 0100 0610 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 14.106 $ 21,159.00

$1,500.000 
  

63945-3477-04 0100 0620 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 2,700.000 0.000 $ 0.00 10,196.000 $ 10,196.00

$1.000 
  
63945-3477-04 0100 0625 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 75,000.00

$75,000.000 
  
63945-3477-04 0100 9530 717-01.75 ADDITIONAL MOBILIZATION LS 0.000 0.000 $ 0.00 1.000 $ 35,970.86

$35,970.860 
  

63945-3477-04 0100 0630 730-01.01 REMOVE & RELOCATE EXISTING TRAFFIC 
SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 1,231.17

$1,231.170 
  
63945-3477-04 0100 0640 730-01.07 REMOVAL OF CONCRETE BASE EACH 2.000 0.000 $ 0.00 2.000 $ 2,695.76

$1,347.880 
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63945-3477-04 0100 0650 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 
BACKPLATE) EACH 8.000 0.000 $ 0.00 8.000 $ 6,821.36

$852.670 
  

63945-3477-04 0100 0660 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH 
BACKPLATE) EACH 1.000 0.000 $ 0.00 1.000 $ 1,402.22

$1,402.220 
  
63945-3477-04 0100 0670 730-03.20 INSTALL PULL BOX (TYPE A) EACH 6.000 0.000 $ 0.00 6.000 $ 1,505.10

$250.850 
  
63945-3477-04 0100 0680 730-03.21 INSTALL PULL BOX (TYPE B) EACH 8.000 0.000 $ 0.00 8.000 $ 2,703.04

$337.880 
  
63945-3477-04 0100 0690 730-03.23 INSTALL PULL BOX (FIBER OPTIC-TYPE A) EACH 14.000 0.000 $ 0.00 12.000 $ 14,283.84

$1,190.320 
  
63945-3477-04 0100 0700 730-03.24 INSTALL PULL BOX (FIBER OPTIC-TYPE B) EACH 2.000 0.000 $ 0.00 2.000 $ 3,030.04

$1,515.020 
  
63945-3477-04 0100 0710 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 713.94 

$713.940 
  
63945-3477-04 0100 0720 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 698.000 0.000 $ 0.00 740.000 $ 917.60 

$1.240 
  
63945-3477-04 0100 0730 730-08.04 SIGNAL CABLE - 9 CONDUCTOR L.F. 764.000 0.000 $ 0.00 865.000 $ 1,193.70

$1.380 
  

63945-3477-04 0100 0740 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK 
STRENGTH) L.F. 520.000 0.000 $ 0.00 295.000 $ 769.95 

(21552 LBS.MIN.BRK STRENGTH) $2.610 
  

63945-3477-04 0100 0750 730-09.02 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK 
STRENGTH) L.F. 271.000 0.000 $ 0.00 0.000 $ 0.00 

(13380 LBS.MIN.BRK STRENGTH) $2.430 
  
63945-3477-04 0100 0760 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 791.000 0.000 $ 0.00 430.000 $ 885.80 

$2.060 
  
63945-3477-04 0100 0770 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 1,723.000 0.000 $ 0.00 1,698.000 $ 6,520.32

$3.840 
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63945-3477-04 0100 0780 730-12.04 CONDUIT 4" DIAMETER (PVC) L.F. 14,402.000 0.000 $ 0.00 14,272.000 $ 48,952.96

$3.430 
  
63945-3477-04 0100 0790 730-12.13 CONDUIT 2" DIAMETER (JACK AND BORE) L.F. 62.000 0.000 $ 0.00 55.000 $ 1,683.00

$30.600 
  
63945-3477-04 0100 0800 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 11.000 0.000 $ 0.00 11.000 $ 1,554.08

$141.280 
  
63945-3477-04 0100 0810 730-14.01 SHIELDED DETECTOR CABLE L.F. 3,400.000 0.000 $ 0.00 3,500.000 $ 2,555.00

$0.730 
  
63945-3477-04 0100 0820 730-14.02 SAW SLOT L.F. 1,035.000 0.000 $ 0.00 1,259.000 $ 5,401.11

$4.290 
  
63945-3477-04 0100 0830 730-14.03 LOOP WIRE L.F. 2,366.000 0.000 $ 0.00 3,292.000 $ 2,008.12

$0.610 
  
63945-3477-04 0100 0840 730-15.11 MODIFY CABINET (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 396.52 

(US 79 AT SIA ROAD) $396.520 
  
63945-3477-04 0100 0850 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 4,664.15

$4,664.150 
  
63945-3477-04 0100 0860 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 6,590.75

$6,590.750 
  
63945-3477-04 0100 0870 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 6.000 0.000 $ 0.00 6.000 $ 35,924.46

$5,987.410 
  
63945-3477-04 0100 0880 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 1,631.000 0.000 $ 0.00 4,475.000 $ 7,831.25

$1.750 
  
63945-3477-04 0100 0885 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 28,847.000 0.000 $ 0.00 44,856.000 $ 47,995.92

$1.070 
  

63945-3477-04 0100 0890 740-11.02 TEMPORARY SEDIMENT TUBE 12IN 
(DESCRIPTION) L.F. 17,853.000 0.000 $ 0.00 430.000 $ 860.00 

(DESCRIPTION) $2.000 
  

63945-3477-04 0100 0900 740-11.04 TEMPORARY SEDIMENT TUBE 20IN L.F. 4,057.000 0.000 $ 0.00 2,564.000 $ 7,692.00
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(DESCRIPTION)
(DESCRIPTION) $3.000 

  
63945-3477-04 0100 0910 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 465.000 0.000 $ 0.00 333.150 $ 8,328.75

$25.000 
  
63945-3477-04 0100 0920 801-02 SEEDING (WITHOUT MULCH) UNIT 55.000 0.000 $ 0.00 1,092.510 $ 21,850.20

$20.000 
  

63945-3477-04 0100 0930 801-02.01 CROWN VETCH MIXTURE (WITHOUT 
MULCH) UNIT 760.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
63945-3477-04 0100 0940 801-02.15 FERTILIZER TON 7.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  
63945-3477-04 0100 0950 801-03 WATER (SEEDING & SODDING) M.G. 247.000 0.000 $ 0.00 200.700 $ 5,017.50

$25.000 
  
63945-3477-04 0100 0960 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 13.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  

63945-3477-04 0100 0970 801-07.01 CROWN VETCH SEED (SUPPLEMENTAL 
APPLICATION) LB. 171.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
63945-3477-04 0100 0980 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
63945-3477-04 0100 0990 803-01 SODDING (NEW SOD) S.Y. 13,629.000 0.000 $ 0.00 44,658.780 $ 111,646.95

$2.500 
  
63945-3477-04 0100 1000 805-12.01 EROSION CONTROL BLANKET (TYPE I) S.Y. 27,784.000 0.000 $ 0.00 55,039.340 $ 46,783.44

$0.850 
  
63945-3477-04 0100 1010 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 49,527.000 0.000 $ 0.00 76,218.350 $ 64,785.60

$0.850 
  

Project Number: 63945-3477-04 Project Current Amount $ 1,741.29
Contract Current Amount $ 1,741.29 
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