
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/13/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070001264 Vendor Name: BELL & ASSOCIATES CONSTRUCTION, L.P.

Contract ID: CNH155 Estimate Number: 0026 Pay Period: 03/01/2012
to: 07/12/2012

Contract Location: Time Allowed: 671.0 days
CONSTR OF A WELDED STEEL PLATE GIRDER BR ON US 79 (SR 13) Time Charged: 671.0 days

Elapsed Calendar Days: 671.0 days
Percent Time: 100.00 %
Percent Complete ($) 120.04 %
Percent Behind: - %

Contractor: Date Let: 12/11/2009
BELL & ASSOCIATES CONSTRUCTION, L.P. Date Awarded: 01/05/2010
P O Box 363 Date Contract Executed: 01/11/2010
Brentwood, TN 37024-0363 Date Notice to Proceed: 02/01/2010
Phone: Date Work Began: 02/01/2010

Date to be Completed: 12/03/2011
Date Time Stopped: 12/03/2011
Date Accepted: 12/13/2011

Estimate Paid: NO 

Counties:
MONTGOMERY 

Project Number BID PCT Fed State Project Number Description 1
63011-3238-94 100.00 BR-STP-13(25) S.R 13 BRIDGE AND APPROACHES OVER RED RIVER (L.M.21.56).

Current Contract Amount $ 6,936,824.29 
Original Contract Amount $ 6,777,255.11 

Total to Date Prev to Date This Estimate
Participating $ 8,320,193.22 $ 8,339,392.18 $ -19,198.96

Total Earnings $ 8,320,193.22 $ 8,339,392.18 $ -19,198.96 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 8,320,193.22 $ 8,339,392.18 $ -19,198.96 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 8,320,193.22 $ 8,339,392.18 $ -19,198.96 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 8,320,193.22 $ 8,339,392.18 $ -19,198.96 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
63011-3238-94 0100 9505 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 5,460.00

(Survey & Engineering) $5,460.000 
  

63011-3238-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 
GRADES LS 1.000 0.000 $ 0.00 1.000 $ 40,836.63

$40,836.630 
  

63011-3238-94 0100 9027 106-09.01 PRECAST CONCRETE DESTRUCTIVE 
TESTING DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63011-3238-94 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
63011-3238-94 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9019 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 39,398.780 $ 39,398.78 

  
63011-3238-94 0500 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

63011-3238-94 0100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9021 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 63,908.760 $ 63,908.76 

  

63011-3238-94 0500 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63011-3238-94 0500 9026 109-06.01 STOCK PILE MATERIAL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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(602-03 Steel Structures - 4 Fabricated Beams) $1.000 
  
63011-3238-94 0100 0020 109-10.01 TRAINEE HOUR 2,080.000 0.000 $ 0.00 2,080.000 $ 1,664.00

$0.800 
  
63011-3238-94 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 28,768.33

$28,768.330 
  

63011-3238-94 0100 0040 202-02 REMOVAL OF STRUCTURE COMPONENTS & 
OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 12,046.81

$12,046.810 
  

63011-3238-94 0500 0630 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 298,604.29

(EXIST. BR. NO. 63-SR013-21.56) $298,604.290 
  

63011-3238-94 0100 0050 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 15,880.000 0.000 $ 0.00 20,209.000 $ 271,406.87

$13.430 
  

63011-3238-94 0100 9002 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$20.145 
  

63011-3238-94 0100 9500 203-02.01 BORROW EXCAVATION (GRADED SOLID 
ROCK) TON 0.000 0.000 $ 0.00 27,575.780 $ 491,951.92

$17.840 
  
63011-3238-94 0100 0070 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 12,781.000 0.000 $ 0.00 0.000 $ 0.00 

$7.790 
  

63011-3238-94 0100 9506 203-03.01 BORROW EXCAVATION (SELECT 
MATERIAL) C.Y. 0.000 0.000 $ 0.00 776.090 $ 13,845.45

(2" to 4" Surge Stone) $17.840 
  
63011-3238-94 0100 9003 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 1,754.540 $ 35,345.21

$20.145 
  
63011-3238-94 0100 0080 203-06 WATER M.G. 56.000 0.000 $ 0.00 3.500 $ 22.58 

$6.450 
  
63011-3238-94 0100 0090 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 1,889.000 0.000 $ 0.00 396.760 $ 7,673.34

$19.340 
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63011-3238-94 0500 0640 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 993.000 0.000 $ 0.00 1,820.060 $ 18,218.80

$10.010 
  
63011-3238-94 0500 9016 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.015 
  
63011-3238-94 0500 9017 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.018 
  
63011-3238-94 0500 0650 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 528.000 0.000 $ 0.00 352.890 $ 7,774.17

(BRIDGES) $22.030 
  
63011-3238-94 0500 9014 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$33.045 
  
63011-3238-94 0500 9015 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$39.654 
  
63011-3238-94 0500 0660 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 32,163.41

(BENT NO. 1 - STA. 118+10.17) $32,163.410 
  
63011-3238-94 0500 0670 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 32,360.94

(BENT NO. 2 - STA. 120+09.17) $32,360.940 
  
63011-3238-94 0100 0100 209-03 CHECK DAMS S.F. 120.000 0.000 $ 0.00 0.000 $ 0.00 

$5.370 
  
63011-3238-94 0100 0110 209-05 SEDIMENT REMOVAL C.Y. 192.000 0.000 $ 0.00 323.700 $ 1,738.27

$5.370 
  
63011-3238-94 0100 0120 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 3,137.000 0.000 $ 0.00 5,694.000 $ 13,779.48

$2.420 
  
63011-3238-94 0100 0130 209-08.07 ROCK CHECK DAM PER EACH 14.000 0.000 $ 0.00 23.000 $ 8,032.98

$349.260 
  
63011-3238-94 0100 0140 209-08.08 ENHANCED ROCK CHECK DAM EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$472.850 
  
63011-3238-94 0100 0150 209-09.01 SANDBAGS BAG 2,000.000 0.000 $ 0.00 1,000.000 $ 3,760.00

$3.760 
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63011-3238-94 0100 9501 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 0.000 0.000 $ 0.00 2.000 $ 1,225.06

$612.530 
  
63011-3238-94 0100 0160 209-09.40 CURB INLET PROTECTION (TYPE 1) EACH 16.000 0.000 $ 0.00 0.000 $ 0.00 

$134.330 
  
63011-3238-94 0100 0170 209-09.41 CURB INLET PROTECTION (TYPE 2) EACH 16.000 0.000 $ 0.00 8.000 $ 1,074.64

$134.330 
  
63011-3238-94 0100 0180 209-40.46 CATCH BASIN FILTER ASSEMBLY(TYPE 6) EACH 14.000 0.000 $ 0.00 7.000 $ 3,197.11

$456.730 
  
63011-3238-94 0100 0190 209-40.47 CATCH BASIN FILTER ASSEMBLY(TYPE 7) EACH 2.000 0.000 $ 0.00 1.000 $ 456.73 

$456.730 
  

63011-3238-94 0100 0200 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 11,347.000 0.000 $ 0.00 16,199.920 $ 239,434.82

$14.780 
  
63011-3238-94 0500 0680 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 95.000 0.000 $ 0.00 606.330 $ 41,188.00

$67.930 
  
63011-3238-94 0100 0210 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 200.000 0.000 $ 0.00 379.180 $ 10,514.66

$27.730 
  

63011-3238-94 0100 0220 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING A TON 4,080.000 0.000 $ 0.00 2,622.660 $ 133,178.67

$50.780 
  

63011-3238-94 0100 0230 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING B-M2 TON 1,331.000 0.000 $ 0.00 3,145.460 $ 179,165.40

$56.960 
  
63011-3238-94 0100 9004 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9004 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -19,367.260 $ -19,367.26 

  
63011-3238-94 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,294.500 $ 2,294.50 
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63011-3238-94 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

63011-3238-94 0100 0240 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 25.000 0.000 $ 0.00 0.000 $ 0.00 

$617.920 
  
63011-3238-94 0100 0250 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 97.000 0.000 $ 0.00 23.150 $ 622.04 

$26.870 
  

63011-3238-94 0100 0260 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 2.000 0.000 $ 0.00 11.210 $ 9,035.15

$805.990 
  
63011-3238-94 0100 9007 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

63011-3238-94 0100 9008 407-09 ASPHALT CEMENT CONTENT & 
GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63011-3238-94 0100 0270 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,096.000 0.000 $ 0.00 2,729.430 $ 187,730.20

$68.780 
  

63011-3238-94 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT 
CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,610.500 $ -5,610.50 

  
63011-3238-94 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63011-3238-94 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,320.800 $ 1,320.80 

  

63011-3238-94 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63011-3238-94 0100 9517 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 0.000 0.000 $ 0.00 715.150 $ 24,136.31

$33.750 
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63011-3238-94 0500 0690 602-03 STEEL STRUCTURES LS 1.000 0.000 $ 0.00 1.000 $ 2,024,501.29

$2,024,501.290 
  
63011-3238-94 0100 9023 602-04 STEEL INSPECTION COST DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63011-3238-94 0500 9024 602-04 STEEL INSPECTION COST DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

63011-3238-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) 
(FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$104.460 
  
63011-3238-94 0500 0700 604-02.03 EPOXY COATED REINFORCING STEEL LB. 473,952.000 0.000 $ 0.00 473,952.400 $ 364,943.35

$0.770 
  
63011-3238-94 0500 0710 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 1,267.000 -4.090 $ -1,068.10 1,239.490 $ 323,692.81

$261.150 
  
63011-3238-94 0500 0720 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 219,493.000 0.000 $ 0.00 219,493.000 $ 133,890.73

$0.610 
  
63011-3238-94 0500 0730 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 523.000 0.000 $ 0.00 522.680 $ 79,253.97

$151.630 
  
63011-3238-94 0500 0740 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 1,257.000 -40.970 $ -18,130.86 1,329.880 $ 588,525.10

$442.540 
  

63011-3238-94 0500 0750 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 1,956.000 0.000 $ 0.00 1,956.000 $ 12,498.84

$6.390 
  
63011-3238-94 0500 0760 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 4,620.000 0.000 $ 0.00 4,620.000 $ 8,177.40

$1.770 
  
63011-3238-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63011-3238-94 0500 0770 606-03.03 STEEL PILES (12 INCH) L.F. 5,247.000 0.000 $ 0.00 6,146.360 $ 259,868.10

$42.280 
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63011-3238-94 0500 0780 606-03.06 PILE TIPS (STEEL PILES, 12 INCH) EACH 192.000 0.000 $ 0.00 193.000 $ 21,859.18
$113.260 

  
63011-3238-94 0100 0280 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,135.000 0.000 $ 0.00 1,104.000 $ 65,257.44

$59.110 
  
63011-3238-94 0100 0290 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 80.000 0.000 $ 0.00 80.000 $ 5,588.00

$69.850 
  
63011-3238-94 0100 0300 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 261.000 0.000 $ 0.00 296.000 $ 33,400.64

$112.840 
  
63011-3238-94 0500 0790 610-10.45 DECK DRAINS (DESCRIPTION) EACH 6.000 0.000 $ 0.00 6.000 $ 7,263.24

(GRATE TYPE 2) $1,210.540 
  
63011-3238-94 0100 0310 611-01.02 MANHOLES, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,632.890 
  
63011-3238-94 0100 0320 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 5.000 0.000 $ 0.00 10.720 $ 7,200.20

$671.660 
  

63011-3238-94 0100 0330 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 516.000 0.000 $ 0.00 1,316.000 $ 3,671.64

$2.790 
  
63011-3238-94 0100 0340 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 13.000 0.000 $ 0.00 13.000 $ 26,264.42

$2,020.340 
  
63011-3238-94 0100 0350 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 1.000 $ 3,997.69

$3,997.690 
  
63011-3238-94 0500 0800 617-02 BRIDGE DECK CRACK SEALING L.F. 849.000 0.000 $ 0.00 0.000 $ 0.00 

$4.110 
  

63011-3238-94 0500 0810 620-05 CONCRETE PARAPET WITH STRUCTURAL 
TUBING L.F. 917.000 0.000 $ 0.00 917.000 $ 105,996.03

$115.590 
  
63011-3238-94 0500 0820 621-05.01 TEMPORARY SHORING S.F. 3,300.000 0.000 $ 0.00 22,620.000 $ 327,311.40

$14.470 
  
63011-3238-94 0100 0360 630-01.15 6" PVC (SCHEDULE 40) PIPE L.F. 10.000 0.000 $ 0.00 0.000 $ 0.00 

8/13/2012



$26.330 
  
63011-3238-94 0100 9502 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 0.000 0.000 $ 0.00 17,106.960 $ 65,861.80

$3.850 
  
63011-3238-94 0100 0370 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 197.000 0.000 $ 0.00 241.240 $ 34,999.10

$145.080 
  
63011-3238-94 0100 0380 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 6,098.76

$56.470 
  
63011-3238-94 0100 9028 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 3.000 $ 95.16 

$31.720 
  

63011-3238-94 0100 9018 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE 
ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$70.587 
  
63011-3238-94 0100 0390 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 857.000 0.000 $ 0.00 1,380.000 $ 21,886.80

$15.860 
  
63011-3238-94 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$23.790 
  

63011-3238-94 0100 0400 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 
350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 8,644.48

$2,161.120 
  

63011-3238-94 0100 0410 705-08.51 PORTABLE IMPACT ATTENUATOR 
NCHRP350 TL-3 EACH 1.000 0.000 $ 0.00 2.000 $ 13,325.64

$6,662.820 
  
63011-3238-94 0100 9503 706-01 GUARDRAIL REMOVED L.F. 0.000 0.000 $ 0.00 2,683.000 $ 5,258.68

$1.960 
  
63011-3238-94 0100 0420 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 525.000 0.000 $ 0.00 1,441.760 $ 84,515.97

$58.620 
  
63011-3238-94 0100 0430 709-05.07 MACHINED RIP-RAP (CLASS A-2) TON 100.000 0.000 $ 0.00 0.000 $ 0.00 

$41.190 
  
63011-3238-94 0100 0440 709-05.08 MACHINED RIP-RAP (CLASS B) TON 150.000 0.000 $ 0.00 4,527.490 $ 245,027.76

$54.120 
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63011-3238-94 0500 0830 710-09.01 6" PERFORATED PIPE WITH VERTICAL 
DRAIN SYSTEM L.F. 252.000 0.000 $ 0.00 252.000 $ 6,725.88

$26.690 
  
63011-3238-94 0500 0840 710-09.02 6" PIPE UNDERDRAIN L.F. 28.000 0.000 $ 0.00 32.000 $ 198.72 

$6.210 
  
63011-3238-94 0100 0450 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 24,317.85

$24,317.850 
  

63011-3238-94 0100 0460 712-02.02 INTERCONNECTED PORTABLE BARRIER 
RAIL L.F. 2,460.000 0.000 $ 0.00 6,720.000 $ 256,166.40

$38.120 
  
63011-3238-94 0100 0470 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 213.000 0.000 $ 0.00 130.000 $ 4,470.70

$34.390 
  
63011-3238-94 0100 0480 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$19.340 
  
63011-3238-94 0100 0490 712-06 SIGNS (CONSTRUCTION) S.F. 90.000 0.000 $ 0.00 472.000 $ 2,789.52

$5.910 
  
63011-3238-94 0100 0500 712-06.01 VERTICAL PANELS S.F. 42.000 0.000 $ 0.00 196.000 $ 631.12 

$3.220 
  
63011-3238-94 0100 0510 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 2.000 $ 3,009.02

$1,504.510 
  
63011-3238-94 0100 9516 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 0.000 0.000 $ 0.00 5,234.000 $ 14,916.90

$2.850 
  

63011-3238-94 0500 0850 712-12.47 BRIDGE MOUNTED INTERCONNECTED 
PORTABLE BARRIER RAIL L.F. 2,547.000 0.000 $ 0.00 0.000 $ 0.00 

$40.960 
  
63011-3238-94 0100 0520 713-16.03 CHANGEABLE MESSAGE SIGN EACH 3.000 0.000 $ 0.00 4.000 $ 36,538.04

$9,134.510 
  
63011-3238-94 0500 9507 714-01.01 STRUCTURAL LIGHTING (BRIDGE NO.) LS 0.000 0.000 $ 0.00 1.000 $ 13,339.13

(Bridge Rail) $13,339.130 
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63011-3238-94 0100 0530 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.000 0.000 $ 0.00 14.802 $ 31,813.94

$2,149.300 
  

63011-3238-94 0100 0540 716-05.02 PAINTED PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 5,000.000 0.000 $ 0.00 4,348.000 $ 5,174.12

$1.190 
  

63011-3238-94 0100 0550 716-10.01 PREFORMED PLASTIC PAVEMENT 
MARKING (4" LINE) L.M. 2.500 0.000 $ 0.00 2.560 $ 49,519.80

$19,343.670 
  
63011-3238-94 0100 0560 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 325,149.17

$325,149.170 
  
63011-3238-94 0100 0570 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 540.000 0.000 $ 0.00 1,182.230 $ 2,541.79

$2.150 
  
63011-3238-94 0100 9504 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 0.000 0.000 $ 0.00 12,600.000 $ 34,902.00

$2.770 
  

63011-3238-94 0100 0580 740-11.04 TEMPORARY SEDIMENT TUBE 20IN 
(DESCRIPTION) L.F. 1,000.000 0.000 $ 0.00 4,070.000 $ 18,599.90

(SEE PLANS DETAILS) $4.570 
  

63011-3238-94 0900 9508 775-23.77 BRIDGE CROSSING(HANGER SYSTEM & 
INSTALLATION FOR 8IN D.I.P.) LS 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18,309.800 
  
63011-3238-94 0900 0880 775-39.88 12IN PRES CLSS 350 DIP WATER LINE L.F. 1,540.000 0.000 $ 0.00 2,598.000 $ 137,096.46

$52.770 
  

63011-3238-94 0900 0890 775-39.89 12IN DIR BORE W/12IN RESTRAINED JOINT 
DIP L.F. 800.000 0.000 $ 0.00 0.000 $ 0.00 

$274.040 
  

63011-3238-94 0900 0900 775-39.90 12IN WET CONN W/12IN TPPNG SLVE & 
VALVE EACH 2.000 0.000 $ 0.00 1.000 $ 7,157.16

$7,157.160 
  

63011-3238-94 0900 0910 775-39.91 FIRE HYDRNT W/SWVL T- 6IN SDR 21 PVC 
PPE- VLVE EACH 1.000 0.000 $ 0.00 2.000 $ 11,885.60

$5,942.800 
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63011-3238-94 0900 0920 775-39.92 12IN GATE VLVE ASSMBLY W/VALVE BOX EACH 2.000 0.000 $ 0.00 5.000 $ 16,764.50
$3,352.900 

  

63011-3238-94 0900 0930 775-39.93 12IN PRES CLSS 350 DIP MECH JOINT 
FTTNGS LB. 2,420.000 0.000 $ 0.00 1,665.000 $ 4,378.95

$2.630 
  
63011-3238-94 0900 0940 775-39.94 12IN MECHANICAL RESTRAINTS EACH 32.000 0.000 $ 0.00 43.000 $ 7,393.42

$171.940 
  
63011-3238-94 0900 0950 775-39.95 18IN STL CASING B& J W/CARRIER PIPE L.F. 125.000 0.000 $ 0.00 0.000 $ 0.00 

$257.920 
  
63011-3238-94 0900 9509 775-57.13 12IN CLASS 350 DIP W/RESTRAINED JOINTS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$151.500 
  
63011-3238-94 0900 9510 775-57.14 6 IN CLASS 350 DIP L.F. 0.000 0.000 $ 0.00 29.000 $ 1,510.90

$52.100 
  

63011-3238-94 0900 9511 775-57.15 ¾IN COPPER RECON TO EXST SRVCE (BORE 
ENCASED) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$34.200 
  
63011-3238-94 0900 9512 775-57.16 6IN X 6IN TEE & VALVE W/CONNECTION EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$4,335.500 
  
63011-3238-94 0900 9513 775-57.17 BRIDGE HANGER ASSEMBLY FOR 12IN DIP EACH 0.000 0.000 $ 0.00 48.000 $ 32,284.80

$672.600 
  
63011-3238-94 0900 9514 775-57.18 12 INCH EXPANSION JOINT EACH 0.000 0.000 $ 0.00 1.000 $ 3,406.38

$3,406.380 
  
63011-3238-94 0900 9515 775-57.19 18 INCH STEEL CASING (WALL SLEEVE) EACH 0.000 0.000 $ 0.00 2.000 $ 1,164.80

$582.400 
  
63011-3238-94 0900 9518 775-60.93 3/4 INCH COPPER SERVICE LINE L.F. 0.000 0.000 $ 0.00 201.000 $ 4,948.62

$24.620 
  

63011-3238-94 0900 9519 775-60.94 3/4 INCH SERVICE RELOCATE & 
RECONNECT EACH 0.000 0.000 $ 0.00 2.000 $ 1,365.00

$682.500 
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63011-3238-94 0900 9520 775-60.95 2 INCH PVC CASING BY OPEN CUT L.F. 0.000 0.000 $ 0.00 60.000 $ 2,595.60
$43.260 

  
63011-3238-94 0900 9521 775-60.96 ADDITIONAL TRAFFIC CONTROL LS 0.000 0.000 $ 0.00 1.000 $ 588.00 

$588.000 
  
63011-3238-94 0900 9524 775-69.79 6 INCH WATER LINE FITTINGS LB. 0.000 0.000 $ 0.00 181.000 $ 731.24 

$4.040 
  
63011-3238-94 0900 9525 775-69.80 6 INCH GATE VALVE & BOX EACH 0.000 0.000 $ 0.00 3.000 $ 2,869.77

$956.590 
  
63011-3238-94 0900 9526 775-69.81 6 INCH MEGA LUGS EACH 0.000 0.000 $ 0.00 21.000 $ 2,015.37

$95.970 
  
63011-3238-94 0900 9527 775-69.82 8 INCH TAPPING SLEEVE & VALVE EACH 0.000 0.000 $ 0.00 1.000 $ 3,005.23

$3,005.230 
  
63011-3238-94 0900 9528 775-69.83 8 INCH MEGA LUGS EACH 0.000 0.000 $ 0.00 3.000 $ 374.82 

$124.940 
  
63011-3238-94 0900 9529 775-69.84 24 INCH FIRE HYDRANT EXTENSIONS EACH 0.000 0.000 $ 0.00 2.000 $ 2,458.28

$1,229.140 
  

63011-3238-94 0900 9530 775-69.85 ADDTNAL WORK (RE-INSTALL LIGHT 
FIXTURES) LS 0.000 0.000 $ 0.00 1.000 $ 7,904.40

$7,904.400 
  
63011-3238-94 0900 0960 777-17.92 12IN PRES CLSS 350 DIP SEWER FORCEMAIN L.F. 480.000 0.000 $ 0.00 0.000 $ 0.00 

$80.600 
  

63011-3238-94 0900 0970 777-17.93 12IN PRES CLSS 350 DIP MECH JOINT SEWR 
FTTNGS LB. 970.000 0.000 $ 0.00 0.000 $ 0.00 

$5.910 
  

63011-3238-94 0900 0980 777-17.94 12IN SEWR WET CONN W/12IN TPPNG SLVE 
& VALVE EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$6,361.920 
  
63011-3238-94 0900 0990 777-17.95 20IN PRES CLSS 350 DIP SEWER FORCEMAIN L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 

$125.730 
  

20IN SEWR WET CONN W/20IN TPPNG SLVE 
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63011-3238-94 0900 1000 777-17.96 & VALVE EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$7,092.680 

  

63011-3238-94 0900 1010 777-17.97 20IN PRES CLSS 350 DIP MECH JOINT 
FTTNGS LB. 2,560.000 0.000 $ 0.00 0.000 $ 0.00 

$6.070 
  
63011-3238-94 0900 1020 777-17.98 20IN MECHANICAL RESTRAINTS EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$413.740 
  
63011-3238-94 0900 1030 777-17.99 #57 GRAVEL BACKFILL TON 100.000 0.000 $ 0.00 1,484.390 $ 36,367.56

$24.500 
  
63011-3238-94 0100 0590 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 56.000 0.000 $ 0.00 177.600 $ 3,626.59

$20.420 
  
63011-3238-94 0100 9522 801-01.10 SEEDING (WITH BONDED FIBER MATRIX) UNIT 0.000 0.000 $ 0.00 26.400 $ 2,232.91

$84.580 
  
63011-3238-94 0100 0600 801-03 WATER (SEEDING & SODDING) M.G. 68.000 0.000 $ 0.00 10.000 $ 107.50 

$10.750 
  

63011-3238-94 0100 9523 801-07.01 CROWN VETCH SEED (SUPPLEMENTAL 
APPLICATION) LB. 0.000 0.000 $ 0.00 66.000 $ 1,524.60

$23.100 
  
63011-3238-94 0100 0610 803-01 SODDING (NEW SOD) S.Y. 2,729.000 0.000 $ 0.00 6,950.000 $ 14,108.50

$2.030 
  
63011-3238-94 0100 0620 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 3,588.000 0.000 $ 0.00 8,821.660 $ 9,439.18

$1.070 
  
63011-3238-94 0500 0860 908-21.01 BEARINGS (DESCRIPTION) EACH 16.000 0.000 $ 0.00 16.000 $ 42,850.08

(AT BENT NO. 1 AND NO. 2) $2,678.130 
  

Project Number: 63011-3238-94 Project Current Amount $ -19,198.96
Contract Current Amount $ -19,198.96
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