
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/01/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNH166 Estimate Number: 0027 Pay Period: 08/23/2012
to: 08/23/2012

Contract Location: Time Allowed: 600.0 days
BRIDGE CONSTR ON US 70 (SR 1, KINGSTON PK) OVER NORFOLK RR Time Charged: 608.0 days

Elapsed Calendar Days: 608.0 days
Percent Time: 101.33 %
Percent Complete ($) 122.18 %
Percent Behind: - %

Contractor: Date Let: 08/07/2009
CHARLES BLALOCK & SONS, INC. Date Awarded: 00/00/0000
PO Box 4750 Date Contract Executed: 08/28/2009
Sevierville, TN 37864-4750 Date Notice to Proceed: 09/18/2009
Phone: Date Work Began: 10/02/2009

Date to be Completed: 05/10/2011
Date Time Stopped: 02/07/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
KNOX 

Project Number BID PCT Fed State Project Number Description 1
47009-3283-94 100.00 BR-STP-1(126) S.R. 1 (Kingston Pike) Bridge and Approaches over Norfolk

Current Contract Amount $ 3,041,593.20 
Original Contract Amount $ 2,948,015.55 

Total to Date Prev to Date This Estimate
Participating $ 3,722,701.20 $ 3,721,833.20 $ 868.00 

Total Earnings $ 3,722,701.20 $ 3,721,833.20 $ 868.00 
Stockpiled Materials $ 11,416.16 $ 11,416.16 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 3,734,117.36 $ 3,733,249.36 $ 868.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

4/1/2014



 
 

 
 

Total Adjusted Earnings $ 3,734,117.36 $ 3,733,249.36 $ 868.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 3,734,117.36 $ 3,733,249.36 $ 868.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
47009-3283-94 0900 9503 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 48,734.60

(SEWER REPLACEMENT) $48,734.600 
  
47009-3283-94 0500 501 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 8,870.00

EXTRA WORK, ASBESTOS REMOVAL AND DISPOSAL FROM BRIDGE 
DECK. $8,870.000 

  
47009-3283-94 0100 102 104-03.02 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 2,000.00

TWO, (2) A2000 STORM PIPE, 90 DEGREE ELBOWS, INSTALLED. $2,000.000 
  
47009-3283-94 0900 9511 104-03.03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 7,455.00

EXTRA WORK, ADDED LIGHTING AND UTILITY POLES RELOCATED $7,455.000 
  
47009-3283-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 45,000.00

$45,000.000 
  
47009-3283-94 0100 9021 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47009-3283-94 0100 9022 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
47009-3283-94 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9017 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 28,283.720 $ 28,283.72 

  
47009-3283-94 0500 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47009-3283-94 0900 9024 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
47009-3283-94 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9019 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 18,814.400 $ 18,814.40 

  
47009-3283-94 0500 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47009-3283-94 0100 0020 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  
47009-3283-94 0100 0030 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 1,400.000 0.000 $ 0.00 2,737.850 $ 5,475.70

$2.000 
  
47009-3283-94 0100 0040 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 8,600.000 0.000 $ 0.00 12,019.470 $ 48,077.88

$4.000 
  
47009-3283-94 0500 0890 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 100,000.00

(BR. NO. 47-SR1-15.17) $100,000.000 
  
47009-3283-94 0100 0050 202-08.15 REMOVAL OF CURB AND GUTTER (DESCRIPTION) L.F. 2,800.000 0.000 $ 0.00 1,223.000 $ 2,446.00

(S.R. 1 & SIDE ROADS) $2.000 
  
47009-3283-94 0100 0060 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 4,070.000 0.000 $ 0.00 10,494.620 $ 157,419.30

$15.000 
  
47009-3283-94 0100 9007 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
47009-3283-94 0100 9008 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
47009-3283-94 0100 0070 203-06 WATER M.G. 51.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
47009-3283-94 0500 0900 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 647.000 0.000 $ 0.00 686.510 $ 10,297.65

$15.000 
  
47009-3283-94 0500 9013 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
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47009-3283-94 0500 9014 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$27.000 

  
47009-3283-94 0900 9512 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 0.000 0.000 $ 0.00 151.000 $ 1,117.40

$7.400 
  
47009-3283-94 0100 0080 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 2,500.000 0.000 $ 0.00 700.000 $ 1,050.00

$1.500 
  
47009-3283-94 0100 9513 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 0.000 0.000 $ 0.00 2.000 $ 1,870.00

SEDIMENT FILTER BAG $935.000 
  
47009-3283-94 0100 0090 209-09.41 CURB INLET PROTECTION (TYPE 2) EACH 21.000 0.000 $ 0.00 -21.000 $ -4,200.00

$200.000 
  
47009-3283-94 0100 9515 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 0.000 0.000 $ 0.00 9.000 $ 2,205.00

$245.000 
  
47009-3283-94 0100 0100 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 5,200.000 0.000 $ 0.00 13,338.690 $ 266,773.80

$20.000 
  
47009-3283-94 0500 0910 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 101.000 0.000 $ 0.00 2,283.180 $ 79,911.30

$35.000 
  
47009-3283-94 0100 0110 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 350.000 0.000 $ 0.00 66.360 $ 5,972.40

$90.000 
  
47009-3283-94 0100 0120 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 1,600.000 0.000 $ 0.00 2,002.520 $ 136,171.36

$68.000 
  
47009-3283-94 0100 0130 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 1,100.000 0.000 $ 0.00 1,400.150 $ 107,811.55

$77.000 
  
47009-3283-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -11,829.110 $ -11,829.11 

  
47009-3283-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,713.600 $ 1,713.60 

  
47009-3283-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

4/1/2014



$1.000 
  
47009-3283-94 0100 0140 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 16.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
47009-3283-94 0100 0150 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 2.000 0.000 $ 0.00 2.080 $ 1,248.00

$600.000 
  
47009-3283-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47009-3283-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47009-3283-94 0100 0160 411-01.10 ACS MIX(PG64-22) GRADING D TON 90.000 0.000 $ 0.00 0.000 $ 0.00 

$98.000 
  
47009-3283-94 0100 0170 411-02.10 ACS MIX(PG70-22) GRADING D TON 600.000 0.000 $ 0.00 1,123.135 $ 112,313.50

$100.000 
  
47009-3283-94 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,681.880 $ -3,681.88 

  
47009-3283-94 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47009-3283-94 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 904.400 $ 904.40 

  
47009-3283-94 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47009-3283-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  
47009-3283-94 0500 0920 604-02.03 EPOXY COATED REINFORCING STEEL LB. 124,255.000 0.000 $ 0.00 133,394.000 $ 101,379.44

$0.760 
  
47009-3283-94 0500 0930 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 527.000 0.000 $ 0.00 714.880 $ 357,440.00

$500.000 
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47009-3283-94 0500 0940 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 112,115.000 0.000 $ 0.00 128,260.000 $ 83,369.00

$0.650 
  
47009-3283-94 0500 0950 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 416.000 0.000 $ 0.00 416.370 $ 83,274.00

$200.000 
  
47009-3283-94 0500 0960 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 523.000 0.000 $ 0.00 523.000 $ 277,190.00

$530.000 
  
47009-3283-94 0500 0970 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 3,440.000 0.000 $ 0.00 3,440.000 $ 18,920.00

$5.500 
  
47009-3283-94 0500 0980 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,648.000 0.000 $ 0.00 1,648.330 $ 3,296.66

$2.000 
  
47009-3283-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47009-3283-94 0500 0990 606-02.03 STEEL PILES (10 INCH) L.F. 2,134.000 0.000 $ 0.00 3,522.600 $ 140,904.00

$40.000 
  
47009-3283-94 0500 9023 606-02.04 STEEL PILES (10 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 650.200 $ 12,756.92

$19.620 
  
47009-3283-94 0500 1000 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 152.000 0.000 $ 0.00 164.000 $ 16,400.00

$100.000 
  
47009-3283-94 0100 0180 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,499.000 0.000 $ 0.00 0.000 $ 0.00 

$59.000 
  
47009-3283-94 0100 0190 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 155.000 0.000 $ 0.00 0.000 $ 0.00 

$70.000 
  
47009-3283-94 0100 9501 607-19.01 18 IN A-2000 PVC    L.F. 0.000 0.000 $ 0.00 1,882.000 $ 108,365.56

NEW CONTRACT ITEM # 607-19.01 REPLACES 607-03.02 $57.580 
  
47009-3283-94 0100 9502 607-19.02 24 IN A-2000 PVC     L.F. 0.000 0.000 $ 0.00 184.000 $ 12,629.76

NEW CONTRACT ITEM # 607-19.02 REPLACES 607-05.02 $68.640 
  
47009-3283-94 0100 0200 611-01.05 MANHOLES, > 16' - 20' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
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47009-3283-94 0100 0210 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 2.080 -0.720 $ -432.00 1.280 $ 768.00 

$600.000 
  
47009-3283-94 0100 0220 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,000.000 
  
47009-3283-94 0100 0230 611-09.03 CAPPING EXISTING CATCHBASIN EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00

$1,200.000 
  
47009-3283-94 0100 0240 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 14.000 -1.000 $ -2,200.00 17.000 $ 37,400.00

$2,200.000 
  
47009-3283-94 0100 0250 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 2.000 0.000 $ 0.00 1.000 $ 3,200.00

$3,200.000 
  
47009-3283-94 0100 0260 611-12.04 CATCH BASINS, TYPE 12, > 12' - 16' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
  
47009-3283-94 0100 0270 611-12.05 CATCH BASINS, TYPE 12, > 16' - 20' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$5,500.000 
  
47009-3283-94 0100 0280 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 4.000 1.000 $ 3,500.00 4.000 $ 14,000.00

$3,500.000 
  
47009-3283-94 0100 0290 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 3.000 $ 6,000.00

$2,000.000 
  
47009-3283-94 0500 1010 615-02.18 PRESTRESSED CONCRETE BOX BEAM (36" X 48") L.F. 1,926.000 0.000 $ 0.00 1,925.400 $ 423,588.00

$220.000 
  
47009-3283-94 0500 1020 620-03.11 CONCRETE PARAPET (DESCRIPTION) L.F. 408.000 0.000 $ 0.00 418.500 $ 66,960.00

(42" TEXAS RAIL) $160.000 
  
47009-3283-94 0100 9516 621-03.05 36" TEMPORARY DRAINAGE PIPE L.F. 0.000 0.000 $ 0.00 50.000 $ 2,450.00

$49.000 
  
47009-3283-94 0100 0300 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 17,000.000 0.000 $ 0.00 14,982.000 $ 47,942.40

$3.200 
  
47009-3283-94 0100 0310 701-02 CONCRETE DRIVEWAY S.F. 5,500.000 0.000 $ 0.00 9,229.100 $ 41,530.95

$4.500 
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47009-3283-94 0100 0320 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 105.000 0.000 $ 0.00 175.000 $ 3,500.00

$20.000 
  
47009-3283-94 0100 0330 701-02.03 CONCRETE HANDICAP RAMP S.F. 735.000 0.000 $ 0.00 822.000 $ 10,686.00

$13.000 
  
47009-3283-94 0100 0340 702-01 CONCRETE CURB C.Y. 96.000 0.000 $ 0.00 15.730 $ 4,325.75

$275.000 
  
47009-3283-94 0100 0350 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 190.000 0.000 $ 0.00 170.380 $ 46,854.50

$275.000 
  
47009-3283-94 0100 0360 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 26.000 0.000 $ 0.00 0.000 $ 0.00 

$70.000 
  
47009-3283-94 0100 9015 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$87.500 
  
47009-3283-94 0100 0370 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 12.000 0.000 $ 0.00 0.000 $ 0.00 

$70.000 
  
47009-3283-94 0100 9016 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$105.000 
  
47009-3283-94 0100 0380 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 5.000 $ 21,000.00

$4,200.000 
  
47009-3283-94 0100 0390 706-01 GUARDRAIL REMOVED L.F. 32.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
47009-3283-94 0100 0400 707-01.50 CHAIN-LINK FENCE (__ FOOT) L.F. 12.000 0.000 $ 0.00 26.000 $ 1,040.00

(5 FOOT) $40.000 
  
47009-3283-94 0500 1030 707-07.01 CHAIN-LINK FENCE (BRIDGES) S.F. 1,020.000 0.000 $ 0.00 1,020.000 $ 13,515.00

$13.250 
  
47009-3283-94 0100 9517 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 0.000 0.000 $ 0.00 418.000 $ 877.80 

$2.100 
  
47009-3283-94 0500 1040 709-04 REINFORCED CONCRETE SLOPE PAVEMENT C.Y. 156.000 0.000 $ 0.00 159.040 $ 71,568.00

$450.000 
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47009-3283-94 0500 9518 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 0.000 0.000 $ 0.00 568.060 $ 19,314.04

$34.000 
  
47009-3283-94 0500 1050 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 253.000 0.000 $ 0.00 360.600 $ 9,015.00

$25.000 
  
47009-3283-94 0500 1060 710-09.02 6" PIPE UNDERDRAIN L.F. 26.000 0.000 $ 0.00 90.000 $ 900.00 

$10.000 
  
47009-3283-94 0100 0410 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00

$50,000.000 
  
47009-3283-94 0100 0420 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 280.000 0.000 $ 0.00 730.000 $ 25,550.00

$35.000 
  
47009-3283-94 0100 0430 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 200.000 0.000 $ 0.00 200.000 $ 12,000.00

$60.000 
  
47009-3283-94 0100 0440 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 15.000 0.000 $ 0.00 15.000 $ 300.00 

$20.000 
  
47009-3283-94 0100 0450 712-05.01 WARNING LIGHTS (TYPE A) EACH 10.000 0.000 $ 0.00 10.000 $ 600.00 

$60.000 
  
47009-3283-94 0100 0460 712-06 SIGNS (CONSTRUCTION) S.F. 471.000 0.000 $ 0.00 494.500 $ 3,956.00

$8.000 
  
47009-3283-94 0100 0470 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 100.000 0.000 $ 0.00 270.000 $ 5,400.00

$20.000 
  
47009-3283-94 0100 0480 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 5,000.00

$2,500.000 
  
47009-3283-94 0100 0490 712-08.06 UNIFORMED POLICE OFFICER HOUR 1,440.000 0.000 $ 0.00 1,055.000 $ 21,100.00

$20.000 
  
47009-3283-94 0500 1070 712-12.47 BRIDGE MOUNTED INTERCONNECTED PORTABLE BARRIER RAIL L.F. 695.000 0.000 $ 0.00 926.000 $ 13,890.00

$15.000 
  
47009-3283-94 0100 0500 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

(R1-1) $250.000 
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47009-3283-94 0100 0510 713-16.21 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 4.000 $ 1,600.00

(OVERHEAD STREET NAME) $400.000 
  
47009-3283-94 0100 0520 713-16.22 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 1,200.00

(R10-15) $400.000 
  
47009-3283-94 0100 0530 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 350.000 0.000 $ 0.00 392.000 $ 3,528.00

$9.000 
  
47009-3283-94 0100 0540 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 28.000 0.000 $ 0.00 7.189 $ 150.97 

$21.000 
  
47009-3283-94 0100 0550 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 210.000 0.000 $ 0.00 169.000 $ 2,112.50

$12.500 
  
47009-3283-94 0100 0560 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 5.000 0.000 $ 0.00 6.000 $ 960.00 

$160.000 
  
47009-3283-94 0100 0570 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 1.800 0.000 $ 0.00 0.618 $ 2,286.60

$3,700.000 
  
47009-3283-94 0100 0580 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 7,800.000 0.000 $ 0.00 2,314.066 $ 740.50 

$0.320 
  
47009-3283-94 0100 0590 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 3.600 0.000 $ 0.00 4.000 $ 3,600.00

$900.000 
  
47009-3283-94 0100 0600 716-05.21 PAINTED PAVEMENT MARKING(4"DOTTED LINE) L.F. 420.000 0.000 $ 0.00 64.000 $ 32.00 

$0.500 
  
47009-3283-94 0100 0610 716-10.01 PREFORMED PLASTIC PAVEMENT MARKING (4" LINE) L.M. 0.200 0.000 $ 0.00 0.497 $ 9,443.00

$19,000.000 
  
47009-3283-94 0100 0620 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 125,000.00

$125,000.000 
  
47009-3283-94 0100 0630 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 965.00 

$965.000 
  
47009-3283-94 0100 0640 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 6.000 0.000 $ 0.00 6.000 $ 4,920.00

$820.000 
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47009-3283-94 0100 0650 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 3.000 0.000 $ 0.00 3.000 $ 4,200.00

$1,400.000 
  
47009-3283-94 0100 0660 730-03.21 INSTALL PULL BOX (TYPE B) EACH 4.000 0.000 $ 0.00 4.000 $ 1,840.00

$460.000 
  
47009-3283-94 0100 0670 730-03.24 INSTALL PULL BOX (FIBER OPTIC-TYPE B) EACH 8.000 0.000 $ 0.00 8.000 $ 12,560.00

$1,570.000 
  
47009-3283-94 0100 0680 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 575.00 

$575.000 
  
47009-3283-94 0100 0690 730-05.02 SERVICE CABLE (2 CONDUCTOR, # 8 AWG) L.F. 100.000 0.000 $ 0.00 100.000 $ 165.00 

$1.650 
  
47009-3283-94 0100 0700 730-08.05 SIGNAL CABLE - 12 CONDUCTOR L.F. 1,200.000 0.000 $ 0.00 1,448.000 $ 2,896.00

$2.000 
  
47009-3283-94 0100 0710 730-08.31 INTERCONNECT CABLE (12 FIBER MULTI-MODE) L.F. 2,000.000 0.000 $ 0.00 2,775.000 $ 11,655.00

$4.200 
  
47009-3283-94 0100 0720 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 1,800.000 0.000 $ 0.00 1,480.000 $ 7,030.00

$4.750 
  
47009-3283-94 0100 0730 730-12.03 CONDUIT 3" DIAMETER (PVC) L.F. 100.000 0.000 $ 0.00 20.000 $ 106.00 

$5.300 
  
47009-3283-94 0100 0740 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 400.000 0.000 $ 0.00 76.000 $ 950.00 

$12.500 
  
47009-3283-94 0100 0750 730-12.14 CONDUIT 3" DIAMETER (JACK AND BORE) L.F. 120.000 0.000 $ 0.00 450.000 $ 11,250.00

$25.000 
  
47009-3283-94 0100 0760 730-13.02 VEHICLE DETECTOR (VIDEO) EACH 4.000 0.000 $ 0.00 4.000 $ 24,000.00

$6,000.000 
  
47009-3283-94 0100 0770 730-13.07 VEHICLE DETECTOR (SIREN ACTIVATED PRIORITY CONTROL) EACH 1.000 0.000 $ 0.00 1.000 $ 7,300.00

$7,300.000 
  
47009-3283-94 0100 0780 730-14.02 SAW SLOT L.F. 200.000 0.000 $ 0.00 224.000 $ 896.00 

$4.000 
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47009-3283-94 0100 0790 730-14.03 LOOP WIRE L.F. 600.000 0.000 $ 0.00 538.000 $ 295.90 

$0.550 
  
47009-3283-94 0100 0800 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 12,500.00

$12,500.000 
  
47009-3283-94 0100 0810 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 3,700.00

$3,700.000 
  
47009-3283-94 0100 0820 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00

(PEDESTRIAN) $1,000.000 
  
47009-3283-94 0100 0830 730-23.88 CANTILEVER SIGNAL SUPPORT (1 ARM @ 45') EACH 1.000 0.000 $ 0.00 2.000 $ 24,000.00

$12,000.000 
  
47009-3283-94 0100 0840 730-23.96 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 23,000.00

(1 ARM @ 50') $11,500.000 
0100 0840 ADJUSTMENT STOCKPILED MATERIALS - $ $ 11,416.16 

  
47009-3283-94 0100 0850 730-26.03 PEDESTRIAN SIGNAL HEAD, PUSHBUTTON & 12" SIGN EACH 6.000 0.000 $ 0.00 6.000 $ 4,050.00

$675.000 
  
47009-3283-94 0100 0860 730-35.06 BATTERY BACK-UP AND POWER CONDITIONER EACH 1.000 0.000 $ 0.00 1.000 $ 6,800.00

$6,800.000 
  
47009-3283-94 0100 9519 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 0.000 0.000 $ 0.00 949.670 $ 5,223.19

$5.500 
  
47009-3283-94 0100 0870 801-03 WATER (SEEDING & SODDING) M.G. 8.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
47009-3283-94 0100 0880 803-01 SODDING (NEW SOD) S.Y. 800.000 0.000 $ 0.00 1,334.540 $ 5,338.16

$4.000 
  

Project Number: 47009-3283-94 Project Current Amount $ 868.00 
Contract Current Amount $ 868.00 
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