
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/17/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000046394 Vendor Name: FERRELL PAVING, INC.

Contract ID: CNH169 Estimate Number: 0018 Pay Period: 10/10/2011
to: 10/11/2011

Contract Location: Time Allowed: 728.0 days
(US 79, SR 1) AT CANADA ROAD Time Charged: 728.0 days

Elapsed Calendar Days: 728.0 days
Percent Time: 100.00 %
Percent Complete ($) 99.12 %
Percent Behind: 0.88 %

Contractor: Date Let: 08/07/2009
FERRELL PAVING, INC. Date Awarded: 08/19/2009
2174 East Person Ave Date Contract Executed: 09/10/2009
Memphis, TN 38114 Date Notice to Proceed: 10/01/2009
Phone: Date Work Began: 11/02/2009

Date to be Completed: 09/28/2011
Date Time Stopped: 09/28/2011
Date Accepted: 09/28/2011

Estimate Paid: NO 

Counties:
SHELBY 

Project Number BID PCT Fed State Project Number Description 1
79010-3227-94 100.00 HSIP-1(223) SR 1 (US 70), Intersection at Canada Road in Lakeland, TN

Current Contract Amount $ 806,192.61 
Original Contract Amount $ 768,949.10 

Total to Date Prev to Date This Estimate
Participating $ 787,087.42 $ 787,461.27 $ -373.85 

Total Earnings $ 787,087.42 $ 787,461.27 $ -373.85 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 787,087.42 $ 787,461.27 $ -373.85 
Test Report Payment Adjustment $ -0.01 $ -0.01 $ 0.00 
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Total Adjusted Earnings $ 787,087.41 $ 787,461.26 $ -373.85 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 787,087.41 $ 787,461.26 $ -373.85 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
79010-3227-94 0100 9501 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 5,231.90

TEMPORARY CONSTRUCTION ENTRANCES $5,231.900 
  
79010-3227-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 12,500.00

$12,500.000 
  
79010-3227-94 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
79010-3227-94 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -11.670 $ -11.67 10,694.830 $ 10,694.83 

  

79010-3227-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 11,646.360 $ 11,646.36 

  
79010-3227-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 68,600.00

$68,600.000 
  

79010-3227-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 9,629.000 0.000 $ 0.00 4,935.000 $ 22,207.50

$4.500 
  

79010-3227-94 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$6.750 
  
79010-3227-94 0100 0040 203-04 PLACING AND SPREADING TOPSOIL C.Y. 2,446.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
79010-3227-94 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 238.890 $ 1,612.51

$6.750 
  
79010-3227-94 0100 0050 203-06 WATER M.G. 18.000 0.000 $ 0.00 30.200 $ 604.00 

$20.000 
  
79010-3227-94 0100 0060 209-05 SEDIMENT REMOVAL C.Y. 49.000 0.000 $ 0.00 398.300 $ 7,966.00

$20.000 
  
79010-3227-94 0100 0070 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,000.000 0.000 $ 0.00 1,487.000 $ 5,576.25

$3.750 
  

79010-3227-94 0100 0080 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 3,000.000 0.000 $ 0.00 5,102.000 $ 14,030.50

$2.750 
  
79010-3227-94 0100 0090 209-08.07 ROCK CHECK DAM PER EACH 114.000 0.000 $ 0.00 5.000 $ 900.00 

$180.000 
  
79010-3227-94 0100 0100 209-08.08 ENHANCED ROCK CHECK DAM EACH 11.000 0.000 $ 0.00 5.000 $ 1,400.00

$280.000 
  
79010-3227-94 0100 0110 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 250.000 0.000 $ 0.00 0.000 $ 0.00 

$2.500 
  

79010-3227-94 0100 0120 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 5,613.000 -21.920 $ -350.28 3,837.910 $ 61,329.80

$15.980 
  

79010-3227-94 0100 0130 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 714.000 0.000 $ 0.00 637.660 $ 51,822.63

$81.270 
  

79010-3227-94 0100 0140 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 640.000 0.000 $ 0.00 567.710 $ 44,559.56

$78.490 
  
79010-3227-94 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 828.110 $ 828.11 
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79010-3227-94 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 547.930 $ 547.93 
  
79010-3227-94 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

79010-3227-94 0100 0150 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 7.000 0.000 $ 0.00 4.870 $ 3,323.78

$682.500 
  
79010-3227-94 0100 0160 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 25.000 0.000 $ 0.00 38.790 $ 1,221.89

$31.500 
  
79010-3227-94 0100 0170 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 2.000 0.000 $ 0.00 4.390 $ 4,609.50

$1,050.000 
  
79010-3227-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

79010-3227-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79010-3227-94 0100 0180 411-01.10 ACS MIX(PG64-22) GRADING D TON 1,129.000 0.000 $ 0.00 1,052.440 $ 81,553.58

$77.490 
  

79010-3227-94 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 511.730 $ 511.73 

  
79010-3227-94 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79010-3227-94 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 36.790 $ 36.79 36.790 $ 36.79 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 586.040 $ 586.04 

  

79010-3227-94 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

5/17/2013



79010-3227-94 0100 0190 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 2,933.000 0.000 $ 0.00 162.440 $ 503.56 
$3.100 

  

79010-3227-94 0100 0200 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 4.000 0.000 $ 0.00 9.000 $ 52,650.00

$5,850.000 
  
79010-3227-94 0100 0210 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 34.000 0.000 $ 0.00 34.000 $ 3,740.00

$110.000 
  
79010-3227-94 0100 0220 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,925.00

$6,925.000 
  
79010-3227-94 0100 9502 712-01.01 ADDITIONAL TRAFFIC CONTROL LS 0.000 0.000 $ 0.00 1.000 $ 31,353.72

$31,353.720 
  
79010-3227-94 0100 0230 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 3,360.000 0.000 $ 0.00 3,050.000 $ 54,900.00

$18.000 
  
79010-3227-94 0100 0240 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 68.000 0.000 $ 0.00 136.000 $ 4,180.64

$30.740 
  
79010-3227-94 0100 0250 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 6.000 $ 216.24 

$36.040 
  
79010-3227-94 0100 0260 712-05.03 WARNING LIGHTS (TYPE C) EACH 32.000 0.000 $ 0.00 93.000 $ 2,710.95

$29.150 
  
79010-3227-94 0100 0270 712-06 SIGNS (CONSTRUCTION) S.F. 126.000 -3.080 $ -23.19 186.920 $ 1,407.51

$7.530 
  
79010-3227-94 0100 0280 712-06.01 VERTICAL PANELS S.F. 38.000 0.000 $ 0.00 48.000 $ 585.12 

$12.190 
  
79010-3227-94 0100 0290 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,378.00

$689.000 
  
79010-3227-94 0100 0300 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 265.00 

$265.000 
  
79010-3227-94 0100 0310 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 12,508.00

$6,254.000 
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79010-3227-94 0100 0320 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 4.000 $ 1,071.00

(LEFT TURN SIGNAL) $267.750 
  
79010-3227-94 0100 0330 713-16.20 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 763.20 

(W3-3 W/ 2-U6 SUPPORTS) $190.800 
  
79010-3227-94 0100 0340 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 535.50 

(LEFT TURN YIELD ON GREEN BALL) $267.750 
  
79010-3227-94 0100 0350 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 318.00 

(R1-2 W/ 1-U3 SUPPORT) $159.000 
  
79010-3227-94 0100 0360 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 318.00 

(R2-1 W/ 1-U3 SUPPORT) $159.000 
  
79010-3227-94 0100 0370 716-01.05 TEMPORARY RAISED PAVEMENT MARKER EACH 68.000 0.000 $ 0.00 0.000 $ 0.00 

$19.610 
  
79010-3227-94 0100 0380 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 2.555 $ 11,374.86

$4,452.000 
  

79010-3227-94 0100 0390 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 85.000 0.000 $ 0.00 48.130 $ 1,275.45

$26.500 
  
79010-3227-94 0100 0400 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 126.000 0.000 $ 0.00 128.000 $ 1,899.52

$14.840 
  

79010-3227-94 0100 0410 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 4.000 0.000 $ 0.00 4.000 $ 805.60 

$201.400 
  

79010-3227-94 0100 0420 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER 
LINE) L.F. 95.000 0.000 $ 0.00 116.000 $ 1,229.60

$10.600 
  

79010-3227-94 0100 0430 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED 
LINE) L.F. 163.000 0.000 $ 0.00 150.000 $ 636.00 

$4.240 
  
79010-3227-94 0100 0440 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 14.000 0.000 $ 0.00 24.000 $ 508.80 

$21.200 
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79010-3227-94 0100 0450 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.450 0.000 $ 0.00 0.000 $ 0.00 

$4,240.000 
  

79010-3227-94 0100 0460 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 126.000 0.000 $ 0.00 0.000 $ 0.00 

$1.060 
  
79010-3227-94 0100 0470 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 14,000.00

$14,000.000 
  
79010-3227-94 0100 0480 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 1,696.00

$1,696.000 
  

79010-3227-94 0100 0490 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 
BACKPLATE) EACH 10.000 0.000 $ 0.00 10.000 $ 7,738.00

$773.800 
  
79010-3227-94 0100 0500 730-02.10 SIGNAL HEAD ASSEMBLY (130 A2) EACH 4.000 0.000 $ 0.00 4.000 $ 2,840.80

$710.200 
  
79010-3227-94 0100 0510 730-03.20 INSTALL PULL BOX (TYPE A) EACH 5.000 0.000 $ 0.00 5.000 $ 1,563.50

$312.700 
  
79010-3227-94 0100 0520 730-03.21 INSTALL PULL BOX (TYPE B) EACH 4.000 0.000 $ 0.00 4.000 $ 1,441.60

$360.400 
  
79010-3227-94 0100 0530 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,484.000 
  
79010-3227-94 0100 9500 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 0.000 0.000 $ 0.00 1.000 $ 2,141.89

$2,141.890 
  
79010-3227-94 0100 0540 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 2,260.000 0.000 $ 0.00 2,167.000 $ 3,207.16

$1.480 
  
79010-3227-94 0100 0550 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 1,936.000 0.000 $ 0.00 1,950.000 $ 3,724.50

$1.910 
  

79010-3227-94 0100 0560 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK 
STRENGTH) L.F. 551.000 0.000 $ 0.00 547.000 $ 2,609.19

(22300 LBS.MIN.BRK STRENGTH) $4.770 
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79010-3227-94 0100 0570 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 551.000 0.000 $ 0.00 547.000 $ 519.65 

$0.950 
  
79010-3227-94 0100 0580 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 1,050.000 0.000 $ 0.00 826.000 $ 5,691.14

$6.890 
  
79010-3227-94 0100 0590 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 65.000 0.000 $ 0.00 40.000 $ 508.80 

$12.720 
  
79010-3227-94 0100 0600 730-12.03 CONDUIT 3" DIAMETER (PVC) L.F. 30.000 0.000 $ 0.00 40.000 $ 932.80 

$23.320 
  
79010-3227-94 0100 0610 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 10.000 0.000 $ 0.00 10.000 $ 2,438.00

$243.800 
  

79010-3227-94 0100 0620 730-13.06 VEHICLE DETECTOR (OPTICALLY ACTIVATED 
PRIORITY CONTROL) EACH 1.000 0.000 $ 0.00 1.000 $ 10,456.90

$10,456.900 
  
79010-3227-94 0100 0630 730-14.01 SHIELDED DETECTOR CABLE L.F. 3,150.000 0.000 $ 0.00 3,180.000 $ 3,021.00

$0.950 
  
79010-3227-94 0100 0640 730-14.02 SAW SLOT L.F. 1,335.000 0.000 $ 0.00 1,288.000 $ 6,143.76

$4.770 
  
79010-3227-94 0100 0650 730-14.03 LOOP WIRE L.F. 3,350.000 0.000 $ 0.00 3,297.000 $ 3,132.15

$0.950 
  
79010-3227-94 0100 0660 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 8,270.12

$8,270.120 
  
79010-3227-94 0100 0670 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 4,442.46

$4,442.460 
  
79010-3227-94 0100 0680 730-23.02 STEEL STRAIN POLE (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 18,232.00

(SIGNAL SUPPORT POLES # 1 & 3) $9,116.000 
  
79010-3227-94 0100 0690 730-23.03 STEEL STRAIN POLE (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 14,210.36

(SIGNAL SUPPORT POLES # 2 & 4) $7,105.180 
  

79010-3227-94 0100 0700 740-11.02 TEMPORARY SEDIMENT TUBE 12IN L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 
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(DESCRIPTION)
(12") $6.200 

  
79010-3227-94 0100 0710 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 133.000 0.000 $ 0.00 227.050 $ 8,355.44

$36.800 
  
79010-3227-94 0100 0720 801-03 WATER (SEEDING & SODDING) M.G. 160.000 -5.100 $ -25.50 435.900 $ 2,179.50

$5.000 
  
79010-3227-94 0100 0730 803-01 SODDING (NEW SOD) S.Y. 14,672.000 0.000 $ 0.00 20,257.230 $ 49,630.21

$2.450 
  

Project Number: 79010-3227-94 Project Current Amount $ -373.85
Contract Current Amount $ -373.85 
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