
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 12/14/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNH170 Estimate Number: 0021 Pay Period: 08/08/2012
to: 12/04/2012

Contract Location: Time Allowed: 610.0 days
FROM EDMONDSON PIKE TO EAST OF SUNSET ROAD Time Charged: 594.0 days

Elapsed Calendar Days: 594.0 days
Percent Time: 97.38 %
Percent Complete ($) 101.13 %
Percent Behind: - %

Contractor: Date Let: 06/12/2009
HIGHWAYS, INC. Date Awarded: 06/18/2009
PO Box 96 Date Contract Executed: 07/09/2009
Brentwood, TN 37024 Date Notice to Proceed: 07/30/2009
Phone: Date Work Began: 08/21/2009

Date to be Completed: 03/31/2011
Date Time Stopped: 03/15/2011
Date Accepted: 03/11/2011

Estimate Paid: NO 

Counties:
WILLIAMSON 

Project Number BID PCT Fed State Project Number Description 1
94053-3218-14 100.00 STP-253(5) From Edmondson Pike to East of Sunset Road in Brentwood

Current Contract Amount $ 5,415,679.80 
Original Contract Amount $ 5,381,894.18 

Total to Date Prev to Date This Estimate
Participating $ 5,571,472.23 $ 5,571,472.23 $ 0.00 

Total Earnings $ 5,571,472.23 $ 5,571,472.23 $ 0.00 
Stockpiled Materials $ -0.02 $ -0.02 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 5,571,472.21 $ 5,571,472.21 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

12/14/2012



 
 

 
 

Total Adjusted Earnings $ 5,571,472.21 $ 5,571,472.21 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 5,571,472.21 $ 5,571,472.21 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
94053-3218-14 0100 9022 104-02.01 VALUE ENGINEERING CHANGE DOLL 0.000 0.000 $ 0.00 98,732.890 $ 98,732.89

$1.000 
  
94053-3218-14 0100 9516 104-02.01 VALUE ENGINEERING CHANGE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$75,457.450 
  
94053-3218-14 0100 9518 104-03.70 ADDITIONAL WORK (DESCRIPTION) S.F. 0.000 0.000 $ 0.00 2,352.000 $ 17,052.00

Exposed Aggregate Concrete Driveway (w/Brick Border) $7.250 
  
94053-3218-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 55,000.00

$55,000.000 
  
94053-3218-14 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,200.000 
  
94053-3218-14 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(SR 253 CLOSED > 120 DAYS) $1,200.000 
  
94053-3218-14 0100 9017 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(RESTRICTED LANE CLOSURE) $500.000 
  
94053-3218-14 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 64,186.470 $ 64,186.47 

  
94053-3218-14 0900 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

94053-3218-14 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 75,270.020 $ 75,270.02 

  

94053-3218-14 0900 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94053-3218-14 0100 0020 109-10.01 TRAINEE HOUR 1,760.000 0.000 $ 0.00 0.000 $ 0.00 

$0.800 
  
94053-3218-14 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 40,000.00

$40,000.000 
  

94053-3218-14 0100 0040 202-01 REMOVAL OF STRUCTURES AND 
OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
94053-3218-14 0100 0050 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 28.000 0.000 $ 0.00 28.000 $ 140.00 

(24" CMP ,STA. 22+68) $5.000 
  
94053-3218-14 0100 0060 202-02.02 REMOVAL OF PIPE (SIZE ,STA.) L.F. 34.000 0.000 $ 0.00 34.000 $ 170.00 

(18" CMP ,STA. 35+90) $5.000 
  
94053-3218-14 0100 0070 202-02.03 REMOVAL OF PIPE (SIZE ,STA.) L.F. 41.000 0.000 $ 0.00 41.000 $ 410.00 

(36" X 60" CMP ,STA. 64+60) $10.000 
  
94053-3218-14 0100 0080 202-02.04 REMOVAL OF PIPE (SIZE ,STA.) L.F. 52.000 0.000 $ 0.00 52.000 $ 520.00 

(36" X 72" CMP ,STA. 68+33) $10.000 
  
94053-3218-14 0100 0090 202-02.05 REMOVAL OF PIPE (SIZE ,STA.) L.F. 40.000 0.000 $ 0.00 40.000 $ 400.00 

(2 @ 48" X 30" CMP ,STA. 70+62) $10.000 
  
94053-3218-14 0100 0100 202-02.06 REMOVAL OF PIPE (SIZE ,STA.) L.F. 40.000 0.000 $ 0.00 40.000 $ 400.00 

(84" X 60" CMP ,STA. 310+80) $10.000 
  
94053-3218-14 0100 0110 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 500.000 0.000 $ 0.00 500.000 $ 675.00 

$1.350 
  
94053-3218-14 0100 0120 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(26' OF 12' X 6' BOX SLAB, STA 34+14) $2,750.000 
  

94053-3218-14 0100 0130 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 90,176.000 0.000 $ 0.00 89,212.000 $ 602,181.00
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$6.750 
  

94053-3218-14 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL 
MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$10.125 
  
94053-3218-14 0100 0140 203-05 UNDERCUTTING C.Y. 4,354.000 0.000 $ 0.00 4,418.830 $ 29,827.10

$6.750 
  
94053-3218-14 0100 0150 203-06 WATER M.G. 1,738.000 0.000 $ 0.00 0.000 $ 0.00 

$0.010 
  
94053-3218-14 0100 0160 204-08 FOUNDATION FILL MATERIAL C.Y. 15.000 0.000 $ 0.00 34.580 $ 1,556.10

$45.000 
  
94053-3218-14 0100 0170 209-02.06 15" TEMPORARY SLOPE DRAIN L.F. 212.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
94053-3218-14 0100 0180 209-02.07 18" TEMPORARY SLOPE DRAIN L.F. 326.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
94053-3218-14 0100 0190 209-05 SEDIMENT REMOVAL C.Y. 782.000 0.000 $ 0.00 33.770 $ 0.34 

$0.010 
  
94053-3218-14 0100 0200 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 3,510.000 0.000 $ 0.00 6,090.000 $ 16,138.50

$2.650 
  
94053-3218-14 0100 0210 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 4,070.000 0.000 $ 0.00 6,461.000 $ 7,107.10

$1.100 
  
94053-3218-14 0100 0220 209-08.07 ROCK CHECK DAM PER EACH 118.000 0.000 $ 0.00 124.000 $ 40,300.00

$325.000 
  
94053-3218-14 0100 0230 209-08.08 ENHANCED ROCK CHECK DAM EACH 24.000 0.000 $ 0.00 33.000 $ 21,450.00

$650.000 
  
94053-3218-14 0100 0240 209-09.01 SANDBAGS BAG 200.000 0.000 $ 0.00 1,690.000 $ 5,070.00

$3.000 
  

94053-3218-14 0100 0250 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 2'0" 
X 13'3") BAG 2.000 0.000 $ 0.00 2.000 $ 450.00 

$225.000 
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94053-3218-14 0100 0260 209-09.40 CURB INLET PROTECTION (TYPE 1) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$340.000 
  
94053-3218-14 0100 0270 209-09.41 CURB INLET PROTECTION (TYPE 2) EACH 32.000 0.000 $ 0.00 49.000 $ 8,330.00

$170.000 
  
94053-3218-14 0100 0280 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$315.000 
  
94053-3218-14 0100 0290 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 60.000 0.000 $ 0.00 319.110 $ 1,595.55

$5.000 
  
94053-3218-14 0100 0300 209-40.30 CATCH BASIN PROTECTION (TYPE A) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
94053-3218-14 0100 0310 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 23.000 0.000 $ 0.00 0.000 $ 0.00 

$125.000 
  

94053-3218-14 0100 0320 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING 
D TON 31,155.000 0.000 $ 0.00 32,799.040 $ 459,186.56

$14.000 
  
94053-3218-14 0100 0330 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 1,688.000 0.000 $ 0.00 4,352.440 $ 69,639.04

$16.000 
  
94053-3218-14 0100 0340 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 69.000 0.000 $ 0.00 69.400 $ 1,441.44

$20.770 
  

94053-3218-14 0100 0350 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING A TON 941.000 0.000 $ 0.00 252.190 $ 15,887.97

$63.000 
  

94053-3218-14 0100 0360 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 1,336.000 0.000 $ 0.00 1,152.940 $ 73,788.16

$64.000 
  

94053-3218-14 0100 0370 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING A TON 5,532.000 0.000 $ 0.00 6,278.290 $ 408,088.85

$65.000 
  

94053-3218-14 0100 0380 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) 
GRADING A-S TON 141.000 0.000 $ 0.00 140.605 $ 91,393.25
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$650.000 
  
94053-3218-14 0100 0390 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 4,189.000 0.000 $ 0.00 4,546.385 $ 204,587.33

$45.000 
  

94053-3218-14 0100 0400 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING B-M2 TON 3,624.000 0.000 $ 0.00 5,199.410 $ 343,161.06

$66.000 
  
94053-3218-14 0100 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -32,647.090 $ -32,647.09 

  
94053-3218-14 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 1,552.600 $ 1,552.60

$1.000 
0100 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,946.550 $ 2,946.55 

  
94053-3218-14 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94053-3218-14 0100 0410 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 81.000 0.000 $ 0.00 24.539 $ 19,631.20

$800.000 
  
94053-3218-14 0100 0420 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 318.000 0.000 $ 0.00 176.380 $ 5,115.02

$29.000 
  
94053-3218-14 0100 0430 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 11.000 0.000 $ 0.00 0.000 $ 0.00 

$600.000 
  
94053-3218-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

94053-3218-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94053-3218-14 0100 9501 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 0.000 0.000 $ 0.00 3,066.000 $ 12,264.00

$4.000 
  
94053-3218-14 0100 0440 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 576.000 0.000 $ 0.00 0.000 $ 0.00 

$79.000 
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94053-3218-14 0100 0450 411-01.10 ACS MIX(PG64-22) GRADING D TON 874.000 0.000 $ 0.00 979.180 $ 77,355.22
$79.000 

  
94053-3218-14 0100 0460 411-02.10 ACS MIX(PG70-22) GRADING D TON 2,125.000 0.000 $ 0.00 3,212.000 $ 258,566.00

$80.500 
  

94053-3218-14 0100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -12,849.310 $ -12,849.31 

  
94053-3218-14 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94053-3218-14 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 712.600 $ 712.60 

$1.000 
0100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 282.800 $ 282.80 

  
94053-3218-14 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94053-3218-14 0100 0470 602-03.02 PEDESTRIAN BRIDGE LS 1.000 0.000 $ 0.00 1.000 $ 11,000.00

$11,000.000 
  
94053-3218-14 0100 0480 602-03.03 PEDESTRIAN BRIDGE LS 1.000 0.000 $ 0.00 1.000 $ 17,000.00

$17,000.000 
  
94053-3218-14 0100 0490 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 685.000 0.000 $ 0.00 790.510 $ 276,678.50

$350.000 
  
94053-3218-14 0100 0500 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 102,685.000 0.000 $ 0.00 119,438.000 $ 65,690.90

$0.550 
  

94053-3218-14 0100 9020 604-01.10 CLASS A CONCRETE (ROADWAY) (FOUNDATION 
LEVELING) C.Y. 0.000 0.000 $ 0.00 58.530 $ 8,194.20

$140.000 
  
94053-3218-14 0100 0510 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 3,710.000 0.000 $ 0.00 0.000 $ 0.00 

(NO. 2) $25.500 
  
94053-3218-14 0100 0520 604-07.02 RETAINING WALL (DESCRIPTION) S.F. 3,600.000 0.000 $ 0.00 0.000 $ 0.00 

(NO. 3) $33.000 
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94053-3218-14 0100 0530 604-12.04 STONE VENEER FINISH S.F. 8,179.000 0.000 $ 0.00 8,105.000 $ 153,995.00

$19.000 
  
94053-3218-14 0100 9021 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -383.320 $ -383.32

$1.000 
  
94053-3218-14 0100 0540 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 5,280.000 0.000 $ 0.00 4,331.000 $ 207,888.00

$48.000 
  
94053-3218-14 0100 0550 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 610.000 0.000 $ 0.00 286.000 $ 16,302.00

$57.000 
  
94053-3218-14 0100 0560 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 302.000 0.000 $ 0.00 580.000 $ 52,780.00

$91.000 
  
94053-3218-14 0100 0570 607-08.02 42" CONCRETE PIPE CULVERT (CLASS III) L.F. 104.000 0.000 $ 0.00 96.000 $ 9,504.00

$99.000 
  
94053-3218-14 0100 0580 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 92.000 0.000 $ 0.00 0.000 $ 0.00 

$21.500 
  
94053-3218-14 0100 0590 607-39.04 30" PIPE CULVERT (SIDE DRAIN) L.F. 16.000 0.000 $ 0.00 24.000 $ 792.00 

$33.000 
  
94053-3218-14 0100 9505 607-39.05 36" PIPE CULVERT (SIDE DRAIN) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
94053-3218-14 0100 0600 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 57.000 0.000 $ 0.00 45.480 $ 27,288.00

$600.000 
  
94053-3218-14 0100 0610 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 5,220.000 0.000 $ 0.00 4,477.280 $ 44.77 

$0.010 
  
94053-3218-14 0100 0620 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 5,071.000 0.000 $ 0.00 9,404.000 $ 23,510.00

$2.500 
  
94053-3218-14 0100 0630 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 2.000 $ 3,300.00

$1,650.000 
  
94053-3218-14 0100 0640 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 46.000 0.000 $ 0.00 39.000 $ 68,250.00

$1,750.000 
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0100 0640 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 
  
94053-3218-14 0100 0650 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 6,900.00

$3,450.000 
0100 0650 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

  
94053-3218-14 0100 0660 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 10.000 0.000 $ 0.00 11.000 $ 35,200.00

$3,200.000 
  
94053-3218-14 0100 0670 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 4.000 $ 6,260.00

$1,565.000 
  
94053-3218-14 0100 0680 611-42.03 CATCH BASINS, TYPE 42, > 8' - 12' DEPTH EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$3,000.000 
  
94053-3218-14 0100 0690 611-42.04 CATCH BASINS, TYPE 42, > 12' - 16' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,625.000 
  
94053-3218-14 0100 0700 620-03.11 CONCRETE PARAPET (DESCRIPTION) L.F. 549.000 0.000 $ 0.00 549.000 $ 24,705.00

(MODIFIED) $45.000 
  
94053-3218-14 0100 9502 621-03.05 36" TEMPORARY DRAINAGE PIPE L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
94053-3218-14 0100 0710 621-03.07 48" TEMPORARY DRAINAGE PIPE L.F. 30.000 0.000 $ 0.00 80.000 $ 4,400.00

$55.000 
  
94053-3218-14 0100 0720 621-03.08 54" TEMPORARY DRAINAGE PIPE L.F. 38.000 0.000 $ 0.00 0.000 $ 0.00 

$55.000 
  
94053-3218-14 0100 0730 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 498.000 0.000 $ 0.00 0.000 $ 0.00 

$3.750 
  
94053-3218-14 0100 9517 701-01.07 EXPOSED AGGREGATE CONCRETE DRIVEWAY S.F. 0.000 0.000 $ 0.00 504.000 $ 2,772.00

$5.500 
  
94053-3218-14 0100 0740 701-02 CONCRETE DRIVEWAY S.F. 1,138.000 0.000 $ 0.00 143.000 $ 572.00 

$4.000 
  
94053-3218-14 0100 0750 701-02.03 CONCRETE HANDICAP RAMP S.F. 2,145.000 0.000 $ 0.00 1,752.630 $ 7,448.68

$4.250 
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94053-3218-14 0100 0760 702-01 CONCRETE CURB C.Y. 8.000 0.000 $ 0.00 9.485 $ 3,556.88
$375.000 

  
94053-3218-14 0100 0770 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 560.000 0.000 $ 0.00 534.900 $ 74,351.10

$139.000 
  
94053-3218-14 0100 0780 703-01 CEMENT CONCRETE DITCH PAVING C.Y. 8.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
94053-3218-14 0100 0790 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 5,886.00

$54.500 
  
94053-3218-14 0100 0800 705-01.04 METAL BEAM GUARD FENCE L.F. 63.000 0.000 $ 0.00 43.750 $ 1,662.50

$38.000 
  
94053-3218-14 0100 9011 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$68.125 
  
94053-3218-14 0100 0810 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,075.000 0.000 $ 0.00 1,043.750 $ 16,178.13

$15.500 
  
94053-3218-14 0100 9010 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$23.250 
  
94053-3218-14 0100 0820 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 6.000 0.000 $ 0.00 6.000 $ 10,980.00

$1,830.000 
  

94053-3218-14 0100 0830 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 9.000 0.000 $ 0.00 9.000 $ 20,430.00

$2,270.000 
  

94053-3218-14 0100 0840 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-
3 EACH 4.000 0.000 $ 0.00 4.000 $ 25,200.00

$6,300.000 
  
94053-3218-14 0100 0850 707-08.01 FENCE (DESCRIPTION) L.F. 1,270.000 0.000 $ 0.00 924.000 $ 13,860.00

(FOUR RAIL PLANK FENCE) $15.000 
  
94053-3218-14 0100 0860 708-01.01 MONUMENTS (DESCRIPTION) EACH 63.000 0.000 $ 0.00 63.000 $ 6,615.00

(R.O.W.) $105.000 
  
94053-3218-14 0100 0870 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 100.000 0.000 $ 0.00 0.000 $ 0.00 
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$22.000 
  
94053-3218-14 0100 0880 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 573.000 0.000 $ 0.00 360.970 $ 7,219.40

$20.000 
  
94053-3218-14 0100 0890 709-05.08 MACHINED RIP-RAP (CLASS B) TON 29.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 
  
94053-3218-14 0100 0900 709-05.09 MACHINED RIP-RAP (CLASS C) TON 127.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 
  
94053-3218-14 0100 0910 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 7,409.000 0.000 $ 0.00 6,668.000 $ 16,003.20

$2.400 
  
94053-3218-14 0100 0920 711-01.08 MEDIAM BARRIER EMERGENCY ACCESS GATE EACH 553.000 0.000 $ 0.00 453.000 $ 37,599.00

$83.000 
  
94053-3218-14 0100 0930 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 35,000.00

$35,000.000 
  
94053-3218-14 0100 0940 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 900.000 0.000 $ 0.00 1,640.000 $ 24,600.00

$15.000 
  
94053-3218-14 0100 0950 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 175.000 0.000 $ 0.00 258.000 $ 9,030.00

$35.000 
  
94053-3218-14 0100 0960 712-05.01 WARNING LIGHTS (TYPE A) EACH 20.000 0.000 $ 0.00 20.000 $ 760.00 

$38.000 
  
94053-3218-14 0100 0970 712-05.03 WARNING LIGHTS (TYPE C) EACH 20.000 0.000 $ 0.00 41.000 $ 1,722.00

$42.000 
  
94053-3218-14 0100 0980 712-06 SIGNS (CONSTRUCTION) S.F. 968.000 0.000 $ 0.00 1,013.190 $ 7,598.93

$7.500 
  
94053-3218-14 0100 0990 712-06.01 VERTICAL PANELS S.F. 192.000 0.000 $ 0.00 56.000 $ 644.00 

$11.500 
  
94053-3218-14 0100 1000 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 192.000 0.000 $ 0.00 120.000 $ 1,440.00

$12.000 
  
94053-3218-14 0100 1010 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
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$750.000 
  
94053-3218-14 0100 1020 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$2.500 
  
94053-3218-14 0100 1030 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 140.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  

94053-3218-14 0100 1040 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN 
SUPPORTS) C.Y. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$645.000 
  

94053-3218-14 0100 1050 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR 
SIGN SUPPORTS) LB. 151.000 0.000 $ 0.00 0.000 $ 0.00 

$2.250 
  

94053-3218-14 0100 1060 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) 
SIGN SUPPORT LB. 531.000 0.000 $ 0.00 0.000 $ 0.00 

$2.500 
  
94053-3218-14 0100 1070 713-11.01 "U" SECTION STEEL POSTS LB. 570.000 0.000 $ 0.00 573.800 $ 1,692.71

$2.950 
  
94053-3218-14 0100 1080 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 156.000 0.000 $ 0.00 0.000 $ 0.00 

$3.950 
  
94053-3218-14 0100 1090 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 57.000 0.000 $ 0.00 56.750 $ 751.94 

$13.250 
  
94053-3218-14 0100 1100 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 60.000 0.000 $ 0.00 60.000 $ 837.00 

$13.950 
  
94053-3218-14 0100 1110 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 750.00 

$750.000 
  
94053-3218-14 0100 1120 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 4.000 $ 28,800.00

$7,200.000 
  
94053-3218-14 0100 1130 713-16.20 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

(CONCORD RD.) $225.000 
  
94053-3218-14 0100 9506 713-16.20 SIGNS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 4.000 $ 1,100.00

Concord Road $275.000 
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94053-3218-14 0100 1140 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(EDMONDSON PIKE) $225.000 
  
94053-3218-14 0100 9507 713-16.21 SIGNS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 4.000 $ 1,100.00

Edmondson Pike $275.000 
  
94053-3218-14 0100 1150 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 450.00 

(CROCKETT RD.) $225.000 
  
94053-3218-14 0100 1160 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 6.100 0.000 $ 0.00 6.496 $ 22,736.00

$3,500.000 
  

94053-3218-14 0100 1170 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 48.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
94053-3218-14 0100 1180 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 316.000 0.000 $ 0.00 327.000 $ 6,540.00

$20.000 
  

94053-3218-14 0100 1190 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 22.000 0.000 $ 0.00 27.000 $ 5,400.00

$200.000 
  

94053-3218-14 0100 1200 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL 
CROSS-WALK) L.F. 188.000 0.000 $ 0.00 188.000 $ 5,640.00

$30.000 
  

94053-3218-14 0100 1210 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED 
LINE) L.F. 463.000 0.000 $ 0.00 256.000 $ 512.00 

$2.000 
  

94053-3218-14 0100 1220 716-04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE 
SHOULDER) L.F. 200.000 0.000 $ 0.00 202.000 $ 2,424.00

$12.000 
  
94053-3218-14 0100 1230 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.600 0.000 $ 0.00 16.216 $ 16,216.00

$1,000.000 
  

94053-3218-14 0100 1240 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 1,800.000 0.000 $ 0.00 1,460.000 $ 730.00 

$0.500 
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94053-3218-14 0100 1250 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 250,000.00
$250,000.000 

  

94053-3218-14 0100 1260 730-01.01 REMOVE & RELOCATE EXISTING TRAFFIC 
SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 2,356.00

$2,356.000 
  

94053-3218-14 0100 1270 730-01.03 MODIFICATION OF EXISTING TRAFFIC SIGNAL 
EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 574.00 

$574.000 
  

94053-3218-14 0100 1280 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 
BACKPLATE) EACH 10.000 0.000 $ 0.00 8.000 $ 7,520.00

$940.000 
  
94053-3218-14 0100 9503 730-02.13 SIGNAL HEAD ASSEMBLY (140 A1) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$975.000 
  

94053-3218-14 0100 1290 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH 
BACKPLATE) EACH 2.000 0.000 $ 0.00 3.000 $ 4,743.00

$1,581.000 
  
94053-3218-14 0100 1300 730-03.21 INSTALL PULL BOX (TYPE B) EACH 6.000 0.000 $ 0.00 2.000 $ 676.00 

$338.000 
  
94053-3218-14 0100 1310 730-03.23 INSTALL PULL BOX (FIBER OPTIC-TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 4,388.00

$1,097.000 
  
94053-3218-14 0100 1320 730-03.24 INSTALL PULL BOX (FIBER OPTIC-TYPE B) EACH 18.000 0.000 $ 0.00 22.000 $ 27,082.00

$1,231.000 
  
94053-3218-14 0100 1330 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 2.000 0.000 $ 0.00 2.000 $ 1,426.00

$713.000 
  
94053-3218-14 0100 1340 730-05.02 SERVICE CABLE (2 CONDUCTOR, # 8 AWG) L.F. 400.000 0.000 $ 0.00 400.000 $ 520.00 

$1.300 
  
94053-3218-14 0100 1350 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 175.000 0.000 $ 0.00 121.000 $ 108.90 

$0.900 
  
94053-3218-14 0100 1360 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 1,255.000 0.000 $ 0.00 938.000 $ 938.00 

$1.000 
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94053-3218-14 0100 1370 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 2,045.000 0.000 $ 0.00 1,419.000 $ 1,702.80
$1.200 

  
94053-3218-14 0100 1380 730-08.10 SIGNAL CABLE - (DESCRIPTION) L.F. 800.000 0.000 $ 0.00 1,782.000 $ 1,336.50

(TWO CONDUCTOR SHIELDED FOR SODEM) $0.750 
  
94053-3218-14 0100 1390 730-08.11 SIGNAL CABLE - (DESCRIPTION) L.F. 1,425.000 0.000 $ 0.00 1,782.000 $ 2,316.60

(VIDEO DETECTION CABLES) $1.300 
  
94053-3218-14 0100 1400 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 14,115.000 0.000 $ 0.00 14,050.000 $ 36,530.00

$2.600 
  
94053-3218-14 0100 1410 730-12.13 CONDUIT 2" DIAMETER (JACK AND BORE) L.F. 1,490.000 0.000 $ 0.00 1,430.000 $ 12,298.00

$8.600 
  
94053-3218-14 0100 1420 730-13.02 VEHICLE DETECTOR (VIDEO) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$5,852.000 
  
94053-3218-14 0100 9508 730-13.02 VEHICLE DETECTOR (VIDEO) EACH 0.000 0.000 $ 0.00 6.000 $ 45,480.00

$7,580.000 
  

94053-3218-14 0100 1430 730-13.07 VEHICLE DETECTOR (SIREN ACTIVATED 
PRIORITY CONTROL) EACH 6.000 0.000 $ 0.00 6.000 $ 14,700.00

$2,450.000 
  
94053-3218-14 0100 1440 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$9,273.000 
  
94053-3218-14 0100 9509 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 0.000 0.000 $ 0.00 2.000 $ 23,800.00

$11,900.000 
  
94053-3218-14 0100 1450 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 2.000 0.000 $ 0.00 2.000 $ 7,480.00

$3,740.000 
  
94053-3218-14 0100 1460 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 2.000 0.000 $ 0.00 1.000 $ 1,258.00

(10 FT.) $1,258.000 
  
94053-3218-14 0100 9510 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 0.000 0.000 $ 0.00 2.000 $ 2,990.00

10 FT. $1,495.000 
  
94053-3218-14 0100 1470 730-23.80 CANTILEVER SIGNAL SUPPORT (1 ARM @ 40') EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$9,730.000 
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94053-3218-14 0100 9511 730-23.80 CANTILEVER SIGNAL SUPPORT (1 ARM @ 40') EACH 0.000 0.000 $ 0.00 1.000 $ 10,350.00

$10,350.000 
  
94053-3218-14 0100 1480 730-23.96 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(2 @ 60' & 60') $19,151.000 
  
94053-3218-14 0100 9512 730-23.96 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 19,865.00

2 @ 60' & 60' $19,865.000 
  
94053-3218-14 0100 1490 730-23.97 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(2 @ 60' & 65') $20,054.000 
  
94053-3218-14 0100 9513 730-23.97 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 20,775.00

2 @ 60' & 65' $20,775.000 
  
94053-3218-14 0100 1500 730-23.98 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(2 @ 35' & 50') $15,621.000 
  
94053-3218-14 0100 9514 730-23.98 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 16,295.00

2 @ 35' & 50' $16,295.000 
  

94053-3218-14 0100 1510 730-24.03 FOUNDATION - CANTILEVER SIGNAL SUPPORT,
(_____) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(1 ARM @ 45') $2,550.000 
  

94053-3218-14 0100 9515 730-24.03 FOUNDATION - CANTILEVER SIGNAL SUPPORT,
(_____) EACH 0.000 0.000 $ 0.00 1.000 $ 3,700.00

1 ARM @ 45' $3,700.000 
  
94053-3218-14 0100 1520 730-26.01 PEDESTRIAN SIGNAL DISPLAY EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$787.000 
  
94053-3218-14 0100 1530 730-26.02 PEDESTRIAN PUSHBUTTON WITH 12" SIGN EACH 2.000 0.000 $ 0.00 2.000 $ 742.00 

$371.000 
  

94053-3218-14 0100 1540 730-26.03 PEDESTRIAN SIGNAL HEAD, PUSHBUTTON & 12" 
SIGN EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$787.000 
  
94053-3218-14 0100 9504 730-26.05 COUNTDOWN PEDESTRIAN SIGNAL EACH 0.000 0.000 $ 0.00 6.000 $ 5,700.00

$950.000 
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94053-3218-14 0100 1550 730-26.06 PEDESTRIAN PUSHBUTTON POST EACH 1.000 0.000 $ 0.00 1.000 $ 1,128.00
$1,128.000 

  
94053-3218-14 0100 1560 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 16,306.00

$16,306.000 
  
94053-3218-14 0100 1570 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 850.000 0.000 $ 0.00 400.000 $ 1,200.00

$3.000 
  

94053-3218-14 0100 1580 740-11.02 TEMPORARY SEDIMENT TUBE 12IN 
(DESCRIPTION) L.F. 540.000 0.000 $ 0.00 3,331.000 $ 13,324.00

(12INCH) $4.000 
  
94053-3218-14 0900 1790 775-30.48 24IN STL CSNG BORED ACROSS RDWAY L.F. 100.000 0.000 $ 0.00 100.000 $ 16,500.00

$165.000 
  
94053-3218-14 0900 1800 775-30.51 2IN STL CSNG BORED ACROSS RDWAY L.F. 300.000 0.000 $ 0.00 300.000 $ 8,100.00

$27.000 
  
94053-3218-14 0900 1810 775-30.53 UNCASED DRIVEWAY BORE FOR 6IN W.M. L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$55.000 
  
94053-3218-14 0900 1820 775-30.54 3/4IN SERVICE TAP ON EXIST. 12IN W.M. EACH 1.000 0.000 $ 0.00 2.000 $ 1,210.00

$605.000 
  
94053-3218-14 0900 1830 775-30.55 3/4IN SERVICE TAP ON NEW 6IN W.M. EACH 1.000 0.000 $ 0.00 2.000 $ 890.00 

$445.000 
  
94053-3218-14 0900 1840 775-30.57 3/4IN SERVICE TAP ON NEW 10IN W.M. EACH 1.000 0.000 $ 0.00 2.000 $ 1,170.00

$585.000 
  
94053-3218-14 0900 1850 775-30.58 3/4IN COPPER TUBING L.F. 360.000 0.000 $ 0.00 283.000 $ 7,924.00

$28.000 
  
94053-3218-14 0900 1860 775-30.59 6IN TAP SLEEVE AND VALVE EACH 3.000 0.000 $ 0.00 2.000 $ 4,520.00

$2,260.000 
  
94053-3218-14 0900 1870 775-30.60 10IN TAP SLEEVE AND VALVE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$4,220.000 
  
94053-3218-14 0900 1880 775-30.61 12IN X 10IN TAP SLEEVE AND VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 4,375.00

$4,375.000 
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94053-3218-14 0900 1890 775-30.67 12IN BUTTERFLY VALVE & BOX EACH 1.000 0.000 $ 0.00 1.000 $ 2,700.00

$2,700.000 
  
94053-3218-14 0900 1900 775-30.68 6IN C-900 PVC WATR MN L.F. 2,040.000 0.000 $ 0.00 1,839.000 $ 51,492.00

$28.000 
  
94053-3218-14 0900 1910 775-30.70 10IN C-900 PVC WATR MN L.F. 915.000 0.000 $ 0.00 880.000 $ 39,679.20

$45.090 
  
94053-3218-14 0900 1920 775-30.71 12IN PRESSURE CLASS 350 DIP WATR MN L.F. 1,200.000 0.000 $ 0.00 1,108.000 $ 116,251.36

$104.920 
  
94053-3218-14 0900 1930 775-30.72 POUNDS OF DUCTILE IRON FITTINGS LB. 700.000 0.000 $ 0.00 823.000 $ 5,761.00

$7.000 
  
94053-3218-14 0900 1940 775-30.73 1IN COPPER TUBING L.F. 200.000 0.000 $ 0.00 404.000 $ 7,878.00

$19.500 
  
94053-3218-14 0900 1950 775-30.74 1IN SERVICE TAP ON EXIST 12IN WATR MN EACH 1.000 0.000 $ 0.00 1.000 $ 685.00 

$685.000 
  
94053-3218-14 0900 1960 775-30.75 RELOCATION OF EXISTING FIRE HYDRANT EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$3,000.000 
  
94053-3218-14 0900 1970 775-30.76 PLUG & BLOCK EXISTING 4IN WATR MN EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00

$1,200.000 
  
94053-3218-14 0900 1980 775-30.77 PLUG & BLOCK EXISTING 6IN WATR MN EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,300.000 
  
94053-3218-14 0900 1990 775-30.78 PLUG & BLOCK EXISTING 10IN WATR MN EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,825.000 
  
94053-3218-14 0900 2000 775-30.79 PLUG & BLOCK EXISTING 12IN WATR MN EACH 2.000 0.000 $ 0.00 2.000 $ 5,250.00

$2,625.000 
  
94053-3218-14 0900 2010 775-30.80 6IN GATE VALVE & BOX EACH 1.000 0.000 $ 0.00 3.000 $ 4,050.00

$1,350.000 
  
94053-3218-14 0900 2020 775-30.81 12IN TAP SLEEVE AND VALVE EACH 2.000 0.000 $ 0.00 2.000 $ 8,750.00

$4,375.000 
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94053-3218-14 0900 2030 775-30.82 2IN BLOW OFF ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 1,250.00

$1,250.000 
  
94053-3218-14 0900 2040 775-39.58 6IN DR-9 PE DIRECTIONAL BORED L.F. 280.000 0.000 $ 0.00 280.000 $ 36,400.00

$130.000 
  
94053-3218-14 0900 2050 775-39.59 12IN STL CSNG IN O.C. STREAM CROSSING L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$120.000 
  
94053-3218-14 0900 2060 775-39.60 1IN SERVICE TAP ON NEW 10IN W.M. EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$585.000 
  
94053-3218-14 0900 2070 775-39.61 12IN STL CSNG BORED ACROSS RDWAY L.F. 100.000 0.000 $ 0.00 100.000 $ 14,000.00

$140.000 
  
94053-3218-14 0900 2080 775-39.62 FIRE HYDRANT ASSEMBLY EACH 8.000 0.000 $ 0.00 4.000 $ 12,000.00

$3,000.000 
  

94053-3218-14 0900 9500 775-56.42 30" STEEL CASING PIPE (WATER LINE 
RELOCATION) LS 0.000 0.000 $ 0.00 1.000 $ 12,804.75

$12,804.750 
  
94053-3218-14 0100 1590 801-01 SEEDING (WITH MULCH) UNIT 138.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
94053-3218-14 0100 1600 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 85.000 0.000 $ 0.00 97.220 $ 2,430.50

$25.000 
  
94053-3218-14 0100 1610 801-02 SEEDING (WITHOUT MULCH) UNIT 70.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
94053-3218-14 0100 1620 801-03 WATER (SEEDING & SODDING) M.G. 352.000 0.000 $ 0.00 509.000 $ 7,635.00

$15.000 
  
94053-3218-14 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 647.870 $ 11,661.66

$18.000 
  
94053-3218-14 0100 1630 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 47.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94053-3218-14 0100 1640 801-08 FERTILIZER (SUPPLEMENTAL APPLICATION) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
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$400.000 
  
94053-3218-14 0100 1650 802-01.10 TREES (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 240.00 

(PLATANUS OCCIDENTALIS, SYCAMORE, 3-G $30.000 
  
94053-3218-14 0100 1660 802-01.11 TREES (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 240.00 

(FRAXINUS PENNSYLVANICA, GREEN ASH, 3 $30.000 
  
94053-3218-14 0100 1670 802-01.12 TREES (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 240.00 

(QUERCUS PHELLOS, WILLOW OAK, 3-GALLON) $30.000 
  
94053-3218-14 0100 1680 802-01.13 TREES (DESCRIPTION) EACH 7.000 0.000 $ 0.00 11.000 $ 330.00 

(CORNUS AMOMUM, SILKY DOGWOOD, 3-
GALLON) $30.000 

  
94053-3218-14 0100 1690 802-01.14 TREES (DESCRIPTION) EACH 7.000 0.000 $ 0.00 10.000 $ 300.00 

(CERIS CANADENSIS, REDBUD, 3-GALLON) $30.000 
  
94053-3218-14 0100 1700 802-02.01 SEEDLINGS (DESCRIPTION) EACH 7.000 0.000 $ 0.00 7.000 $ 70.00 

(PLATANUS OCCIDENTALIS, SYCAMORE) $10.000 
  
94053-3218-14 0100 1710 802-02.02 SEEDLINGS (DESCRIPTION) EACH 7.000 0.000 $ 0.00 7.000 $ 70.00 

(FRAXINUS PENNSYLVANCIA, GREEN ASH) $10.000 
  
94053-3218-14 0100 1720 802-02.03 SEEDLINGS (DESCRIPTION) EACH 7.000 0.000 $ 0.00 7.000 $ 70.00 

(QUERCUS PHELLOS, WILLOW OAK) $10.000 
  
94053-3218-14 0100 1730 802-02.04 SEEDLINGS (DESCRIPTION) EACH 7.000 0.000 $ 0.00 7.000 $ 70.00 

(CORNUS AMOMUM, SILKY DOGWOOD) $10.000 
  
94053-3218-14 0100 1740 802-02.05 SEEDLINGS (DESCRIPTION) EACH 7.000 0.000 $ 0.00 7.000 $ 70.00 

(CERCIS CANADENSIS, REDBUD) $10.000 
  
94053-3218-14 0100 1750 803-01 SODDING (NEW SOD) S.Y. 32,315.000 0.000 $ 0.00 42,491.550 $ 84,983.10

$2.000 
  
94053-3218-14 0100 1760 805-12.01 EROSION CONTROL BLANKET (TYPE I) S.Y. 600.000 0.000 $ 0.00 488.890 $ 440.00 

$0.900 
  
94053-3218-14 0100 1770 805-13.02 FLEXIBLE CHANNEL LINER (CLASS II) S.Y. 5,635.000 0.000 $ 0.00 0.000 $ 0.00 

$0.900 
  

12/14/2012



94053-3218-14 0100 1780 806-02.03 PROJECT MOWING CYCL 4.000 0.000 $ 0.00 0.000 $ 0.00 
$2,000.000 

  

12/14/2012


