
Rpt-ID: RCPCSUM1 Tennessee Date: 08/20/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000075176 Vendor Name: LAW SIGNS LLC

Contract ID: CNH177 Estimate Number: 0005 Pay Period: 09/01/2010
to: 09/03/2011

Contract Location: Time Allowed: 321.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 363.0 days

Elapsed Calendar Days: 363.0 days
Percent Time: 113.08 %
Percent Complete ($) 40.17 %
Percent Behind: 72.91 %

Contractor: Date Let: 06/12/2009
LAW SIGNS LLC Date Awarded: 06/18/2009
1801 Oscar Crowell Road Date Contract Executed: 07/24/2009
Beech Grove, TN 37018 Date Notice to Proceed: 08/14/2009
Phone: Date Work Began: 12/07/2009

Date to be Completed: 06/30/2010
Date Time Stopped: 08/11/2010
Date Accepted: 08/11/2010

Estimate Paid: NO 

Counties:
BLEDSOE 
BRADLEY 
CANNON 
CLAY 
COFFEE 
CUMBERLAND 
DEKALB 
FENTRESS 
FRANKLIN 
GRUNDY 
HAMILTON 
JACKSON 
MCMINN 
MARION 
MEIGS 
OVERTON 
PICKETT 
POLK 
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PUTNAM 
RHEA 
SEQUATCHIE 
VAN BUREN 
WARREN 
WHITE 

Project Number BID PCT Fed State Project Number Description 1
98026-4186-04 100.00 N/A The random on-call signing on various interstates and state

Current Contract Amount $ 147,710.00 
Original Contract Amount $ 147,710.00 

Total to Date Prev to Date This Estimate
Participating $ 59,338.04 $ 59,878.04 $ -540.00 

Total Earnings $ 59,338.04 $ 59,878.04 $ -540.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 59,338.04 $ 59,878.04 $ -540.00 
Test Report Payment Adjustment $ -0.31 $ -0.31 $ 0.00 

Total Adjusted Earnings $ 59,337.73 $ 59,877.73 $ -540.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 59,337.73 $ 59,877.73 $ -540.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
98026-4186-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(CALL-OUTS INCOMPLETE) $500.000 
  
98026-4186-04 0700 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 -540.000 $ -540.00 -540.000 $ -540.00

$1.000 
  
98026-4186-04 0700 0010 712-01.02 LANE CLOSURE EACH 2.000 0.000 $ 0.00 2.000 $ 550.00 
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$275.000 
  
98026-4186-04 0700 0020 712-01.03 LANE CLOSURE(NIGHT WORK) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$425.000 
  

98026-4186-04 0700 0030 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN 
SUPPORTS) C.Y. 10.000 0.000 $ 0.00 7.020 $ 3,790.80

$540.000 
  

98026-4186-04 0700 0040 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR 
SIGN SUPPORTS) LB. 4,000.000 0.000 $ 0.00 1,395.200 $ 2,790.40

$2.000 
  
98026-4186-04 0700 0050 713-04.02 STEEL I-BEAMS & W-F BEAMS FOR SIGN SUPPORTS LB. 3,000.000 0.000 $ 0.00 2,198.700 $ 8,574.93

$3.900 
0700 0050 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 3.900 0.000 $ 0.00 -0.080 $ -0.31 

  

98026-4186-04 0700 0060 713-05 STEEL HOLLOW SQUARE POST (BREAKAWAY) 
SIGN SUPPORTS LB. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  

98026-4186-04 0700 0070 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) SIGN 
SUPPORT LB. 12,000.000 0.000 $ 0.00 5,355.400 $ 19,547.21

$3.650 
  
98026-4186-04 0700 0080 713-11.01 "U" SECTION STEEL POSTS LB. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
98026-4186-04 0700 0090 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
98026-4186-04 0700 0100 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
98026-4186-04 0700 0110 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$16.000 
  
98026-4186-04 0700 0120 713-13.12 FLAT SHEET ALUM SIGNS OVERLAY (0.080" THICK) S.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$17.000 
  
98026-4186-04 0700 0130 713-13.14 FLORESCENT YELLOW SIGN SHEETING S.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
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98026-4186-04 0700 0140 713-13.15 OVERHEAD SIGN SHEETING S.F. 2,000.000 0.000 $ 0.00 0.000 $ 0.00 
$1.250 

  
98026-4186-04 0700 0150 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 3,000.000 0.000 $ 0.00 1,223.000 $ 23,114.70

$18.900 
  
98026-4186-04 0700 0160 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 4.000 0.000 $ 0.00 1.000 $ 40.00 

$40.000 
  
98026-4186-04 0700 0170 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 8.000 0.000 $ 0.00 3.000 $ 510.00 

$170.000 
  

98026-4186-04 0700 0180 713-15.37 INSTALLATION OF SIGN MESSAGE
(LETTER,#,ARROW,SHIELD) S.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$27.000 
  

98026-4186-04 0700 0190 713-15.38 EXTRUDED ALUMINUM PANELS FOR 
OVERLAYING BACKGROUND S.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
98026-4186-04 0700 0200 713-16.50 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 8.000 0.000 $ 0.00 4.000 $ 60.00 

(LOGO) $15.000 
  
98026-4186-04 0700 0210 713-17.03 INSTALL AUXILIARY SUPPORT ON EXISTING SIGN EACH 20.000 0.000 $ 0.00 20.000 $ 900.00 

$45.000 
  
98026-4186-04 0700 0220 713-20.30 SIGN ADJUSTMENTS EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  
98026-4186-04 0700 0230 713-30.02 BRIDGE MOUNTED SIGN SUPPORT LB. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
98026-4186-04 0700 0240 713-30.05 BARRIER MOUNTED SQUARE TUBE SIGN SUPPORT LB. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  

98026-4186-04 0700 0250 713-30.08 BARRIER MOUNTED PERFORATED/KNOCKOUT 
SIGN SUPPORT LB. 120.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  

Project Number: 98026-4186-04 Project Current Amount $ -540.00
Contract Current Amount $ -540.00 

8/20/2013


