
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/10/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNH179 Estimate Number: 0010 Pay Period: 10/09/2010
to: 10/09/2011

Contract Location: Time Allowed: 218.0 days
ON SR 400 (WATAUGA ROAD) OVER BRUSH CREEK (LM 4.99) Time Charged: 227.0 days

Elapsed Calendar Days: 227.0 days
Percent Time: 104.13 %

Contractor: Date Let: 12/11/2009
SUMMERS-TAYLOR, INC. Date Awarded: 01/05/2010
300 West Elk Avenue Date Contract Executed: 01/25/2010
Elizabethton, TN 37643 Date Notice to Proceed: 02/15/2010
Phone: Date Work Began: 03/15/2010

Date to be Completed: 09/20/2010
Date Time Stopped: 09/29/2010
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
WASHINGTON 

= 
Project Number PCT Fed State Project Number Description 1

90016-3212-94 100.00 BR-STP-400(15) STATE ROUTE 400 (WATAUGA ROAD), BRIDGE OVER BRUSH CREEK, LM

Current Contract Amount $ 828,642.66 
Original Contract Amount $ 768,884.45 

Percent Complete ($) 102.17 %

Total to Date Prev to Date This Estimate
Participating $ 846,647.03 $ 821,581.35 $ 25,065.68

Total Earnings $ 846,647.03 $ 821,581.35 $ 25,065.68 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 846,647.03 $ 821,581.35 $ 25,065.68 
Test Report Payment Adjustment $ 0.00 $ -109.17 $ 109.17 
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Total Adjusted Earnings $ 846,647.03 $ 821,472.18 $ 25,174.85 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 846,647.03 $ 821,472.18 $ 25,174.85 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
90016-3212-94 0100 9504 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 1.000 $ 9,802.00 1.000 $ 9,802.00

Additional Work on slope $9,802.000 
  
90016-3212-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 7,900.00

$7,900.000 
  
90016-3212-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 21.000 $ 8,190.00 -9.000 $ -3,510.00

$390.000 
  
90016-3212-94 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 6.540 $ 6.54 495.850 $ 495.85 

  

90016-3212-94 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,438.240 $ 2,438.24 

  
90016-3212-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 18,500.00

$18,500.000 
  

90016-3212-94 0100 0030 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 12,500.00

(SEE PLANS) $12,500.000 
  

90016-3212-94 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 5,370.000 0.000 $ 0.00 5,976.320 $ 100,103.36

$16.750 
  

90016-3212-94 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$25.125 
  

90016-3212-94 0100 0050 203-02.02 BORROW EXCAVATION (GRADED SOLID 
ROCK) C.Y. 261.000 0.000 $ 0.00 260.980 $ 6,785.48

$26.000 
  
90016-3212-94 0100 9502 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 0.000 229.990 $ 2,366.60 229.990 $ 2,366.60

Add to contract for bringing roadway to grade $10.290 
  
90016-3212-94 0100 0060 203-04 PLACING AND SPREADING TOPSOIL C.Y. 342.000 0.000 $ 0.00 385.230 $ 4,430.15

$11.500 
  
90016-3212-94 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.125 
  
90016-3212-94 0100 0070 203-06 WATER M.G. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$5.500 
  
90016-3212-94 0100 0080 209-02.06 15" TEMPORARY SLOPE DRAIN L.F. 90.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
90016-3212-94 0100 0090 209-05 SEDIMENT REMOVAL C.Y. 60.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
90016-3212-94 0100 0100 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 255.000 0.000 $ 0.00 636.000 $ 3,180.00

$5.000 
  
90016-3212-94 0100 0110 209-08.07 ROCK CHECK DAM PER EACH 5.000 0.000 $ 0.00 5.000 $ 2,000.00

$400.000 
  

90016-3212-94 0100 0120 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 
2'0" X 13'3") BAG 1.000 0.000 $ 0.00 1.000 $ 650.00 

$650.000 
  

90016-3212-94 0100 0130 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,265.000 0.000 $ 0.00 1,405.070 $ 26,696.33

$19.000 
  
90016-3212-94 0100 9500 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 0.000 0.000 $ 0.00 1,432.100 $ 42,347.20

Granular Backfill Bridges left off items in plans and $29.570 
  
90016-3212-94 0100 0140 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 149.000 0.000 $ 0.00 274.910 $ 5,841.84

$21.250 
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90016-3212-94 0100 0150 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 342.000 0.000 $ 0.00 389.410 $ 32,126.33

$82.500 
  

90016-3212-94 0100 0160 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 206.000 0.000 $ 0.00 324.480 $ 31,799.04

$98.000 
  
90016-3212-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -549.610 $ -549.61 

  
90016-3212-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 302.180 $ 302.18 

  

90016-3212-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

90016-3212-94 0100 0170 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 5.000 0.000 $ 0.00 0.000 $ 0.00 

$625.000 
  
90016-3212-94 0100 0180 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 14.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  

90016-3212-94 0100 0190 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 1.000 0.000 $ 0.00 0.210 $ 131.25 

$625.000 
  
90016-3212-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

90016-3212-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90016-3212-94 0100 0200 411-01.10 ACS MIX(PG64-22) GRADING D TON 130.000 0.000 $ 0.00 158.760 $ 18,257.40

$115.000 
  

90016-3212-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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CONTENT 
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 72.390 $ 72.39 
  
90016-3212-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90016-3212-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 117.300 $ 117.30 

  

90016-3212-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

90016-3212-94 0100 9501 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) C.Y. 0.000 0.000 $ 0.00 48.900 $ 16,390.30

Leveling concrete for footers on pre-cast structure $335.180 
  
90016-3212-94 0100 0210 607-37.12 78" CORRUGATED METAL PIPE CULVERT L.F. 204.000 0.000 $ 0.00 204.000 $ 16,320.00

$80.000 
  

90016-3212-94 0100 0220 607-50.65 THREE SIDED PRECAST CULVERT 
STRUCTURE - BARREL(SIZE) LS 1.000 0.000 $ 0.00 1.000 $ 307,500.00

(48'x9") $307,500.000 
  
90016-3212-94 0100 9503 611-05.01 TRENCH DRAINS L.F. 0.000 26.000 $ 4,700.54 26.000 $ 4,700.54

Adding due to drainage issue on private drive $180.790 
  
90016-3212-94 0100 0230 701-02 CONCRETE DRIVEWAY S.F. 938.000 0.000 $ 0.00 978.960 $ 5,873.76

$6.000 
  
90016-3212-94 0100 0240 705-01.04 METAL BEAM GUARD FENCE L.F. 169.000 0.000 $ 0.00 169.000 $ 10,140.00

$60.000 
  
90016-3212-94 0100 0250 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 113.000 0.000 $ 0.00 113.000 $ 2,147.00

$19.000 
  
90016-3212-94 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$28.500 
  

90016-3212-94 0100 0260 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 8,400.00
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$2,100.000 
  

90016-3212-94 0100 0270 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 4.000 0.000 $ 0.00 4.000 $ 20,800.00

$5,200.000 
  
90016-3212-94 0100 0280 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 17.000 0.000 $ 0.00 369.550 $ 11,825.60

$32.000 
  
90016-3212-94 0100 0290 709-05.09 MACHINED RIP-RAP (CLASS C) TON 340.000 0.000 $ 0.00 0.000 $ 0.00 

$32.000 
  
90016-3212-94 0100 0300 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  
90016-3212-94 0100 0310 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 215.000 0.000 $ 0.00 220.000 $ 6,600.00

$30.000 
  
90016-3212-94 0100 0320 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 16.000 0.000 $ 0.00 16.000 $ 160.00 

$10.000 
  
90016-3212-94 0100 0330 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 48.00 

$12.000 
  
90016-3212-94 0100 0340 712-05.03 WARNING LIGHTS (TYPE C) EACH 16.000 0.000 $ 0.00 16.000 $ 240.00 

$15.000 
  
90016-3212-94 0100 0350 712-06 SIGNS (CONSTRUCTION) S.F. 147.000 0.000 $ 0.00 110.500 $ 552.50 

$5.000 
  
90016-3212-94 0100 0360 712-06.01 VERTICAL PANELS S.F. 152.000 0.000 $ 0.00 152.000 $ 988.00 

$6.500 
  
90016-3212-94 0100 0370 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 48.000 0.000 $ 0.00 48.000 $ 312.00 

$6.500 
  
90016-3212-94 0100 0380 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 961.000 0.000 $ 0.00 0.000 $ 0.00 

$1.900 
  

90016-3212-94 0100 0390 712-09.02 REMOVABLE PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 972.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
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90016-3212-94 0100 0400 716-10.01 PREFORMED PLASTIC PAVEMENT MARKING 
(4" LINE) L.M. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$15,600.000 
  
90016-3212-94 0100 0410 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
90016-3212-94 0100 0420 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 32.000 0.000 $ 0.00 32.110 $ 109.17 

$3.400 
0100 0420 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 3.400 32.110 $ 109.17 0.000 $ 0.00 

  

90016-3212-94 0900 0480 775-31.68 20 IN BUTTERFLY CLASS 350 WITH COUPLIN 
& MEGALUG EACH 2.000 0.000 $ 0.00 2.000 $ 10,200.00

$5,100.000 
  

90016-3212-94 0900 0490 775-31.69 DIP FITTINGS 20 IN CLASS 350 INCLUDES 
MEGALUG'S EACH 8.000 0.000 $ 0.00 5.000 $ 4,150.00

$830.000 
  

90016-3212-94 0900 0500 775-31.70 30 IN STEEL 0.375 CASING WITH CASING 
SPACERS & END SEAL L.F. 30.000 0.000 $ 0.00 30.000 $ 8,400.00

$280.000 
  

90016-3212-94 0900 0510 775-31.71 CREEK XING CASING PIPE & CONC. 
ENCASEMENT END SEAL LS 1.000 0.000 $ 0.00 1.000 $ 13,500.00

$13,500.000 
  
90016-3212-94 0900 0520 775-31.72 END CAPS 20 IN EACH 2.000 0.000 $ 0.00 2.000 $ 900.00 

$450.000 
  
90016-3212-94 0900 0530 775-31.73 SILT FENCING L.F. 380.000 0.000 $ 0.00 100.000 $ 150.00 

$1.500 
  
90016-3212-94 0900 0540 775-31.74 STONE BACK FILL FOR PAVED AREAS TON 10.000 0.000 $ 0.00 10.000 $ 200.00 

$20.000 
  
90016-3212-94 0900 0550 775-31.75 PAVEMENT BREAK & REPAIR L.F. 50.000 0.000 $ 0.00 50.000 $ 1,000.00

$20.000 
  
90016-3212-94 0900 0560 775-31.76 MISC. CONCRETE C.Y. 10.000 0.000 $ 0.00 4.000 $ 460.00 

$115.000 
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90016-3212-94 0900 0570 775-31.77 OFF ROAD REPAIR & SEEDING L.F. 380.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

  
90016-3212-94 0900 0580 775-31.99 20IN CLASS 52 DUCTILE IRON PIPE L.F. 400.000 0.000 $ 0.00 337.000 $ 40,440.00

$120.000 
  
90016-3212-94 0100 0430 801-01 SEEDING (WITH MULCH) UNIT 16.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
90016-3212-94 0100 0440 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 9.000 0.000 $ 0.00 28.680 $ 258.12 

$9.000 
  
90016-3212-94 0100 0450 801-02 SEEDING (WITHOUT MULCH) UNIT 13.000 0.000 $ 0.00 41.530 $ 830.60 

$20.000 
  
90016-3212-94 0100 0460 801-03 WATER (SEEDING & SODDING) M.G. 4.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
90016-3212-94 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  
90016-3212-94 0100 0470 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 2,348.000 0.000 $ 0.00 4,614.480 $ 5,768.10

$1.250 
  

Project Number: 90016-3212-94 Project Current Amount $ 25,174.85
Contract Current Amount $ 25,174.85 
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