
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 12/14/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070022760 Vendor Name: MOUNTAIN STATES CONTRACTORS, LLC

Contract ID: CNH191 Estimate Number: 0021 Pay Period: 01/31/2012
to: 10/08/2012

Contract Location: Time Allowed: 598.0 days
CONSTR OF A CONCRETE I-BEAM BRIDGE ON US 70A (US 79, SR 76) Time Charged: 592.0 days

Elapsed Calendar Days: 592.0 days
Percent Time: 99.00 %
Percent Complete ($) 106.75 %
Percent Behind: - %

Contractor: Date Let: 10/30/2009
MOUNTAIN STATES CONTRACTORS, LLC Date Awarded: 11/16/2009
P O Box 1004 Date Contract Executed: 11/20/2009
Mount Juliet, TN 37121 Date Notice to Proceed: 12/11/2009
Phone: Date Work Began: 12/17/2009

Date to be Completed: 07/31/2011
Date Time Stopped: 07/25/2011
Date Accepted: 07/22/2011

Estimate Paid: NO 

Counties:
CROCKETT 
HAYWOOD 

Project Number BID PCT Fed State Project Number Description 1
38008-3212-94 100.00 BR-STP-76(39) Bridge Replacement .. SR76 ..

Current Contract Amount $ 2,303,524.63 
Original Contract Amount $ 2,242,683.01 

Total to Date Prev to Date This Estimate
Participating $ 2,472,215.80 $ 2,472,857.00 $ -641.20 

Total Earnings $ 2,472,215.80 $ 2,472,857.00 $ -641.20 
Stockpiled Materials $ 0.00 $ 36,435.16 $ -36,435.16 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,472,215.80 $ 2,509,292.16 $ -37,076.36 

12/14/2012



 
 

 
 

Test Report Payment Adjustment $ -4,195.05 $ -4,195.05 $ 0.00 
Total Adjusted Earnings $ 2,468,020.75 $ 2,505,097.11 $ -37,076.36 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 2,468,020.75 $ 2,505,097.11 $ -37,076.36 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

38008-3212-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 
GRADES LS 1.000 0.000 $ 0.00 1.000 $ 45,000.00

$45,000.000 
  
38008-3212-94 0100 9017 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38008-3212-94 0100 9024 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
38008-3212-94 0100 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9018 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 9,731.170 $ 9,731.17 

  
38008-3212-94 0500 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38008-3212-94 1100 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

38008-3212-94 0100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9021 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 9,296.690 $ 9,296.69 

  

38008-3212-94 0500 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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38008-3212-94 1100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38008-3212-94 0100 0020 109-10.01 TRAINEE HOUR 520.000 520.000 $ 416.00 520.000 $ 416.00 

$0.800 
  
38008-3212-94 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 65,000.00

$65,000.000 
  
38008-3212-94 0100 9504 202-03.02 REMOVAL OF RIGID PAVEMENT C.Y. 0.000 0.000 $ 0.00 321.480 $ 8,033.79

$24.990 
  

38008-3212-94 0500 0480 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 95,000.00

(EXIST. BR. NO 38-SR76-23.98) $95,000.000 
  

38008-3212-94 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 4,405.000 0.000 $ 0.00 5,146.980 $ 38,602.35

$7.500 
  

38008-3212-94 0100 9002 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$11.250 
  

38008-3212-94 0100 0050 203-02.01 BORROW EXCAVATION (GRADED SOLID 
ROCK) TON 1,104.000 0.040 $ 1.20 2,090.010 $ 62,700.30

$30.000 
  
38008-3212-94 0100 0060 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 1,990.000 0.000 $ 0.00 4,742.030 $ 56,904.36

$12.000 
  
38008-3212-94 0100 9003 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$11.250 
  
38008-3212-94 0100 0070 203-06 WATER M.G. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
38008-3212-94 0100 0080 203-50 CONSTRUCTION OF HAUL ROAD LS 1.000 0.000 $ 0.00 1.000 $ 53,800.00

$53,800.000 
  
38008-3212-94 0500 0490 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 152.000 0.000 $ 0.00 152.000 $ 1,216.00

$8.000 
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38008-3212-94 0500 9015 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
38008-3212-94 0500 9016 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$14.400 
  
38008-3212-94 0100 0090 209-05 SEDIMENT REMOVAL C.Y. 300.000 0.000 $ 0.00 120.930 $ 846.51 

$7.000 
  
38008-3212-94 0100 0100 209-06.05 BALED HAY OR STRAW BALE 500.000 0.000 $ 0.00 95.000 $ 475.00 

$5.000 
0100 0100 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT BALE $ 5.000 0.000 $ 0.00 -55.000 $ -275.00 

  
38008-3212-94 0100 0110 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 5,168.000 0.000 $ 0.00 5,318.000 $ 26,590.00

$5.000 
  

38008-3212-94 0100 0120 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
38008-3212-94 0100 0130 209-09.01 SANDBAGS BAG 200.000 0.000 $ 0.00 17.000 $ 119.00 

$7.000 
0100 0130 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT BAG $ 7.000 0.000 $ 0.00 -17.000 $ -119.00 

  
38008-3212-94 0100 0140 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  

38008-3212-94 0100 0150 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,386.000 0.000 $ 0.00 2,702.100 $ 59,446.20

$22.000 
  
38008-3212-94 0500 0500 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 30.000 0.000 $ 0.00 99.910 $ 3,996.40

$40.000 
  
38008-3212-94 0100 0160 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 100.000 0.000 $ 0.00 189.120 $ 4,728.00

$25.000 
  

38008-3212-94 0100 0170 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 226.000 0.000 $ 0.00 339.750 $ 32,616.00

$96.000 
  

ASPHALT CEMENT (PG64-22) (BPMB-HM) 
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38008-3212-94 0100 0180 307-01.02 GRADING A-S TON 6.000 0.000 $ 0.00 8.763 $ 5,301.62
$605.000 

  
38008-3212-94 0100 0190 307-01.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 173.000 0.000 $ 0.00 283.356 $ 23,235.19

$82.000 
  

38008-3212-94 0100 0200 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 244.000 0.000 $ 0.00 266.890 $ 25,621.44

$96.000 
  
38008-3212-94 0100 9010 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38008-3212-94 0100 9011 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -1,077.600 $ -1,077.60 -1,077.600 $ -1,077.60

$1.000 
0100 9011 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,392.000 $ 1,392.00 

  

38008-3212-94 0100 9012 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

38008-3212-94 0100 0210 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 3.000 0.000 $ 0.00 3.960 $ 792.00 

$200.000 
  
38008-3212-94 0100 0220 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 9.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  

38008-3212-94 0100 0230 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 1.000 0.000 $ 0.00 0.640 $ 128.00 

$200.000 
0100 0230 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 200.000 0.000 $ 0.00 -0.640 $ -128.00 

  
38008-3212-94 0100 9008 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

38008-3212-94 0100 9009 407-09 ASPHALT CEMENT CONTENT & 
GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38008-3212-94 0100 0240 411-01.10 ACS MIX(PG64-22) GRADING D TON 272.000 0.000 $ 0.00 595.890 $ 58,397.22

$98.000 
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38008-3212-94 0100 9004 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38008-3212-94 0100 9005 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38008-3212-94 0100 9006 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 19.200 $ 19.20 19.200 $ 19.20 

$1.000 
0100 9006 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 313.200 $ 313.20 

  

38008-3212-94 0100 9007 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

38008-3212-94 0100 9505 502-04.01 SAWING CONCRETE PAVEMENT (FULL 
DEPTH) L.F. 0.000 0.000 $ 0.00 215.000 $ 2,599.35

$12.090 
  

38008-3212-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) 
(FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$184.000 
  
38008-3212-94 0500 0510 604-02.03 EPOXY COATED REINFORCING STEEL LB. 284,733.000 0.000 $ 0.00 284,733.000 $ 176,534.46

$0.620 
  
38008-3212-94 0500 0520 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 290.000 0.000 $ 0.00 278.960 $ 128,321.60

$460.000 
  
38008-3212-94 0500 0530 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 32,935.000 0.000 $ 0.00 32,935.000 $ 18,114.25

$0.550 
  
38008-3212-94 0500 0540 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 225.000 0.000 $ 0.00 225.030 $ 38,255.10

$170.000 
  
38008-3212-94 0500 0550 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 727.000 0.000 $ 0.00 727.000 $ 294,435.00

$405.000 
  

38008-3212-94 0500 0560 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 2,304.000 0.000 $ 0.00 2,114.960 $ 14,804.72

$7.000 
  
38008-3212-94 0500 0570 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 2,797.000 0.000 $ 0.00 2,796.860 $ 6,992.15
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$2.500 
  
38008-3212-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -79.350 $ -79.35 

$1.000 
  
38008-3212-94 0500 0580 606-09.01 TEST PILES (PRECAST CONCRETE, SIZE 1) L.F. 100.000 0.000 $ 0.00 100.000 $ 4,000.00

$40.000 
  

38008-3212-94 0500 0590 606-09.02 LOADING TEST (PRECAST CONCRETE, SIZE 
1) EACH 1.000 0.000 $ 0.00 1.000 $ 5,500.00

$5,500.000 
  
38008-3212-94 0500 0600 606-09.03 PRECAST CONCRETE PILES (SIZE 1) L.F. 720.000 0.000 $ 0.00 733.000 $ 21,990.00

$30.000 
  
38008-3212-94 0500 0610 606-12.01 PILE ANCHORAGE SYSTEM (SEISMIC) EACH 16.000 0.000 $ 0.00 16.000 $ 2,000.00

$125.000 
  
38008-3212-94 0500 0620 606-22.13 STEEL PIPE PILES (24 IN) L.F. 2,880.000 0.000 $ 0.00 3,091.000 $ 253,462.00

$82.000 
0500 0620 ADJUSTMENT STOCKPILED MATERIALS - $ -36,435.16 $ 0.00 

  
38008-3212-94 0500 0630 606-22.15 TEST PILES (STEEL PIPE PILES 24 IN) L.F. 420.000 0.000 $ 0.00 455.000 $ 43,225.00

$95.000 
0500 0630 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 95.000 0.000 $ 0.00 -9.000 $ -855.00 

  
38008-3212-94 0500 0640 606-22.16 LOAD TESTING (STEEL PIPE PILES 24 IN) EACH 1.000 0.000 $ 0.00 1.000 $ 5,500.00

$5,500.000 
  
38008-3212-94 0100 9500 606-24.12 TEMPORARY SHEET PILES S.F. 0.000 0.000 $ 0.00 973.260 $ 32,866.99

$33.770 
  
38008-3212-94 0500 0650 615-01.03 PRESTRESSED CONCRETE I-BEAM (TYPE III) L.F. 3,339.000 0.000 $ 0.00 3,339.000 $ 367,290.00

$110.000 
  
38008-3212-94 0500 0660 617-02 BRIDGE DECK CRACK SEALING L.F. 569.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
38008-3212-94 0500 0670 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 1,193.000 0.000 $ 0.00 1,193.000 $ 44,141.00

$37.000 
  
38008-3212-94 0100 0250 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 107.600 $ 7,101.60
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$66.000 
  

38008-3212-94 0100 9014 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE 
ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$82.500 
  
38008-3212-94 0100 0260 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,194.000 0.000 $ 0.00 1,287.500 $ 24,140.63

$18.750 
  
38008-3212-94 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$28.125 
  

38008-3212-94 0100 0270 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 
350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 9,660.00

$2,415.000 
  

38008-3212-94 0100 0280 705-08.51 PORTABLE IMPACT ATTENUATOR 
NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 12,400.00

$6,200.000 
  
38008-3212-94 0100 0290 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 4.000 0.000 $ 0.00 4.000 $ 360.00 

$90.000 
  
38008-3212-94 0100 0300 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 1,475.000 0.000 $ 0.00 1,485.780 $ 52,002.30

$35.000 
  

38008-3212-94 0500 0680 710-09.01 6" PERFORATED PIPE WITH VERTICAL 
DRAIN SYSTEM L.F. 130.000 0.000 $ 0.00 130.000 $ 2,600.00

$20.000 
  
38008-3212-94 0500 0690 710-09.02 6" PIPE UNDERDRAIN L.F. 30.000 0.000 $ 0.00 96.000 $ 1,344.00

$14.000 
  
38008-3212-94 0100 0310 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
  

38008-3212-94 0100 0320 712-02.02 INTERCONNECTED PORTABLE BARRIER 
RAIL L.F. 900.000 0.000 $ 0.00 820.000 $ 16,400.00

$20.000 
  
38008-3212-94 0100 0330 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 40.000 0.000 $ 0.00 40.000 $ 1,280.00

$32.000 
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38008-3212-94 0100 0340 712-06 SIGNS (CONSTRUCTION) S.F. 326.000 0.000 $ 0.00 321.750 $ 2,284.43
$7.100 

  
38008-3212-94 0100 0350 712-06.01 VERTICAL PANELS S.F. 42.000 0.000 $ 0.00 40.000 $ 484.00 

$12.100 
  
38008-3212-94 0100 9506 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 0.000 0.000 $ 0.00 5,050.000 $ 8,231.50

$1.630 
  
38008-3212-94 0100 0360 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 1.517 $ 3,640.80

$2,400.000 
  

38008-3212-94 0100 0370 716-05.02 PAINTED PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 1,200.000 0.000 $ 0.00 2,234.000 $ 1,787.20

$0.800 
  

38008-3212-94 0100 0380 716-10.01 PREFORMED PLASTIC PAVEMENT 
MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 1.344 $ 12,096.00

$9,000.000 
  
38008-3212-94 0100 0390 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 110,000.00

$110,000.000 
  
38008-3212-94 1100 0700 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
  
38008-3212-94 0100 0400 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 136.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
38008-3212-94 0100 0410 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 4,000.000 0.000 $ 0.00 4,439.350 $ 13,318.05

$3.000 
0100 0410 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 3.000 0.000 $ 0.00 -939.350 $ -2,818.05 

  

38008-3212-94 0100 0420 740-11.04 TEMPORARY SEDIMENT TUBE 20IN 
(DESCRIPTION) L.F. 600.000 0.000 $ 0.00 0.000 $ 0.00 

(DESCRIPTION) $4.000 
  
38008-3212-94 0100 0430 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 45.000 0.000 $ 0.00 62.730 $ 3,136.50

$50.000 
  
38008-3212-94 0100 0440 801-01.08 SEEDING (SPECIAL MIXTURE) WITH MULCH UNIT 25.000 0.000 $ 0.00 53.830 $ 3,229.80

$60.000 
  

12/14/2012



38008-3212-94 0100 0450 801-03 WATER (SEEDING & SODDING) M.G. 10.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

  
38008-3212-94 0100 0460 801-07 SEED (SUPPLEMENTAL APPLICATION) LB. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
38008-3212-94 0100 9501 802-02.01 SEEDLINGS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 43.000 $ 451.50 

ACER NEGUNDO (18"-24" HT, BR) $10.500 
  
38008-3212-94 0100 9502 802-02.02 SEEDLINGS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 43.000 $ 451.50 

SALIX NIGRA(18"-24" HT, BR) $10.500 
  
38008-3212-94 0100 9503 802-02.03 SEEDLINGS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 43.000 $ 451.50 

ACER SACCHARINUM (18-24" HT, BR) $10.500 
  
38008-3212-94 0100 0470 803-01 SODDING (NEW SOD) S.Y. 3,950.000 0.000 $ 0.00 2,924.060 $ 8,772.18

$3.000 
  

Project Number: 38008-3212-94 Project Current Amount $ -37,076.36
Contract Current Amount $ -37,076.36
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