
Rpt-ID: RCPCSUM1 Tennessee Date: 05/18/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000027047 Vendor Name: SIMPSON CONSTRUCTION COMPANY, INC.

Contract ID: CNH204 Estimate Number: 0019 Pay Period: 12/01/2011
to: 07/25/2013

Contract Location: Time Allowed: 629.0 days
BRIDGE CONSTRUCTION ON SR 286 OVER THE BARREN FORK RIVER Time Charged: 462.0 days

Elapsed Calendar Days: 462.0 days
Percent Time: 73.45 %
Percent Complete ($) 113.70 %
Percent Behind: - %

Contractor: Date Let: 08/07/2009
SIMPSON CONSTRUCTION COMPANY, INC. Date Awarded: 08/19/2009
PO Box 2727 Date Contract Executed: 08/31/2009
Cleveland, TN 37311 Date Notice to Proceed: 09/10/2009
Phone: Date Work Began: 09/10/2009

Date to be Completed: 05/31/2011
Date Time Stopped: 12/15/2010
Date Accepted: 12/07/2010

Estimate Paid: NO 
Counties:
WARREN 

Project Number BID PCT Fed State Project Number Description 1
89951-3545-94 100.00 BR-STP-286(2) Brg.Repl. Over Barren Fork River (LM2.54, McMinnville)

Current Contract Amount $ 4,365,062.93 
Original Contract Amount $ 4,146,763.83 

Total to Date Prev to Date This Estimate
Participating $ 4,936,353.48 $ 4,937,392.44 $ -1,038.96

Total Earnings $ 4,936,353.48 $ 4,937,392.44 $ -1,038.96 
Stockpiled Materials $ 0.00 $ 35,481.22 $ -35,481.22 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 4,936,353.48 $ 4,972,873.66 $ -36,520.18 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 4,936,353.48 $ 4,972,873.66 $ -36,520.18 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 4,936,353.48 $ 4,972,873.66 $ -36,520.18 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
89951-3545-94 0500 9500 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 59,400.00

Additional Work (Mobilization) $59,400.000 

89951-3545-94 0100 9508 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 4,921.40
Additional Work (Extra Depth Manhole) $4,921.400 

89951-3545-94 0500 9501 104-03.20 ADDITIONAL WORK (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 87.450 $ 39,352.50
Additional Work (Permanent Casing) $450.000 

89951-3545-94 0500 9502 104-03.21 ADDITIONAL WORK (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 26.440 $ 8,381.48
Additional Work Drilled Shaft Soil) $317.000 

89951-3545-94 0500 9503 104-03.22 ADDITIONAL WORK (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 80.630 $ 94,740.25
Additional Work (Drilled Shaft Rock) $1,175.000 

89951-3545-94 0500 9506 104-03.23 ADDITIONAL WORK (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 87.030 $ 7,397.55
Additional Work, Core Drilling Extra Depth (Rock) $85.000 

89951-3545-94 0100 9509 104-03.24 ADDITIONAL WORK (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 84.500 $ 1,394.25
Additional Depth (Extra depth 6" D.I.P) $16.500 

89951-3545-94 0500 9504 104-03.60 ADDITIONAL WORK (DESCRIPTION) LB. 0.000 0.000 $ 0.00 3,351.000 $ 1,139.34
Additional Work (Reimbursement for Footer Reinforcement) $0.340 

89951-3545-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 36,000.00
$36,000.000 

89951-3545-94 0100 9030 108-01.01 NO EXCUSE BONUS LS 0.000 0.000 $ 0.00 1.000 $ 250,000.00
(On or before 12/15/10) $250,000.000 
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89951-3545-94 0100 9024 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,100.000 

89951-3545-94 0100 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9018 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,044.460 $ 2,044.46 

89951-3545-94 0110 9026 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89951-3545-94 0500 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89951-3545-94 0900 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89951-3545-94 0100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9021 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,348.860 $ 1,348.86 

89951-3545-94 0500 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89951-3545-94 0900 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89951-3545-94 0100 9507 109-04.01 EXTRA WORK DOLL 0.000 0.000 $ 0.00 25,312.520 $ 25,312.52
Extar Work (Lead Paint Removal) $1.000 

89951-3545-94 0500 9510 109-04.02 EXTRA WORK DOLL 0.000 0.000 $ 0.00 11,650.670 $ 11,650.67
Extra Work (Extend Beam Length) $1.000 

89951-3545-94 0100 9029 109-04.20 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 19,174.160 $ 19,174.16
(Sheet Piling Removal) $1.000 

89951-3545-94 0110 9027 109-05.01 ELIMINATED OR ALTERED ITEM DOLL 0.000 0.000 $ 0.00 6,320.090 $ 6,320.09
(775-39.65) $1.000 

89951-3545-94 0110 9028 109-05.02 ELIMINATED OR ALTERED ITEM DOLL 0.000 0.000 $ 0.00 1,359.800 $ 1,359.80
(775-39.82) $1.000 

89951-3545-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 39,202.00
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$39,202.000 

89951-3545-94 0100 0030 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 60.000 0.000 $ 0.00 35.000 $ 420.00 
(24", STA. 107+65) $12.000 

89951-3545-94 0100 0040 202-02.02 REMOVAL OF PIPE (SIZE ,STA.) L.F. 199.000 0.000 $ 0.00 200.000 $ 2,600.00
(18", STA. 116+90) $13.000 

89951-3545-94 0500 0680 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 300,000.00
(BR 89-SR286-2.54, STA. 108+09.00 TO $300,000.000 

89951-3545-94 0100 0050 202-06.01 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
(TRACT 24) $200.000 

89951-3545-94 0100 0060 203-30.01 ROADWAY APPROACHES LS 1.000 0.000 $ 0.00 1.000 $ 29,400.00
$29,400.000 

89951-3545-94 0100 0070 203-50 CONSTRUCTION OF HAUL ROAD LS 1.000 0.000 $ 0.00 1.000 $ 222,000.00
$222,000.000 

89951-3545-94 0500 0690 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 380.000 0.000 $ 0.00 890.040 $ 13,350.60
$15.000 

89951-3545-94 0500 9015 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$22.500 

89951-3545-94 0500 9016 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$27.000 

89951-3545-94 0500 0700 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 204.000 0.000 $ 0.00 18.960 $ 948.00 
(BRIDGES) $50.000 

89951-3545-94 0500 9004 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$75.000 

89951-3545-94 0500 9005 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$90.000 

89951-3545-94 0500 0710 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 325.000 0.000 $ 0.00 24.650 $ 2,095.25
$85.000 

89951-3545-94 0500 9002 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$127.500 

89951-3545-94 0500 9003 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$153.000 

89951-3545-94 0500 0720 204-05 ROCK DRILLING (BRIDGES) L.F. 48.000 0.000 $ 0.00 582.290 $ 23,291.60
$40.000 

89951-3545-94 0500 0730 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 0.500 $ 11,000.00
(PR NO. 1 ,STA 109+29.76) $22,000.000 

89951-3545-94 0500 0740 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 22,000.00
(PR NO. 5 ,STA 114+59.76) $22,000.000 

89951-3545-94 0500 9505 204-13 CORE DRILLING (ROCK) L.F. 0.000 0.000 $ 0.00 111.000 $ 11,357.52
Core drilling (rock) $102.320 

89951-3545-94 0500 0750 204-14 CORE DRILLING FOR PILES(ROCK) L.F. 84.000 0.000 $ 0.00 77.630 $ 10,480.05
$135.000 

89951-3545-94 0500 0760 204-15 CORE DRILLING FOR PILES(SOIL) L.F. 36.000 0.000 $ 0.00 28.370 $ 1,844.05
$65.000 

89951-3545-94 0100 0080 209-05 SEDIMENT REMOVAL C.Y. 55.000 0.000 $ 0.00 26.450 $ 264.50 
$10.000 

89951-3545-94 0100 0090 209-06.05 BALED HAY OR STRAW BALE 50.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

89951-3545-94 0100 0100 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,124.000 0.000 $ 0.00 1,223.000 $ 5,381.20
$4.400 

89951-3545-94 0100 0110 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 347.000 0.000 $ 0.00 516.000 $ 1,212.60
$2.350 

89951-3545-94 0100 0120 209-08.07 ROCK CHECK DAM PER EACH 11.000 0.000 $ 0.00 0.000 $ 0.00 
$610.000 

89951-3545-94 0100 0130 209-08.08 ENHANCED ROCK CHECK DAM EACH 5.000 0.000 $ 0.00 1.000 $ 790.00 
$790.000 

89951-3545-94 0100 0140 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 4.000 0.000 $ 0.00 7.000 $ 4,550.00
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$650.000 

89951-3545-94 0100 0150 209-09.41 CURB INLET PROTECTION (TYPE 2) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$160.000 

89951-3545-94 0100 0160 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

89951-3545-94 0100 0170 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 1.000 0.000 $ 0.00 2.000 $ 1,050.00
$525.000 

89951-3545-94 0100 0180 209-40.43 CATCH BASIN FILTER ASSEMBLY(TYPE 3) EACH 2.000 0.000 $ 0.00 2.000 $ 1,360.00
$680.000 

89951-3545-94 0100 0190 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 621.000 0.000 $ 0.00 565.730 $ 15,133.28
$26.750 

89951-3545-94 0500 0770 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 36.000 0.000 $ 0.00 138.280 $ 5,531.20
$40.000 

89951-3545-94 0100 0200 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 50.000 0.000 $ 0.00 240.220 $ 6,726.16
$28.000 

89951-3545-94 0100 0210 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 92.000 0.000 $ 0.00 132.320 $ 12,041.12
$91.000 

89951-3545-94 0100 0220 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 51.000 0.000 $ 0.00 100.450 $ 13,761.65
$137.000 

89951-3545-94 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 -149.210 $ -149.21 -149.210 $ -149.21 

89951-3545-94 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 39.000 $ 39.00 

89951-3545-94 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89951-3545-94 0100 0230 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$600.000 
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89951-3545-94 0100 0240 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 5.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

89951-3545-94 0100 0250 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 1.280 $ 768.00 
$600.000 

89951-3545-94 0100 9009 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89951-3545-94 0100 9010 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89951-3545-94 0100 0260 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 325.000 0.000 $ 0.00 262.500 $ 1,312.50
$5.000 

89951-3545-94 0100 0270 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 10.000 0.000 $ 0.00 0.000 $ 0.00 
$210.000 

89951-3545-94 0100 0280 411-01.10 ACS MIX(PG64-22) GRADING D TON 49.000 0.000 $ 0.00 345.380 $ 52,843.14
$153.000 

89951-3545-94 0100 9011 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9011 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 -609.750 $ -609.75 -609.750 $ -609.75 

89951-3545-94 0100 9012 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89951-3545-94 0100 9013 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9013 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 285.000 $ 285.00 

89951-3545-94 0100 9014 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89951-3545-94 0100 0290 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 13.000 0.000 $ 0.00 46.570 $ 23,285.00
$500.000 

89951-3545-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 16.930 $ 3,311.51
$195.600 
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89951-3545-94 0500 0780 604-02.03 EPOXY COATED REINFORCING STEEL LB. 299,587.000 0.000 $ 0.00 301,419.300 $ 207,979.32
$0.690 

89951-3545-94 0500 0790 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 912.000 0.000 $ 0.00 821.810 $ 401,865.09
$489.000 

89951-3545-94 0500 0800 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 164,657.000 0.000 $ 0.00 144,802.900 $ 97,017.94
$0.670 

89951-3545-94 0500 0810 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 219.000 0.000 $ 0.00 205.000 $ 39,155.00
$191.000 

0500 0810 ADJUSTMENT STOCKPILED MATERIALS - $ -164.47 $ 0.00 

89951-3545-94 0500 0820 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 1,200.000 0.000 $ 0.00 1,205.010 $ 563,944.68
$468.000 

89951-3545-94 0500 0830 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 4,298.000 0.000 $ 0.00 4,570.000 $ 29,019.50
$6.350 

89951-3545-94 0500 0840 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 2,727.000 0.000 $ 0.00 2,740.000 $ 4,110.00
$1.500 

89951-3545-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

89951-3545-94 0500 0850 606-02.03 STEEL PILES (10 INCH) L.F. 521.000 0.000 $ 0.00 532.760 $ 18,113.84
$34.000 

89951-3545-94 0500 9025 606-02.04 STEEL PILES (10 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 14.600 $ 410.99 
$28.150 

89951-3545-94 0100 0300 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 104.000 0.000 $ 0.00 86.500 $ 4,325.00
$50.000 

89951-3545-94 0100 0310 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 121.000 0.000 $ 0.00 164.500 $ 10,034.50
$61.000 

89951-3545-94 0100 0320 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 76.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

89951-3545-94 0100 0330 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 20.000 0.000 $ 0.00 40.000 $ 1,440.00
$36.000 
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89951-3545-94 0100 0340 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 22.000 0.000 $ 0.00 39.000 $ 1,755.00
$45.000 

89951-3545-94 0100 0350 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 3.000 0.000 $ 0.00 4.660 $ 3,378.50
$725.000 

89951-3545-94 0100 0360 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 20.000 0.000 $ 0.00 344.000 $ 1,548.00
$4.500 

89951-3545-94 0100 0370 611-09.02 REWORK CATCHBASIN EACH 1.000 0.000 $ 0.00 1.000 $ 1,650.00
$1,650.000 

89951-3545-94 0100 0380 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,500.00
$3,500.000 

89951-3545-94 0100 0390 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 6,000.00
$3,000.000 

89951-3545-94 0500 0860 615-01.12 PRESTRESSED CONCRETE BULB TEE BEAM (6" WEB)(BT-72) L.F. 3,798.000 0.000 $ 0.00 3,832.550 $ 705,189.20
$184.000 

0500 0860 ADJUSTMENT STOCKPILED MATERIALS - $ -26,465.09 $ 0.00 

89951-3545-94 0500 0870 620-05 CONCRETE PARAPET WITH STRUCTURAL TUBING L.F. 1,606.000 0.000 $ 0.00 1,616.080 $ 138,982.88
$86.000 

89951-3545-94 0500 0880 625-02.01 DRILLED SHAFT-SOIL (DIA.) V.F. 208.000 0.000 $ 0.00 99.080 $ 16,050.96
$162.000 

89951-3545-94 0500 0890 625-02.13 DRILLED SHAFT-ROCK (DIA.) V.F. 79.000 0.000 $ 0.00 221.280 $ 182,556.00
$825.000 

89951-3545-94 0500 0900 625-02.25 DRILLED SHAFT CASING-PERMANENT (DIA.) V.F. 287.000 0.000 $ 0.00 358.990 $ 96,209.32
$268.000 

89951-3545-94 0500 0910 625-02.40 DRILLED SHAFT CONCRETE C.Y. 301.000 0.000 $ 0.00 483.913 $ 112,267.82
$232.000 

89951-3545-94 0500 0920 625-02.44 DRILLED SHAFT REINFORCING STEEL LB. 46,179.000 0.000 $ 0.00 78,315.400 $ 61,869.17
$0.790 

89951-3545-94 0500 0930 625-02.46 SONIC LOGGING TESTING EACH 6.000 0.000 $ 0.00 8.000 $ 29,800.00
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$3,725.000 

89951-3545-94 0100 0400 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 877.000 0.000 $ 0.00 950.310 $ 4,561.49
$4.800 

89951-3545-94 0100 0410 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 14.000 0.000 $ 0.00 11.000 $ 4,070.00
$370.000 

89951-3545-94 0100 0420 703-02 CEMENT CONCRETE DITCH PAVING (REINFORCED) C.Y. 5.000 0.000 $ 0.00 14.000 $ 7,350.00
$525.000 

89951-3545-94 0100 0430 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 81.000 0.000 $ 0.00 53.800 $ 2,474.80
$46.000 

89951-3545-94 0100 9017 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$57.500 

89951-3545-94 0100 0440 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 2.000 $ 5,500.00
$2,750.000 

89951-3545-94 0100 0450 706-01 GUARDRAIL REMOVED L.F. 50.000 0.000 $ 0.00 50.000 $ 200.00 
$4.000 

89951-3545-94 0100 0460 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 4.000 0.000 $ 0.00 4.000 $ 520.00 
$130.000 

89951-3545-94 0100 0470 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 113.000 0.000 $ 0.00 0.000 $ 0.00 
$26.500 

89951-3545-94 0100 0480 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 476.000 0.000 $ 0.00 704.570 $ 19,023.39
$27.000 

89951-3545-94 0100 0490 709-05.09 MACHINED RIP-RAP (CLASS C) TON 276.000 0.000 $ 0.00 703.260 $ 19,339.65
$27.500 

89951-3545-94 0500 0940 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 162.000 0.000 $ 0.00 157.000 $ 4,553.00
$29.000 

89951-3545-94 0500 0950 710-09.02 6" PIPE UNDERDRAIN L.F. 42.000 0.000 $ 0.00 87.000 $ 609.00 
$7.000 

89951-3545-94 0100 0500 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,600.00
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$5,600.000 

89951-3545-94 0100 0510 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 100.000 0.000 $ 0.00 148.000 $ 4,736.00
$32.000 

89951-3545-94 0100 0520 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 5.000 $ 250.00 
$50.000 

89951-3545-94 0100 0530 712-06 SIGNS (CONSTRUCTION) S.F. 310.000 0.000 $ 0.00 396.000 $ 3,465.00
$8.750 

89951-3545-94 0100 0540 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 80.000 0.000 $ 0.00 60.000 $ 1,200.00
$20.000 

89951-3545-94 0100 0550 713-16.03 CHANGEABLE MESSAGE SIGN EACH 2.000 0.000 $ 0.00 2.000 $ 16,000.00
$8,000.000 

89951-3545-94 0500 0960 714-01.01 STRUCTURAL LIGHTING (BRIDGE NO.) LS 1.000 0.000 $ 0.00 1.010 $ 17,675.00
(BRIDGE NO.) $17,500.000 

89951-3545-94 0100 0560 716-10.15 PREFORMED PLASTIC PAVEMENT MARKING (6" LINE) L.M. 0.800 0.000 $ 0.00 0.959 $ 25,413.50
$26,500.000 

89951-3545-94 0100 0570 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 216,000.00
$216,000.000 

89951-3545-94 0100 0580 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 680.000 0.000 $ 0.00 1,010.160 $ 3,535.56
$3.500 

89951-3545-94 0900 0970 775-39.63 16IN POLY SDR7 CASING BY DIR. BORE L.F. 600.000 0.000 $ 0.00 547.150 $ 112,986.48
$206.500 

89951-3545-94 0900 0980 775-39.64 16IN BLACK STEEL CASING BY BORE & JACK L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 
$199.000 

89951-3545-94 0900 0990 775-39.65 12IN CLASS 350 D.I. WATER LINE L.F. 1,200.000 0.000 $ 0.00 869.000 $ 43,319.65
$49.850 

89951-3545-94 0900 1000 775-39.66 10IN CLASS 350 D.I. WATER LINE L.F. 800.000 0.000 $ 0.00 203.000 $ 9,683.10
$47.700 

0900 1000 ADJUSTMENT STOCKPILED MATERIALS - $ -8,851.66 $ 0.00 
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89951-3545-94 0900 1010 775-39.67 10IN POLY SDR7 WATER LINEIN CASING L.F. 660.000 0.000 $ 0.00 599.800 $ 14,395.20
$24.000 

89951-3545-94 0900 1020 775-39.68 4IN CLASS 350 D.I. BY OPEN CUT L.F. 40.000 0.000 $ 0.00 40.000 $ 1,940.00
$48.500 

89951-3545-94 0900 1030 775-39.69 2IN POLY SDR 9 WATER LINE L.F. 400.000 0.000 $ 0.00 411.000 $ 11,919.00
$29.000 

89951-3545-94 0900 1040 775-39.70 3/4IN POLY SDR 9 SERVICE LINE L.F. 600.000 0.000 $ 0.00 221.000 $ 3,425.50
$15.500 

89951-3545-94 0900 1050 775-39.71 4IN BLACK STEEL CASING BY BORE & JACK L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 
$107.000 

89951-3545-94 0900 1060 775-39.72 12IN TAPPING TEE AND VALVE W/ BOX EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$5,850.000 

89951-3545-94 0900 1070 775-39.73 10IN TAPPING TEE AND VALVE W/ BOX EACH 1.000 0.000 $ 0.00 2.000 $ 8,500.00
$4,250.000 

89951-3545-94 0900 1080 775-39.74 6IN TAPPING TEE AND VALVE W/ BOX EACH 1.000 0.000 $ 0.00 1.000 $ 2,500.00
$2,500.000 

89951-3545-94 0900 1090 775-39.75 12IN GATE VALVE W/ BOX EACH 2.000 0.000 $ 0.00 3.000 $ 6,000.00
$2,000.000 

89951-3545-94 0900 1100 775-39.76 10IN GATE VALVE W/ BOX EACH 1.000 0.000 $ 0.00 1.000 $ 1,550.00
$1,550.000 

89951-3545-94 0900 1110 775-39.77 6IN GATE VALVE W/ BOX EACH 1.000 0.000 $ 0.00 2.000 $ 1,570.00
$785.000 

89951-3545-94 0900 1120 775-39.78 2IN GATE VALVE W/ BOX EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

89951-3545-94 0900 1130 775-39.79 SERVICE RECONNECTIONS EACH 11.000 0.000 $ 0.00 11.000 $ 5,225.00
$475.000 

89951-3545-94 0900 1140 775-39.80 ABANDON EXISTING SERVICE CONNECTIONS EACH 11.000 -1.000 $ -280.00 7.000 $ 1,960.00
$280.000 
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89951-3545-94 0900 1150 775-39.81 AIR & VACUUM RELEASE VLVE ASSY W/VAULT EACH 2.000 0.000 $ 0.00 2.000 $ 6,000.00
$3,000.000 

89951-3545-94 0900 1160 775-39.82 M.J. & D.I. FITTINGS LB. 4,000.000 0.000 $ 0.00 7,834.000 $ 30,944.30
$3.950 

89951-3545-94 0900 1170 775-39.83 CLASS B CONCRETE C.Y. 25.000 0.000 $ 0.00 37.420 $ 7,109.80
$190.000 

89951-3545-94 0900 1180 775-39.84 CRUSHED STONE TON 800.000 0.000 $ 0.00 1,377.060 $ 25,475.61
$18.500 

89951-3545-94 0900 1190 775-39.85 TEMPORARY PAVEMENT REPLACEMENT S.Y. 100.000 0.000 $ 0.00 643.190 $ 70,750.90
$110.000 

89951-3545-94 0900 1200 775-39.86 2IN BLOW-OFF TYPE "A" EACH 1.000 0.000 $ 0.00 1.000 $ 3,120.00
$3,120.000 

89951-3545-94 0900 1210 775-39.87 FIRE HYDRANT ASSY EACH 1.000 0.000 $ 0.00 2.000 $ 3,570.00
$1,785.000 

89951-3545-94 0900 1220 777-17.89 6IN CLASS 350 D.I. SEWER LINE L.F. 320.000 0.000 $ 0.00 262.000 $ 19,912.00
$76.000 

89951-3545-94 0900 1230 777-17.90 4FT STANDARD MANHOLE EACH 1.000 0.000 $ 0.00 1.000 $ 1,440.00
$1,440.000 

89951-3545-94 0900 1240 777-17.91 6IN CLEAN OUT ASSY EACH 2.000 0.000 $ 0.00 2.000 $ 1,980.00
$990.000 

89951-3545-94 0100 0590 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 5.000 0.000 $ 0.00 19.220 $ 807.24 
$42.000 

89951-3545-94 0100 0600 801-02 SEEDING (WITHOUT MULCH) UNIT 3.000 0.000 $ 0.00 37.520 $ 1,575.84
$42.000 

89951-3545-94 0100 0610 802-11.02 ACER RUBRUM (RED MAPLE 2-5FT CNTNR GRWN) EACH 116.000 0.000 $ 0.00 30.000 $ 720.00 
$24.000 

89951-3545-94 0100 0620 802-11.04 ACER SACCHARUM (SUGAR MAPLE 2-5FT CNTNR GRWN) EACH 116.000 0.000 $ 0.00 30.000 $ 720.00 
$24.000 

5/18/2015



89951-3545-94 0100 0630 802-11.26 PLATANUS OCCIDENTALIS (SYCAMORE 2-5FT CNTNR GRWN) EACH 116.000 0.000 $ 0.00 30.000 $ 720.00 
$24.000 

89951-3545-94 0100 0640 802-11.28 PRUNUS SEROTINA (BLACK CHERRY 2-5FT CNTNR GRWN) EACH 116.000 0.000 $ 0.00 30.000 $ 720.00 
$24.000 

89951-3545-94 0100 0650 802-11.29 QUERCUS ALBA (WHITE OAK 2-5FT CNTNR GRWN) EACH 116.000 0.000 $ 0.00 31.000 $ 744.00 
$24.000 

89951-3545-94 0100 0660 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 300.000 0.000 $ 0.00 2,561.570 $ 5,507.38
$2.150 

89951-3545-94 0100 0670 920-10.04 (DESCRIPTION) EACH 1.000 0.000 $ 0.00 2.000 $ 20,000.00
(QUADTREND350, SYS, CNC.PAD&CABLE ANCH) $10,000.000 

Project Number: 89951-3545-94 Project Current Amount $ -36,520.18
Contract Current Amount $ -36,520.18
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