
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/01/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070022760 Vendor Name: MOUNTAIN STATES CONTRACTORS, LLC

Contract ID: CNH206 Estimate Number: 0032 Pay Period: 01/11/2013
to: 02/11/2013

Contract Location: Time Allowed: 971.0 days
AND APPROACHES ON SR 33 OVER THE CLINCH RIVER Time Charged: 931.0 days

Elapsed Calendar Days: 931.0 days
Percent Time: 95.88 %
Percent Complete ($) 68.22 %
Percent Behind: 27.66 %

Contractor: Date Let: 09/18/2009
MOUNTAIN STATES CONTRACTORS, LLC Date Awarded: 09/30/2009
P O Box 1004 Date Contract Executed: 10/14/2009
Mount Juliet, TN 37121 Date Notice to Proceed: 11/03/2009
Phone: Date Work Began: 11/03/2009

Date to be Completed: 06/30/2012
Date Time Stopped: 05/21/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
UNION 

Project Number BID PCT Fed State Project Number Description 1
87001-3252-94 99.91 BR-STP-33(43) Bridge over Clinch River, LM 15.69
87001-4263-04 0.09 n/a Stringer repairs

Current Contract Amount $ 23,003,810.98
Original Contract Amount $ 22,395,994.13 

Total to Date Prev to Date This Estimate
Participating $ 16,031,682.74 $ 16,031,682.74 $ 0.00 

Total Earnings $ 16,031,682.74 $ 16,031,682.74 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 16,031,682.74 $ 16,031,682.74 $ 0.00 

3/1/2013



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 16,031,682.74 $ 16,031,682.74 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 16,031,682.74 $ 16,031,682.74 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
87001-4263-04 0500 9501 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 20,800.00

Lump sum item for completion of existing bridge 
repairs. $20,800.000 

  
87001-3252-94 0100 9500 104-03.20 ADDITIONAL WORK (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 700.000 $ 13,468.00

18" ADS N-12 PIP FOR DRAINAGE $19.240 
  
87001-3252-94 0100 9501 104-04.02 ADDITIONAL COMPENSATION(DESCRIPT) LS 0.000 0.000 $ 0.00 1.000 $ 6,077,652.60

(PAYMENT FOR STRUCTURAL STEEL) $6,077,652.600 
  
87001-3252-94 0100 9506 104-04.03 ADDITIONAL COMPENSATION(DESCRIPT) LS 0.000 0.000 $ 0.00 1.000 $ 184,237.16

(CASINGS, TEMPLATES, AND FORMS) $184,237.160 
  
87001-3252-94 0100 9507 104-04.04 ADDITIONAL COMPENSATION(DESCRIPT) LS 0.000 0.000 $ 0.00 1.000 $ 110,534.85

(TRAFFIC CONTROL ITEMS) $110,534.850 
  
87001-3252-94 0100 9509 104-04.05 ADDITIONAL COMPENSATION(DESCRIPT) LS 0.000 0.000 $ 0.00 1.000 $ 27,988.00

(SURVEY, BOND AND FEES) $27,988.000 
  

87001-3252-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 
GRADES LS 1.000 0.000 $ 0.00 0.510 $ 71,400.00

$140,000.000 
  
87001-3252-94 0500 9510 107-01.02 REDESIGN COST DEDUCTION LS 0.000 0.000 $ 0.00 0.000 $ 0.00 

(COST OF MATERIALS TAKEN FROM 
STOCKPILE)

$-
5,467,719.770 

  
87001-3252-94 0100 9029 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2,100.000 

3/1/2013



  
87001-3252-94 0100 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9022 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,950.770 $ 3,950.77 

  
87001-3252-94 0500 9023 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
87001-3252-94 0900 9024 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
87001-4263-04 0500 9031 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

87001-3252-94 0100 9025 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9025 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 172.390 $ 172.39 

  

87001-3252-94 0500 9026 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

87001-3252-94 0900 9027 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

87001-4263-04 0500 9032 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
87001-3252-94 0100 0020 109-10.01 TRAINEE HOUR 3,600.000 0.000 $ 0.00 0.000 $ 0.00 

$0.800 
  
87001-3252-94 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 0.950 $ 285,000.00

$300,000.000 
  

87001-3252-94 0500 0660 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(BRIDGE #87SR0330007) $875,000.000 
  

87001-3252-94 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 35,890.000 0.000 $ 0.00 32,885.190 $ 328,851.90
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$10.000 
  

87001-3252-94 0100 9006 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
87001-3252-94 0100 0050 203-01.11 PRESPLITTING OF ROCK EXCAVATION S.Y. 589.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
87001-3252-94 0100 0060 203-04 PLACING AND SPREADING TOPSOIL C.Y. 734.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
87001-3252-94 0100 9007 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 866.670 $ 13,000.05

$15.000 
  
87001-3252-94 0100 0070 203-06 WATER M.G. 107.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
87001-3252-94 0100 0080 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 1,005.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
87001-3252-94 0500 0670 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 842.000 0.000 $ 0.00 1,186.840 $ 15,428.92

$13.000 
  
87001-3252-94 0500 9018 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$19.500 
  
87001-3252-94 0500 9019 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$23.400 
  
87001-3252-94 0500 0680 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 6,423.000 0.000 $ 0.00 5,891.460 $ 382,944.90

(BRIDGES) $65.000 
  
87001-3252-94 0500 9004 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 362.960 $ 35,388.60

$97.500 
  
87001-3252-94 0500 9005 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 373.850 $ 43,740.45

$117.000 
  
87001-3252-94 0500 0690 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 3,925.000 0.000 $ 0.00 6,229.230 $ 934,384.50

$150.000 
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87001-3252-94 0500 9002 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$225.000 

  
87001-3252-94 0500 9003 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$270.000 
  
87001-3252-94 0500 0700 204-05 ROCK DRILLING (BRIDGES) L.F. 576.000 0.000 $ 0.00 684.000 $ 17,100.00

$25.000 
  
87001-3252-94 0100 9505 204-05.01 CORE DRILLING AND SAMPLING L.F. 0.000 0.000 $ 0.00 240.000 $ 81,019.20

$337.580 
  
87001-3252-94 0500 0710 204-09.01 COFFERDAM (PIER NO. ,STA.) LS 1.000 0.000 $ 0.00 1.000 $ 300,000.00

(PIER NO. 1, STA 128+21.00) $300,000.000 
  
87001-3252-94 0100 9502 204-09.02 COFFERDAM (PIER NO. ,STA.) LS 0.000 0.000 $ 0.00 1.000 $ 659,180.80

(PIER NO. 2, STA 130+48.00) $659,180.800 
  
87001-3252-94 0500 0720 204-09.02 COFFERDAM (PIER NO. ,STA.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(PIER NO. 2, STA 130+48.00) $800,000.000 
  
87001-3252-94 0100 9503 204-09.03 COFFERDAM (PIER NO. ,STA.) LS 0.000 0.000 $ 0.00 1.000 $ 641,485.21

(PIER NO. 3, STA 133+32.00) $641,485.210 
  
87001-3252-94 0500 0730 204-09.03 COFFERDAM (PIER NO. ,STA.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(PIER NO. 3, STA 133+32) $800,000.000 
  
87001-3252-94 0500 0740 204-09.04 COFFERDAM (PIER NO. ,STA.) LS 1.000 0.000 $ 0.00 1.000 $ 800,000.00

(PIER NO. 4, STA 137+10) $800,000.000 
  
87001-3252-94 0100 9504 204-09.05 COFFERDAM (PIER NO. ,STA.) LS 0.000 0.000 $ 0.00 1.000 $ 650,482.80

(PIER NO. 5, STA 140+88.00) $650,482.800 
  
87001-3252-94 0500 0750 204-09.05 COFFERDAM (PIER NO. ,STA.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(PIER NO. 5, STA 140+88.00) $800,000.000 
  
87001-3252-94 0500 0760 204-09.06 COFFERDAM (PIER NO. ,STA.) LS 1.000 0.000 $ 0.00 1.000 $ 300,000.00

(PIER NO. 6, STA 144+66.00) $300,000.000 
  
87001-3252-94 0500 0770 204-12 CORE DRILLING (CONCRETE SEAL) L.F. 1,152.000 0.000 $ 0.00 530.000 $ 14,840.00

$28.000 
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87001-3252-94 0100 0090 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 215.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

  
87001-3252-94 0100 0110 209-05 SEDIMENT REMOVAL C.Y. 120.000 0.000 $ 0.00 109.720 $ 1,645.80

$15.000 
  
87001-3252-94 0100 0120 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,809.000 0.000 $ 0.00 2,919.000 $ 11,092.20

$3.800 
  
87001-3252-94 0100 0122 209-08.07 ROCK CHECK DAM PER EACH 13.000 0.000 $ 0.00 5.000 $ 3,750.00

$750.000 
  
87001-3252-94 0100 0124 209-08.08 ENHANCED ROCK CHECK DAM EACH 2.000 0.000 $ 0.00 1.000 $ 600.00 

$600.000 
  
87001-3252-94 0100 0126 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
87001-3252-94 0100 9508 209-13.04 TURBIDITY CURTAIN(DESCRIPTION) L.F. 0.000 0.000 $ 0.00 600.000 $ 14,460.00

(FLOATING TURBIDITY CURTAIN) $24.100 
  

87001-3252-94 0100 0150 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 7,092.000 0.000 $ 0.00 3,564.780 $ 70,582.64

$19.800 
  
87001-3252-94 0500 0780 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 1,869.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
87001-3252-94 0100 0160 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 34.000 0.000 $ 0.00 938.020 $ 23,450.50

$25.000 
  

87001-3252-94 0100 0170 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 683.000 0.000 $ 0.00 0.000 $ 0.00 

$78.750 
  

87001-3252-94 0100 0180 307-01.02 ASPHALT CEMENT (PG64-22) (BPMB-HM) 
GRADING A-S TON 18.000 0.000 $ 0.00 0.000 $ 0.00 

$640.000 
  
87001-3252-94 0100 0190 307-01.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 526.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
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87001-3252-94 0100 0200 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 688.000 0.000 $ 0.00 0.000 $ 0.00 

$86.000 
  
87001-3252-94 0100 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
87001-3252-94 0100 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

87001-3252-94 0100 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

87001-3252-94 0100 0210 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 9.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  

87001-3252-94 0100 0220 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$700.000 
  
87001-3252-94 0100 9011 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

87001-3252-94 0100 9012 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
87001-3252-94 0100 0230 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 143.000 0.000 $ 0.00 0.000 $ 0.00 

$89.000 
  
87001-3252-94 0100 0240 411-01.10 ACS MIX(PG64-22) GRADING D TON 281.000 0.000 $ 0.00 66.790 $ 7,213.32

$108.000 
  

87001-3252-94 0100 9014 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 -150.280 $ -150.28

$1.000 
  
87001-3252-94 0100 9015 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
87001-3252-94 0100 9016 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

3/1/2013



$1.000 
  

87001-3252-94 0100 9017 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
87001-3252-94 0500 0790 602-03 STEEL STRUCTURES LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$7,392,000.000 
  
87001-3252-94 0500 9028 602-04 STEEL INSPECTION COST DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

87001-3252-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) 
(FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$116.000 
  
87001-3252-94 0500 0800 604-02.03 EPOXY COATED REINFORCING STEEL LB. 768,094.000 0.000 $ 0.00 18,417.600 $ 12,523.97

$0.680 
  
87001-3252-94 0500 0810 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 6,240.000 0.000 $ 0.00 2,716.050 $ 787,654.50

$290.000 
  
87001-3252-94 0500 0820 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 1,537,716.000 0.000 $ 0.00 650,015.700 $ 390,009.42

$0.600 
  
87001-3252-94 0500 0830 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 248.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  
87001-3252-94 0500 0840 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 2,740.000 0.000 $ 0.00 0.000 $ 0.00 

$375.000 
  
87001-3252-94 0500 0850 604-03.25 CLASS S CONCRETE (FOUNDATION SEAL) C.Y. 5,553.000 0.000 $ 0.00 4,757.610 $ 1,196,538.92

$251.500 
  

87001-3252-94 0500 0860 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 9,271.000 0.000 $ 0.00 0.000 $ 0.00 

$6.500 
  
87001-3252-94 0500 0870 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 9,746.000 0.000 $ 0.00 0.000 $ 0.00 

$1.700 
  
87001-3252-94 0500 0880 604-11.01 EXPANSION DEVICE (DESCRIPTION) L.F. 46.000 0.000 $ 0.00 0.000 $ 0.00 

( ABUTMENT NO. 1, 12" MOVEMENT) $1,200.000 
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87001-3252-94 0500 0890 604-11.02 EXPANSION DEVICE (DESCRIPTION) L.F. 46.000 0.000 $ 0.00 0.000 $ 0.00 

( ABUTMENT NO. 2, 12" MOVEMENT) $1,200.000 
  
87001-3252-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
87001-3252-94 0500 0900 606-02.03 STEEL PILES (10 INCH) L.F. 4,495.000 0.000 $ 0.00 5,788.780 $ 173,663.40

$30.000 
  
87001-3252-94 0500 9030 606-02.04 STEEL PILES (10 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 539.400 $ 9,730.78

$18.040 
  
87001-3252-94 0500 0910 606-03.03 STEEL PILES (12 INCH) L.F. 456.000 0.000 $ 0.00 480.000 $ 16,800.00

$35.000 
  
87001-3252-94 0500 0920 620-03.10 CONCRETE PARAPET (DESCRIPTION) L.F. 4,449.000 0.000 $ 0.00 0.000 $ 0.00 

(STD-1-1SS) $38.000 
  
87001-3252-94 0100 0250 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 0.000 $ 0.00 

$53.500 
  

87001-3252-94 0100 9020 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE 
ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$66.875 
  
87001-3252-94 0100 0260 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 2,612.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
87001-3252-94 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
87001-3252-94 0100 0270 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$450.000 
  

87001-3252-94 0100 0280 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 
350, TL3) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$2,150.000 
  

87001-3252-94 0100 0290 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 2.000 0.000 $ 0.00 4.000 $ 13,000.00

$3,250.000 
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87001-3252-94 0100 0300 706-01 GUARDRAIL REMOVED L.F. 1,800.000 0.000 $ 0.00 230.000 $ 230.00 

$1.000 
  
87001-3252-94 0100 0310 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$125.000 
  
87001-3252-94 0100 0320 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 100.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
87001-3252-94 0100 0330 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 1,000.000 0.000 $ 0.00 720.800 $ 21,624.00

$30.000 
  
87001-3252-94 0100 0340 709-05.10 MACHINED RIP-RAP (DESCRIPTION) C.Y. 25.000 0.000 $ 0.00 0.000 $ 0.00 

(GROUTED) $150.000 
  
87001-3252-94 0100 0350 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 1,425.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
87001-3252-94 0100 0360 710-05 LATERAL UNDERDRAIN L.F. 140.000 0.000 $ 0.00 0.000 $ 0.00 

$1.500 
  
87001-3252-94 0100 0370 710-06.11 LATERAL UNDERDRAIN ENDWALL (2:1) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
87001-3252-94 0100 0380 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  

87001-3252-94 0500 0930 710-09.01 6" PERFORATED PIPE WITH VERTICAL 
DRAIN SYSTEM L.F. 324.000 0.000 $ 0.00 1,424.000 $ 90,794.24

$63.760 
  
87001-3252-94 0500 0940 710-09.02 6" PIPE UNDERDRAIN L.F. 56.000 0.000 $ 0.00 0.000 $ 0.00 

$8.000 
  
87001-3252-94 0100 0390 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 0.150 $ 6,750.00

$45,000.000 
  

87001-3252-94 0100 0400 712-02.02 INTERCONNECTED PORTABLE BARRIER 
RAIL L.F. 1,400.000 0.000 $ 0.00 1,400.000 $ 40,600.00

$29.000 
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87001-3252-94 0100 0410 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 200.000 0.000 $ 0.00 105.000 $ 5,775.00
$55.000 

  
87001-3252-94 0100 0420 712-05.01 WARNING LIGHTS (TYPE A) EACH 28.000 0.000 $ 0.00 0.000 $ 0.00 

$99.000 
  
87001-3252-94 0100 0430 712-06 SIGNS (CONSTRUCTION) S.F. 264.000 0.000 $ 0.00 370.500 $ 5,928.00

$16.000 
  
87001-3252-94 0100 0440 712-06.01 VERTICAL PANELS S.F. 44.000 0.000 $ 0.00 124.000 $ 2,263.00

$18.250 
  
87001-3252-94 0100 0450 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 100.000 0.000 $ 0.00 50.000 $ 1,350.00

$27.000 
  
87001-3252-94 0100 0460 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 16,800.000 0.000 $ 0.00 524.000 $ 1,048.00

$2.000 
  

87001-3252-94 0100 0470 712-09.02 REMOVABLE PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$3.500 
  
87001-3252-94 0100 0480 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
87001-3252-94 0100 0490 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 4.000 0.000 $ 0.00 4.000 $ 48,000.00

$12,000.000 
  
87001-3252-94 0100 0500 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(W1-5R w/ 1 U6 SUPPORT) $400.000 
  
87001-3252-94 0100 0510 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(W1-5L w/ 1 U6 SUPPORT) $400.000 
  
87001-3252-94 0100 0520 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(TN-26/TN-5 (MOD.) $600.000 
  
87001-3252-94 0100 0530 716-01.05 TEMPORARY RAISED PAVEMENT MARKER EACH 60.000 0.000 $ 0.00 53.000 $ 795.00 

$15.000 
  
87001-3252-94 0100 0540 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,800.000 
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87001-3252-94 0100 0550 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 38.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
87001-3252-94 0100 0560 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 1.408 $ 985.60 

$700.000 
  

87001-3252-94 0100 0570 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 1,200.000 0.000 $ 0.00 0.000 $ 0.00 

$1.500 
  

87001-3252-94 0100 0580 716-10.01 PREFORMED PLASTIC PAVEMENT MARKING 
(4" LINE) L.M. 1.600 0.000 $ 0.00 0.000 $ 0.00 

$16,800.000 
  
87001-3252-94 0100 0590 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,050,000.00

$1,050,000.000 
  
87001-3252-94 0100 0600 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 236.000 0.000 $ 0.00 0.000 $ 0.00 

$4.650 
  
87001-3252-94 0900 0980 770-50.34 DE-1/0 1PH DEADEND EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$289.170 
  
87001-3252-94 0900 0990 770-50.35 SL-1/0 1PH SMALL ANGLE ON 2 RIDGE PINS EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$245.680 
  
87001-3252-94 0900 1000 770-50.36 1TR-100 1PH TRANSFORMER 100KVA EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,698.370 
  
87001-3252-94 0900 1010 770-50.37 SERV/OH OVERHEAD SERVICE EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$165.450 
  
87001-3252-94 0900 1020 770-50.38 DG-3/8 3/8IN DOWNGUY EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$321.780 
  
87001-3252-94 0900 1030 770-50.39 HG-3/8 3/8IN HEADGUY EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$400.270 
  
87001-3252-94 0900 1040 770-50.40 A-10DH 10IN DOUBLE HELIX ANCHOR EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$394.060 
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87001-3252-94 0900 1050 770-50.41 1/0 AR 1/0 ACSR CONDUCTOR L.F. 2,600.000 0.000 $ 0.00 0.000 $ 0.00 
$2.020 

  
87001-3252-94 0900 1060 770-50.42 RODGND COPPER GROUND ROD EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$86.000 
  
87001-3252-94 0900 1070 773-07.71 CONDUIT SUPPORT HANGER 1HX2W FGL EACH 210.000 0.000 $ 0.00 0.000 $ 0.00 

$116.000 
  
87001-3252-94 0900 1080 773-07.72 HANGER BRACE ASSY 48IN HG ROD EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

$122.000 
  
87001-3252-94 0900 1090 773-07.73 INSERT CONCRETE 0.75 LOOP HGOS EACH 440.000 0.000 $ 0.00 0.000 $ 0.00 

$21.000 
  
87001-3252-94 0900 1100 773-07.74 PLUG SETTING 0.75-10 PLASTIC EACH 440.000 0.000 $ 0.00 0.000 $ 0.00 

$0.010 
  
87001-3252-94 0900 1110 773-07.75 CONDUIT FGL 4.46IN 0.7WL SWIP L.F. 4,360.000 0.000 $ 0.00 0.000 $ 0.00 

$5.500 
  
87001-3252-94 0900 1120 773-07.76 CPGL 4.5ID BEL-FGL-STOP EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 

$37.000 
  
87001-3252-94 0900 1130 773-07.77 CPLG EXP FGL 4IN IPS O-RING EACH 22.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
87001-3252-94 0900 1140 773-07.78 RING STOP 4.50ID FGL IPS EACH 40.000 0.000 $ 0.00 0.000 $ 0.00 

$46.000 
  
87001-3252-94 0900 1150 773-07.79 ADAPTER 4THD 4.46ID SWIP EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$28.000 
  
87001-3252-94 0900 1160 773-07.80 ADHESIVE KIT FGL DUCT EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$64.000 
  
87001-3252-94 0900 1170 773-07.81 DISPENSER FGL ADHESIVE 300Z KIT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$186.000 
  
87001-3252-94 0900 1180 773-07.82 PHONE CONCRETE MANHOLE 4FTX8FTX6FT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$7,200.000 
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87001-3252-94 0900 1190 773-07.83 DUCT BANK 2-4IN SCH 40 PVC L.F. 1,134.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

  
87001-3252-94 0900 1200 773-07.84 CONCRETE ENCASEMENT L.F. 1,134.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
87001-3252-94 0900 1210 773-07.85 ANCHOR MR1-1 EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  
87001-3252-94 0900 1220 773-07.86 55FT CLASS 3 POLE SP PENTA-7.5FT DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,800.000 
  
87001-3252-94 0900 1230 773-07.87 50FT CLASS 3 POLE SP PENTA-7FT DEPTH EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$1,775.000 
  
87001-3252-94 0900 1240 773-07.88 45FT CLASS 4 POLE SP PENTA-6.5FT DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,675.000 
  
87001-3252-94 0100 0610 801-01 SEEDING (WITH MULCH) UNIT 11.000 0.000 $ 0.00 0.000 $ 0.00 

$45.450 
  
87001-3252-94 0100 0620 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 55.000 0.000 $ 0.00 224.810 $ 4,496.20

$20.000 
  
87001-3252-94 0100 0630 801-02 SEEDING (WITHOUT MULCH) UNIT 109.000 0.000 $ 0.00 47.720 $ 656.15 

$13.750 
  
87001-3252-94 0100 0640 801-03 WATER (SEEDING & SODDING) M.G. 18.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
87001-3252-94 0100 9021 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.270 
  
87001-3252-94 0100 0650 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 9,644.000 0.000 $ 0.00 5,301.390 $ 4,771.25

$0.900 
  
87001-3252-94 0500 0950 908-21.01 BEARINGS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

(ABUTMENTS, EXPANSION) $8,200.000 
  
87001-3252-94 0500 0960 908-21.02 BEARINGS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

(PIERS, EXPANSION) $12,000.000 
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87001-3252-94 0500 0970 908-21.03 BEARINGS (DESCRIPTION) EACH 16.000 0.000 $ 0.00 0.000 $ 0.00 
(PIERS, FIXED) $5,300.000 
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