
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/23/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNH210 Estimate Number: 0010 Pay Period: 10/22/2010
to: 10/22/2010

Contract Location: Time Allowed: 230.0 days
ON SR 62 AT LOG MILE 2.80 Time Charged: 230.0 days

Elapsed Calendar Days: 230.0 days
Percent Time: 100.00 %
Percent Complete ($) 112.89 %
Percent Behind: - %

Contractor: Date Let: 10/30/2009
HIGHWAYS, INC. Date Awarded: 11/16/2009
PO Box 96 Date Contract Executed: 11/25/2009
Brentwood, TN 37024 Date Notice to Proceed: 12/16/2009
Phone: Date Work Began: 01/05/2010

Date to be Completed: 08/02/2010
Date Time Stopped: 08/02/2010
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
MORGAN 

Project Number BID PCT Fed State Project Number Description 1
65945-4260-04 100.00 N/A REPLACEMENT OF STRUCTURE ON S.R. 62 AT L.M. 2.80

Current Contract Amount $ 489,762.24 
Original Contract Amount $ 489,762.24 

Total to Date Prev to Date This Estimate
Participating $ 555,234.65 $ 550,483.94 $ 4,750.71 

Total Earnings $ 555,234.65 $ 550,483.94 $ 4,750.71 
Stockpiled Materials $ 0.00 $ 369.46 $ -369.46 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 555,234.65 $ 550,853.40 $ 4,381.25 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 555,234.65 $ 550,853.40 $ 4,381.25 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 555,234.65 $ 550,853.40 $ 4,381.25 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

65945-4260-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 
GRADES LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

$12,000.000 
  
65945-4260-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
65945-4260-04 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 1,017.110 $ 1,017.11 2,255.300 $ 2,255.30 

  

65945-4260-04 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 3,826.600 $ 3,826.60 5,319.640 $ 5,319.64 

  

65945-4260-04 0100 0020 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 500.00 

(96" CMP, STA.41+00, 77' LT.) $500.000 
  

65945-4260-04 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 4,863.000 0.000 $ 0.00 5,173.000 $ 33,624.50

$6.500 
  

65945-4260-04 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.750 
  
65945-4260-04 0100 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 2,637.000 0.000 $ 0.00 2,376.000 $ 19,008.00

$8.000 
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65945-4260-04 0100 0050 203-04 PLACING AND SPREADING TOPSOIL C.Y. 448.000 0.000 $ 0.00 155.000 $ 465.00 
$3.000 

  
65945-4260-04 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 147.850 $ 1,441.54

$9.750 
  
65945-4260-04 0100 0060 203-06 WATER M.G. 15.000 -15.000 $ -75.00 0.000 $ 0.00 

$5.000 
  
65945-4260-04 0100 0070 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 332.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
65945-4260-04 0100 0080 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 221.000 0.000 $ 0.00 55.000 $ 1,650.00

$30.000 
  
65945-4260-04 0100 0090 204-08 FOUNDATION FILL MATERIAL C.Y. 55.000 0.000 $ 0.00 67.470 $ 3,373.50

$50.000 
  
65945-4260-04 0100 0100 209-05 SEDIMENT REMOVAL C.Y. 76.000 0.000 $ 0.00 23.570 $ 117.85 

$5.000 
  
65945-4260-04 0100 0110 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 379.000 0.000 $ 0.00 1,990.000 $ 9,950.00

$5.000 
  

65945-4260-04 0100 0120 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 980.000 0.000 $ 0.00 470.000 $ 940.00 

$2.000 
  
65945-4260-04 0100 0130 209-08.07 ROCK CHECK DAM PER EACH 13.000 0.000 $ 0.00 14.000 $ 2,100.00

$150.000 
  
65945-4260-04 0100 0140 209-08.08 ENHANCED ROCK CHECK DAM EACH 5.000 0.000 $ 0.00 10.000 $ 2,500.00

$250.000 
  
65945-4260-04 0100 0150 209-09.01 SANDBAGS BAG 324.000 0.000 $ 0.00 473.000 $ 3,784.00

$8.000 
  

65945-4260-04 0100 0160 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 
2'0" X 13'3") BAG 1.000 0.000 $ 0.00 2.000 $ 1,400.00

$700.000 
  

65945-4260-04 0100 0170 209-20.03 POLYETHYLENE SHEETING (6 MIL. S.Y. 131.000 0.000 $ 0.00 666.450 $ 3,332.25

7/23/2012



MINIMUM)
$5.000 

  

65945-4260-04 0100 0180 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 2,681.000 0.000 $ 0.00 2,367.580 $ 43,918.61

$18.550 
  
65945-4260-04 0100 0190 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 1,387.000 0.000 $ 0.00 856.670 $ 16,747.90

$19.550 
  
65945-4260-04 0100 0200 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 43.000 0.000 $ 0.00 44.740 $ 2,237.00

$50.000 
  

65945-4260-04 0100 0210 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 289.000 0.000 $ 0.00 774.350 $ 63,496.70

$82.000 
  
65945-4260-04 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,835.550 $ -1,835.55 

  
65945-4260-04 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -18.000 $ -18.00 -18.000 $ -18.00 

$1.000 
0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 654.000 $ 654.00 

  

65945-4260-04 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

65945-4260-04 0100 0220 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 5.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
65945-4260-04 0100 0230 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 20.000 0.000 $ 0.00 0.000 $ 0.00 

$20.550 
  

65945-4260-04 0100 0240 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 1.000 0.000 $ 0.00 0.510 $ 255.00 

$500.000 
  

65945-4260-04 0100 0250 407-02.13 REMOVAL & DISPOSAL OF EXISTING 
ASPHALT PAVEMENT S.Y. 1,171.000 0.000 $ 0.00 1,466.670 $ 2,933.34

$2.000 
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65945-4260-04 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

65945-4260-04 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
65945-4260-04 0100 0260 411-01.10 ACS MIX(PG64-22) GRADING D TON 223.000 0.000 $ 0.00 523.200 $ 49,180.80

$94.000 
  

65945-4260-04 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,488.260 $ -1,488.26 

  
65945-4260-04 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
65945-4260-04 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 520.500 $ 520.50 

  

65945-4260-04 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
65945-4260-04 0100 0270 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 154.000 0.000 $ 0.00 154.000 $ 86,394.00

$561.000 
  
65945-4260-04 0100 0280 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 30,208.000 0.000 $ 0.00 30,208.000 $ 25,072.64

$0.830 
0100 0280 ADJUSTMENT STOCKPILED MATERIALS - $ -369.46 $ 0.00 

  
65945-4260-04 0100 0290 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 222.000 0.000 $ 0.00 190.000 $ 7,980.00

$42.000 
  
65945-4260-04 0100 0300 607-37.02 18" CORRUGATED METAL PIPE CULVERT L.F. 40.000 0.000 $ 0.00 40.000 $ 1,600.00

$40.000 
  
65945-4260-04 0100 0310 607-37.11 72" CORRUGATED METAL PIPE CULVERT L.F. 60.000 0.000 $ 0.00 60.000 $ 9,000.00

$150.000 
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65945-4260-04 0100 0320 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 11.000 0.000 $ 0.00 10.800 $ 8,640.00
$800.000 

  

65945-4260-04 0100 0330 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 1,332.000 0.000 $ 0.00 1,332.000 $ 1,798.20

$1.350 
  
65945-4260-04 0100 0340 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 1,662.000 0.000 $ 0.00 1,662.000 $ 7,479.00

$4.500 
  
65945-4260-04 0100 0350 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 11.000 0.000 $ 0.00 9.420 $ 6,594.00

$700.000 
  
65945-4260-04 0100 0360 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 338.000 0.000 $ 0.00 350.000 $ 7,000.00

$20.000 
  
65945-4260-04 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
65945-4260-04 0100 0370 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  

65945-4260-04 0100 0380 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 6,000.00

$2,000.000 
  
65945-4260-04 0100 0390 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 8.000 0.000 $ 0.00 8.000 $ 1,600.00

$200.000 
  
65945-4260-04 0100 0400 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 60.000 0.000 $ 0.00 268.410 $ 14,762.55

$55.000 
  
65945-4260-04 0100 0410 709-05.08 MACHINED RIP-RAP (CLASS B) TON 449.000 0.000 $ 0.00 330.900 $ 18,199.50

$55.000 
  
65945-4260-04 0100 0420 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,500.00

$15,500.000 
  
65945-4260-04 0100 0430 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 80.000 0.000 $ 0.00 90.000 $ 4,500.00

$50.000 
  
65945-4260-04 0100 0440 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 51.000 0.000 $ 0.00 0.000 $ 0.00 
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$50.000 
  
65945-4260-04 0100 0450 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
65945-4260-04 0100 0460 712-06 SIGNS (CONSTRUCTION) S.F. 125.000 0.000 $ 0.00 105.000 $ 1,050.00

$10.000 
  
65945-4260-04 0100 0470 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 40.000 0.000 $ 0.00 20.000 $ 500.00 

$25.000 
  
65945-4260-04 0100 0480 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.600 0.000 $ 0.00 3.328 $ 6,656.00

$2,000.000 
  
65945-4260-04 0100 0490 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 24,000.00

$24,000.000 
  
65945-4260-04 0100 0500 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 136.000 0.000 $ 0.00 356.450 $ 3,564.50

$10.000 
  

65945-4260-04 0100 0510 740-11.02 TEMPORARY SEDIMENT TUBE 12IN 
(DESCRIPTION) L.F. 462.000 0.000 $ 0.00 101.000 $ 505.00 

(12 INCH, FOR SLOPES) $5.000 
  
65945-4260-04 0100 0520 801-01 SEEDING (WITH MULCH) UNIT 13.000 0.000 $ 0.00 51.025 $ 2,551.25

$50.000 
  
65945-4260-04 0100 0530 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 13.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
65945-4260-04 0100 9012 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
65945-4260-04 0100 0540 801-03 WATER (SEEDING & SODDING) M.G. 36.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
65945-4260-04 0100 9013 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
65945-4260-04 0100 0550 803-01 SODDING (NEW SOD) S.Y. 3,429.000 0.000 $ 0.00 3,692.680 $ 12,924.38

$3.500 
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Project Number: 65945-4260-04 Project Current Amount $ 4,381.25
Contract Current Amount $ 4,381.25 
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