
Rpt-ID: RCPCSUM1 Tennessee Date: 10/14/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000027047 Vendor Name: SIMPSON CONSTRUCTION COMPANY, INC.

Contract ID: CNH215 Estimate Number: 0018 Pay Period: 09/24/2011
to: 09/24/2011

Contract Location: Time Allowed: 618.0 days
BRIDGE CONSTRUCTION ON SR 336 (BRICK MILLROAD) Time Charged: 628.0 days

Elapsed Calendar Days: 628.0 days
Percent Time: 101.62 %
Percent Complete ($) 99.26 %
Percent Behind: 2.36 %

Contractor: Date Let: 10/30/2009
SIMPSON CONSTRUCTION COMPANY, INC. Date Awarded: 11/16/2009
PO Box 2727 Date Contract Executed: 12/01/2009
Cleveland, TN 37311 Date Notice to Proceed: 12/14/2009
Phone: Date Work Began: 12/14/2009

Date to be Completed: 08/23/2011
Date Time Stopped: 09/02/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
BLOUNT 

Project Number BID PCT Fed State Project Number Description 1
05025-3209-94 68.60 BR-STP-336(8) Bridge and Approaches over Little Baker Creek
05025-3217-94 31.40 HSIP-336(11) Intersection at Brickmill Road and Old Niles Ferry Pike

Current Contract Amount $ 1,237,461.38 
Original Contract Amount $ 907,958.32 

Total to Date Prev to Date This Estimate
Participating $ 1,185,626.08 $ 1,185,626.08 $ 0.00 

Total Earnings $ 1,185,626.08 $ 1,185,626.08 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 8,199.33 $ 0.00 $ 8,199.33 

Amount Due $ 1,193,825.41 $ 1,185,626.08 $ 8,199.33 
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Test Report Payment Adjustment $ -0.01 $ -0.01 $ 0.00 
Total Adjusted Earnings $ 1,193,825.40 $ 1,185,626.07 $ 8,199.33 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,193,825.40 $ 1,185,626.07 $ 8,199.33 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
05025-3209-94 0100 9504 104-04.02 ADDITIONAL COMPENSATION(DESCRIPT) LS 0.000 0.000 $ 0.00 1.000 $ 57,673.27

IDLE EQUIPMENT $57,673.270 

05025-3209-94 0100 9505 104-04.30 ADDITIONAL WORK ( ) LS 0.000 1.000 $  1.000 $
Driveway Repair $8,199.330 

05025-3209-94 0100 9503 104-04.31 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 0.000 $ 0.00
(EXTENDED OFFICE OVERHEAD) $57,673.270 

05025-3209-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 8,250.00
$8,250.000 

05025-3217-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 8,250.00
$8,250.000 

05025-3209-94 0100 9022 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -10.000 $ -3,900.00
$390.000 

05025-3217-94 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00
$390.000 

05025-3209-94 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9016 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 10,596.580 $ 10,596.58

05025-3209-94 0300 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05025-3217-94 0100 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0100 9018 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 9,027.100 $ 9,027.10 

05025-3209-94 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 755.900 $ 755.90 
$1.000 

0100 9019 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 8,123.550 $ 8,123.55 

05025-3209-94 0300 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05025-3217-94 0100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 803.300 $ 803.30 
$1.000 

0100 9021 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 8,587.070 $ 8,587.07 

05025-3209-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

05025-3217-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

05025-3209-94 0300 0510 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 21,500.00
(19'X20'X1.5'CONC.SLAB BR,STA15+35.83) $21,500.000 

05025-3209-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 5,213.000 0.000 $ 0.00 5,100.220 $ 40,801.76
$8.000 

05025-3217-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 5,168.000 0.000 $ 0.00 5,099.420 $ 40,795.36
$8.000 

05025-3209-94 0100 9002 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

05025-3217-94 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

05025-3209-94 0100 9500 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 0.000 0.000 $ 0.00 6,680.060 $ 165,531.89
The layer of rock material will stabilize the low saturated $24.780 

05025-3209-94 0100 0040 203-04 PLACING AND SPREADING TOPSOIL C.Y. 917.000 0.000 $ 0.00 712.000 $ 2,848.00
$4.000 

05025-3217-94 0100 0040 203-04 PLACING AND SPREADING TOPSOIL C.Y. 315.000 0.000 $ 0.00 308.780 $ 1,235.12
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$4.000 

05025-3209-94 0100 9003 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 5,157.990 $ 61,895.88
$12.000 

05025-3217-94 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

05025-3209-94 0100 0050 203-06 WATER M.G. 4.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05025-3217-94 0100 0050 203-06 WATER M.G. 40.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05025-3209-94 0100 0060 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 292.000 0.000 $ 0.00 0.000 $ 0.00 
$9.000 

05025-3217-94 0100 0060 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 123.000 0.000 $ 0.00 0.000 $ 0.00 
$9.000 

05025-3209-94 0100 0070 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 361.000 0.000 $ 0.00 357.160 $ 5,000.24
$14.000 

05025-3209-94 0100 0080 204-08 FOUNDATION FILL MATERIAL C.Y. 110.000 0.000 $ 0.00 102.990 $ 3,089.70
$30.000 

05025-3217-94 0100 0070 209-02.02 6" TEMPORARY SLOPE DRAIN L.F. 90.000 0.000 $ 0.00 0.000 $ 0.00 
$6.000 

05025-3209-94 0100 0090 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 60.000 0.000 $ 0.00 0.000 $ 0.00 
$8.000 

05025-3209-94 0100 0100 209-05 SEDIMENT REMOVAL C.Y. 83.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

05025-3217-94 0100 0080 209-05 SEDIMENT REMOVAL C.Y. 61.000 0.000 $ 0.00 32.590 $ 97.77 
$3.000 

05025-3209-94 0100 0110 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 88.000 0.000 $ 0.00 555.000 $ 3,607.50
$6.500 

05025-3217-94 0100 0090 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 870.000 0.000 $ 0.00 1,739.000 $ 4,782.25
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$2.750 

05025-3209-94 0100 0120 209-08.07 ROCK CHECK DAM PER EACH 18.000 0.000 $ 0.00 7.000 $ 2,100.00
$300.000 

05025-3209-94 0100 0130 209-08.08 ENHANCED ROCK CHECK DAM EACH 3.000 0.000 $ 0.00 2.000 $ 1,000.00
$500.000 

05025-3217-94 0100 0100 209-08.08 ENHANCED ROCK CHECK DAM EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$500.000 

05025-3209-94 0100 0140 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 2.000 $ 1,200.00
$600.000 

05025-3217-94 0100 0110 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 9.000 0.000 $ 0.00 9.000 $ 1,710.00
$190.000 

05025-3217-94 0100 0120 209-40.46 CATCH BASIN FILTER ASSEMBLY(TYPE 6) EACH 9.000 0.000 $ 0.00 9.000 $ 3,150.00
$350.000 

05025-3209-94 0100 0150 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 3,593.000 0.000 $ 0.00 4,038.390 $ 72,691.02
$18.000 

05025-3217-94 0100 0130 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 2,510.000 0.000 $ 0.00 3,112.770 $ 56,029.86
$18.000 

05025-3209-94 0100 0160 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 412.000 0.000 $ 0.00 692.380 $ 13,155.22
$19.000 

05025-3209-94 0100 0170 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 8.000 0.000 $ 0.00 2,140.640 $ 64,219.20
$30.000 

05025-3209-94 0100 0180 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 458.000 0.000 $ 0.00 418.020 $ 24,245.16
$58.000 

05025-3217-94 0100 0140 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 610.000 0.000 $ 0.00 435.380 $ 25,252.04
$58.000 

05025-3209-94 0100 0190 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 380.000 0.000 $ 0.00 304.160 $ 19,770.40
$65.000 

05025-3217-94 0100 0150 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 400.000 0.000 $ 0.00 335.520 $ 21,808.80
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$65.000 

05025-3209-94 0100 9004 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9004 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,714.030 $ -2,714.03 

05025-3217-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,898.040 $ -2,898.04 

05025-3209-94 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 750.750 $ 750.75 

05025-3217-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05025-3209-94 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05025-3217-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05025-3209-94 0100 0200 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 6.000 0.000 $ 0.00 0.000 $ 0.00 
$275.000 

05025-3217-94 0100 0160 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 5.000 0.000 $ 0.00 0.000 $ 0.00 
$275.000 

05025-3209-94 0100 0210 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$560.000 

05025-3217-94 0100 0170 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$560.000 

05025-3209-94 0100 9007 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05025-3217-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05025-3209-94 0100 9008 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

05025-3217-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05025-3209-94 0100 0220 411-01.10 ACS MIX(PG64-22) GRADING D TON 279.000 0.000 $ 0.00 280.520 $ 24,264.98
$86.500 

05025-3217-94 0100 0180 411-01.10 ACS MIX(PG64-22) GRADING D TON 196.000 0.000 $ 0.00 294.400 $ 25,465.60
$86.500 

05025-3209-94 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -622.750 $ -622.75 

05025-3217-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -653.570 $ -653.57 

05025-3209-94 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05025-3217-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05025-3209-94 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 233.750 $ 233.75 

05025-3217-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 246.130 $ 246.13 

05025-3209-94 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05025-3217-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05025-3209-94 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$644.000 
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05025-3209-94 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$487.200 

05025-3209-94 0300 0515 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 206.000 0.000 $ 0.00 201.440 $ 112,806.40
$560.000 

05025-3209-94 0300 0520 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 51,814.000 0.000 $ 0.00 51,461.000 $ 32,420.43
$0.630 

05025-3209-94 0300 9024 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05025-3217-94 0100 9025 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -113.530 $ -113.53
$1.000 

05025-3217-94 0100 0190 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 1,046.000 0.000 $ 0.00 1,045.500 $ 52,275.00
$50.000 

05025-3217-94 0100 0200 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 65.000 0.000 $ 0.00 64.000 $ 4,096.00
$64.000 

05025-3209-94 0100 0230 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 20.000 0.000 $ 0.00 60.000 $ 1,500.00
$25.000 

05025-3209-94 0100 0240 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 112.000 0.000 $ 0.00 120.000 $ 3,240.00
$27.000 

05025-3217-94 0100 0210 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 25.000 0.000 $ 0.00 20.000 $ 540.00 
$27.000 

05025-3217-94 0100 0220 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 2.000 0.000 $ 0.00 1.740 $ 1,131.00
$650.000 

05025-3217-94 0100 0230 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 217.000 0.000 $ 0.00 217.000 $ 217.00 
$1.000 

05025-3217-94 0100 0240 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 9.000 0.000 $ 0.00 9.000 $ 16,875.00
$1,875.000 

05025-3217-94 0100 0250 621-03.03 24" TEMPORARY DRAINAGE PIPE L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 
$37.000 
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05025-3209-94 0100 0250 701-02 CONCRETE DRIVEWAY S.F. 4,220.000 0.000 $ 0.00 2,275.230 $ 10,352.30
$4.550 

05025-3217-94 0100 0260 701-02 CONCRETE DRIVEWAY S.F. 6,204.000 0.000 $ 0.00 3,026.050 $ 13,768.53
$4.550 

05025-3217-94 0100 0270 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 73.000 0.000 $ 0.00 76.720 $ 22,248.80
$290.000 

05025-3209-94 0100 0260 705-01.04 METAL BEAM GUARD FENCE L.F. 76.000 0.000 $ 0.00 37.500 $ 1,537.50
$41.000 

05025-3209-94 0100 0270 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 83.000 0.000 $ 0.00 125.000 $ 2,250.00
$18.000 

05025-3209-94 0100 9015 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$27.000 

05025-3209-94 0100 0280 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 8,720.00
$2,180.000 

05025-3209-94 0100 0290 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$4,250.000 

05025-3209-94 0100 0300 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 17.000 0.000 $ 0.00 17.000 $ 1,700.00
$100.000 

05025-3217-94 0100 0280 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 5.000 0.000 $ 0.00 2.000 $ 200.00 
$100.000 

05025-3217-94 0100 0290 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 875.000 0.000 $ 0.00 43.440 $ 999.12 
$23.000 

05025-3209-94 0100 0310 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 9.000 0.000 $ 0.00 153.630 $ 3,994.38
$26.000 

05025-3217-94 0100 0300 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 76.000 0.000 $ 0.00 0.000 $ 0.00 
$26.000 

05025-3209-94 0100 0320 709-05.09 MACHINED RIP-RAP (CLASS C) TON 485.000 0.000 $ 0.00 205.090 $ 5,332.34
$26.000 
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05025-3209-94 0100 0330 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,250.00
$6,250.000 

05025-3217-94 0100 0310 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,250.00
$6,250.000 

05025-3209-94 0100 0340 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 900.000 0.000 $ 0.00 0.000 $ 0.00 
$19.000 

05025-3217-94 0100 0320 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 900.000 0.000 $ 0.00 0.000 $ 0.00 
$19.000 

05025-3209-94 0100 0350 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 25.000 $ 1,000.00
$40.000 

05025-3217-94 0100 0330 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 0.000 $ 0.00 
$40.000 

05025-3209-94 0100 0360 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 6.000 $ 300.00 
$50.000 

05025-3217-94 0100 0340 712-05.01 WARNING LIGHTS (TYPE A) EACH 8.000 0.000 $ 0.00 4.000 $ 200.00 
$50.000 

05025-3209-94 0100 0370 712-06 SIGNS (CONSTRUCTION) S.F. 153.500 0.000 $ 0.00 397.000 $ 3,176.00
$8.000 

05025-3217-94 0100 0350 712-06 SIGNS (CONSTRUCTION) S.F. 259.000 0.000 $ 0.00 105.000 $ 840.00 
$8.000 

05025-3209-94 0100 0380 712-06.01 VERTICAL PANELS S.F. 18.000 0.000 $ 0.00 0.000 $ 0.00 
$14.000 

05025-3217-94 0100 0360 712-06.01 VERTICAL PANELS S.F. 36.000 0.000 $ 0.00 0.000 $ 0.00 
$14.000 

05025-3209-94 0100 0390 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 48.000 0.000 $ 0.00 40.000 $ 600.00 
$15.000 

05025-3217-94 0100 0370 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 140.000 0.000 $ 0.00 32.000 $ 480.00 
$15.000 
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05025-3217-94 0100 0380 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 470.00 
(DESCRIPTION) $235.000 

05025-3217-94 0100 0390 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 275.00 
(DESCRIPTION) $275.000 

05025-3217-94 0100 0400 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 235.00 
(DESCRIPTION) $235.000 

05025-3217-94 0100 0410 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 23.000 0.000 $ 0.00 23.000 $ 402.50 
$17.500 

05025-3209-94 0100 0400 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.700 0.000 $ 0.00 1.390 $ 1,264.90
$910.000 

05025-3217-94 0100 0420 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.200 0.000 $ 0.00 1.580 $ 1,437.80
$910.000 

05025-3209-94 0100 0410 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 13,250.00
$13,250.000 

05025-3217-94 0100 0430 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 13,250.00
$13,250.000 

05025-3209-94 0100 9502 717-01.01 REMOBILIZATION LS 0.000 0.000 $ 0.00 1.000 $ 6,703.20
(& DEMOBILIZATION) $6,703.200 

05025-3209-94 0100 0420 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 22.000 0.000 $ 0.00 25.000 $ 175.00 
$7.000 

05025-3217-94 0100 0440 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 56.000 0.000 $ 0.00 0.000 $ 0.00 
$7.000 

05025-3217-94 0100 0450 740-11.01 TEMPORARY SEDIMENT TUBE 8IN (DESCRIPTION) L.F. 320.000 0.000 $ 0.00 40.000 $ 120.00 
(DESCRIPTION) $3.000 

05025-3209-94 0100 0430 801-01 SEEDING (WITH MULCH) UNIT 100.000 0.000 $ 0.00 2.350 $ 52.88 
$22.500 

05025-3217-94 0100 0460 801-01 SEEDING (WITH MULCH) UNIT 4.000 0.000 $ 0.00 3.750 $ 84.38 
$22.500 
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05025-3209-94 0100 0440 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 100.000 0.000 $ 0.00 0.000 $ 0.00 
$18.500 

05025-3217-94 0100 0470 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 34.000 0.000 $ 0.00 29.250 $ 541.13 
$18.500 

05025-3209-94 0100 9013 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 38.070 $ 385.46 
$10.125 

05025-3217-94 0100 0480 801-02 SEEDING (WITHOUT MULCH) UNIT 34.000 0.000 $ 0.00 39.830 $ 637.28 
$16.000 

05025-3209-94 0100 0450 801-03 WATER (SEEDING & SODDING) M.G. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05025-3217-94 0100 0490 801-03 WATER (SEEDING & SODDING) M.G. 4.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

05025-3209-94 0100 9014 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$13.500 

05025-3217-94 0100 9011 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$13.500 

05025-3209-94 0100 0460 803-01 SODDING (NEW SOD) S.Y. 2,378.000 0.000 $ 0.00 3,367.950 $ 10,609.04
$3.150 

05025-3209-94 0100 0470 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 11,761.000 0.000 $ 0.00 4,230.180 $ 3,807.16
$0.900 

05025-3217-94 0100 0500 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 3,778.000 0.000 $ 0.00 4,424.780 $ 3,982.30
$0.900 
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