
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/02/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070019090 Vendor Name: JAMISON CONSTRUCTION, LLC

Contract ID: CNH229 Estimate Number: 0013 Pay Period: 06/18/2011
to: 02/21/2012

Contract Location: Time Allowed: 240.0 days
AND BRIDGE ON SR 41 (US 31W) OVER SR 11 Time Charged: 240.0 days

Elapsed Calendar Days: 240.0 days
Percent Time: 100.00 %

Contractor: Date Let: 09/18/2009
JAMISON CONSTRUCTION, LLC Date Awarded: 09/30/2009
4532 Indian Creek Road Date Contract Executed: 10/13/2009
McEwen, TN 37101 Date Notice to Proceed: 11/03/2009
Phone: 931-582-3201 Date Work Began: 11/17/2009

Date to be Completed: 06/30/2010
Date Time Stopped: 06/30/2010
Date Accepted: 10/13/2010

Estimate Paid: NO 

Counties:
SUMNER 

= 
Project Number PCT Fed State Project Number Description 1

83947-4130-04 100.00 N/A I-65 Over State Route 41 & State Route 41 over State Route

Current Contract Amount $ 1,016,033.75 
Original Contract Amount $ 940,537.75 

Percent Complete ($) 98.81 %

Total to Date Prev to Date This Estimate
Participating $ 1,003,892.30 $ 997,196.30 $ 6,696.00 

Total Earnings $ 1,003,892.30 $ 997,196.30 $ 6,696.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,003,892.30 $ 997,196.30 $ 6,696.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 1,003,892.30 $ 997,196.30 $ 6,696.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,003,892.30 $ 997,196.30 $ 6,696.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
83947-4130-04 0500 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 1,200.00

$1,200.000 
  
83947-4130-04 0500 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
83947-4130-04 0500 9014 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Lane Closure during restricted time period) $2,500.000 
  
83947-4130-04 0500 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 282.960 $ 282.96 

  

83947-4130-04 0500 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,517.650 $ 1,517.65 

  

83947-4130-04 0500 0020 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

(BR. 83-I0065-00.03 R.L. & L.L.) $3,000.000 
  

83947-4130-04 0500 0030 202-04.02 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

(BR. 83-SR041-00.03) $4,000.000 
  
83947-4130-04 0500 0040 203-06 WATER M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

83947-4130-04 0500 0050 209-01.10 EROSION AND SILTATION CONTROL 
(DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00

Page 2 of 7Estimate Summary to Contractor

5/2/2012file://C:\Documents and Settings\jj04221\Local Settings\Temp\cpy399.htm



(SEE PLANS DETAILS) $1,500.000 
  
83947-4130-04 0500 0060 209-05 SEDIMENT REMOVAL C.Y. 2.000 0.000 $ 0.00 1.930 $ 9.65 

$5.000 
  

83947-4130-04 0500 0070 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 850.000 0.000 $ 0.00 1,000.000 $ 2,000.00

$2.000 
  

83947-4130-04 0500 0080 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 96.000 0.000 $ 0.00 96.180 $ 12,118.68

$126.000 
  

83947-4130-04 0500 0090 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-
HM) GRADING B-M2 TON 15.000 0.000 $ 0.00 0.000 $ 0.00 

$133.000 
  
83947-4130-04 0500 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -385.070 $ -385.07 

  
83947-4130-04 0500 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 23.800 $ 23.80 

  

83947-4130-04 0500 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

83947-4130-04 0500 0100 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 2.000 0.000 $ 0.00 0.980 $ 735.00 

$750.000 
  
83947-4130-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

83947-4130-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83947-4130-04 0500 0110 411-01.10 ACS MIX(PG64-22) GRADING D TON 60.000 0.000 $ 0.00 0.000 $ 0.00 

$140.000 
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83947-4130-04 0500 0120 411-03.10 ACS MIX(PG76-22) GRADING D TON 178.000 0.000 $ 0.00 215.140 $ 32,701.28
$152.000 

  

83947-4130-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -800.900 $ -800.90 

  
83947-4130-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83947-4130-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 88.200 $ 88.20 

  

83947-4130-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83947-4130-04 0500 0125 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 2,796.000 0.000 $ 0.00 3,461.670 $ 15,577.52

$4.500 
  
83947-4130-04 0500 0130 602-10.01 STRUCTURAL STEEL REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 39,500.00

$39,500.000 
  
83947-4130-04 0500 0140 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  
83947-4130-04 0500 0150 602-10.06 STRUCTURAL STEEL LB. 663.000 0.000 $ 0.00 3,182.000 $ 70,004.00

$22.000 
  
83947-4130-04 0500 0160 602-10.12 BEARING DEVICE (REPAIR) LS 1.000 0.000 $ 0.00 1.000 $ 1,200.00

$1,200.000 
  

83947-4130-04 0500 0170 603-02.01 REPAINTING EXISTING STEEL STRUCTURES 
(LOC. & DES.) LS 1.000 0.000 $ 0.00 1.000 $ 226,000.00

(BR-83-I0065-01.03) $226,000.000 
  

83947-4130-04 0500 0180 603-02.02 REPAINTING EXISTING STEEL STRUCTURES 
(LOC. & DES.) LS 1.000 0.000 $ 0.00 1.000 $ 61,000.00

(BR-83-SRO41-00.03) $61,000.000 
  

83947-4130-04 0500 0190 603-05.20 CONTAINMENT & DISPOSAL OF WASTE LS 1.000 0.000 $ 0.00 1.000 $ 73,000.00
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(LOCATION & DESCRP)
(SEE PLANS DETAILS) $73,000.000 

  

83947-4130-04 0500 0200 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 242.000 0.000 $ 0.00 242.000 $ 1,331.00

$5.500 
  

83947-4130-04 0500 0210 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 3,516.000 0.000 $ 0.00 3,516.220 $ 19,339.21

$5.500 
  
83947-4130-04 0500 0220 604-10.05 CONCRETE S.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
83947-4130-04 0500 0230 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 6,500.00

$6,500.000 
  
83947-4130-04 0500 0240 604-10.17 NON-PENETRATING CONCRETE SEAL S.Y. 90.000 0.000 $ 0.00 90.000 $ 1,800.00

$20.000 
  
83947-4130-04 0500 0250 604-10.22 CONCRETE PARAPET REPAIR L.F. 332.000 0.000 $ 0.00 332.000 $ 11,620.00

$35.000 
  

83947-4130-04 0500 0260 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF 
SLAB) S.Y. 419.000 0.000 $ 0.00 148.630 $ 16,349.30

$110.000 
  
83947-4130-04 0500 0270 604-10.44 EXPANSION JOINT REPAIRS L.F. 92.000 0.000 $ 0.00 92.000 $ 11,040.00

$120.000 
  

83947-4130-04 0500 0280 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB) S.Y. 186.000 0.000 $ 0.00 229.350 $ 16,054.50

$70.000 
  
83947-4130-04 0500 0290 604-10.54 CONCRETE REPAIRS S.F. 30.000 0.000 $ 0.00 49.990 $ 2,749.45

$55.000 
  
83947-4130-04 0500 0300 604-10.55 CONCRETE (FOUNDATION REPAIRS) C.Y. 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
83947-4130-04 0500 0310 617-01 BRIDGE DECK SEALANT S.Y. 791.000 0.000 $ 0.00 796.890 $ 6,773.57

$8.500 
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83947-4130-04 0500 0320 619-04 BRIDGE DECK SEALANT (PMC) EXISTING 
BRIDGE S.Y. 2,120.000 0.000 $ 0.00 2,120.000 $ 136,316.00

$64.300 
  
83947-4130-04 0500 0330 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 0.000 $ 0.00 

$62.000 
  
83947-4130-04 0500 9009 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$77.500 
  
83947-4130-04 0500 9500 705-07.11 TRUCK MOUNTED ENERGY ATTENUATOR EACH 0.000 0.000 $ 0.00 4.000 $ 36,000.00

$9,000.000 
  

83947-4130-04 0500 0340 705-08.03 REINFORCED CONCRETE MEDIAN BARRIER 
(BR) L.F. 163.000 0.000 $ 0.00 163.000 $ 12,388.00

$76.000 
  

83947-4130-04 0500 0350 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 4.000 0.000 $ 0.00 4.000 $ 10,000.00

$2,500.000 
  

83947-4130-04 0500 9502 705-10.30 GUARDRAIL ATTACHMENT TO SLOPE FACE 
ENDPOST L.F. 0.000 108.000 $ 6,696.00 108.000 $ 6,696.00

$62.000 
  
83947-4130-04 0500 0360 706-01 GUARDRAIL REMOVED L.F. 291.000 0.000 $ 0.00 108.000 $ 108.00 

$1.000 
  

83947-4130-04 0500 0370 711-01.06 CONCRETE MEDIAN BARRIER (TYING TO 
GUARDRAIL) L.F. 22.000 0.000 $ 0.00 22.000 $ 5,500.00

$250.000 
  
83947-4130-04 0500 0380 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 23,000.00

$23,000.000 
  
83947-4130-04 0500 0390 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,856.000 0.000 $ 0.00 1,150.000 $ 18,400.00

$16.000 
  
83947-4130-04 0500 0400 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 44.000 0.000 $ 0.00 140.000 $ 4,200.00

$30.000 
  

83947-4130-04 0500 0410 712-04.10 TEMPORARY FLEXIBLE TUBULAR 
DELINEATOR EACH 490.000 0.000 $ 0.00 0.000 $ 0.00 
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$95.000 
  
83947-4130-04 0500 0420 712-06 SIGNS (CONSTRUCTION) S.F. 848.000 0.000 $ 0.00 904.000 $ 7,232.00

$8.000 
  
83947-4130-04 0500 0430 712-06.01 VERTICAL PANELS S.F. 64.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
83947-4130-04 0500 0440 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 12.000 0.000 $ 0.00 3.000 $ 54.00 

$18.000 
  
83947-4130-04 0500 0450 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 3.000 $ 3,600.00

$1,200.000 
  

83947-4130-04 0500 0460 712-09.02 REMOVABLE PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 4,865.000 0.000 $ 0.00 6,106.000 $ 13,738.50

$2.250 
  
83947-4130-04 0500 9501 713-16.03 CHANGEABLE MESSAGE SIGN EACH 0.000 0.000 $ 0.00 6.000 $ 49,200.00

$8,200.000 
  
83947-4130-04 0500 0470 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.120 0.000 $ 0.00 0.445 $ 4,450.00

$10,000.000 
  
83947-4130-04 0500 0480 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 0.200 0.000 $ 0.00 0.325 $ 3,250.00

$10,000.000 
  
83947-4130-04 0500 0490 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 23,430.00

$23,430.000 
  
83947-4130-04 0500 0500 801-01 SEEDING (WITH MULCH) UNIT 57.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
83947-4130-04 0500 9010 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$11.250 
  
83947-4130-04 0500 9011 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  

Project Number: 83947-4130-04 Project Current Amount $ 6,696.00
Contract Current Amount $ 6,696.00 
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