
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 11/07/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNH231 Estimate Number: 0022 Pay Period: 09/21/2011
to: 10/11/2013

Contract Location: Time Allowed: 430.0 days
BRIDGE CONSTRUCTION ON SHARPS CHAPEL RD OVER BRANCH (LM7.18) Time Charged: 462.0 days

Elapsed Calendar Days: 462.0 days
Percent Time: 107.44 %
Percent Complete ($) 123.94 %
Percent Behind: - %

Contractor: Date Let: 08/07/2009
CHARLES BLALOCK & SONS, INC. Date Awarded: 00/00/0000
PO Box 4750 Date Contract Executed: 08/28/2009
Sevierville, TN 37864-4750 Date Notice to Proceed: 09/18/2009
Phone: Date Work Began: 10/05/2009

Date to be Completed: 11/21/2010
Date Time Stopped: 12/23/2010
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
UNION 

Project Number BID PCT Fed State Project Number Description 1
87007-3426-94 100.00 BRZE-8700(9) SHARPS CHAPEL ROAD, LOCAL ROUTE 1090, BRIDGE AND

Current Contract Amount $ 1,916,628.90 
Original Contract Amount $ 1,829,628.90 

Total to Date Prev to Date This Estimate
Participating $ 2,379,342.52 $ 2,371,995.54 $ 7,346.98 

Total Earnings $ 2,379,342.52 $ 2,371,995.54 $ 7,346.98 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,379,342.52 $ 2,371,995.54 $ 7,346.98 
Test Report Payment Adjustment $ 0.01 $ 0.01 $ 0.00 
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Total Adjusted Earnings $ 2,379,342.53 $ 2,371,995.55 $ 7,346.98 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,379,342.53 $ 2,371,995.55 $ 7,346.98 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
87007-3426-94 0100 9027 108-07 LIQUIDATED DAMAGES DAY 0.000 -32.000 $ -15,040.00 -32.000 $ -15,040.00

$470.000 
  
87007-3426-94 0100 9023 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9023 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 7,999.950 $ 7,999.95 18,341.280 $ 18,341.28 

  
87007-3426-94 0500 9024 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
87007-3426-94 0100 9025 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9025 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 2,165.860 $ 2,165.86 3,509.600 $ 3,509.60 

  
87007-3426-94 0500 9026 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
87007-3426-94 0100 9028 109-04.01 EXTRA WORK DOLL 0.000 0.000 $ 0.00 1.000 $ 87,000.00

$87,000.000 
  
87007-3426-94 0100 0010 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 105,000.00

$105,000.000 
  
87007-3426-94 0100 0020 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

(18" CMP, STA. 100+80) $15.000 
  
87007-3426-94 0100 0030 202-02.02 REMOVAL OF PIPE (SIZE ,STA.) L.F. 52.000 0.000 $ 0.00 52.000 $ 780.00 

(24" CMP, STA. 113+50 RT.) $15.000 
  
87007-3426-94 0500 0610 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00
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(BR. NO. 87-1090-7.18) $10,000.000 
  
87007-3426-94 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 20,212.000 0.000 $ 0.00 20,032.220 $ 120,193.32

$6.000 
  
87007-3426-94 0100 9002 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  
87007-3426-94 0100 0050 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 8,623.000 0.000 $ 0.00 18,166.320 $ 236,162.16

$13.000 
  
87007-3426-94 0100 0060 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 45,005.000 0.000 $ 0.00 44,887.680 $ 246,882.24

$5.500 
  
87007-3426-94 0100 9003 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  
87007-3426-94 0100 0070 203-06 WATER M.G. 196.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
87007-3426-94 0100 0080 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 2,908.000 0.000 $ 0.00 1,220.090 $ 2,440.18

$2.000 
  
87007-3426-94 0500 0620 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 280.000 0.000 $ 0.00 279.820 $ 4,197.30

$15.000 
  
87007-3426-94 0500 9017 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
87007-3426-94 0500 9018 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.000 
  
87007-3426-94 0500 0630 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 80.000 0.000 $ 0.00 80.000 $ 2,400.00

(BRIDGES) $30.000 
  
87007-3426-94 0500 9021 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
87007-3426-94 0500 9022 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$54.000 
  
87007-3426-94 0500 0640 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 28.000 0.000 $ 0.00 0.000 $ 0.00 
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$100.000 
  
87007-3426-94 0500 9019 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  
87007-3426-94 0500 9020 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$180.000 
  
87007-3426-94 0500 0650 204-05 ROCK DRILLING (BRIDGES) L.F. 12.000 0.000 $ 0.00 48.000 $ 1,200.00

$25.000 
  
87007-3426-94 0500 0660 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

(PIER NO. 1, STA. 109+75.00) $15,000.000 
  
87007-3426-94 0100 0090 209-02.07 18" TEMPORARY SLOPE DRAIN L.F. 113.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
87007-3426-94 0100 0100 209-03 CHECK DAMS S.F. 975.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
87007-3426-94 0100 0110 209-05 SEDIMENT REMOVAL C.Y. 251.000 0.000 $ 0.00 12.220 $ 73.32 

$6.000 
  
87007-3426-94 0100 0120 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 2,798.000 0.000 $ 0.00 3,347.000 $ 10,041.00

$3.000 
  
87007-3426-94 0100 0130 209-09.01 SANDBAGS BAG 225.000 0.000 $ 0.00 50.000 $ 250.00 

$5.000 
  
87007-3426-94 0100 0140 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 2'0" X 13'3") BAG 2.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
87007-3426-94 0100 0150 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 133.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
87007-3426-94 0100 0160 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 4,042.000 0.000 $ 0.00 7,057.710 $ 141,154.20

$20.000 
  
87007-3426-94 0500 0670 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 54.000 0.000 $ 0.00 136.870 $ 5,474.80

$40.000 
  
87007-3426-94 0100 0170 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 625.000 0.000 $ 0.00 1,596.970 $ 35,133.34
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$22.000 
  
87007-3426-94 0100 0180 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 1,041.000 0.000 $ 0.00 1,051.670 $ 73,616.90

$70.000 
  
87007-3426-94 0100 0190 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 682.000 0.000 $ 0.00 1,255.830 $ 101,722.23

$81.000 
  
87007-3426-94 0100 9004 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 1,370.730 $ 1,370.73 1,370.730 $ 1,370.73

$1.000 
0100 9004 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,467.310 $ -3,467.31 

  
87007-3426-94 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,375.500 $ 1,375.50 

  
87007-3426-94 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
87007-3426-94 0100 0200 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 9.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
87007-3426-94 0100 0210 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 36.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
87007-3426-94 0100 0220 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$605.000 
  
87007-3426-94 0100 0230 407-02.13 REMOVAL & DISPOSAL OF EXISTING ASPHALT PAVEMENT S.Y. 1,337.000 0.000 $ 0.00 1,959.110 $ 9,795.55

$5.000 
  
87007-3426-94 0100 9007 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
87007-3426-94 0100 9008 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
87007-3426-94 0100 0240 411-01.10 ACS MIX(PG64-22) GRADING D TON 453.000 0.000 $ 0.00 800.490 $ 92,056.35

$115.000 
  
87007-3426-94 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 111.660 $ 111.66 111.660 $ 111.66 

$1.000 
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0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,660.150 $ -1,660.15 
  
87007-3426-94 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
87007-3426-94 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 702.000 $ 702.00 

  
87007-3426-94 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
87007-3426-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 38.500 $ 8,470.00

$220.000 
  
87007-3426-94 0500 0680 604-02.03 EPOXY COATED REINFORCING STEEL LB. 63,884.000 0.000 $ 0.00 63,884.000 $ 49,829.52

$0.780 
  
87007-3426-94 0500 0690 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 246.000 0.000 $ 0.00 247.890 $ 136,339.50

$550.000 
  
87007-3426-94 0500 0700 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 43,518.000 0.000 $ 0.00 43,518.000 $ 28,721.88

$0.660 
  
87007-3426-94 0500 0710 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 166.000 0.000 $ 0.00 166.000 $ 33,200.00

$200.000 
  
87007-3426-94 0500 0720 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 220.000 0.000 $ 0.00 218.500 $ 120,175.00

$550.000 
  
87007-3426-94 0500 0730 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 1,403.000 0.000 $ 0.00 1,403.000 $ 9,821.00

$7.000 
  
87007-3426-94 0500 0740 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 817.000 0.000 $ 0.00 860.000 $ 2,580.00

$3.000 
  
87007-3426-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
87007-3426-94 0500 0750 606-02.03 STEEL PILES (10 INCH) L.F. 742.000 0.000 $ 0.00 813.300 $ 36,598.50

$45.000 
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87007-3426-94 0100 0250 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 92.000 0.000 $ 0.00 96.000 $ 5,760.00
$60.000 

  
87007-3426-94 0100 0260 607-08.02 42" CONCRETE PIPE CULVERT (CLASS III) L.F. 98.000 0.000 $ 0.00 98.000 $ 11,760.00

$120.000 
  
87007-3426-94 0100 0270 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 14.000 0.000 $ 0.00 40.000 $ 1,200.00

$30.000 
  
87007-3426-94 0100 0280 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 13.000 0.000 $ 0.00 13.000 $ 9,750.00

$750.000 
  
87007-3426-94 0100 0290 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 168.000 0.000 $ 0.00 168.000 $ 168.00 

$1.000 
  
87007-3426-94 0500 0760 615-01.11 PRESTRESSED CONCRETE BULB TEE BEAM (6" WEB)(BT-63) L.F. 801.000 0.000 $ 0.00 801.000 $ 121,752.00

$152.000 
  
87007-3426-94 0500 0770 620-03.10 CONCRETE PARAPET (DESCRIPTION) L.F. 485.000 0.000 $ 0.00 485.000 $ 23,280.00

(STD-1-1) $48.000 
  
87007-3426-94 0100 0300 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 5,616.00

$52.000 
  
87007-3426-94 0100 9016 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$65.000 
  
87007-3426-94 0100 0310 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,607.000 0.000 $ 0.00 1,562.500 $ 23,437.50

$15.000 
  
87007-3426-94 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 137.500 $ 3,093.75

$22.500 
  
87007-3426-94 0100 0320 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 1.000 0.000 $ 0.00 1.000 $ 800.00 

$800.000 
  
87007-3426-94 0100 0330 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 4.000 $ 6,600.00

$1,650.000 
  
87007-3426-94 0100 0340 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 7.000 0.000 $ 0.00 5.000 $ 2,750.00

$550.000 
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87007-3426-94 0100 0350 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 2.000 $ 5,000.00
$2,500.000 

  
87007-3426-94 0100 0360 706-01 GUARDRAIL REMOVED L.F. 924.000 0.000 $ 0.00 961.500 $ 961.50 

$1.000 
  
87007-3426-94 0100 0370 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 34.000 0.000 $ 0.00 33.000 $ 3,300.00

$100.000 
  
87007-3426-94 0100 0380 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 444.000 0.000 $ 0.00 454.150 $ 12,716.20

$28.000 
  
87007-3426-94 0100 0390 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 577.000 0.000 $ 0.00 1,421.090 $ 39,790.52

$28.000 
  
87007-3426-94 0100 0400 709-05.08 MACHINED RIP-RAP (CLASS B) TON 2,960.000 0.000 $ 0.00 4,069.650 $ 113,950.20

$28.000 
  
87007-3426-94 0500 0780 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 184.000 0.000 $ 0.00 184.000 $ 3,680.00

$20.000 
  
87007-3426-94 0500 0790 710-09.02 6" PIPE UNDERDRAIN L.F. 20.000 0.000 $ 0.00 67.000 $ 1,340.00

$20.000 
  
87007-3426-94 0100 0410 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 23,000.00

$23,000.000 
  
87007-3426-94 0100 0420 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 320.000 0.000 $ 0.00 1,280.000 $ 32,000.00

$25.000 
  
87007-3426-94 0100 0430 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 50.000 $ 3,000.00

$60.000 
  
87007-3426-94 0100 0440 712-05.03 WARNING LIGHTS (TYPE C) EACH 10.000 0.000 $ 0.00 8.000 $ 480.00 

$60.000 
  
87007-3426-94 0100 0450 712-06 SIGNS (CONSTRUCTION) S.F. 183.000 0.000 $ 0.00 210.000 $ 2,100.00

$10.000 
  
87007-3426-94 0100 0460 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 42.000 0.000 $ 0.00 32.000 $ 800.00 

$25.000 
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87007-3426-94 0100 0470 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 
(STOP) $250.000 

  
87007-3426-94 0100 0480 716-10.01 PREFORMED PLASTIC PAVEMENT MARKING (4" LINE) L.M. 1.300 0.000 $ 0.00 2.436 $ 38,976.00

$16,000.000 
  
87007-3426-94 0100 0490 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 62,000.00

$62,000.000 
  
87007-3426-94 0100 0500 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 49.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
87007-3426-94 0100 0510 801-01 SEEDING (WITH MULCH) UNIT 196.000 0.000 $ 0.00 385.110 $ 12,323.52

$32.000 
  
87007-3426-94 0100 0520 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 393.000 0.000 $ 0.00 165.480 $ 4,467.96

$27.000 
  
87007-3426-94 0100 9014 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$14.400 
  
87007-3426-94 0100 0530 801-03 WATER (SEEDING & SODDING) M.G. 68.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
87007-3426-94 0100 9015 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$19.200 
  
87007-3426-94 0100 0540 802-01.10 TREES (DESCRIPTION) EACH 13.000 0.000 $ 0.00 13.000 $ 520.00 

(LIQUIDAMBAR STYRACIFLUA) $40.000 
  
87007-3426-94 0100 0550 802-01.11 TREES (DESCRIPTION) EACH 13.000 0.000 $ 0.00 13.000 $ 520.00 

(PLATANUS OCCIDENTALIS) $40.000 
  
87007-3426-94 0100 0560 802-01.12 TREES (DESCRIPTION) EACH 13.000 0.000 $ 0.00 13.000 $ 520.00 

(ACER RUBRUM) $40.000 
  
87007-3426-94 0100 0570 802-01.13 TREES (DESCRIPTION) EACH 13.000 0.000 $ 0.00 13.000 $ 520.00 

(FRAXINUS PENNSYLVANICA) $40.000 
  
87007-3426-94 0100 0580 802-01.14 TREES (DESCRIPTION) EACH 13.000 0.000 $ 0.00 13.000 $ 520.00 

(ACER NEGUNDO) $40.000 
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87007-3426-94 0100 0590 803-01 SODDING (NEW SOD) S.Y. 315.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

  
87007-3426-94 0100 0600 805-12.01 EROSION CONTROL BLANKET (TYPE I) S.Y. 490.000 4,295.510 $ 10,738.78 27,135.090 $ 67,837.73

$2.500 
  

Project Number: 87007-3426-94 Project Current Amount $ 7,346.98
Contract Current Amount $ 7,346.98 
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