
Rpt-ID: RCPCSUM1 Tennessee Date: 10/29/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000077307 Vendor Name: TENNESSEE GUARDRAIL, INC.

Contract ID: CNH232 Estimate Number: 0010 Pay Period: 06/18/2010
to: 10/01/2012

Contract Location: Time Allowed: 214.0 days
MISCELLANEOUS SAFETY IMPROVEMENTS Time Charged: 214.0 days

Elapsed Calendar Days: 214.0 days
Percent Time: 100.00 %
Percent Complete ($) 93.41 %
Percent Behind: 6.59 %

Contractor: Date Let: 08/07/2009
TENNESSEE GUARDRAIL, INC. Date Awarded: 00/00/0000
2620 Pickel Lane Date Contract Executed: 09/08/2009
Knoxville, TN 37914 Date Notice to Proceed: 09/29/2009
Phone: Date Work Began: 10/12/2009

Date to be Completed: 04/30/2010
Date Time Stopped: 04/30/2010
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ANDERSON 
BLOUNT 
CAMPBELL 
COCKE 
GREENE 
JEFFERSON 
JOHNSON 
KNOX 
MORGAN 
ROANE 
SCOTT 
SEVIER 
SULLIVAN 
WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
98017-3213-94 100.00 HSIP-REG1(66) Safety improvements on various state routes in Region 1

Current Contract Amount $ 3,930,449.00 

10/29/2012



 
 

 
 

 
 

 
 

Original Contract Amount $ 3,688,449.00 

Total to Date Prev to Date This Estimate
Participating $ 3,676,507.64 $ 3,483,678.03 $ 192,829.61

Total Earnings $ 3,676,507.64 $ 3,483,678.03 $ 192,829.61 
Stockpiled Materials $ -0.01 $ 183,381.48 $ -183,381.49 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 3,676,507.63 $ 3,667,059.51 $ 9,448.12 
Test Report Payment Adjustment $ -4,331.25 $ 0.00 $ -4,331.25 

Total Adjusted Earnings $ 3,672,176.38 $ 3,667,059.51 $ 5,116.87 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 3,672,176.38 $ 3,667,059.51 $ 5,116.87 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
98017-3213-
94 0700 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
98017-3213-
94 0700 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 715.990 $ 715.99 715.990 $ 715.99 

  
98017-3213-
94 0700 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98017-3213-
94 0700 0010 201-07.01 REMOVAL AND DISPOSAL OF BRUSH & TREES LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  

10/29/2012



98017-3213-
94 0700 0020 201-07.04 REMOVAL OF ROCK - CUTS LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  
98017-3213-
94 0700 9500 303-01 MINERAL AGGREGATE, TYPE A BASE, 

GRADING D TON 0.000 1,138.830 $ 50,108.52 1,138.830 $ 50,108.52

$44.000 
  
98017-3213-
94 0700 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 0.450 0.000 $ 0.00 0.000 $ 0.00 

$660.000 
  
98017-3213-
94 0700 9007 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98017-3213-
94 0700 9008 407-09 ASPHALT CEMENT CONTENT & GRADATION 

DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98017-3213-
94 0700 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 320.000 0.000 $ 0.00 0.000 $ 0.00 

$115.000 
  
98017-3213-
94 0700 9003 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 

CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98017-3213-
94 0700 9004 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98017-3213-
94 0700 9005 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98017-3213-
94 0700 9006 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 

PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
98017-3213-
94 0700 0050 411-10.02 6IN WIDE RECESSED PAVEMENT MARKING 

GROOVE L.M. 175.600 0.000 $ 0.00 136.234 $ 108,987.20

$800.000 
  

98017-3213-

10/29/2012



94 0700 0060 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 675.000 27.000 $ 1,512.00 324.000 $ 18,144.00
$56.000 

  
98017-3213-
94 0700 9012 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 198.000 $ 5,148.00 198.000 $ 5,148.00

$26.000 
  
98017-3213-
94 0700 9002 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$70.000 
  
98017-3213-
94 0700 0070 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 58,500.000 1,651.500 $ 21,469.50 34,632.250 $ 450,219.25

$13.000 
0700 0070 ADJUSTMENT STOCKPILED MATERIALS - $ -183,381.49 $ 0.00 

  
98017-3213-
94 0700 0080 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 9,500.000 -12,399.250 $ -204,587.63 20,809.500 $ 343,356.75

$16.500 
0700 0080 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 16.500 -262.500 $ -4,331.25 -262.500 $ -4,331.25 

  
98017-3213-
94 0700 9502 705-02.20 SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-

9 FT) L.F. 0.000 7,237.500 $ 151,987.50 7,237.500 $ 151,987.50

$21.000 
  
98017-3213-
94 0700 9503 705-02.25 SINGLE GUARDRAIL (TYPE 2) LONG POST (9 FT-

12 FT) L.F. 0.000 4,631.250 $ 125,043.75 4,631.250 $ 125,043.75

$27.000 
  
98017-3213-
94 0700 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$19.500 
  
98017-3213-
94 0700 9001 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.750 
  
98017-3213-
94 0700 0090 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 83.000 5.000 $ 1,875.00 89.000 $ 33,375.00

$375.000 
0700 0090 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

  
98017-3213-
94 0700 0100 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 

TL3) EACH 519.000 22.000 $ 37,400.00 472.000 $ 802,400.00

10/29/2012



$1,700.000 
  
98017-3213-
94 0700 0110 706-01 GUARDRAIL REMOVED L.F. 36,950.000 432.500 $ 432.50 51,294.500 $ 51,294.50

$1.000 
  
98017-3213-
94 0700 9504 706-05 GUARDRAIL ADJUSTMENT L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$3.700 
  
98017-3213-
94 0700 0120 706-06.03 RADIUS RAIL L.F. 1,040.000 68.700 $ 1,700.33 1,781.350 $ 44,088.41

$24.750 
  
98017-3213-
94 0700 0130 706-10.26 ROUNDED END ELEMENT EACH 83.000 3.000 $ 150.00 100.000 $ 5,000.00

$50.000 
  
98017-3213-
94 0700 0140 712-99.91 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 19,250.00

(PAVEMENT MARKING) $19,250.000 
  
98017-3213-
94 0700 0150 712-99.92 TRAFFIC CONTROL (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 30,500.00

(GUARDRAIL) $30,500.000 
  
98017-3213-
94 0700 0160 712-99.93 TRAFFIC CONTROL (DESCRIPTION) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(PAVEMENT OVERLAY) $20,200.000 
  
98017-3213-
94 0700 0170 712-99.94 TRAFFIC CONTROL (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 13,000.00

(SIGNING) $13,000.000 
  
98017-3213-
94 0700 0180 712-99.95 TRAFFIC CONTROL (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 36,375.00

(RPM) $36,375.000 
  
98017-3213-
94 0700 0190 713-02.16 FLEXIBLE TYPE II OBJECT MARKER EACH 12.000 0.000 $ 0.00 4.000 $ 160.00 

$40.000 
  
98017-3213-
94 0700 0200 713-02.34 DELINEATORS (ALL) EACH 26.000 0.000 $ 0.00 26.000 $ 1,040.00

$40.000 

10/29/2012



  
98017-3213-
94 0700 0210 713-11.01 "U" SECTION STEEL POSTS LB. 5,400.000 -48.000 $ -108.00 4,848.000 $ 10,908.00

$2.250 
  
98017-3213-
94 0700 0220 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 16,320.000 0.000 $ 0.00 7,550.700 $ 28,315.13

$3.750 
  
98017-3213-
94 0700 0230 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 3,650.000 0.000 $ 0.00 3,665.880 $ 43,990.56

$12.000 
  
98017-3213-
94 0700 0240 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 5.000 0.000 $ 0.00 24.000 $ 1,392.00

$58.000 
  
98017-3213-
94 0700 0250 716-01.02 RAISED PAVEMENT MARKERS (TYPE 2) EACH 1,022.000 0.000 $ 0.00 999.000 $ 15,984.00

$16.000 
  
98017-3213-
94 0700 0260 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 15,789.000 0.000 $ 0.00 15,295.000 $ 672,980.00

$44.000 
  
98017-3213-
94 0700 0270 716-02.04 PLASTIC PAVEMENT MARKING

(CHANNELIZATION STRIPING) S.Y. 213.000 0.000 $ 0.00 39.576 $ 791.52 

$20.000 
  
98017-3213-
94 0700 0280 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 800.000 0.000 $ 0.00 853.000 $ 13,648.00

$16.000 
  
98017-3213-
94 0700 0290 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 

ARROW) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  
98017-3213-
94 0700 0300 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED 

LINE) L.F. 140.000 0.000 $ 0.00 120.000 $ 360.00 

$3.000 
  
98017-3213-
94 0700 9501 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.000 97.878 $ 41,598.15 97.878 $ 41,598.15

$425.000 

10/29/2012



  
98017-3213-
94 0700 0310 716-11.01 SPRAY THERMO PAVEMENT MARKING (4IN 

LINE) L.M. 299.680 -23.120 $ -41,616.00 270.748 $ 487,346.40

$1,800.000 
  
98017-3213-
94 0700 0320 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 65,000.00

$65,000.000 
  

Project Number: 98017-3213-94 Project Current Amount $ 5,116.87
Contract Current Amount $ 5,116.87 

10/29/2012


