
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/04/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029491 Vendor Name: APAC-ATLANTIC, INC.

Contract ID: CNH237 Estimate Number: 0008 Pay Period: 07/21/2011
to: 05/06/2013

Contract Location: Time Allowed: 284.0 days
(LM 0.00) TO 0.5 MILE NORTH OF SR 61 (LM 5.23), INCLUDING Time Charged: 284.0 days

Elapsed Calendar Days: 284.0 days
Percent Time: 100.00 %
Percent Complete ($) 102.00 %
Percent Behind: - %

Contractor: Date Let: 09/18/2009
APAC-ATLANTIC, INC. Date Awarded: 09/30/2009
PO Box 6390 Date Contract Executed: 10/15/2009
Knoxville, TN 37914 Date Notice to Proceed: 11/05/2009
Phone: Date Work Began: 06/01/2010

Date to be Completed: 08/15/2010
Date Time Stopped: 08/15/2010
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ANDERSON 

Project Number BID PCT Fed State Project Number Description 1
01001-8154-44 100.00 IME-75-3(149) Resurfacing I-75 - L.M. 0.00 to L.M. 5.23

Current Contract Amount $ 3,994,371.94 
Original Contract Amount $ 3,919,260.50 

Total to Date Prev to Date This Estimate
Participating $ 4,172,378.99 $ 4,194,872.38 $ -22,493.39

Total Earnings $ 4,172,378.99 $ 4,194,872.38 $ -22,493.39 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 4,172,378.99 $ 4,194,872.38 $ -22,493.39 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

6/4/2013



 
 

 
 

Total Adjusted Earnings $ 4,172,378.99 $ 4,194,872.38 $ -22,493.39 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 4,172,378.99 $ 4,194,872.38 $ -22,493.39 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
01001-8154-44 0100 9500 104-03.20 ADDITIONAL WORK (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 110,458.000 $ 75,111.44

Joint Heater $0.680 
  
01001-8154-44 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
01001-8154-44 0100 9017 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 -2.000 $ -3,000.00

(RESTRICTED LANE CLOSURES) $1,500.000 
  
01001-8154-44 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 22,644.520 $ 22,644.52 

  
01001-8154-44 0500 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

01001-8154-44 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 433.950 $ 433.95 19,266.960 $ 19,266.96

$1.000 
0100 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 168,791.210 $ 168,791.21 

  

01001-8154-44 0500 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 -23,302.590 $ -23,302.59 -23,302.590 $ -23,302.59

$1.000 
  
01001-8154-44 0100 0010 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 21,500.00

$21,500.000 
  
01001-8154-44 0100 0020 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 5,254.000 0.000 $ 0.00 5,254.000 $ 7,881.00

$1.500 
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01001-8154-44 0100 0030 208-01 SHOULDERS AND DITCHES L.M. 20.000 0.000 $ 0.00 20.000 $ 3,000.00

$150.000 
  

01001-8154-44 0100 0040 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$0.250 
  

01001-8154-44 0100 0050 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 9,823.000 0.000 $ 0.00 5,256.710 $ 84,107.36

$16.000 
  

01001-8154-44 0100 0060 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 10,289.000 0.000 $ 0.00 9,199.840 $ 464,591.92

$50.500 
  

01001-8154-44 0100 0070 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-
HM) GRADING B-M2 TON 19,372.000 0.000 $ 0.00 19,797.000 $ 1,093,784.25

$55.250 
  
01001-8154-44 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -89,369.230 $ -89,369.23 

  
01001-8154-44 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 15,978.000 $ 15,978.00 

  

01001-8154-44 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

01001-8154-44 0100 0080 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 8.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  

01001-8154-44 0100 0090 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 45.000 0.000 $ 0.00 100.040 $ 49,519.80

$495.000 
  
01001-8154-44 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

ASPHALT CEMENT CONTENT & 
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01001-8154-44 0100 9004 407-09 GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
01001-8154-44 0100 0100 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 4,863.000 0.000 $ 0.00 5,737.350 $ 344,241.00

$60.000 
  
01001-8154-44 0100 0110 411-03.10 ACS MIX(PG76-22) GRADING D TON 11,985.000 0.000 $ 0.00 11,966.090 $ 1,000,365.12

$83.600 
  

01001-8154-44 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT 
CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -34,635.330 $ -34,635.33 

  
01001-8154-44 0100 9015 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 62,822.360 $ 62,822.36

$1.000 
  
01001-8154-44 0500 9016 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01001-8154-44 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01001-8154-44 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 15,604.500 $ 15,604.50 

  

01001-8154-44 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
01001-8154-44 0100 0120 411-10.01 SCORING PAVEMENT L.M. 20.000 0.000 $ 0.00 20.000 $ 8,000.00

$400.000 
  
01001-8154-44 0100 0130 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 18,254.000 0.000 $ 0.00 20,252.210 $ 121,513.26

$6.000 
  

01001-8154-44 0100 0140 501-01 PORTLAND CEMENT CONCRETE 
PAVEMENT(REPLACEMENT) S.Y. 417.000 0.000 $ 0.00 170.000 $ 28,050.00

$165.000 
  

01001-8154-44 0100 0150 502-04.01 SAWING CONCRETE PAVEMENT (FULL 
DEPTH) L.F. 1,118.000 0.000 $ 0.00 416.000 $ 1,560.00
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$3.750 
  
01001-8154-44 0100 0160 502-04.02 LOAD TRANSFER DOWELS EACH 315.000 0.000 $ 0.00 269.000 $ 1,479.50

$5.500 
  
01001-8154-44 0100 0170 502-04.03 TRANSVERSE TIE-BARS EACH 270.000 0.000 $ 0.00 88.000 $ 528.00 

$6.000 
  
01001-8154-44 0100 0180 502-08.01 RESEALING JOINTS (HOT POURED ELASTIC) L.F. 10,460.000 0.000 $ 0.00 9,330.000 $ 13,062.00

$1.400 
  

01001-8154-44 0100 0190 502-08.07 SEALING RANDOM CRACKS (SILICONE 
SEALANT) L.F. 1,084.000 0.000 $ 0.00 4,331.000 $ 13,426.10

$3.100 
  

01001-8154-44 0500 0548 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF 
SLAB) S.Y. 10.000 0.000 $ 0.00 35.560 $ 13,762.43

$387.020 
  

01001-8154-44 0500 0560 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH 
OF SLAB) S.Y. 50.000 0.000 $ 0.00 15.220 $ 4,788.82

$314.640 
  
01001-8154-44 0500 0570 617-01 BRIDGE DECK SEALANT S.Y. 629.000 0.000 $ 0.00 628.670 $ 5,582.59

$8.880 
  
01001-8154-44 0100 0200 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 10,181.000 0.000 $ 0.00 10,425.000 $ 154,707.00

$14.840 
  
01001-8154-44 0100 0210 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 60.000 0.000 $ 0.00 75.000 $ 1,360.50

$18.140 
  
01001-8154-44 0100 9009 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.260 
  
01001-8154-44 0100 9010 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.210 
  
01001-8154-44 0100 0220 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 15.000 0.000 $ 0.00 15.000 $ 6,595.65

$439.710 
  

01001-8154-44 0100 0230 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 
350, TL3) EACH 36.000 0.000 $ 0.00 36.000 $ 76,180.32
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$2,116.120 
  

01001-8154-44 0100 0240 705-04.09 EARTH PAD FOR TYPE 38 GR END 
TREATMENT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$644.230 
  

01001-8154-44 0100 0250 705-08.51 PORTABLE IMPACT ATTENUATOR 
NCHRP350 TL-3 EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$274.820 
  

01001-8154-44 0100 0260 705-10.30 GUARDRAIL ATTACHMENT TO SLOPE FACE 
ENDPOST L.F. 104.000 0.000 $ 0.00 102.680 $ 9,029.68

$87.940 
  
01001-8154-44 0100 0270 706-01 GUARDRAIL REMOVED L.F. 3,571.000 0.000 $ 0.00 3,675.000 $ 4,042.50

$1.100 
  
01001-8154-44 0100 0280 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 34,036.24

$34,036.240 
  

01001-8154-44 0100 0290 712-02.02 INTERCONNECTED PORTABLE BARRIER 
RAIL L.F. 830.000 0.000 $ 0.00 0.000 $ 0.00 

$1.770 
  
01001-8154-44 0100 0300 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 345.000 0.000 $ 0.00 180.000 $ 990.00 

$5.500 
  
01001-8154-44 0100 0310 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 11.000 0.000 $ 0.00 0.000 $ 0.00 

$34.080 
  
01001-8154-44 0100 0320 712-05.01 WARNING LIGHTS (TYPE A) EACH 180.000 0.000 $ 0.00 180.000 $ 5,936.40

$32.980 
  
01001-8154-44 0100 0330 712-06.10 NEW SIGNS (CONSTRUCTION) S.F. 2,562.000 0.000 $ 0.00 2,187.800 $ 20,434.05

$9.340 
  

01001-8154-44 0100 0340 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED 
WARNING) EACH 6.000 0.000 $ 0.00 4.000 $ 1,319.16

$329.790 
  
01001-8154-44 0100 0350 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 2,401.92

$600.480 
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01001-8154-44 0100 0360 712-08.06 UNIFORMED POLICE OFFICER HOUR 500.000 12.500 $ 375.25 1,638.000 $ 49,172.76
$30.020 

  

01001-8154-44 0100 0370 712-09.02 REMOVABLE PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 1,700.000 0.000 $ 0.00 0.000 $ 0.00 

$3.020 
  
01001-8154-44 0100 0380 712-09.30 REMOVABLE BLACK-OUT TAPE (6") L.F. 195.000 0.000 $ 0.00 0.000 $ 0.00 

$3.850 
  

01001-8154-44 0100 0390 713-02.04 DELINEATOR (MILE MARKER) & STEEL 
POST EACH 10.000 0.000 $ 0.00 10.000 $ 1,374.10

$137.410 
  
01001-8154-44 0100 0400 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 146.000 0.000 $ 0.00 235.000 $ 7,750.30

$32.980 
  
01001-8154-44 0100 0410 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 65.000 0.000 $ 0.00 59.000 $ 1,945.82

$32.980 
  
01001-8154-44 0100 0420 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 7,205.80

$3,602.900 
  
01001-8154-44 0100 0430 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 805.000 0.000 $ 0.00 790.000 $ 36,908.80

$46.720 
  

01001-8154-44 0100 0440 716-01.30 REMOVAL OF SNOWPLOWABLE 
REFLECTIVE MARKER EACH 805.000 0.000 $ 0.00 783.000 $ 6,451.92

$8.240 
  

01001-8154-44 0100 0450 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 309.000 0.000 $ 0.00 236.295 $ 4,156.43

$17.590 
  
01001-8154-44 0100 0460 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 85.000 0.000 $ 0.00 85.000 $ 1,121.15

$13.190 
  

01001-8154-44 0100 0470 716-02.06 PLASTIC PAVEMENT MARKING (TURN 
LANE ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 159.40 

$159.400 
  

01001-8154-44 0100 0480 716-02.07 PLASTIC PAVEMENT MARKING (24" 
BARRIER LINE) L.F. 1,322.000 0.000 $ 0.00 942.000 $ 5,953.44
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$6.320 
  
01001-8154-44 0100 0490 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 24.000 0.000 $ 0.00 26.101 $ 114,769.49

$4,397.130 
  

01001-8154-44 0100 0500 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED 
LINE) L.F. 2,027.000 0.000 $ 0.00 0.000 $ 0.00 

$1.370 
  

01001-8154-44 0100 0510 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-
TURN ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 164.89 

$164.890 
  

01001-8154-44 0100 0520 716-05.02 PAINTED PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 6,970.000 0.000 $ 0.00 0.000 $ 0.00 

$0.240 
  
01001-8154-44 0100 0530 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 5.000 0.000 $ 0.00 58.940 $ 53,453.28

$906.910 
  
01001-8154-44 0100 0540 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 54,102.99

$54,102.990 
  

Project Number: 01001-8154-44 Project Current Amount $ -22,493.39
Contract Current Amount $ -22,493.39
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