
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000116835 Vendor Name: DEMENT CONSTRUCTION COMPANY, LLC

Contract ID: CNH246 Estimate Number: 0029 Pay Period: 06/28/2012
to: 06/28/2012

Contract Location: Time Allowed: 887.0 days
CONSTRUCTION OF SEVEN (7) BRIDGES ON SR 436 Time Charged: 884.0 days

Elapsed Calendar Days: 884.0 days
Percent Time: 99.66 %
Percent Complete ($) 98.42 %
Percent Behind: 1.24 %

Contractor: Date Let: 12/11/2009
DEMENT CONSTRUCTION COMPANY, LLC Date Awarded: 01/05/2010
P. O. Box 1812 Date Contract Executed: 01/25/2010
Jackson, TN 38302 Date Notice to Proceed: 01/26/2010
Phone: Date Work Began: 01/26/2010

Date to be Completed: 06/30/2012
Date Time Stopped: 06/27/2012
Date Accepted: 06/07/2012

Estimate Paid: NO 

Counties:
CARROLL 

Project Number BID PCT Fed State Project Number Description 1
09035-3217-94 100.00 BR-STP-436(3) Bridge and Approaches Over South Fork (SF) and Clear Creek

Current Contract Amount $ 6,834,675.59 
Original Contract Amount $ 6,679,960.20 

Total to Date Prev to Date This Estimate
Participating $ 6,852,175.45 $ 6,852,581.17 $ -405.72 

Total Earnings $ 6,852,175.45 $ 6,852,581.17 $ -405.72 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 6,852,175.45 $ 6,852,581.17 $ -405.72 
Test Report Payment Adjustment $ 0.00 $ -405.72 $ 405.72 
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Total Adjusted Earnings $ 6,852,175.45 $ 6,852,175.45 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 6,852,175.45 $ 6,852,175.45 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
09035-3217-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 100,000.00

$100,000.000 
  
09035-3217-94 0100 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
09035-3217-94 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9017 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 45,757.550 $ 45,757.55 

  
09035-3217-94 0500 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09035-3217-94 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9019 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 55,798.740 $ 55,798.74 

  
09035-3217-94 0500 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09035-3217-94 0100 9511 109-04.10 EXTRA WORK LS 0.000 0.000 $ 0.00 1.000 $ 100,995.14

SR436 Repair $100,995.140 
  
09035-3217-94 0100 0020 109-10.01 TRAINEE HOUR 1,620.000 0.000 $ 0.00 0.000 $ 0.00 

$0.800 
  
09035-3217-94 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 768,000.00

$768,000.000 
  
09035-3217-94 0500 0580 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00
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(Exist BR. No. 09-SR436-3.89) $4,000.000 
  
09035-3217-94 0500 0590 202-04.02 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

(Exist BR. No. 09-SR436-3.95) $3,000.000 
  
09035-3217-94 0500 0600 202-04.03 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

(Exist BR. No. 09-SR436-4.07) $4,000.000 
  
09035-3217-94 0500 0610 202-04.04 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

(Exist BR. No. 09-SR436-4.19) $12,000.000 
  
09035-3217-94 0500 0620 202-04.05 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

(Exist BR. No. 09-SR436-4.32) $4,000.000 
  
09035-3217-94 0500 0630 202-04.06 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

(Exist BR. No. 09-SR436-6.11) $5,000.000 
  
09035-3217-94 0500 0640 202-04.07 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

(Exist BR. No. 09-SR436-6.21) $5,000.000 
  
09035-3217-94 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 1,000.000 0.000 $ 0.00 13,150.000 $ 197,250.00

$15.000 
  
09035-3217-94 0100 9013 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
09035-3217-94 0100 0050 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 88,814.000 0.000 $ 0.00 56,703.730 $ 379,914.99

$6.700 
  
09035-3217-94 0100 0060 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 60,400.000 0.000 $ 0.00 39,677.000 $ 57,531.65

$1.450 
  
09035-3217-94 0100 0070 203-04 PLACING AND SPREADING TOPSOIL C.Y. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$2.500 
  
09035-3217-94 0100 9014 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 588.040 $ 13,230.90

$22.500 
  
09035-3217-94 0500 0650 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 1,078.000 0.000 $ 0.00 280.560 $ 1,963.92

$7.000 
  
09035-3217-94 0500 9015 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$10.500 
  
09035-3217-94 0500 9016 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$12.600 
  
09035-3217-94 0100 0080 209-05 SEDIMENT REMOVAL C.Y. 1,000.000 0.000 $ 0.00 139.260 $ 348.15 

$2.500 
  
09035-3217-94 0100 0090 209-06 BALED HAY OR STRAW EROSION CHECKS BALE 1,000.000 0.000 $ 0.00 573.000 $ 2,292.00

$4.000 
  
09035-3217-94 0100 0100 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 20,580.000 0.000 $ 0.00 14,805.000 $ 22,207.50

$1.500 
  
09035-3217-94 0100 0110 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 8,055.000 0.000 $ 0.00 7,319.000 $ 6,587.10

$0.900 
  
09035-3217-94 0100 0120 209-08.07 ROCK CHECK DAM PER EACH 10.000 0.000 $ 0.00 2.000 $ 700.00 

$350.000 
  
09035-3217-94 0100 0130 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 2'0" X 13'3") BAG 20.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
09035-3217-94 0100 0140 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 3,100.000 0.000 $ 0.00 982.220 $ 245.56 

$0.250 
  
09035-3217-94 0100 0150 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 21,300.000 0.000 $ 0.00 21,724.320 $ 315,002.64

$14.500 
  
09035-3217-94 0500 0660 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 158.000 0.000 $ 0.00 171.890 $ 6,016.15

$35.000 
  
09035-3217-94 0100 0160 303-02 MINERAL AGGREGATE, TYPE B BASE, GRADING (DESCRIPTION) TON 1,000.000 0.000 $ 0.00 3,648.540 $ 72,970.80

(LIMESTONE) $20.000 
  
09035-3217-94 0100 0170 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 8,798.000 0.000 $ 0.00 1,527.460 $ 14,969.11

$9.800 
  
09035-3217-94 0100 0180 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 3,864.000 0.000 $ 0.00 3,994.320 $ 345,508.68

$86.500 
  
09035-3217-94 0100 0190 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 3,775.000 0.000 $ 0.00 2,966.320 $ 264,447.43
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$89.150 
  
09035-3217-94 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,572.310 $ 5,572.31 

  
09035-3217-94 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 -290.470 $ -290.47

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,965.200 $ 2,965.20 

  
09035-3217-94 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09035-3217-94 0100 0200 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 79.000 0.000 $ 0.00 5.910 $ 1,182.00

$200.000 
  
09035-3217-94 0100 0210 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 209.000 0.000 $ 0.00 43.960 $ 439.60 

$10.000 
  
09035-3217-94 0100 0220 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 5.000 0.000 $ 0.00 4.170 $ 3,336.00

$800.000 
  
09035-3217-94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09035-3217-94 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09035-3217-94 0100 0230 411-01.10 ACS MIX(PG64-22) GRADING D TON 2,257.000 0.000 $ 0.00 2,371.940 $ 219,048.66

$92.350 
  
09035-3217-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 8,446.060 $ 8,446.06 

  
09035-3217-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09035-3217-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,756.630 $ 1,756.63 
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09035-3217-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
09035-3217-94 0500 9005 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$195.600 
  
09035-3217-94 0500 0670 604-02.03 EPOXY COATED REINFORCING STEEL LB. 332,735.000 0.000 $ 0.00 332,639.000 $ 239,500.08

$0.720 
  
09035-3217-94 0500 0680 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 668.000 0.000 $ 0.00 708.000 $ 346,212.00

$489.000 
  
09035-3217-94 0500 0690 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 81,579.000 0.000 $ 0.00 82,522.000 $ 49,513.20

$0.600 
  
09035-3217-94 0500 0700 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 1,002.000 0.000 $ 0.00 1,002.000 $ 489,978.00

$489.000 
  
09035-3217-94 0500 0710 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 4,918.000 0.000 $ 0.00 4,918.000 $ 22,131.00

$4.500 
  
09035-3217-94 0500 0720 604-04.03 BRIDGE END DRAINS(2'X8') EACH 6.000 0.000 $ 0.00 6.000 $ 24,000.00

$4,000.000 
  
09035-3217-94 0500 0730 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 3,453.000 0.000 $ 0.00 3,452.500 $ 4,315.63

$1.250 
  
09035-3217-94 0500 9006 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09035-3217-94 0500 0740 606-02.01 TEST PILES (STEEL PILES, 10 INCH) L.F. 140.000 0.000 $ 0.00 350.000 $ 15,750.00

$45.000 
  
09035-3217-94 0500 0750 606-02.02 LOADING TEST (STEEL PILES, 10 INCH) EACH 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  
09035-3217-94 0500 0760 606-02.03 STEEL PILES (10 INCH) L.F. 840.000 0.000 $ 0.00 1,771.000 $ 55,786.50

$31.500 
  
09035-3217-94 0500 0770 606-09.01 TEST PILES (PRECAST CONCRETE, SIZE 1) L.F. 810.000 0.000 $ 0.00 825.000 $ 37,125.00

$45.000 
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09035-3217-94 0500 0780 606-09.02 LOADING TEST (PRECAST CONCRETE, SIZE 1) EACH 6.000 0.000 $ 0.00 3.000 $ 9,000.00
$3,000.000 

  
09035-3217-94 0500 0790 606-09.03 PRECAST CONCRETE PILES (SIZE 1) L.F. 4,070.000 0.000 $ 0.00 3,948.000 $ 126,336.00

$32.000 
  
09035-3217-94 0500 9022 606-09.04 PRECAST CONCRETE PILES (SIZE 1) (CUT-OFFS) L.F. 0.000 0.000 $ 0.00 22.000 $ 447.92 

$20.360 
  
09035-3217-94 0500 0800 606-12.01 PILE ANCHORAGE SYSTEM (SEISMIC) EACH 58.000 0.000 $ 0.00 58.000 $ 5,800.00

$100.000 
  
09035-3217-94 0500 0810 606-19.01 TEST PILES (STEEL PIPE PILES, 16-INCH) L.F. 385.000 0.000 $ 0.00 490.000 $ 29,400.00

$60.000 
  
09035-3217-94 0500 0820 606-19.02 LOADING TEST (STEEL PIPE PILES, 16-INCH) EACH 3.000 0.000 $ 0.00 3.000 $ 7,500.00

$2,500.000 
  
09035-3217-94 0500 0830 606-19.03 STEEL PIPE PILES (16-INCH) L.F. 1,725.000 0.000 $ 0.00 1,877.000 $ 103,235.00

$55.000 
  
09035-3217-94 0500 0840 606-20.01 TEST PILES (STEEL PIPE PILES, 18-INCH) L.F. 145.000 0.000 $ 0.00 145.000 $ 12,325.00

$85.000 
  
09035-3217-94 0500 0850 606-20.02 LOADING TEST (STEEL PIPE PILES, 18-INCH) EACH 1.000 0.000 $ 0.00 1.000 $ 3,500.00

$3,500.000 
  
09035-3217-94 0500 0860 606-20.03 STEEL PIPE PILES (18-INCH) L.F. 375.000 0.000 $ 0.00 393.000 $ 30,457.50

$77.500 
  
09035-3217-94 0500 0870 606-22.01 STEEL PIPE PILES (20 IN) L.F. 870.000 0.000 $ 0.00 1,512.000 $ 128,520.00

$85.000 
  
09035-3217-94 0500 0880 606-22.03 TEST PILES (STEEL PIPE PILES 20 IN) L.F. 165.000 0.000 $ 0.00 240.000 $ 21,600.00

$90.000 
  
09035-3217-94 0500 0890 606-22.04 LOAD TESTING (STEEL PIPE PILES 20 IN) EACH 1.000 0.000 $ 0.00 1.000 $ 3,500.00

$3,500.000 
  
09035-3217-94 0500 0900 606-22.07 STEEL PIPE PILES (22 IN) L.F. 1,155.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
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09035-3217-94 0500 0910 606-22.09 TEST PILES (STEEL PIPE PILES 22 IN) L.F. 185.000 0.000 $ 0.00 0.000 $ 0.00 
$90.000 

  
09035-3217-94 0500 0920 606-22.10 LOAD TESTING (STEEL PIPE PILES 22 IN) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,000.000 
  
09035-3217-94 0500 9500 606-22.13 STEEL PIPE PILES (24 IN) L.F. 0.000 0.000 $ 0.00 360.000 $ 32,040.00

$89.000 
  
09035-3217-94 0500 9502 606-22.13 STEEL PIPE PILES (24 IN) L.F. 0.000 0.000 $ 0.00 1,262.000 $ 94,650.00

Bridge 4 $75.000 
  
09035-3217-94 0500 0930 606-22.15 TEST PILES (STEEL PIPE PILES 24 IN) L.F. 135.000 0.000 $ 0.00 135.000 $ 13,500.00

$100.000 
  
09035-3217-94 0500 9501 606-22.15 TEST PILES (STEEL PIPE PILES 24 IN) L.F. 0.000 0.000 $ 0.00 255.000 $ 22,950.00

Bridge 4 $90.000 
  
09035-3217-94 0500 0940 606-22.16 LOAD TESTING (STEEL PIPE PILES 24 IN) EACH 1.000 0.000 $ 0.00 2.000 $ 6,000.00

$3,000.000 
  
09035-3217-94 0500 0950 606-22.17 STEEL PIPE PILES (24 IN) CUT OFFS L.F. 345.000 0.000 $ 0.00 0.000 $ 0.00 

$89.000 
  
09035-3217-94 0100 0240 606-24.10 SHEET PILES S.F. 2,400.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09035-3217-94 0100 9504 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 0.000 0.000 $ 0.00 144.000 $ 6,186.24

$42.960 
  
09035-3217-94 0100 0250 607-39.01 15" PIPE CULVERT (SIDE DRAIN) L.F. 105.000 0.000 $ 0.00 16.000 $ 272.00 

$17.000 
  
09035-3217-94 0100 0260 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 135.000 0.000 $ 0.00 84.000 $ 1,764.00

$21.000 
  
09035-3217-94 0100 0270 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 125.000 0.000 $ 0.00 85.000 $ 2,210.00

$26.000 
  
09035-3217-94 0100 9505 607-39.04 30" PIPE CULVERT (SIDE DRAIN) L.F. 0.000 0.000 $ 0.00 92.000 $ 4,044.32

$43.960 
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09035-3217-94 0100 0280 607-40.02 CORRUGATED METAL PIPE ARCH (SIZE EQUIV. 18" ROUND) L.F. 35.000 0.000 $ 0.00 0.000 $ 0.00 
$22.000 

  
09035-3217-94 0100 0290 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 630.000 0.000 $ 0.00 140.000 $ 2,520.00

$18.000 
  
09035-3217-94 0100 9506 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 0.000 0.000 $ 0.00 4.220 $ 3,284.22

$778.250 
  
09035-3217-94 0100 9507 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 0.000 -294.000 $ -405.72 264.000 $ 364.32 

$1.380 
0100 9507 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 1.380 294.000 $ 405.72 0.000 $ 0.00 

  
09035-3217-94 0500 0960 615-01.02 PRESTRESSED CONCRETE I-BEAM (TYPE II) L.F. 1,620.000 0.000 $ 0.00 1,620.000 $ 153,900.00

$95.000 
  
09035-3217-94 0500 0970 615-01.03 PRESTRESSED CONCRETE I-BEAM (TYPE III) L.F. 936.000 0.000 $ 0.00 936.000 $ 145,080.00

$155.000 
  
09035-3217-94 0500 0980 615-01.04 PRESTRESSED CONCRETE I-BEAM (TYPE IV) L.F. 1,176.000 0.000 $ 0.00 0.000 $ 0.00 

$210.000 
  
09035-3217-94 0500 9510 615-01.13 PRESTRESSED CONCRETE BULB TEE BEAM (8" WEB)(BT-54) L.F. 0.000 0.000 $ 0.00 1,176.000 $ 246,960.00

$210.000 
  
09035-3217-94 0500 0990 615-02.02 PRESTRESSED CONCRETE BOX BEAM (17" X 36") L.F. 741.000 0.000 $ 0.00 737.040 $ 110,556.00

$150.000 
  
09035-3217-94 0500 1000 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 2,679.000 0.000 $ 0.00 2,679.000 $ 133,950.00

$50.000 
  
09035-3217-94 0100 0300 621-03.04 30" TEMPORARY DRAINAGE PIPE L.F. 300.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  
09035-3217-94 0100 0310 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 753.200 0.000 $ 0.00 753.200 $ 42,555.80

$56.500 
  
09035-3217-94 0100 9012 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$70.625 
  
09035-3217-94 0100 0320 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 3,970.700 0.000 $ 0.00 5,225.000 $ 80,987.50

$15.500 
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09035-3217-94 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$23.250 
  
09035-3217-94 0100 0330 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 25.000 0.000 $ 0.00 20.000 $ 38,000.00

$1,900.000 
  
09035-3217-94 0100 0340 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 4.000 0.000 $ 0.00 4.000 $ 400.00 

$100.000 
  
09035-3217-94 0100 0350 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 61.000 0.000 $ 0.00 61.000 $ 5,185.00

$85.000 
  
09035-3217-94 0100 0360 709-01.01 RUBBLE STONE RIP-RAP C.Y. 36.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
09035-3217-94 0100 0370 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 1,000.000 0.000 $ 0.00 381.690 $ 12,214.08

$32.000 
  
09035-3217-94 0100 9508 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 0.000 0.000 $ 0.00 611.370 $ 19,563.84

$32.000 
  
09035-3217-94 0100 0380 709-05.08 MACHINED RIP-RAP (CLASS B) TON 8,184.000 0.000 $ 0.00 7,502.720 $ 232,584.32

$31.000 
  
09035-3217-94 0500 1010 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 686.000 0.000 $ 0.00 698.000 $ 27,920.00

$40.000 
  
09035-3217-94 0500 1020 710-09.02 6" PIPE UNDERDRAIN L.F. 198.000 0.000 $ 0.00 348.000 $ 4,176.00

$12.000 
  
09035-3217-94 0100 0390 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00

$50,000.000 
  
09035-3217-94 0100 0400 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,200.000 0.000 $ 0.00 520.000 $ 520.00 

$1.000 
  
09035-3217-94 0100 0410 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 96.000 0.000 $ 0.00 27.000 $ 810.00 

$30.000 
  
09035-3217-94 0100 0420 712-05.01 WARNING LIGHTS (TYPE A) EACH 6.000 0.000 $ 0.00 8.000 $ 240.00 

$30.000 
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09035-3217-94 0100 0430 712-05.03 WARNING LIGHTS (TYPE C) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$32.000 
  
09035-3217-94 0100 0440 712-06 SIGNS (CONSTRUCTION) S.F. 1,448.000 0.000 $ 0.00 1,595.500 $ 10,530.30

$6.600 
  
09035-3217-94 0100 0450 712-06.01 VERTICAL PANELS S.F. 96.000 0.000 $ 0.00 30.000 $ 270.00 

$9.000 
  
09035-3217-94 0100 0460 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 36.000 0.000 $ 0.00 80.000 $ 880.00 

$11.000 
  
09035-3217-94 0100 0470 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 2,316.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09035-3217-94 0100 0480 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 5.000 0.000 $ 0.00 6.794 $ 27,108.06

$3,990.000 
  
09035-3217-94 0100 0490 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 3.200 0.000 $ 0.00 8.557 $ 51,342.00

$6,000.000 
  
09035-3217-94 0100 0500 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 2,400.000 0.000 $ 0.00 0.000 $ 0.00 

$1.500 
  
09035-3217-94 0100 0510 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$8.000 
  
09035-3217-94 0100 0520 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 325,000.00

$325,000.000 
  
09035-3217-94 0100 0530 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 86,352.000 0.000 $ 0.00 3,258.330 $ 814.58 

$0.250 
  
09035-3217-94 0100 0535 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 20,530.000 0.000 $ 0.00 66,316.640 $ 16,579.16

$0.250 
  
09035-3217-94 0100 0540 740-11.04 TEMPORARY SEDIMENT TUBE 20IN (DESCRIPTION) L.F. 1,210.000 0.000 $ 0.00 3,443.000 $ 14,804.90

(WHEAT STRAW) $4.300 
  
09035-3217-94 0100 0550 801-01.36 SPECIAL WETLAND SEED MIXTURE UNIT 455.000 0.000 $ 0.00 104.300 $ 4,693.50

$45.000 

9/25/2013



  
09035-3217-94 0100 0560 801-03 WATER (SEEDING & SODDING) M.G. 115.000 0.000 $ 0.00 21.000 $ 42.00 

$2.000 
  
09035-3217-94 0100 0570 803-01 SODDING (NEW SOD) S.Y. 55,480.000 0.000 $ 0.00 36,817.840 $ 77,317.46

$2.100 
  
09035-3217-94 0100 9509 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 0.000 0.000 $ 0.00 4,412.940 $ 7,281.35

$1.650 
  

Project Number: 09035-3217-94 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 
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