
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/14/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNH251 Estimate Number: 0010 Pay Period: 11/01/2010
to: 11/01/2010

Contract Location: Time Allowed: 377.0 days
ON SR 107 AT THE JUNCTION WITH SR 351 Time Charged: 377.0 days

Elapsed Calendar Days: 377.0 days
Percent Time: 100.00 %
Percent Complete ($) 105.21 %
Percent Behind: - %

Contractor: Date Let: 09/18/2009
SUMMERS-TAYLOR, INC. Date Awarded: 09/30/2009
300 West Elk Avenue Date Contract Executed: 10/13/2009
Elizabethton, TN 37643 Date Notice to Proceed: 10/20/2009
Phone: Date Work Began: 10/20/2009

Date to be Completed: 10/31/2010
Date Time Stopped: 10/31/2010
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
GREENE 

Project Number BID PCT Fed State Project Number Description 1
30011-3227-94 100.00 HSIP-107(13) SR 107intersection at SR 351

Current Contract Amount $ 902,184.49 
Original Contract Amount $ 857,952.49 

Total to Date Prev to Date This Estimate
Participating $ 961,844.50 $ 960,064.44 $ 1,780.06 

Total Earnings $ 961,844.50 $ 960,064.44 $ 1,780.06 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 961,844.50 $ 960,064.44 $ 1,780.06 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 961,844.50 $ 960,064.44 $ 1,780.06 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 961,844.50 $ 960,064.44 $ 1,780.06 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
30011-3227-
94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
30011-3227-
94 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,824.280 $ 4,824.28 

  
30011-3227-
94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 

MATERIAL. DOLL 0.000 -52.730 $ -52.73 -52.730 $ -52.73 

$1.000 
0100 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,681.170 $ 7,681.17 

  
30011-3227-
94 0100 0010 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
30011-3227-
94 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION 

(UNCLASSIFIED) C.Y. 12,396.000 0.000 $ 0.00 14,011.000 $ 145,013.85

$10.350 
  
30011-3227-
94 0100 9005 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL 

MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.525 
  
30011-3227-
94 0100 0030 203-04 PLACING AND SPREADING TOPSOIL C.Y. 1,512.000 0.000 $ 0.00 954.790 $ 9,356.94

$9.800 
  
30011-3227-
94 0100 9006 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 81.830 $ 1,270.41
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$15.525 
  
30011-3227-
94 0100 0040 203-06 WATER M.G. 79.000 0.000 $ 0.00 0.000 $ 0.00 

$5.340 
  
30011-3227-
94 0100 0050 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 140.000 0.000 $ 0.00 98.000 $ 490.00 

$5.000 
  
30011-3227-
94 0100 0060 209-03.20 FILTER SOCK (8 INCH) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$6.500 
  
30011-3227-
94 0100 0070 209-05 SEDIMENT REMOVAL C.Y. 180.000 0.000 $ 0.00 135.560 $ 542.24 

$4.000 
  
30011-3227-
94 0100 0080 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,087.000 0.000 $ 0.00 2,096.000 $ 5,764.00

$2.750 
  
30011-3227-
94 0100 0090 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 392.000 0.000 $ 0.00 556.000 $ 695.00 

$1.250 
  
30011-3227-
94 0100 0100 209-08.07 ROCK CHECK DAM PER EACH 13.000 0.000 $ 0.00 0.000 $ 0.00 

$265.000 
  
30011-3227-
94 0100 0110 209-08.08 ENHANCED ROCK CHECK DAM EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$415.000 
  
30011-3227-
94 0100 0120 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
30011-3227-
94 0100 0130 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING 

D TON 8,592.000 0.000 $ 0.00 5,915.080 $ 158,228.39

$26.750 
  
30011-3227-
94 0100 0140 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 39.000 0.000 $ 0.00 20.950 $ 838.00 

$40.000 
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30011-3227-
94 0100 0150 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 

GRADING A TON 1,551.000 0.000 $ 0.00 2,200.240 $ 187,020.40

$85.000 
  
30011-3227-
94 0100 0160 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) 

GRADING B-M2 TON 907.000 0.000 $ 0.00 994.820 $ 88,538.98

$89.000 
  
30011-3227-
94 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 1,864.790 $ 1,864.79 1,864.790 $ 1,864.79

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,516.190 $ -2,516.19 

  
30011-3227-
94 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,388.490 $ 1,388.49 

  
30011-3227-
94 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30011-3227-
94 0100 0170 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 10.000 0.000 $ 0.00 0.000 $ 0.00 

$625.000 
  
30011-3227-
94 0100 0180 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 3.270 $ 2,043.75

$625.000 
  
30011-3227-
94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30011-3227-
94 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 

DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30011-3227-
94 0100 0190 411-01.10 ACS MIX(PG64-22) GRADING D TON 678.000 0.000 $ 0.00 1,033.200 $ 102,648.42

$99.350 
  

30011-3227- 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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94 CONTENT 
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 464.920 $ 464.92 
  
30011-3227-
94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30011-3227-
94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 816.000 $ 816.00 

  
30011-3227-
94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30011-3227-
94 0100 0200 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 18.000 0.000 $ 0.00 72.000 $ 3,240.00

$45.000 
  
30011-3227-
94 0100 0210 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 50.000 0.000 $ 0.00 48.000 $ 2,160.00

$45.000 
  
30011-3227-
94 0100 0220 607-37.13 84" CORRUGATED METAL PIPE CULVERT L.F. 43.000 0.000 $ 0.00 48.000 $ 10,464.00

$218.000 
  
30011-3227-
94 0100 0230 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 196.000 0.000 $ 0.00 160.000 $ 7,200.00

$45.000 
  
30011-3227-
94 0100 0240 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 12.000 0.000 $ 0.00 11.000 $ 7,975.00

$725.000 
  
30011-3227-
94 0100 0250 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 952.000 0.000 $ 0.00 714.000 $ 1,428.00

$2.000 
  
30011-3227-
94 0100 0260 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 1,108.000 0.000 $ 0.00 831.000 $ 1,911.30

$2.300 
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30011-3227-
94 0100 0270 701-02 CONCRETE DRIVEWAY S.F. 927.000 0.000 $ 0.00 968.400 $ 7,592.26

$7.840 
  
30011-3227-
94 0100 0280 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,080.000 0.000 $ 0.00 1,075.000 $ 15,856.25

$14.750 
  
30011-3227-
94 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.125 
  
30011-3227-
94 0100 0290 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 

TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 9,100.00

$2,275.000 
  
30011-3227-
94 0100 9500 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-

3 EACH 0.000 0.000 $ 0.00 2.000 $ 8,652.00

$4,326.000 
  
30011-3227-
94 0100 0300 706-01 GUARDRAIL REMOVED L.F. 743.000 0.000 $ 0.00 743.000 $ 743.00 

$1.000 
  
30011-3227-
94 0100 0310 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 15.000 0.000 $ 0.00 15.000 $ 1,275.00

$85.000 
  
30011-3227-
94 0100 0320 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 100.000 0.000 $ 0.00 256.980 $ 9,716.41

$37.810 
  
30011-3227-
94 0100 0330 709-05.09 MACHINED RIP-RAP (CLASS C) TON 37.000 0.000 $ 0.00 38.930 $ 2,024.36

$52.000 
  
30011-3227-
94 0100 0340 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,500.00

$6,500.000 
  
30011-3227-
94 0100 9501 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 0.000 0.000 $ 0.00 420.000 $ 10,416.00

$24.800 
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30011-3227-
94 0100 0350 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 30.000 0.000 $ 0.00 70.000 $ 1,400.00

$20.000 
  
30011-3227-
94 0100 0360 712-05.01 WARNING LIGHTS (TYPE A) EACH 15.000 0.000 $ 0.00 33.000 $ 660.00 

$20.000 
  
30011-3227-
94 0100 0370 712-06 SIGNS (CONSTRUCTION) S.F. 245.000 -4.000 $ -32.00 645.500 $ 5,164.00

$8.000 
  
30011-3227-
94 0100 9502 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 0.000 0.000 $ 0.00 72.000 $ 1,080.00

$15.000 
  
30011-3227-
94 0100 0380 713-11.01 "U" SECTION STEEL POSTS LB. 500.000 0.000 $ 0.00 499.800 $ 1,199.52

$2.400 
  
30011-3227-
94 0100 0390 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 210.000 0.000 $ 0.00 190.400 $ 790.16 

$4.150 
  
30011-3227-
94 0100 0400 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 84.000 0.000 $ 0.00 84.000 $ 1,596.00

$19.000 
  
30011-3227-
94 0100 0410 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 80.000 0.000 $ 0.00 80.000 $ 960.00 

$12.000 
  
30011-3227-
94 0100 0420 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 150.00 

$150.000 
  
30011-3227-
94 0100 0430 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 2.086 $ 4,276.30

$2,050.000 
  
30011-3227-
94 0100 0440 716-02.04 PLASTIC PAVEMENT MARKING

(CHANNELIZATION STRIPING) S.Y. 300.000 0.000 $ 0.00 153.666 $ 2,077.56

$13.520 
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30011-3227-
94 0100 0450 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 100.000 0.000 $ 0.00 120.000 $ 1,440.00

$12.000 
  
30011-3227-
94 0100 0460 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 

ARROW) EACH 10.000 0.000 $ 0.00 10.000 $ 1,710.00

$171.000 
  
30011-3227-
94 0100 0470 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED 

LINE) L.F. 133.000 0.000 $ 0.00 0.000 $ 0.00 

$1.250 
  
30011-3227-
94 0100 0480 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.000 0.000 $ 0.00 4.377 $ 4,267.58

$975.000 
  
30011-3227-
94 0100 0490 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 800.00 

$800.000 
  
30011-3227-
94 0100 0500 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 

BACKPLATE) EACH 5.000 0.000 $ 0.00 5.000 $ 4,500.00

$900.000 
  
30011-3227-
94 0100 0510 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH 

BACKPLATE) EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00

$1,200.000 
  
30011-3227-
94 0100 0520 730-03.20 INSTALL PULL BOX (TYPE A) EACH 5.000 0.000 $ 0.00 6.000 $ 1,800.00

$300.000 
  
30011-3227-
94 0100 0530 730-03.21 INSTALL PULL BOX (TYPE B) EACH 4.000 0.000 $ 0.00 4.000 $ 1,600.00

$400.000 
  
30011-3227-
94 0100 0540 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
30011-3227-
94 0100 0550 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 371.000 0.000 $ 0.00 565.000 $ 565.00 

$1.000 
  

30011-3227-
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94 0100 0560 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 960.000 0.000 $ 0.00 995.000 $ 3,980.00
$4.000 

  
30011-3227-
94 0100 0570 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 108.000 0.000 $ 0.00 200.000 $ 1,000.00

$5.000 
  
30011-3227-
94 0100 0580 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 70.000 0.000 $ 0.00 40.000 $ 480.00 

$12.000 
  
30011-3227-
94 0100 0590 730-13.03 VEHICLE DETECTOR (4 - CHANNEL, RACK 

MOUNT) EACH 2.000 0.000 $ 0.00 1.000 $ 225.00 

$225.000 
  
30011-3227-
94 0100 0600 730-14.01 SHIELDED DETECTOR CABLE L.F. 1,332.000 0.000 $ 0.00 1,738.000 $ 869.00 

$0.500 
  
30011-3227-
94 0100 0610 730-14.02 SAW SLOT L.F. 666.000 0.000 $ 0.00 812.000 $ 4,872.00

$6.000 
  
30011-3227-
94 0100 0620 730-14.03 LOOP WIRE L.F. 1,689.000 0.000 $ 0.00 2,230.000 $ 557.50 

$0.250 
  
30011-3227-
94 0100 0630 730-15.31 CABINET (FOUR PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 7,390.00

$7,390.000 
  
30011-3227-
94 0100 0640 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 4,500.00

$4,500.000 
  
30011-3227-
94 0100 0650 730-23.88 CANTILEVER SIGNAL SUPPORT (1 ARM @ 45') EACH 1.000 0.000 $ 0.00 1.000 $ 9,140.00

$9,140.000 
  
30011-3227-
94 0100 0660 730-23.96 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 12,500.00

(2 @ 45' &50') $12,500.000 
  
30011-3227-
94 0100 9503 730-50 TEMPORARY TRAFFIC SIGNAL SYSTEM (RADIO 

CONTROLLED) EACH 0.000 0.000 $ 0.00 1.000 $ 22,580.00
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$22,580.000 
  
30011-3227-
94 0100 0670 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 180.000 0.000 $ 0.00 0.000 $ 0.00 

$3.500 
  
30011-3227-
94 0100 0680 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 80.000 0.000 $ 0.00 0.000 $ 0.00 

$17.500 
  
30011-3227-
94 0100 0690 801-02 SEEDING (WITHOUT MULCH) UNIT 102.000 0.000 $ 0.00 155.090 $ 2,326.35

$15.000 
  
30011-3227-
94 0100 0700 801-03 WATER (SEEDING & SODDING) M.G. 10.000 0.000 $ 0.00 7.000 $ 35.00 

$5.000 
  
30011-3227-
94 0100 0710 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 9,072.000 0.000 $ 0.00 16,643.130 $ 14,978.82

$0.900 
  

Project Number: 30011-3227-94 Project Current Amount $ 1,780.06
Contract Current Amount $ 1,780.06 
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