
Rpt-ID: RCPCSUM1 Tennessee Date: 11/06/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070015221 Vendor Name: G. W. WYATT CONTRACTING, LLC

Contract ID: CNH252 Estimate Number: 0036 Pay Period: 12/05/2012
to: 10/08/2014

Contract Location: Time Allowed: 987.0 days
WIDENING ON SR 95 FROM SR 58 TO NEAR WESTOVER DRIVE Time Charged: 987.0 days

Elapsed Calendar Days: 987.0 days
Percent Time: 100.00 %
Percent Complete ($) 102.76 %
Percent Behind: - %

Contractor: Date Let: 09/18/2009
G. W. WYATT CONTRACTING, LLC Date Awarded: 10/07/2009
PO Box 369 Date Contract Executed: 10/27/2009
Jefferson City, TN 37760 Date Notice to Proceed: 11/17/2009
Phone: Date Work Began: 12/07/2009

Date to be Completed: 07/30/2012
Date Time Stopped: 07/30/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
ROANE 

Project Number BID PCT Fed State Project Number Description 1
73017-3219-14 100.00 NH-95(8) STATE ROUTE 95, FROM STATE ROUTE 58 TO NEAR WESTOVER DRIVE

Current Contract Amount $ 15,218,221.07
Original Contract Amount $ 14,957,234.48 

Total to Date Prev to Date This Estimate
Participating $ 16,557,857.12 $ 16,570,065.07 $ -12,207.95

Total Earnings $ 16,557,857.12 $ 16,570,065.07 $ -12,207.95 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 16,557,857.12 $ 16,570,065.07 $ -12,207.95 
Test Report Payment Adjustment $ 0.00 $ -284.75 $ 284.75 
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Total Adjusted Earnings $ 16,557,857.12 $ 16,569,780.32 $ -11,923.20 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 16,557,857.12 $ 16,569,780.32 $ -11,923.20 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
73017-3219-14 0190 9505 104-03.20 ADDITIONAL WORK (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 21,868.000 $ 51,389.80

Remove and Replace Stone $2.350 

73017-3219-14 0100 9034 104-03.70 ADDITIONAL WORK (DESCRIPTION) S.F. 0.000 448.000 $ 385.28 448.000 $ 385.28 
(JUTE MESH TREATED WITH POLYACRYLAMIDE) $0.860 

73017-3219-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 121,919.11
$121,919.110 

73017-3219-14 0100 9030 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$2,700.000 

73017-3219-14 0100 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9021 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 466,678.600 $ 466,678.60 

73017-3219-14 0190 9032 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

73017-3219-14 0300 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

73017-3219-14 0500 9023 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

73017-3219-14 0100 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 2,682.150 $ 2,682.15 2,682.150 $ 2,682.15
$1.000 

0100 9024 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 472,391.770 $ 472,391.77 

73017-3219-14 0300 9025 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

73017-3219-14 0500 9026 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

73017-3219-14 0100 8508 109-04.10 EXTRA WORK LS 0.000 0.000 $ 0.00 1.000 $ 22,673.74
Extra Work Additional Clearing $22,673.740 

73017-3219-14 0100 9031 109-04.20 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
(DRIVING PILES AND DRILLING FOR PILES) $1.000 

73017-3219-14 0500 8507 109-04.20 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 15,883.980 $ 15,883.98
Force Account for driving piles at Bridge 1 $1.000 

73017-3219-14 0100 0020 109-10.01 TRAINEE HOUR 2,820.000 0.000 $ 0.00 1,520.000 $ 1,216.00
$0.800 

73017-3219-14 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 317,856.14
$317,856.140 

73017-3219-14 0100 0040 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 15,304.06
$15,304.060 

73017-3219-14 0100 0050 202-01.01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,530.420 

73017-3219-14 0100 0060 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 107.000 0.000 $ 0.00 107.000 $ 1,393.14
(42" RCP, STA.202+58.62) $13.020 

73017-3219-14 0100 0070 202-02.02 REMOVAL OF PIPE (SIZE ,STA.) L.F. 66.000 0.000 $ 0.00 66.000 $ 687.06 
(18" RCP, STA.205+37.04) $10.410 

73017-3219-14 0100 0080 202-02.03 REMOVAL OF PIPE (SIZE ,STA.) L.F. 94.000 0.000 $ 0.00 94.000 $ 2,447.76
(60" RCP, STA.210+68.95) $26.040 

73017-3219-14 0100 0090 202-02.04 REMOVAL OF PIPE (SIZE ,STA.) L.F. 59.000 0.000 $ 0.00 59.000 $ 614.19 
(18" RCP, STA.224+19.26) $10.410 

73017-3219-14 0100 0100 202-02.05 REMOVAL OF PIPE (SIZE ,STA.) L.F. 55.000 0.000 $ 0.00 55.000 $ 572.55 
(18" RCP, STA.227+16.66) $10.410 

73017-3219-14 0100 0110 202-02.06 REMOVAL OF PIPE (SIZE ,STA.) L.F. 85.000 0.000 $ 0.00 85.000 $ 884.85 
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(24" RCP, STA.234+63.99) $10.410 

73017-3219-14 0100 0120 202-02.07 REMOVAL OF PIPE (SIZE ,STA.) L.F. 128.000 0.000 $ 0.00 128.000 $ 1,332.48
(48" CMP, STA.242+14.27) $10.410 

73017-3219-14 0100 0130 202-02.08 REMOVAL OF PIPE (SIZE ,STA.) L.F. 63.000 0.000 $ 0.00 63.000 $ 1,093.68
(54" RCP, STA.257+73.21) $17.360 

73017-3219-14 0100 0140 202-02.09 REMOVAL OF PIPE (SIZE ,STA.) L.F. 88.000 0.000 $ 0.00 88.000 $ 1,145.76
(48" CMP, STA.266+50.55) $13.020 

73017-3219-14 0100 0150 202-02.10 REMOVAL OF PIPE (SIZE ,STA.) L.F. 73.000 0.000 $ 0.00 73.000 $ 950.46 
(48" RCP, STA.268+55.26) $13.020 

73017-3219-14 0100 0160 202-02.11 REMOVAL OF PIPE (SIZE ,STA.) L.F. 80.000 0.000 $ 0.00 80.000 $ 832.80 
(18" RCP, STA.322+62.89) $10.410 

73017-3219-14 0100 0170 202-02.12 REMOVAL OF PIPE (SIZE ,STA.) L.F. 62.000 0.000 $ 0.00 62.000 $ 645.42 
(18" RCP, STA.330+64.70) $10.410 

73017-3219-14 0100 0180 202-02.13 REMOVAL OF PIPE (SIZE ,STA.) L.F. 75.000 0.000 $ 0.00 0.000 $ 0.00 
(48" RCP, STA.341+84.92) $13.020 

73017-3219-14 0100 0190 202-02.14 REMOVAL OF PIPE (SIZE ,STA.) L.F. 83.000 0.000 $ 0.00 83.000 $ 1,080.66
(48" RCP, STA.342+23.16 TO STA. 343+0 $13.020 

73017-3219-14 0100 0200 202-02.15 REMOVAL OF PIPE (SIZE ,STA.) L.F. 154.000 0.000 $ 0.00 154.000 $ 1,603.14
(18" CMP, STA. 306+72.92 TO STA. 308+ $10.410 

73017-3219-14 0500 1410 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 16,513.18
(BR. NO. 73-SR95-8.09) $16,513.180 

73017-3219-14 0100 0210 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 230,522.000 0.000 $ 0.00 252,382.000 $ 1,229,100.34
$4.870 

73017-3219-14 0100 9005 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$7.305 

73017-3219-14 0100 0220 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 1,465.000 0.000 $ 0.00 6,558.950 $ 141,279.78
$21.540 

73017-3219-14 0100 0230 203-04 PLACING AND SPREADING TOPSOIL C.Y. 20,153.000 -1,490.595 $ -5,902.76 18,671.605 $ 73,939.56
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$3.960 

73017-3219-14 0100 9006 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 87.110 $ 636.34 
$7.305 

73017-3219-14 0100 0240 203-06 WATER M.G. 1,982.000 0.000 $ 0.00 497.025 $ 4,045.78
$8.140 

73017-3219-14 0100 0250 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 502.000 0.000 $ 0.00 710.000 $ 6,276.40
$8.840 

73017-3219-14 0500 1420 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 216.000 0.000 $ 0.00 108.280 $ 5,955.40
$55.000 

73017-3219-14 0500 9018 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$82.500 

73017-3219-14 0500 9019 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$99.000 

73017-3219-14 0100 0260 204-08 FOUNDATION FILL MATERIAL C.Y. 74.000 0.000 $ 0.00 62.650 $ 2,154.53
$34.390 

73017-3219-14 0100 0270 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 306.000 0.000 $ 0.00 0.000 $ 0.00 
$7.950 

73017-3219-14 0100 0280 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 185.000 0.000 $ 0.00 0.000 $ 0.00 
$13.490 

73017-3219-14 0100 0290 209-02.06 15" TEMPORARY SLOPE DRAIN L.F. 134.000 0.000 $ 0.00 0.000 $ 0.00 
$14.700 

73017-3219-14 0100 0300 209-02.07 18" TEMPORARY SLOPE DRAIN L.F. 73.000 0.000 $ 0.00 0.000 $ 0.00 
$18.300 

73017-3219-14 0100 0310 209-03.22 FILTER SOCK (18 INCH) L.F. 125.000 0.000 $ 0.00 0.000 $ 0.00 
$0.690 

73017-3219-14 0100 0320 209-05 SEDIMENT REMOVAL C.Y. 1,540.000 0.000 $ 0.00 1,706.450 $ 13,122.60
$7.690 

73017-3219-14 0100 0330 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 23,172.000 0.000 $ 0.00 3,987.000 $ 15,908.13
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$3.990 

73017-3219-14 0100 8500 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 0.000 0.000 $ 0.00 16,609.420 $ 87,863.83
$5.290 

73017-3219-14 0100 0340 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 10,008.000 0.000 $ 0.00 13,785.000 $ 21,780.30
$1.580 

73017-3219-14 0100 0350 209-08.07 ROCK CHECK DAM PER EACH 86.000 0.000 $ 0.00 133.000 $ 25,275.32
$190.040 

73017-3219-14 0100 0360 209-08.08 ENHANCED ROCK CHECK DAM EACH 28.000 0.000 $ 0.00 192.000 $ 36,487.68
$190.040 

73017-3219-14 0100 0370 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 8.000 0.000 $ 0.00 1.000 $ 173.56 
$173.560 

73017-3219-14 0100 8509 209-09.24 JUTE MESH FABRIC S.Y. 0.000 -448.000 $ -385.28 0.000 $ 0.00 
Required for Erosion Control $0.860 

73017-3219-14 0100 0380 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$313.790 

73017-3219-14 0100 0390 209-40.34 CATCH BASIN PROTECTION (TYPE E) EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 
$43.390 

73017-3219-14 0100 0400 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 17.000 0.000 $ 0.00 4.000 $ 173.56 
$43.390 

73017-3219-14 0100 0410 209-40.42 CATCH BASIN FILTER ASSEMBLY(TYPE 2) EACH 15.000 0.000 $ 0.00 2.000 $ 86.78 
$43.390 

73017-3219-14 0100 0420 209-40.44 CATCH BASIN FILTER ASSEMBLY(TYPE 4) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$43.380 

73017-3219-14 0100 0430 209-40.48 CATCH BASIN FILTER ASSEMBLY(TYPE 8) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$43.390 

73017-3219-14 0100 0440 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 210,671.000 0.000 $ 0.00 227,360.610 $ 3,967,442.64
$17.450 

73017-3219-14 0100 0450 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 1,152.000 0.000 $ 0.00 0.000 $ 0.00 

11/6/2014



$4.940 

73017-3219-14 0500 1430 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 60.000 0.000 $ 0.00 66.550 $ 3,660.25
$55.000 

73017-3219-14 0100 0460 303-01.03 GRANULAR BACKFILL (RETAINING WALLS) TON 116.000 0.000 $ 0.00 0.000 $ 0.00 
$29.390 

73017-3219-14 0100 0470 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 1,362.000 0.000 $ 0.00 2,544.200 $ 57,677.01
$22.670 

73017-3219-14 0100 0480 303-10.03 MINERAL AGGREGATE (SIZE 68) TON 137.000 0.000 $ 0.00 0.000 $ 0.00 
$24.400 

73017-3219-14 0100 0490 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 136.000 0.000 $ 0.00 166.240 $ 9,856.37
$59.290 

73017-3219-14 0100 0500 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 718.000 0.000 $ 0.00 322.630 $ 16,786.44
$52.030 

73017-3219-14 0100 0510 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 19,712.000 0.000 $ 0.00 16,632.660 $ 1,116,051.49
$67.100 

73017-3219-14 0100 0520 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 502.000 0.000 $ 0.00 574.970 $ 354,181.52
$616.000 

73017-3219-14 0100 0530 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 14,926.000 0.000 $ 0.00 15,852.757 $ 523,140.98
$33.000 

73017-3219-14 0100 0540 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 12,913.000 0.000 $ 0.00 13,824.340 $ 981,666.38
$71.010 

73017-3219-14 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -40,770.330 $ -40,770.33 

73017-3219-14 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 7,438.500 $ 7,438.50 7,438.500 $ 7,438.50
$1.000 

0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 20,719.500 $ 20,719.50 

73017-3219-14 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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73017-3219-14 0100 0550 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 241.000 0.000 $ 0.00 0.000 $ 0.00 
$572.000 

73017-3219-14 0100 0560 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 953.000 0.000 $ 0.00 0.000 $ 0.00 
$27.500 

73017-3219-14 0100 0570 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 32.000 0.000 $ 0.00 37.300 $ 18,053.20
$484.000 

73017-3219-14 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

73017-3219-14 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

73017-3219-14 0100 0580 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 3,007.000 0.000 $ 0.00 4,520.130 $ 338,105.72
$74.800 

73017-3219-14 0100 0590 411-01.10 ACS MIX(PG64-22) GRADING D TON 488.000 0.000 $ 0.00 586.970 $ 51,753.14
$88.170 

73017-3219-14 0100 0600 411-02.10 ACS MIX(PG70-22) GRADING D TON 7,614.000 0.000 $ 0.00 11,137.020 $ 929,272.95
$83.440 

73017-3219-14 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,387.720 $ -8,387.72 

73017-3219-14 0100 9027 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

73017-3219-14 0300 9028 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

73017-3219-14 0500 9029 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

73017-3219-14 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

73017-3219-14 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

11/6/2014



$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 16,077.000 $ 16,077.00 

73017-3219-14 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

73017-3219-14 0100 0610 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 307.000 0.000 $ 0.00 94.840 $ 73,026.80
$770.000 

73017-3219-14 0300 9013 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$705.870 

73017-3219-14 0300 9014 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$534.006 

73017-3219-14 0500 9011 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$308.000 

73017-3219-14 0300 1390 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 105.000 -4.270 $ -2,620.93 107.130 $ 65,756.39
$613.800 

73017-3219-14 0300 1400 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 24,203.000 323.570 $ 271.80 22,534.460 $ 18,928.95
$0.840 

73017-3219-14 0500 1440 604-02.03 EPOXY COATED REINFORCING STEEL LB. 46,486.000 5.200 $ 5.72 46,486.000 $ 51,134.60
$1.100 

73017-3219-14 0500 1450 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 168.000 8.260 $ 6,360.20 168.000 $ 129,360.00
$770.000 

73017-3219-14 0500 1460 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 18,904.000 -10,601.400 $ -17,492.31 18,904.000 $ 31,191.60
$1.650 

73017-3219-14 0500 1470 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 432.000 0.000 $ 0.00 432.000 $ 95,040.00
$220.000 

73017-3219-14 0500 1480 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 208.000 -30.790 $ -20,321.40 208.000 $ 137,280.00
$660.000 

73017-3219-14 0500 1490 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 789.000 0.000 $ 0.00 789.000 $ 4,994.37
$6.330 
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73017-3219-14 0500 1500 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,146.000 0.000 $ 0.00 1,144.000 $ 2,333.76
$2.040 

73017-3219-14 0500 1510 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 790.000 0.000 $ 0.00 554.510 $ 43,917.19
(WALL NO. 1) $79.200 

73017-3219-14 0500 1520 604-07.03 RETAINING WALL (DESCRIPTION) S.F. 449.000 0.000 $ 0.00 706.500 $ 55,954.80
(WALL NO. 3) $79.200 

73017-3219-14 0500 9012 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -2,073.620 $ -2,073.62
$1.000 

73017-3219-14 0500 1530 606-02.03 STEEL PILES (10 INCH) L.F. 360.000 0.000 $ 0.00 343.800 $ 30,254.40
$88.000 

73017-3219-14 0500 1540 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 32.000 0.000 $ 0.00 27.000 $ 2,970.00
$110.000 

73017-3219-14 0100 0620 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 5,244.000 0.000 $ 0.00 0.000 $ 0.00 
$39.920 

73017-3219-14 0100 0630 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 870.000 0.000 $ 0.00 0.000 $ 0.00 
$51.010 

73017-3219-14 0100 0640 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 764.000 0.000 $ 0.00 0.000 $ 0.00 
$73.660 

73017-3219-14 0100 0650 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 702.000 0.000 $ 0.00 108.000 $ 9,169.20
$84.900 

73017-3219-14 0100 0660 607-09.02 48" CONCRETE PIPE CULVERT (CLASS III) L.F. 600.000 0.000 $ 0.00 462.000 $ 56,419.44
$122.120 

73017-3219-14 0100 0670 607-10.02 54" CONCRETE PIPE CULVERT (CLASS III) L.F. 196.000 0.000 $ 0.00 192.000 $ 27,928.32
$145.460 

73017-3219-14 0100 8501 607-19.01 18 IN A-2000 PVC    L.F. 0.000 110.000 $ 4,155.80 4,985.427 $ 188,349.43
$37.780 

73017-3219-14 0100 8502 607-19.02 24 IN A-2000 PVC     L.F. 0.000 0.000 $ 0.00 420.340 $ 20,689.13
$49.220 
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73017-3219-14 0100 8503 607-19.03 30 IN A-2000 PVC    L.F. 0.000 0.000 $ 0.00 778.000 $ 55,658.12
$71.540 

73017-3219-14 0100 8504 607-19.04 36 IN A-2000 PVC    L.F. 0.000 0.000 $ 0.00 521.000 $ 43,352.41
$83.210 

73017-3219-14 0100 0680 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 282.000 0.000 $ 0.00 64.000 $ 1,903.36
$29.740 

73017-3219-14 0100 0690 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 42.000 0.000 $ 0.00 0.000 $ 0.00 
$32.630 

73017-3219-14 0100 0700 611-02.10 JUNCTION BOX, TYPE 1 EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$3,916.510 

73017-3219-14 0100 0710 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 138.000 8.990 $ 6,590.30 122.840 $ 90,050.32
$733.070 

73017-3219-14 0100 0720 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 15,182.000 1,260.000 $ 3,099.60 12,805.000 $ 31,500.30
$2.460 

73017-3219-14 0100 0730 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 9,420.000 18.000 $ 54.00 7,420.000 $ 22,260.00
$3.000 

73017-3219-14 0100 0740 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 8.000 0.000 $ 0.00 5.000 $ 13,387.50
$2,677.500 

73017-3219-14 0100 0750 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 1,217.37
$1,217.370 

73017-3219-14 0100 0760 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 13.000 1.000 $ 2,312.17 9.000 $ 20,809.53
$2,312.170 

0100 0760 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

73017-3219-14 0190 9503 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 0.000 0.000 $ 0.00 5.000 $ 7,514.55
Precast Destructive Testing $1,502.910 

73017-3219-14 0100 0770 611-38.02 CATCH BASINS, TYPE 38, > 4' - 8' DEPTH EACH 11.000 2.000 $ 7,287.42 8.000 $ 29,149.68
$3,643.710 

73017-3219-14 0190 9504 611-38.02 CATCH BASINS, TYPE 38, > 4' - 8' DEPTH EACH 0.000 0.000 $ 0.00 3.000 $ 7,105.23
Precast Destructive Testing $2,368.410 
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73017-3219-14 0100 0780 611-39.01 CATCH BASINS, TYPE 39, 0' - 4' DEPTH EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$3,030.820 

73017-3219-14 0100 0790 611-39.03 CATCH BASINS, TYPE 39, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 6,430.57
$6,430.570 

73017-3219-14 0100 0800 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 2.000 0.000 $ 0.00 1.000 $ 2,172.77
$2,172.770 

73017-3219-14 0100 0810 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 10,282.17
$3,427.390 

73017-3219-14 0100 0820 611-43.02 CATCH BASINS, TYPE 43, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 9,734.18
$4,867.090 

73017-3219-14 0500 1550 615-02.18 PRESTRESSED CONCRETE BOX BEAM (36" X 48") L.F. 830.000 0.000 $ 0.00 830.000 $ 205,425.00
$247.500 

73017-3219-14 0500 1560 620-03.10 CONCRETE PARAPET (DESCRIPTION) L.F. 448.000 0.000 $ 0.00 448.000 $ 29,568.00
(STD-1-1) $66.000 

73017-3219-14 0100 0830 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 80.000 0.000 $ 0.00 296.500 $ 5,165.03
$17.420 

73017-3219-14 0100 0840 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 13,699.000 0.000 $ 0.00 13,834.730 $ 54,923.88
$3.970 

73017-3219-14 0100 0850 702-01 CONCRETE CURB C.Y. 125.000 0.000 $ 0.00 26.220 $ 9,768.00
$372.540 

73017-3219-14 0100 0860 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 231.000 0.000 $ 0.00 205.740 $ 57,710.07
$280.500 

73017-3219-14 0100 0870 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 162.000 0.000 $ 0.00 107.600 $ 6,599.11
$61.330 

73017-3219-14 0100 0880 705-01.04 METAL BEAM GUARD FENCE L.F. 13.000 0.000 $ 0.00 12.500 $ 677.25 
$54.180 

73017-3219-14 0100 9033 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 8.000 $ 277.28 
$34.660 
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0100 9033 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 34.660 4.000 $ 138.64 0.000 $ 0.00 

73017-3219-14 0100 9020 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$76.662 

73017-3219-14 0100 0890 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 3,529.000 0.000 $ 0.00 3,822.500 $ 66,243.93
$17.330 

73017-3219-14 0100 9017 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 87.500 $ 2,274.56
$25.995 

73017-3219-14 0100 0900 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 1.000 $ 27.50 
$27.500 

73017-3219-14 0100 0910 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 3.000 0.000 $ 0.00 3.000 $ 6,435.00
$2,145.000 

73017-3219-14 0100 0920 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 5.000 0.000 $ 0.00 5.000 $ 3,162.50
$632.500 

73017-3219-14 0100 0930 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 10.000 0.000 $ 0.00 12.000 $ 32,670.00
$2,722.500 

73017-3219-14 0100 0940 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 20.000 0.000 $ 0.00 16.000 $ 61,160.00
$3,822.500 

73017-3219-14 0100 0950 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 87.000 0.000 $ 0.00 85.000 $ 10,215.30
$120.180 

73017-3219-14 0100 0960 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 208.000 0.000 $ 0.00 1,701.930 $ 53,780.99
$31.600 

73017-3219-14 0100 0970 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 1,898.000 0.000 $ 0.00 1,617.440 $ 51,111.10
$31.600 

73017-3219-14 0100 0980 709-05.09 MACHINED RIP-RAP (CLASS C) TON 406.000 0.000 $ 0.00 156.540 $ 4,946.66
$31.600 

73017-3219-14 0100 0990 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 21,199.000 0.000 $ 0.00 25,950.000 $ 71,622.00
$2.760 

73017-3219-14 0100 1000 710-05 LATERAL UNDERDRAIN L.F. 2,485.000 0.000 $ 0.00 3,065.000 $ 5,517.00
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$1.800 

73017-3219-14 0100 1002 710-06.11 LATERAL UNDERDRAIN ENDWALL (2:1) EACH 3.000 0.000 $ 0.00 6.000 $ 1,622.34
$270.390 

73017-3219-14 0100 1004 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 9.000 0.000 $ 0.00 42.000 $ 11,356.38
$270.390 

73017-3219-14 0100 1006 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 19.000 0.000 $ 0.00 22.000 $ 6,080.80
$276.400 

73017-3219-14 0100 1008 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 69.000 0.000 $ 0.00 25.000 $ 7,060.25
$282.410 

73017-3219-14 0500 1570 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 244.000 0.000 $ 0.00 241.000 $ 5,567.10
$23.100 

73017-3219-14 0500 1580 710-09.02 6" PIPE UNDERDRAIN L.F. 52.000 0.000 $ 0.00 90.000 $ 2,079.00
$23.100 

73017-3219-14 0100 1010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,678.12
$8,678.120 

73017-3219-14 0100 1020 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 14,612.000 0.000 $ 0.00 3,921.000 $ 22,388.91
$5.710 

73017-3219-14 0100 1030 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 130.000 0.000 $ 0.00 395.000 $ 10,862.50
$27.500 

73017-3219-14 0100 1040 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$66.000 

73017-3219-14 0100 1050 712-05.03 WARNING LIGHTS (TYPE C) EACH 16.000 0.000 $ 0.00 0.000 $ 0.00 
$66.000 

73017-3219-14 0100 1060 712-06 SIGNS (CONSTRUCTION) S.F. 630.000 0.000 $ 0.00 640.500 $ 4,227.30
$6.600 

73017-3219-14 0100 1070 712-06.01 VERTICAL PANELS S.F. 326.000 0.000 $ 0.00 72.000 $ 950.40 
$13.200 

73017-3219-14 0100 1080 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 48.000 0.000 $ 0.00 148.000 $ 2,442.00
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$16.500 

73017-3219-14 0100 1090 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 1.000 $ 1,321.93
$1,321.930 

73017-3219-14 0100 1100 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 18.000 0.000 $ 0.00 0.000 $ 0.00 
$42.060 

73017-3219-14 0100 1110 713-11.01 "U" SECTION STEEL POSTS LB. 1,529.000 95.150 $ 334.93 1,391.950 $ 4,899.66
$3.520 

73017-3219-14 0100 1120 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,523.000 126.600 $ 592.49 1,608.000 $ 7,525.44
$4.680 

73017-3219-14 0100 1130 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 566.000 0.000 $ 0.00 481.090 $ 6,326.33
$13.150 

73017-3219-14 0100 1140 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 109.000 0.000 $ 0.00 128.000 $ 1,795.84
$14.030 

73017-3219-14 0100 1150 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 0.000 $ 0.00 
$330.000 

73017-3219-14 0100 1160 716-01.05 TEMPORARY RAISED PAVEMENT MARKER EACH 216.000 0.000 $ 0.00 183.000 $ 3,120.15
$17.050 

73017-3219-14 0100 1170 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 20.000 0.000 $ 0.00 8.675 $ 25,287.63
$2,915.000 

73017-3219-14 0100 1180 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 94.000 0.000 $ 0.00 83.667 $ 1,702.62
$20.350 

73017-3219-14 0100 1190 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 232.000 0.000 $ 0.00 347.000 $ 3,914.16
$11.280 

73017-3219-14 0100 1200 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 45.000 0.000 $ 0.00 64.000 $ 9,504.00
$148.500 

73017-3219-14 0100 1210 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 6.000 0.000 $ 0.00 6.554 $ 25,593.37
$3,905.000 

73017-3219-14 0100 1220 716-03.05 PLASTIC WORD PAVEMENT MARKING (BIKE LANE) EACH 11.000 0.000 $ 0.00 0.000 $ 0.00 
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$220.000 

73017-3219-14 0100 1230 716-04.11 PLASTIC PAVEMENT MARKING (BICYCLE SYMBOL W/RIDER) EACH 11.000 0.000 $ 0.00 13.000 $ 5,005.00
$385.000 

73017-3219-14 0100 1240 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 7.649 $ 9,465.64
$1,237.500 

73017-3219-14 0100 1250 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 232.000 0.000 $ 0.00 126.000 $ 936.18 
$7.430 

73017-3219-14 0100 1260 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 13.000 0.000 $ 0.00 14.008 $ 12,712.26
$907.500 

73017-3219-14 0100 1270 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 275,463.16
$275,463.160 

73017-3219-14 0100 1280 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 1,530.000 0.000 $ 0.00 881.330 $ 3,181.60
$3.610 

73017-3219-14 0100 1290 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 2,699.000 0.000 $ 0.00 0.000 $ 0.00 
$1.800 

73017-3219-14 0900 1590 770-55.01 POLE 40FT CLASS 4 WOOD/BUTT GROUND EACH 1.000 0.000 $ 0.00 1.000 $ 1,624.81
$1,624.810 

73017-3219-14 0900 3010 770-55.02 POLE 45FT CLASS 3 WOOD/BUTT GROUND EACH 2.000 0.000 $ 0.00 2.000 $ 3,742.20
$1,871.100 

73017-3219-14 0900 1600 770-55.03 POLE 50FT CLASS 2 WOOD/BUTT GROUND EACH 8.000 0.000 $ 0.00 9.000 $ 21,140.46
$2,348.940 

73017-3219-14 0900 1610 770-55.04 POLE 60FT CLASS 2 WOOD/BUTT GROUND EACH 2.000 0.000 $ 0.00 2.000 $ 5,925.92
$2,962.960 

73017-3219-14 0900 1620 770-55.05 ANCHOR ASSY 10IN SINGLE HELIX PI EACH 5.000 0.000 $ 0.00 5.000 $ 2,020.15
$404.030 

73017-3219-14 0900 1630 770-55.06 ANCHOR ASSY 10IN DOUBLE HELIX PI EACH 10.000 0.000 $ 0.00 20.000 $ 10,711.40
$535.570 

73017-3219-14 0900 1640 770-55.07 DOWN GUY ASSY 3/8IN UTIL GRADE EACH 23.000 0.000 $ 0.00 25.000 $ 4,345.50
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$173.820 

73017-3219-14 0900 1650 770-55.08 DOWN GUY ASSY 7/16IN UTIL GRADE EACH 14.000 0.000 $ 0.00 14.000 $ 2,630.74
$187.910 

73017-3219-14 0900 1660 770-55.09 GUY PROTECTORS 7FT EACH 15.000 0.000 $ 0.00 19.000 $ 3,111.63
$163.770 

73017-3219-14 0900 1670 770-55.10 HEAD GUY ASSY 3/8IN UTIL GRADE EACH 1.000 0.000 $ 0.00 1.000 $ 466.30 
$466.300 

73017-3219-14 0900 1680 770-55.11 3 PH ST LINE 36IN FG XARM ASSY C1F EACH 10.000 0.000 $ 0.00 9.000 $ 10,250.46
$1,138.940 

73017-3219-14 0900 1690 770-55.12 3 PH SM ANGLE 36IN FG XARM ASSY C2F EACH 2.000 0.000 $ 0.00 2.000 $ 2,698.74
$1,349.370 

73017-3219-14 0900 1700 770-55.13 3 PH STEEL XARM DE ASSY 795 AL C7S EACH 7.000 0.000 $ 0.00 7.000 $ 10,156.02
$1,450.860 

73017-3219-14 0900 1710 770-55.14 3 PH STEEL XARM DDE ASSY 795 AL C8S EACH 1.000 0.000 $ 0.00 2.000 $ 4,826.84
$2,413.420 

73017-3219-14 0900 1720 770-55.15 3 PH STEEL XARM DE ASSY #2 ACSR C7S EACH 1.000 0.000 $ 0.00 1.000 $ 2,128.17
$2,128.170 

73017-3219-14 0900 1730 770-55.16 3 PH FGLASS XARM DDE ASSY 795 AL/2 AR C8S EACH 1.000 0.000 $ 0.00 1.000 $ 2,344.64
$2,344.640 

73017-3219-14 0900 1740 770-55.17 SPLICE 795 MCM AAC AL FULL TENSION EACH 4.000 0.000 $ 0.00 4.000 $ 2,142.36
$535.590 

73017-3219-14 0900 1750 770-55.18 DUPLEX WIRE ASSY #6 AL EACH 5.000 0.000 $ 0.00 5.000 $ 1,188.90
$237.780 

73017-3219-14 0900 1760 770-55.19 ST. LT ASSY 400W HP 120V HOLOPHANE VECTOR EACH 7.000 0.000 $ 0.00 7.000 $ 9,699.69
$1,385.670 

73017-3219-14 0900 1770 770-55.20 ARM ST. LIGHT MTNG WOOD POLE BRKT EACH 7.000 0.000 $ 0.00 7.000 $ 1,630.09
$232.870 

73017-3219-14 0900 1780 770-55.21 NEUTRAL ST LINE ASSY J1A EACH 9.000 0.000 $ 0.00 9.000 $ 655.38 
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$72.820 

73017-3219-14 0900 1790 770-55.22 NEUTRAL SM ANGLE ASSY J3 EACH 4.000 0.000 $ 0.00 4.000 $ 302.04 
$75.510 

73017-3219-14 0900 1800 770-55.23 NEUTRAL DE ASSY 795 AL J4A EACH 10.000 0.000 $ 0.00 12.000 $ 1,267.56
$105.630 

73017-3219-14 0900 1810 770-55.24 NEUTRAL DE ASSY #2 ACSR J4A EACH 2.000 0.000 $ 0.00 2.000 $ 163.62 
$81.810 

73017-3219-14 0900 1820 770-55.25 NEUTRAL DE ASSY CU J5 EACH 4.000 0.000 $ 0.00 4.000 $ 307.40 
$76.850 

73017-3219-14 0900 1830 770-55.26 WIRE 795 MCM AAC AL ARBUTUS L.F. 18,308.000 0.000 $ 0.00 18,308.000 $ 88,427.64
$4.830 

73017-3219-14 0900 1840 770-55.27 WIRE #4 AWG B CU L.F. 975.000 0.000 $ 0.00 975.000 $ 2,457.00
$2.520 

73017-3219-14 0900 1850 770-55.28 CUTOUT ASSY 1 PH 100 AMP/FUSE EACH 3.000 0.000 $ 0.00 3.000 $ 1,336.83
$445.610 

73017-3219-14 0900 1860 770-55.29 DISCONNECT SWITCH ASSY 600 AMP 3 PHASE EACH 1.000 0.000 $ 0.00 1.000 $ 5,015.74
$5,015.740 

73017-3219-14 0900 1870 770-55.30 TRANSFORMER MOUNTING ASSY 1 XF EACH 2.000 0.000 $ 0.00 2.000 $ 1,229.38
$614.690 

73017-3219-14 0900 1880 770-55.31 3 PH LARGE ANGLE FG XARM ASSY C3F EACH 2.000 0.000 $ 0.00 1.000 $ 836.72 
$836.720 

73017-3219-14 0900 1890 770-55.32 RELOCATE POLE AND LIGHT EACH 3.000 0.000 $ 0.00 3.000 $ 1,663.20
$554.400 

73017-3219-14 0900 1900 770-55.33 REMOVE POLES EACH 18.000 0.000 $ 0.00 18.000 $ 7,128.00
$396.000 

73017-3219-14 0900 1910 770-55.34 REMOVE ANCHORS EACH 8.000 0.000 $ 0.00 8.000 $ 316.80 
$39.600 

73017-3219-14 0900 1920 770-55.35 REMOVE WIRE L.F. 16,700.000 0.000 $ 0.00 16,700.000 $ 33,066.00
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$1.980 

73017-3219-14 0900 1930 770-55.36 REMOVE TRANSFORMERS EACH 4.000 0.000 $ 0.00 4.000 $ 2,534.40
$633.600 

73017-3219-14 0900 1940 770-55.37 REMOVE DISCONNECT SWITCH EACH 1.000 0.000 $ 0.00 1.000 $ 1,188.00
$1,188.000 

73017-3219-14 0900 1950 770-55.38 REMOVE HEADGUYS EACH 3.000 0.000 $ 0.00 3.000 $ 356.40 
$118.800 

73017-3219-14 0900 1960 770-55.39 REMOVE CUTOUTS EACH 3.000 0.000 $ 0.00 3.000 $ 475.20 
$158.400 

73017-3219-14 0900 1970 770-55.40 REMOVE STREET LIGHTS EACH 7.000 0.000 $ 0.00 7.000 $ 1,663.20
$237.600 

73017-3219-14 0900 1980 770-55.41 REMOVE 1 PHASE UG RISER EACH 1.000 0.000 $ 0.00 1.000 $ 950.40 
$950.400 

73017-3219-14 0900 1990 770-55.42 REMOVE POLE FRAMING ASSEMBLIES EACH 25.000 0.000 $ 0.00 25.000 $ 5,940.00
$237.600 

73017-3219-14 0900 2000 770-69.01 PAD TRANSFORMER 37X43X32 FGLASS BOX TYPE EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$1,487.200 

73017-3219-14 0900 2010 770-69.02 BOX SEC. CONN 13X24 POLYMER CONCRETE EACH 1.000 0.000 $ 0.00 1.000 $ 714.01 
$714.010 

73017-3219-14 0900 2020 770-69.03 CABLE 2/0 AWG CU TYPE USE-2 L.F. 800.000 0.000 $ 0.00 0.000 $ 0.00 
$6.670 

73017-3219-14 0900 2030 770-69.04 LABOR INSTALL PAD MOUNTED TRANSFORMER EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$950.400 

73017-3219-14 0900 2040 770-69.05 BENDS CONDUIT 2IN PVC SCH80 24IN RADIUS EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 
$69.120 

73017-3219-14 0900 2050 770-69.06 CONDUIT 2IN PVC SCH 80 L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$14.230 

73017-3219-14 0900 2060 770-69.07 COUPLING FOR 2IN PVC SCH 80 CONDUIT EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 
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$29.190 

73017-3219-14 0900 2070 770-69.08 CABLE 1/0 AWG AL URD CONC NEUT JKT L.F. 220.000 0.000 $ 0.00 0.000 $ 0.00 
$14.390 

73017-3219-14 0900 2080 770-69.09 ELBOW 15KV 200AMP LOAD BREAK W/TEST PT. EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$132.880 

73017-3219-14 0900 2090 770-69.10 GRADE RINGS 8IN CONCRETE EACH 3.000 0.000 $ 0.00 5.000 $ 2,362.25
$472.450 

73017-3219-14 0900 2100 770-69.11 FOUNDATION SCREW-IN TYPE FOR ST LT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$973.060 

73017-3219-14 0900 2110 770-69.12 LABOR REMOVE UNDERGROUND WIRES L.F. 570.000 0.000 $ 0.00 0.000 $ 0.00 
$2.380 

73017-3219-14 0900 2120 770-69.13 LABOR REMOVE HIGH VOLTAGE CABLE L.F. 170.000 0.000 $ 0.00 0.000 $ 0.00 
$3.170 

73017-3219-14 0900 2130 770-69.14 CONCRETE FOR CONDUIT ENCASEMENT C.Y. 1.000 0.000 $ 0.00 1.000 $ 671.00 
$671.000 

73017-3219-14 0900 2140 770-69.15 SWITCH 900A 15KV GR OPER LD BRK ASSY EACH 1.000 0.000 $ 0.00 1.000 $ 8,388.14
$8,388.140 

73017-3219-14 0900 2150 770-69.16 SWITCH 900A 15KV HOOK STICK DISC ASSY. EACH 1.000 0.000 $ 0.00 1.000 $ 5,411.74
$5,411.740 

73017-3219-14 0920 2470 770-69.17 CONDUIT 3IN PVC SCHEDULE 80 L.F. 960.000 0.000 $ 0.00 1,060.000 $ 13,334.80
$12.580 

73017-3219-14 0920 2480 770-69.18 BEND 3IN RIGID GAL. STEEL 48IN RADIUS EACH 4.000 0.000 $ 0.00 4.000 $ 1,379.76
$344.940 

73017-3219-14 0920 2490 770-69.19 GROUND SLEEVE 84INL X22INW X30INH EACH 1.000 0.000 $ 0.00 1.000 $ 2,023.74
$2,023.740 

73017-3219-14 0900 2160 770-69.20 POLE 55FT CLASS 2 WOOD/ BUTT GROUND EACH 1.000 0.000 $ 0.00 1.000 $ 3,057.67
$3,057.670 

73017-3219-14 0900 2170 770-69.21 POLE 65FT CLASS 2 WOOD/ BUTT GROUND EACH 1.000 0.000 $ 0.00 1.000 $ 4,252.16
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$4,252.160 

73017-3219-14 0900 2180 770-69.22 ST LT TRANS BASE 24IN H 22IN BOLT CIRCLE EACH 2.000 0.000 $ 0.00 2.000 $ 1,683.00
$841.500 

73017-3219-14 0900 2190 770-69.23 CONN. FUSIBLE Y SPLICE SIZE AS REQ'D. EACH 8.000 0.000 $ 0.00 8.000 $ 1,234.80
$154.350 

73017-3219-14 0900 2200 770-69.24 FUSES 5 AMP TO FIT Y SPLICE CONN. EACH 8.000 0.000 $ 0.00 8.000 $ 381.20 
$47.650 

73017-3219-14 0900 2210 770-69.25 CABLE 2/C #12 CU W/GROUND TYPE UF-B L.F. 150.000 0.000 $ 0.00 150.000 $ 825.00 
$5.500 

73017-3219-14 0900 3020 770-69.26 CRUSHED STONE FOR PAD BASES TON 1.000 0.000 $ 0.00 1.000 $ 268.40 
$268.400 

73017-3219-14 0900 2220 770-69.27 GROUNDING ASSEMBLY FOR VAULT & XFS EACH 3.000 0.000 $ 0.00 1.000 $ 358.34 
$358.340 

73017-3219-14 0900 2230 773-09.69 4IN SCHEDULE 40 PVC CONDUIT L.F. 14,385.000 0.000 $ 0.00 14,251.000 $ 34,487.42
$2.420 

73017-3219-14 0900 2240 773-09.70 4IN ORANGE SCHEDULE 80 13.5 SR FLEX PIPE L.F. 435.000 0.000 $ 0.00 845.000 $ 27,885.00
$33.000 

73017-3219-14 0900 2250 773-09.71 5FT X 3 FT X 3FT CONCRETE HANDHOLE EACH 10.000 0.000 $ 0.00 10.000 $ 2,750.00
$275.000 

73017-3219-14 0900 2260 773-09.72 PLACE 3 DUCT INNERDUCT L.F. 14,485.000 0.000 $ 0.00 13,812.000 $ 9,115.92
$0.660 

73017-3219-14 0900 2270 773-09.73 ROD DUCT L.F. 14,485.000 0.000 $ 0.00 16,065.000 $ 10,602.90
$0.660 

73017-3219-14 0900 2280 773-09.74 PLACE 1-4IN DUCT AT 36IN COVER L.F. 14,820.000 0.000 $ 0.00 13,379.000 $ 100,074.92
$7.480 

73017-3219-14 0900 2290 773-09.75 PLACE FIBER CABLE IN CONDUIT L.F. 15,370.000 0.000 $ 0.00 16,125.000 $ 10,642.50
$0.660 

73017-3219-14 0900 2300 773-09.76 REMOVE 12IN PEDESTAL EACH 11.000 0.000 $ 0.00 12.000 $ 1,320.00
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$110.000 

73017-3219-14 0900 2310 773-09.77 H&D TRENCH AGGREGATE C.F. 4,393.000 0.000 $ 0.00 0.000 $ 0.00 
$1.100 

73017-3219-14 0900 2320 773-09.78 DIG SPLICE PIT 80C.F. EACH 2.000 0.000 $ 0.00 1.000 $ 275.00 
$275.000 

73017-3219-14 0900 2330 773-09.79 BORE 4IN CONDUIT UNDER HIGHWAY EACH 3.000 0.000 $ 0.00 3.000 $ 9,900.00
$3,300.000 

73017-3219-14 0900 8510 773-09.79 BORE 4IN CONDUIT UNDER HIGHWAY EACH 0.000 0.000 $ 0.00 364.000 $ 26,754.00
Bore 4IN Conduit Under Highway $73.500 

73017-3219-14 0900 2340 773-09.80 BORE 4IN CONDUIT UNDER ROADWAY EACH 2.000 0.000 $ 0.00 4.000 $ 7,920.00
$1,980.000 

73017-3219-14 0900 2350 773-09.81 BORE 2IN CABLE UNDER ROADWAY EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$1,188.000 

73017-3219-14 0900 2360 773-09.82 DRILL HOLE IN MANHOLE EACH 2.000 0.000 $ 0.00 2.000 $ 550.00 
$275.000 

73017-3219-14 0900 2370 773-09.83 BORE 4IN CONDUIT UNDER COMMERCIAL DRIVE L.F. 170.000 0.000 $ 0.00 907.000 $ 29,931.00
$33.000 

73017-3219-14 0900 2380 773-09.84 PLACE 5FT x 3FT x 3FT CONCRETE HANDHOLE EACH 10.000 0.000 $ 0.00 10.000 $ 5,500.00
$550.000 

73017-3219-14 0900 2390 773-09.85 PLACE BURIED COPPER CABLE AT 36IN COVER L.F. 715.000 0.000 $ 0.00 568.000 $ 4,998.40
$8.800 

73017-3219-14 0900 2400 773-09.86 PLACE BURIED COPPER CABLE JOINT TRENCH L.F. 4,725.000 0.000 $ 0.00 3,424.000 $ 7,532.80
$2.200 

73017-3219-14 0900 2410 773-09.87 PLACE SPLICE PEDETAL EACH 6.000 0.000 $ 0.00 4.000 $ 660.00 
$165.000 

73017-3219-14 0900 2420 773-09.88 PLACE 8FT GROUND ROD EACH 2.000 0.000 $ 0.00 3.000 $ 247.50 
$82.500 

73017-3219-14 0900 2430 773-09.89 PLACE 8FT GROUND BED (3 RODS) EACH 1.000 0.000 $ 0.00 1.000 $ 330.00 
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$330.000 

73017-3219-14 0900 2440 773-09.90 REMOVE 30FT POLE EACH 2.000 0.000 $ 0.00 2.000 $ 440.00 
$220.000 

73017-3219-14 0900 2450 773-09.91 REMOVE STUB POLE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$220.000 

73017-3219-14 0900 2460 773-09.92 REMOVE FRAME AND FILL 504 C.F. MANHOLE EACH 4.000 0.000 $ 0.00 3.000 $ 825.00 
$275.000 

73017-3219-14 0900 3300 775-50.40 16IN DUCTILE IRON PIPE L.F. 0.000 0.000 $ 0.00 1,965.000 $ 161,306.85
$82.090 

73017-3219-14 0910 2500 775-50.40 16IN DUCTILE IRON PIPE L.F. 13,344.000 0.000 $ 0.00 13,437.000 $ 662,578.47
$49.310 

0910 2500 ADJUSTMENT STOCKPILED MATERIALS - $ $ 0.01 

73017-3219-14 0910 2510 775-50.41 12IN DUCTILE IRON PIPE L.F. 95.000 0.000 $ 0.00 0.000 $ 0.00 
$36.780 

73017-3219-14 0910 2520 775-50.42 8IN DUCTILE IRON PIPE L.F. 260.000 0.000 $ 0.00 441.000 $ 14,151.69
$32.090 

73017-3219-14 0910 2530 775-50.43 6IN DUCTILE IRON PIPE L.F. 10.000 0.000 $ 0.00 45.000 $ 1,328.40
$29.520 

73017-3219-14 0910 2540 775-50.44 8IN DUCTILE IRON PIPE RESTRAINED JOINT L.F. 80.000 0.000 $ 0.00 124.000 $ 5,767.24
$46.510 

73017-3219-14 0910 2550 775-50.45 12IN DUCTILE IRON PIPE RESTRAINED JOINT L.F. 230.000 0.000 $ 0.00 323.000 $ 18,872.89
$58.430 

73017-3219-14 0910 2560 775-50.46 16IN DUCTILE IRON PIPE RESTRAINED JOINT L.F. 980.000 0.000 $ 0.00 850.000 $ 59,066.50
$69.490 

73017-3219-14 0910 2570 775-50.47 FITTINGS TON 8.000 0.000 $ 0.00 5.850 $ 43,176.51
$7,380.600 

73017-3219-14 0910 2580 775-50.48 2IN COMBINATION AIR VALVE EACH 9.000 0.000 $ 0.00 7.000 $ 18,782.40
$2,683.200 
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73017-3219-14 0910 2590 775-50.49 16IN BUTTERFLY VALVE CLASS 250 EACH 16.000 0.000 $ 0.00 18.000 $ 55,955.88
$3,108.660 

73017-3219-14 0910 2600 775-50.50 12IN BUTTERFLY VALVE CLASS 250 EACH 2.000 0.000 $ 0.00 2.000 $ 4,412.18
$2,206.090 

73017-3219-14 0910 2610 775-50.51 8IN GATE VALVE EACH 5.000 0.000 $ 0.00 5.000 $ 5,276.60
$1,055.320 

73017-3219-14 0910 2620 775-50.52 6IN GATE VALVE EACH 4.000 0.000 $ 0.00 3.000 $ 2,372.82
$790.940 

73017-3219-14 0910 2630 775-50.53 2IN GATE VALVE EACH 2.000 0.000 $ 0.00 2.000 $ 946.08 
$473.040 

73017-3219-14 0910 2640 775-50.54 6IN BLOW OFF ASSEMBLY EACH 4.000 0.000 $ 0.00 3.000 $ 8,382.78
$2,794.260 

73017-3219-14 0910 2650 775-50.55 CONNECTION TO 8IN MAIN EACH 4.000 0.000 $ 0.00 4.000 $ 13,884.56
$3,471.140 

73017-3219-14 0910 2660 775-50.56 CONNECTION TO 12IN MAIN EACH 2.000 0.000 $ 0.00 1.000 $ 3,801.96
$3,801.960 

73017-3219-14 0910 2670 775-50.57 CONNECTION TO 16IN MAIN EACH 1.000 0.000 $ 0.00 1.000 $ 4,830.43
$4,830.430 

73017-3219-14 0910 2680 775-50.58 BORE & JACK 16IN STEEL CASING STANDARD L.F. 35.000 0.000 $ 0.00 0.000 $ 0.00 
$195.070 

73017-3219-14 0910 2690 775-50.59 BORE & JACK 16IN STEEL CASING SOLID ROCK L.F. 35.000 0.000 $ 0.00 0.000 $ 0.00 
$283.650 

73017-3219-14 0910 2700 775-50.60 BORE & JACK 18IN STEEL CASING STANDARD L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 
$290.770 

73017-3219-14 0910 2710 775-50.61 BORE & JACK 18IN STEEL CASING SOLID ROCK L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 
$510.770 

73017-3219-14 0910 2720 775-50.62 BORE & JACK 24IN STEEL CASING STANDARD L.F. 125.000 0.000 $ 0.00 0.000 $ 0.00 
$365.300 
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73017-3219-14 0910 2730 775-50.63 BORE & JACK 24IN STEEL CASING SOLID ROCK L.F. 130.000 0.000 $ 0.00 0.000 $ 0.00 
$530.550 

73017-3219-14 0910 2740 775-50.64 OPEN CUT 24IN STEEL CASING L.F. 180.000 0.000 $ 0.00 440.000 $ 44,778.80
$101.770 

73017-3219-14 0910 2750 775-50.65 OPEN CUT 18IN STEEL CASING L.F. 50.000 0.000 $ 0.00 379.000 $ 33,378.53
$88.070 

73017-3219-14 0910 2760 775-50.66 FIRE HYDRANT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$3,802.850 

73017-3219-14 0910 2770 775-50.67 GRADED RIP-RAP C.Y. 170.000 0.000 $ 0.00 0.000 $ 0.00 
$36.700 

73017-3219-14 0910 2780 775-50.68 CONCRETE REMOVAL AND REPLACEMENT L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$48.320 

73017-3219-14 0910 2790 775-50.69 ASPHALT REMOVAL AND REPLACEMENT L.F. 440.000 0.000 $ 0.00 0.000 $ 0.00 
$38.060 

73017-3219-14 0910 2800 775-50.70 ROAD AND SHOULDER BACKFILL L.F. 445.000 0.000 $ 0.00 1,024.000 $ 15,360.00
$15.000 

73017-3219-14 0910 2810 775-50.71 WATER METER RECONNECTION EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$777.910 

73017-3219-14 0910 2820 775-50.72 WATER METER RELOCATION EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$777.910 

73017-3219-14 0910 2830 775-50.73 3/4IN COPPER SERVICE LINE L.F. 10.000 0.000 $ 0.00 0.000 $ 0.00 
$15.860 

73017-3219-14 0910 2840 775-50.74 1IN COPPER SERVICE LINE L.F. 110.000 0.000 $ 0.00 0.000 $ 0.00 
$19.840 

73017-3219-14 0910 2850 775-50.75 CONCRETE ENCASEMENT L.F. 210.000 0.000 $ 0.00 110.000 $ 3,820.30
$34.730 

73017-3219-14 0910 2860 775-50.76 CLEAN UP TESTING AND DISINFECTION L.F. 15,039.000 0.000 $ 0.00 15,190.000 $ 26,278.70
$1.730 
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73017-3219-14 0910 2870 775-50.77 SOLID ROCK EXCAVATION C.Y. 3,000.000 0.000 $ 0.00 2,449.240 $ 55,818.18
$22.790 

73017-3219-14 0910 2880 775-50.78 TRENCH STABILIZATION C.Y. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$33.310 

73017-3219-14 0910 2890 775-50.79 EAST FORK POPULAR CREEK BRIDGE CROSSING LS 1.000 0.000 $ 0.00 1.000 $ 60,389.73
$60,389.730 

73017-3219-14 0910 2900 777-24.71 12IN PVC FORCE MAIN ALL DEPTHS L.F. 416.000 0.000 $ 0.00 0.000 $ 0.00 
$31.630 

73017-3219-14 0910 2910 777-24.72 4IN PVC FORCE MAIN ALL DEPTHS L.F. 120.000 0.000 $ 0.00 0.000 $ 0.00 
$22.280 

73017-3219-14 0910 2920 777-24.73 ROAD AND SHOULDER BACKFILL C.Y. 25.000 0.000 $ 0.00 0.000 $ 0.00 
$35.830 

73017-3219-14 0910 2930 777-24.74 CONNECTION TO 12IN FORCE MAIN EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$3,058.910 

73017-3219-14 0910 2940 777-24.75 CONNECTION TO 4IN FORCE MAIN EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$2,345.470 

73017-3219-14 0910 2950 777-24.76 FITTINGS TON 2.000 0.000 $ 0.00 0.000 $ 0.00 
$7,518.810 

73017-3219-14 0910 2960 777-24.77 SOLID ROCK EXCAVATION C.Y. 35.000 -288.810 $ -7,055.63 0.000 $ 0.00 
$24.430 

73017-3219-14 0910 2970 777-24.78 CONCRETE ENCASEMENT L.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 
$45.080 

73017-3219-14 0910 2980 777-24.79 GRADED RIP-RAP C.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 
$46.090 

73017-3219-14 0910 2990 777-24.80 CLEAN UP TESTING AND DISINFECTION L.F. 536.000 0.000 $ 0.00 0.000 $ 0.00 
$1.740 

73017-3219-14 0910 3000 777-24.81 TRENCH STABILIZATION C.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 
$33.390 
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73017-3219-14 0100 1300 801-01 SEEDING (WITH MULCH) UNIT 1,348.000 0.000 $ 0.00 1,559.930 $ 71,897.17
$46.090 

0100 1300 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 46.090 3.170 $ 146.11 0.000 $ 0.00 

73017-3219-14 0100 1310 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 2,170.000 0.000 $ 0.00 4,807.100 $ 183,775.43
$38.230 

73017-3219-14 0100 9015 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 544.235 $ 11,287.71
$20.740 

73017-3219-14 0100 9502 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$19.170 

73017-3219-14 0100 1320 801-03 WATER (SEEDING & SODDING) M.G. 418.000 0.000 $ 0.00 134.100 $ 885.06 
$6.600 

73017-3219-14 0100 9016 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$27.654 

73017-3219-14 0100 1330 802-11.02 ACER RUBRUM (RED MAPLE 2-5FT CNTNR GRWN) EACH 108.000 0.000 $ 0.00 126.000 $ 6,860.70
$54.450 

73017-3219-14 0100 1340 802-11.04 ACER SACCHARUM (SUGAR MAPLE 2-5FT CNTNR GRWN) EACH 108.000 0.000 $ 0.00 126.000 $ 7,484.40
$59.400 

73017-3219-14 0100 1350 802-11.18 LIQUIDAMBER STYRACIFLUA (SWEETGUM 2-5FT CNTNR GRWN) EACH 108.000 0.000 $ 0.00 121.000 $ 6,588.45
$54.450 

73017-3219-14 0100 1360 802-11.24 PINUS STROBUS (WHITE PINE 2-5FT CNTNR GRWN) EACH 107.000 0.000 $ 0.00 126.000 $ 6,860.70
$54.450 

73017-3219-14 0100 1370 802-11.25 PINUS TAEDA (LOBLOLLY PINE 2-5FT CNTNR GRWN) EACH 107.000 0.000 $ 0.00 126.000 $ 5,925.78
$47.030 

73017-3219-14 0100 1380 803-01 SODDING (NEW SOD) S.Y. 6,549.000 0.000 $ 0.00 18,817.390 $ 105,565.56
$5.610 

73017-3219-14 0100 9501 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 0.000 0.000 $ 0.00 61,130.970 $ 64,187.52
$1.050 

Project Number: 73017-3219-14 Project Current Amount $ -11,923.20
Contract Current Amount $ -11,923.20
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