
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/17/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074931 Vendor Name: TALLEY CONSTRUCTION COMPANY, INC.

Contract ID: CNH255 Estimate Number: 0003 Pay Period: 07/01/2010
to: 10/19/2012

Contract Location: Time Allowed: 231.0 days
RESURFACING ON I-75 FROM MM 39 TO REST AREA Time Charged: 218.0 days

Elapsed Calendar Days: 218.0 days
Percent Time: 94.37 %
Percent Complete ($) 96.30 %
Percent Behind: - %

Contractor: Date Let: 09/18/2009
TALLEY CONSTRUCTION COMPANY, INC. Date Awarded: 09/30/2009
P O Box 357 Date Contract Executed: 10/22/2009
Rossville, GA 30741 Date Notice to Proceed: 11/12/2009
Phone: Date Work Began: 05/06/2010

Date to be Completed: 06/30/2010
Date Time Stopped: 06/17/2010
Date Accepted: 06/30/2010

Estimate Paid: NO 

Counties:
MCMINN 

Project Number BID PCT Fed State Project Number Description 1
54001-8176-44 100.00 IME-75-1(127) North of MM 39 To Rest Area

Current Contract Amount $ 2,030,768.73 
Original Contract Amount $ 2,030,768.73 

Total to Date Prev to Date This Estimate
Participating $ 1,996,495.70 $ 1,991,293.90 $ 5,201.80 

Total Earnings $ 1,996,495.70 $ 1,991,293.90 $ 5,201.80 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,996,495.70 $ 1,991,293.90 $ 5,201.80 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 1,996,495.70 $ 1,991,293.90 $ 5,201.80 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,996,495.70 $ 1,991,293.90 $ 5,201.80 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
54001-8176-44 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
54001-8176-44 0100 9009 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(RESTRICTED LANE CLOSURES) $2,000.000 
  
54001-8176-44 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 2,899.650 $ 2,899.65 14,635.260 $ 14,635.26 

  

54001-8176-44 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 22,535.940 $ 22,535.94 

  

54001-8176-44 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 5,290.000 0.000 $ 0.00 2,506.230 $ 51,252.40

$20.450 
  

54001-8176-44 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 64.000 0.090 $ 32.45 37.110 $ 13,378.16

$360.500 
  
54001-8176-44 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

54001-8176-44 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54001-8176-44 0100 0030 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 5,033.000 0.000 $ 0.00 4,592.500 $ 275,550.00
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$60.000 
  
54001-8176-44 0100 0040 411-03.10 ACS MIX(PG76-22) GRADING D TON 14,664.000 18.130 $ 1,341.62 14,041.870 $ 1,039,098.38

$74.000 
  

54001-8176-44 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,666.830 $ -8,666.83 

  
54001-8176-44 0100 9008 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 81,175.980 $ 81,175.98

$1.000 
  
54001-8176-44 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54001-8176-44 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 16.800 $ 16.80 11,271.400 $ 11,271.40 

  

54001-8176-44 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54001-8176-44 0100 0050 411-10.01 SCORING PAVEMENT L.M. 24.000 0.000 $ 0.00 22.324 $ 5,581.00

$250.000 
  
54001-8176-44 0100 0060 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 281,184.000 122.500 $ 82.08 269,851.660 $ 180,800.61

$0.670 
  
54001-8176-44 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 28,750.00

$28,750.000 
  
54001-8176-44 0100 0080 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 750.000 12.000 $ 336.00 605.000 $ 16,940.00

$28.000 
  
54001-8176-44 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 2,647.000 72.000 $ 493.20 2,578.800 $ 17,664.78

$6.850 
  

54001-8176-44 0100 0100 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED 
WARNING) EACH 8.000 0.000 $ 0.00 8.000 $ 3,200.00

$400.000 
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54001-8176-44 0100 0110 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 2.000 $ 1,600.00
$800.000 

  

54001-8176-44 0100 0120 713-02.04 DELINEATOR (MILE MARKER) & STEEL 
POST EACH 12.000 0.000 $ 0.00 12.000 $ 1,560.00

$130.000 
  
54001-8176-44 0100 0130 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 190.000 0.000 $ 0.00 215.000 $ 6,450.00

$30.000 
  
54001-8176-44 0100 0140 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 120.000 0.000 $ 0.00 74.000 $ 2,220.00

$30.000 
  
54001-8176-44 0100 0150 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 4.000 0.000 $ 0.00 4.000 $ 12,400.00

$3,100.000 
  
54001-8176-44 0100 0160 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 1,200.000 0.000 $ 0.00 1,098.000 $ 46,116.00

$42.000 
  

54001-8176-44 0100 0170 716-01.30 REMOVAL OF SNOWPLOWABLE 
REFLECTIVE MARKER EACH 1,200.000 0.000 $ 0.00 1,006.000 $ 8,048.00

$8.000 
  

54001-8176-44 0100 0180 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 2,800.000 0.000 $ 0.00 2,802.000 $ 4,203.00

$1.500 
  

54001-8176-44 0100 0190 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 250.000 0.000 $ 0.00 247.000 $ 4,940.00

$20.000 
  
54001-8176-44 0100 0200 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 28.000 0.000 $ 0.00 26.960 $ 113,232.00

$4,200.000 
  

54001-8176-44 0100 0210 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED 
LINE) L.F. 2,210.000 0.000 $ 0.00 598.000 $ 897.00 

$1.500 
  
54001-8176-44 0100 0220 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 1.000 0.000 $ 0.00 12.908 $ 12,262.60

$950.000 
  
54001-8176-44 0100 0230 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 29,400.00

$29,400.000 
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Project Number: 54001-8176-44 Project Current Amount $ 5,201.80
Contract Current Amount $ 5,201.80 

9/17/2013


