
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/23/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNH259 Estimate Number: 0009 Pay Period: 10/12/2010
to: 10/03/2011

Contract Location: Time Allowed: 199.0 days
AT THE JUNCTION WITH SR 139 (SNYDER ROAD) Time Charged: 198.0 days

Elapsed Calendar Days: 198.0 days
Percent Time: 99.50 %
Percent Complete ($) 99.78 %
Percent Behind: - %

Contractor: Date Let: 09/18/2009
CHARLES BLALOCK & SONS, INC. Date Awarded: 10/07/2009
PO Box 4750 Date Contract Executed: 10/19/2009
Sevierville, TN 37864-4750 Date Notice to Proceed: 10/29/2009
Phone: Date Work Began: 10/29/2009

Date to be Completed: 05/15/2010
Date Time Stopped: 05/14/2010
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
JEFFERSON 

Project Number BID PCT Fed State Project Number Description 1
45004-3233-94 100.00 HSIP-9(50) SR 9 (US 25W) INTERSECTION AT SR 139 (SNYDER RD), L.M. 0.44

Current Contract Amount $ 388,417.50 
Original Contract Amount $ 377,917.50 

Total to Date Prev to Date This Estimate
Participating $ 383,603.11 $ 379,604.11 $ 3,999.00 

Total Earnings $ 383,603.11 $ 379,604.11 $ 3,999.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 383,603.11 $ 379,604.11 $ 3,999.00 
Test Report Payment Adjustment $ -1,385.53 $ -1,385.53 $ 0.00 
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Total Adjusted Earnings $ 382,217.58 $ 378,218.58 $ 3,999.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 382,217.58 $ 378,218.58 $ 3,999.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
45004-3233-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
  
45004-3233-94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
45004-3233-94 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 14.500 $ 14.50 1,911.960 $ 1,911.96 

  

45004-3233-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 -448.180 $ -448.18 822.920 $ 822.92 

$1.000 
0100 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,670.920 $ 4,670.92 

  
45004-3233-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
45004-3233-94 0100 0030 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 50.000 0.000 $ 0.00 50.000 $ 500.00 

(36",STA.53+85.82) $10.000 
  
45004-3233-94 0100 0040 202-02.02 REMOVAL OF PIPE (SIZE ,STA.) L.F. 38.000 0.000 $ 0.00 38.000 $ 380.00 

(18",STA.56+16.90) $10.000 
  
45004-3233-94 0100 0050 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 2,298.000 0.000 $ 0.00 1,409.110 $ 5,636.44

$4.000 
  

45004-3233-94 0100 0060 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 3,329.000 0.000 $ 0.00 3,329.000 $ 39,948.00

$12.000 
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45004-3233-94 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL 
MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
45004-3233-94 0100 0070 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 206.000 0.000 $ 0.00 170.120 $ 4,253.00

$25.000 
  
45004-3233-94 0100 0080 203-04 PLACING AND SPREADING TOPSOIL C.Y. 272.000 0.000 $ 0.00 262.130 $ 1,310.65

$5.000 
  
45004-3233-94 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
45004-3233-94 0100 0090 203-06 WATER M.G. 15.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
45004-3233-94 0100 0100 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 47.000 0.000 $ 0.00 46.280 $ 231.40 

$5.000 
  
45004-3233-94 0100 0110 203-10.15 WASTE MATERIAL C.Y. 1,901.000 0.000 $ 0.00 1,796.030 $ 1,796.03

$1.000 
  
45004-3233-94 0100 0120 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 12.000 0.000 $ 0.00 3.000 $ 750.00 

$250.000 
  
45004-3233-94 0100 0130 209-05 SEDIMENT REMOVAL C.Y. 33.000 0.000 $ 0.00 1.000 $ 10.00 

$10.000 
  
45004-3233-94 0100 0140 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 635.000 0.000 $ 0.00 649.000 $ 2,271.50

$3.500 
  
45004-3233-94 0100 0150 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 273.000 0.000 $ 0.00 45.000 $ 67.50 

$1.500 
  
45004-3233-94 0100 0160 209-08.07 ROCK CHECK DAM PER EACH 12.000 0.000 $ 0.00 1.000 $ 250.00 

$250.000 
0100 0160 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 250.000 0.000 $ 0.00 -1.000 $ -250.00 

  
45004-3233-94 0100 0170 209-08.08 ENHANCED ROCK CHECK DAM EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
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45004-3233-94 0100 0180 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

  
45004-3233-94 0100 0190 209-40.46 CATCH BASIN FILTER ASSEMBLY(TYPE 6) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  

45004-3233-94 0100 0200 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING 
D TON 2,623.000 88.690 $ 1,862.49 3,102.380 $ 65,149.98

$21.000 
  
45004-3233-94 0100 0210 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 32.000 8.810 $ 352.40 27.380 $ 1,095.20

$40.000 
  

45004-3233-94 0100 0220 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING A TON 437.000 0.000 $ 0.00 400.620 $ 30,046.50

$75.000 
  

45004-3233-94 0100 0230 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 328.000 0.000 $ 0.00 309.207 $ 26,282.60

$85.000 
  
45004-3233-94 0100 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 -1.210 $ -1.21 102.710 $ 102.71 

$1.000 
0100 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -575.090 $ -575.09 

  
45004-3233-94 0100 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 559.500 $ 559.50 

  
45004-3233-94 0100 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45004-3233-94 0100 0240 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 6.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
45004-3233-94 0100 0250 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$600.000 
  
45004-3233-94 0100 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

45004-3233-94 0100 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
45004-3233-94 0100 0260 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 550.000 0.000 $ 0.00 122.000 $ 610.00 

$5.000 
  
45004-3233-94 0100 0270 411-01.10 ACS MIX(PG64-22) GRADING D TON 415.000 0.000 $ 0.00 457.320 $ 43,445.40

$95.000 
  

45004-3233-94 0100 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -499.420 $ -499.42 

  
45004-3233-94 0100 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45004-3233-94 0100 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9004 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 418.500 $ 418.50 

  
45004-3233-94 0100 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45004-3233-94 0100 0280 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 96.000 0.000 $ 0.00 90.000 $ 4,320.00

$48.000 
  
45004-3233-94 0100 0290 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 42.000 0.000 $ 0.00 48.000 $ 3,120.00

$65.000 
  
45004-3233-94 0100 0300 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 48.000 0.000 $ 0.00 48.000 $ 4,800.00

$100.000 
  
45004-3233-94 0100 0310 611-02.10 JUNCTION BOX, TYPE 1 EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
  
45004-3233-94 0100 0320 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 10.000 -3.890 $ -3,112.00 10.050 $ 8,040.00

$800.000 
0100 0320 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT C.Y. $ 800.000 0.000 $ 0.00 -1.400 $ -1,120.00 

  
45004-3233-94 0100 0330 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 1,010.000 -73.000 $ -73.00 1,030.000 $ 1,030.00

$1.000 
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45004-3233-94 0100 0340 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 541.000 -132.000 $ -396.00 409.000 $ 1,227.00
$3.000 

  
45004-3233-94 0100 0350 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,500.00

$3,500.000 
  
45004-3233-94 0100 9015 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$32.000 
  
45004-3233-94 0100 0360 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 656.000 362.500 $ 5,800.00 450.000 $ 7,200.00

$16.000 
  
45004-3233-94 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 62.500 $ 1,500.00

$24.000 
  
45004-3233-94 0100 0370 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 4,800.00

$2,400.000 
  
45004-3233-94 0100 0380 706-01 GUARDRAIL REMOVED L.F. 363.000 0.000 $ 0.00 372.500 $ 465.63 

$1.250 
  
45004-3233-94 0100 0390 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 12.000 0.000 $ 0.00 12.000 $ 1,200.00

$100.000 
  
45004-3233-94 0100 0400 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 39.000 0.000 $ 0.00 32.320 $ 1,131.20

$35.000 
  
45004-3233-94 0100 0410 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 67.000 0.000 $ 0.00 56.100 $ 1,963.50

$35.000 
  
45004-3233-94 0100 0420 709-05.08 MACHINED RIP-RAP (CLASS B) TON 38.000 0.000 $ 0.00 38.390 $ 1,343.65

$35.000 
  
45004-3233-94 0100 0430 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  

45004-3233-94 0100 9016 712-02.46 INTERCONNECTED PORTABLE BARRIER RAIL
(WATER FILLED) L.F. 0.000 0.000 $ 0.00 175.500 $ 6,142.50

$35.000 
  
45004-3233-94 0100 0440 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 43.000 $ 3,010.00

$70.000 
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45004-3233-94 0100 0450 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$70.000 
  
45004-3233-94 0100 0460 712-05.03 WARNING LIGHTS (TYPE C) EACH 25.000 0.000 $ 0.00 13.000 $ 910.00 

$70.000 
  
45004-3233-94 0100 0470 712-06 SIGNS (CONSTRUCTION) S.F. 375.000 0.000 $ 0.00 390.500 $ 3,905.00

$10.000 
  
45004-3233-94 0100 0480 713-11.01 "U" SECTION STEEL POSTS LB. 601.000 0.000 $ 0.00 781.300 $ 2,343.90

$3.000 
  
45004-3233-94 0100 0490 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 331.000 0.000 $ 0.00 369.700 $ 1,386.38

$3.750 
  
45004-3233-94 0100 0500 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 81.000 0.000 $ 0.00 81.580 $ 1,142.12

$14.000 
  
45004-3233-94 0100 0510 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 117.000 0.000 $ 0.00 117.000 $ 1,755.00

$15.000 
  
45004-3233-94 0100 0520 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
45004-3233-94 0100 0530 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 1.400 0.000 $ 0.00 1.100 $ 4,400.00

$4,000.000 
  
45004-3233-94 0100 0540 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 95.000 0.000 $ 0.00 82.000 $ 902.00 

$11.000 
  

45004-3233-94 0100 0550 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 360.00 

$120.000 
  
45004-3233-94 0100 0560 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.200 0.000 $ 0.00 1.120 $ 952.00 

$850.000 
  
45004-3233-94 0100 0570 716-05.21 PAINTED PAVEMENT MARKING(4"DOTTED LINE) L.F. 70.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45004-3233-94 0100 0580 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00
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$7,500.000 
  
45004-3233-94 0100 0590 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 147.000 0.000 $ 0.00 66.660 $ 333.30 

$5.000 
  
45004-3233-94 0100 0600 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 16.000 0.000 $ 0.00 43.490 $ 1,130.74

$26.000 
  
45004-3233-94 0100 0610 801-02 SEEDING (WITHOUT MULCH) UNIT 16.000 0.000 $ 0.00 22.440 $ 504.90 

$22.500 
0100 0610 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 22.500 0.000 $ 0.00 -0.690 $ -15.53 

  
45004-3233-94 0100 0620 801-03 WATER (SEEDING & SODDING) M.G. 12.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
45004-3233-94 0100 0630 803-01 SODDING (NEW SOD) S.Y. 911.000 0.000 $ 0.00 1,317.450 $ 4,611.08

$3.500 
  
45004-3233-94 0100 0640 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 965.000 0.000 $ 0.00 1,855.840 $ 2,227.01

$1.200 
  

Project Number: 45004-3233-94 Project Current Amount $ 3,999.00
Contract Current Amount $ 3,999.00 
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