
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/26/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000116835 Vendor Name: DEMENT CONSTRUCTION COMPANY, LLC

Contract ID: CNH277 Estimate Number: 0024 Pay Period: 07/10/2012
to: 09/07/2012

Contract Location: Time Allowed: 577.0 days
AT THE JUNCTION WITH SR 12 (ROSA PARKS BLVD., 8TH AVENUE) Time Charged: 577.0 days

Elapsed Calendar Days: 577.0 days
Percent Time: 100.00 %
Percent Complete ($) 113.10 %
Percent Behind: - %

Contractor: Date Let: 12/11/2009
DEMENT CONSTRUCTION COMPANY, LLC Date Awarded: 01/05/2010
P. O. Box 1812 Date Contract Executed: 02/02/2010
Jackson, TN 38302 Date Notice to Proceed: 02/10/2010
Phone: Date Work Began: 02/10/2010

Date to be Completed: 09/09/2011
Date Time Stopped: 09/09/2011
Date Accepted: 09/09/2011

Estimate Paid: NO 

Counties:
DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19010-3156-44 73.92 IM/BH-65-3(105) I-65 INTERCHANGE AT SR-12 (8TH AVENUE) IN NASHVILLE
19010-3158-94 26.08 IM/BH-65-3(105) SR 12 over I-65

Current Contract Amount $ 8,022,444.92 
Original Contract Amount $ 7,544,358.15 

Total to Date Prev to Date This Estimate
Participating $ 9,084,291.10 $ 9,084,291.10 $ 0.00 

Total Earnings $ 9,084,291.10 $ 9,084,291.10 $ 0.00 
Stockpiled Materials $ 0.01 $ 0.01 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 9,084,291.11 $ 9,084,291.11 $ 0.00 

9/26/2012



 
 

 
 

Test Report Payment Adjustment $ -1,936.56 $ -1,936.56 $ 0.00 
Total Adjusted Earnings $ 9,082,354.55 $ 9,082,354.55 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 9,082,354.55 $ 9,082,354.55 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
19010-3158-94 0100 9528 104-03.10 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 13.000 $ 2,627.69

Panicled Golden Rain Tree (Koelreuteria Paniculata) $202.130 
  
19010-3156-44 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 70,000.00

$70,000.000 
  
19010-3156-44 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
19010-3158-94 0100 9026 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
19010-3156-44 0100 9023 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(I-65 LANE CLOSURE) $2,500.000 
  
19010-3158-94 0100 9024 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(ROSA PARKS BLVD) $1,000.000 
  
19010-3156-44 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 31,072.550 $ 31,072.55 

  
19010-3158-94 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19010-3158-94 0500 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

PAYMENT ADJUSTMENT FOR BITUMINOUS 
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19010-3156-44 0100 9018 109-01.02 MATERIAL. DOLL 0.000 0.000 $ 0.00 -425.550 $ -425.55
$1.000 

0100 9018 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 59,845.650 $ 59,845.65 
  

19010-3158-94 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19010-3158-94 0500 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19010-3156-44 0100 0020 109-10.01 TRAINEE HOUR 1,596.000 0.000 $ 0.00 0.000 $ 0.00 

$0.800 
  
19010-3158-94 0100 0010 109-10.01 TRAINEE HOUR 1,064.000 0.000 $ 0.00 0.000 $ 0.00 

$0.800 
  
19010-3156-44 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 330,000.00

$330,000.000 
  

19010-3156-44 0100 0040 202-01 REMOVAL OF STRUCTURES AND 
OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
19010-3156-44 0100 0050 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 61.000 0.000 $ 0.00 61.000 $ 305.00 

(15", RAMP A STA. 34+10) $5.000 
  
19010-3156-44 0100 0060 202-02.02 REMOVAL OF PIPE (SIZE ,STA.) L.F. 60.000 0.000 $ 0.00 60.000 $ 300.00 

(CMP, RAMP A STA. 35+65) $5.000 
  
19010-3156-44 0100 0065 202-02.03 REMOVAL OF PIPE (SIZE ,STA.) L.F. 72.000 0.000 $ 0.00 72.000 $ 360.00 

(SEE PLANS) $5.000 
  
19010-3156-44 0100 0070 202-02.05 REMOVAL OF PIPE (SIZE ,STA.) L.F. 88.000 0.000 $ 0.00 88.000 $ 440.00 

(CMP, RAMP D STA. 16+98) $5.000 
  
19010-3156-44 0100 0080 202-02.06 REMOVAL OF PIPE (SIZE ,STA.) L.F. 167.000 0.000 $ 0.00 167.000 $ 835.00 

(36", RAMP D STA. 20+75) $5.000 
  
19010-3156-44 0100 0090 202-02.08 REMOVAL OF PIPE (SIZE ,STA.) L.F. 71.000 0.000 $ 0.00 71.000 $ 355.00 

(12", 8TH AVE. STA. 12+55) $5.000 
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19010-3156-44 0100 0100 202-02.09 REMOVAL OF PIPE (SIZE ,STA.) L.F. 109.000 0.000 $ 0.00 109.000 $ 545.00 
(15", 8TH AVE. STA. 12+90) $5.000 

  
19010-3156-44 0100 0110 202-02.10 REMOVAL OF PIPE (SIZE ,STA.) L.F. 20.000 0.000 $ 0.00 20.000 $ 100.00 

(15", 8TH AVE. STA. 14+83) $5.000 
  
19010-3156-44 0100 0120 202-02.11 REMOVAL OF PIPE (SIZE ,STA.) L.F. 16.000 0.000 $ 0.00 16.000 $ 80.00 

(15", 8TH AVE. STA. 19+56) $5.000 
  
19010-3156-44 0100 0130 202-02.12 REMOVAL OF PIPE (SIZE ,STA.) L.F. 23.000 0.000 $ 0.00 23.000 $ 115.00 

(15", 8TH AVE. STA. 22+27) $5.000 
  
19010-3156-44 0100 0140 202-02.13 REMOVAL OF PIPE (SIZE ,STA.) L.F. 17.000 0.000 $ 0.00 17.000 $ 85.00 

(24", 8TH AVE. STA. 21+46) $5.000 
  
19010-3156-44 0100 0150 202-02.14 REMOVAL OF PIPE (SIZE ,STA.) L.F. 30.000 0.000 $ 0.00 30.000 $ 150.00 

(24", 8TH AVE. STA. 21+43) $5.000 
  
19010-3156-44 0100 0160 202-02.15 REMOVAL OF PIPE (SIZE ,STA.) L.F. 96.000 0.000 $ 0.00 96.000 $ 480.00 

(24", 8TH AVE. STA. 21+72) $5.000 
  
19010-3156-44 0100 0180 202-02.17 REMOVAL OF PIPE (SIZE ,STA.) L.F. 73.000 0.000 $ 0.00 73.000 $ 365.00 

(24", 8TH AVE. STA. 22+95) $5.000 
  
19010-3156-44 0100 0190 202-02.18 REMOVAL OF PIPE (SIZE ,STA.) L.F. 87.000 0.000 $ 0.00 57.000 $ 285.00 

(18", 8TH AVE. STA. 30+04) $5.000 
  
19010-3156-44 0100 0195 202-02.19 REMOVAL OF PIPE (SIZE ,STA.) L.F. 125.000 0.000 $ 0.00 125.000 $ 625.00 

(24" - 8th AVENUE, STA. 22+35) $5.000 
  
19010-3158-94 0500 0020 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 70,000.00

(BR. NO. 52-3313-0.22) $70,000.000 
  

19010-3156-44 0100 0200 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 36,276.000 0.000 $ 0.00 48,892.850 $ 481,594.57

$9.850 
  

19010-3156-44 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL 
MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$14.775 
  
19010-3156-44 0100 0210 203-04 PLACING AND SPREADING TOPSOIL C.Y. 1,266.000 0.000 $ 0.00 1,399.370 $ 8,396.22
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$6.000 
  
19010-3156-44 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 1,586.540 $ 23,441.13

$14.775 
  
19010-3156-44 0100 0220 203-06 WATER M.G. 704.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
19010-3156-44 0100 0230 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 4,144.000 0.000 $ 0.00 4,486.540 $ 80,757.72

$18.000 
  
19010-3158-94 0500 0030 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 736.000 0.000 $ 0.00 1,291.870 $ 19,378.05

$15.000 
  
19010-3158-94 0500 9002 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
19010-3158-94 0500 9003 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.000 
  
19010-3158-94 0500 0040 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 29.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
19010-3158-94 0500 9004 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
19010-3158-94 0500 9005 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$54.000 
  
19010-3158-94 0500 0050 204-05 ROCK DRILLING (BRIDGES) L.F. 60.000 0.000 $ 0.00 108.000 $ 2,700.00

$25.000 
  
19010-3156-44 0100 0245 209-03.22 FILTER SOCK (18 INCH) L.F. 83.000 0.000 $ 0.00 180.000 $ 855.00 

$4.750 
  
19010-3156-44 0100 0250 209-05 SEDIMENT REMOVAL C.Y. 52.000 0.000 $ 0.00 1.730 $ 5.19 

$3.000 
  
19010-3156-44 0100 0260 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 4,025.000 0.000 $ 0.00 2,752.000 $ 3,577.60

$1.300 
  
19010-3156-44 0100 0270 209-08.07 ROCK CHECK DAM PER EACH 40.000 0.000 $ 0.00 20.000 $ 6,000.00
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$300.000 
  
19010-3156-44 0100 0275 209-08.08 ENHANCED ROCK CHECK DAM EACH 5.000 0.000 $ 0.00 19.000 $ 6,650.00

$350.000 
  

19010-3156-44 0100 0280 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 2'0" 
X 13'3") BAG 1.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  
19010-3156-44 0100 0290 209-09.40 CURB INLET PROTECTION (TYPE 1) EACH 39.000 0.000 $ 0.00 0.000 $ 0.00 

$275.000 
  
19010-3156-44 0100 0300 209-09.42 CURB INLET PROTECTION (TYPE 3) EACH 12.000 0.000 $ 0.00 5.000 $ 1,000.00

$200.000 
  
19010-3156-44 0100 0310 209-40.30 CATCH BASIN PROTECTION (TYPE A) EACH 3.000 0.000 $ 0.00 18.000 $ 8,550.00

$475.000 
  
19010-3156-44 0100 0320 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 2.000 0.000 $ 0.00 1.000 $ 175.00 

$175.000 
  
19010-3156-44 0100 0330 209-40.43 CATCH BASIN FILTER ASSEMBLY(TYPE 3) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$325.000 
  

19010-3156-44 0100 0340 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING 
D TON 16,816.000 0.000 $ 0.00 29,045.440 $ 493,772.48

$17.000 
  
19010-3158-94 0500 0060 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 63.000 0.000 $ 0.00 545.900 $ 27,295.00

$50.000 
  
19010-3156-44 0100 0345 303-01.03 GRANULAR BACKFILL (RETAINING WALLS) TON 103.000 0.000 $ 0.00 193.100 $ 7,115.74

$36.850 
  
19010-3156-44 0100 0350 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 85.000 0.000 $ 0.00 1,555.020 $ 54,425.70

$35.000 
  
19010-3156-44 0100 0355 303-10.03 MINERAL AGGREGATE (SIZE 68) TON 129.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  

19010-3156-44 0100 0360 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING A TON 1,234.000 0.000 $ 0.00 939.430 $ 58,244.66

$62.000 
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19010-3156-44 0100 0370 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 808.000 0.000 $ 0.00 1,130.780 $ 73,500.70

$65.000 
  

19010-3156-44 0100 0380 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING A TON 6,047.000 0.000 $ 0.00 4,020.070 $ 233,164.06

$58.000 
  

19010-3156-44 0100 0390 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) 
GRADING B-M2 TON 1,981.000 0.000 $ 0.00 2,462.870 $ 156,392.25

$63.500 
  
19010-3156-44 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 252.120 $ 252.12 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -21,054.840 $ -21,054.84 

  
19010-3156-44 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 35.000 $ 35.00 

$1.000 
0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,224.600 $ 2,224.60 

  
19010-3156-44 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19010-3156-44 0100 0400 313-03 TREATED PERMEABLE BASE S.Y. 15,020.000 0.000 $ 0.00 17,145.490 $ 240,036.86

$14.000 
  
19010-3156-44 0100 0410 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 46.000 0.000 $ 0.00 0.000 $ 0.00 

$650.000 
  
19010-3156-44 0100 0420 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 131.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
19010-3156-44 0100 0430 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 4.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
19010-3156-44 0100 0440 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.240 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
19010-3156-44 0100 0450 403-02 ASPHALT CEMENT FOR TACK COAT (TC) TON 8.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
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19010-3156-44 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  

19010-3156-44 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19010-3156-44 0100 0460 411-01.10 ACS MIX(PG64-22) GRADING D TON 476.000 0.000 $ 0.00 1,397.170 $ 111,773.60

$80.000 
  
19010-3156-44 0100 0470 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,247.000 0.000 $ 0.00 2,430.560 $ 201,736.48

$83.000 
  

19010-3156-44 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -13,510.470 $ -13,510.47 

  
19010-3156-44 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19010-3156-44 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,695.400 $ 1,695.40 

  
19010-3156-44 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19010-3156-44 0100 0480 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 3,504.000 0.000 $ 0.00 11,759.940 $ 32,927.83

$2.800 
  

19010-3156-44 0100 0490 501-01.03 PORTLAND CEMENT CONCRETE PAVEMENT 
(PLAIN) 10" S.Y. 15,020.000 0.000 $ 0.00 13,361.380 $ 587,900.72

$44.000 
  
19010-3156-44 0100 9027 501-05.04 THICKNESS DEFICIENCY (%) S.Y. 0.000 0.000 $ 0.00 -105.340 $ -1,158.74

$11.000 
  
19010-3156-44 0100 9028 501-05.04 THICKNESS DEFICIENCY (%) S.Y. 0.000 0.000 $ 0.00 -53.330 $ -1,173.26

50% $22.000 
  
19010-3158-94 0500 0070 602-03 STEEL STRUCTURES LS 1.000 0.000 $ 0.00 1.000 $ 200,000.00

$200,000.000 
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19010-3156-44 0100 9021 602-04 STEEL INSPECTION COST DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19010-3158-94 0500 9022 602-04 STEEL INSPECTION COST DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19010-3158-94 0500 0080 602-10.60 BEARING DEVICE (DESCRIPTION) EACH 70.000 0.000 $ 0.00 70.000 $ 161,000.00

(STEEL REINFORCED ELASTROMERIC) $2,300.000 
0500 0080 ADJUSTMENT STOCKPILED MATERIALS - $ $ 0.01 

  

19010-3158-94 0500 0090 603-01.01 PAINTING STEEL STRUCTURES (LOCATION & 
DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 42,000.00

(BR. NO. 19-SR12-1.32) $42,000.000 
  

19010-3158-94 0500 0100 603-02.01 REPAINTING EXISTING STEEL STRUCTURES 
(LOC. & DES.) LS 1.000 0.000 $ 0.00 1.000 $ 227,000.00

(BR. NO. 19-SR12-1.32) $227,000.000 
  

19010-3158-94 0500 0110 603-05.20 CONTAINMENT & DISPOSAL OF WASTE
(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 37,000.00

(BR. NO 19-SR12-1.32) $37,000.000 
  
19010-3156-44 0100 0498 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 167.000 0.000 $ 0.00 202.370 $ 68,350.47

$337.750 
  

19010-3158-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) C.Y. 0.000 0.000 $ 0.00 60.090 $ 10,816.20

$180.000 
  
19010-3158-94 0500 0120 604-02.03 EPOXY COATED REINFORCING STEEL LB. 248,590.000 0.000 $ 0.00 268,877.700 $ 182,836.84

$0.680 
  
19010-3158-94 0500 0130 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 319.000 0.000 $ 0.00 397.030 $ 178,663.50

$450.000 
  
19010-3158-94 0500 0140 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 64,735.000 0.000 $ 0.00 73,050.100 $ 36,525.05

$0.500 
  
19010-3158-94 0500 0150 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 568.000 0.000 $ 0.00 609.350 $ 100,542.75

$165.000 
  
19010-3158-94 0500 0160 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 1,149.000 0.000 $ 0.00 1,059.710 $ 370,898.50
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$350.000 
  
19010-3158-94 0500 0170 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 1,241.000 0.000 $ 0.00 1,385.990 $ 9,008.94

$6.500 
  

19010-3158-94 0500 0180 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 883.000 0.000 $ 0.00 883.000 $ 6,181.00

$7.000 
  
19010-3158-94 0500 0190 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 3,933.000 0.000 $ 0.00 4,301.110 $ 8,602.22

$2.000 
  
19010-3158-94 0500 0200 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 2,385.000 0.000 $ 0.00 3,122.750 $ 137,401.00

(NO. 1) $44.000 
  
19010-3158-94 0500 0210 604-07.02 RETAINING WALL (DESCRIPTION) S.F. 341.000 0.000 $ 0.00 341.010 $ 18,755.55

(NO. 2) $55.000 
  
19010-3158-94 0500 0220 604-10.05 CONCRETE S.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  
19010-3158-94 0500 0230 604-10.17 NON-PENETRATING CONCRETE SEAL S.Y. 292.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
19010-3158-94 0500 0240 604-10.54 CONCRETE REPAIRS S.F. 35.000 0.000 $ 0.00 53.970 $ 8,095.50

$150.000 
  
19010-3158-94 0500 0250 604-11.01 EXPANSION DEVICE (DESCRIPTION) L.F. 326.000 0.000 $ 0.00 331.820 $ 124,432.50

() $375.000 
  
19010-3158-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -169.400 $ -169.40

$1.000 
  
19010-3156-44 0100 9509 606-02.03 STEEL PILES (10 INCH) L.F. 0.000 0.000 $ 0.00 169.580 $ 8,618.06

$50.820 
  
19010-3156-44 0100 0520 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 2,670.000 0.000 $ 0.00 2,391.200 $ 76,518.40

$32.000 
  
19010-3156-44 0100 0530 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 287.000 0.000 $ 0.00 163.000 $ 7,335.00

$45.000 
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19010-3156-44 0100 0540 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 137.000 0.000 $ 0.00 194.000 $ 14,550.00
$75.000 

  
19010-3156-44 0100 0550 611-01.02 MANHOLES, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 3.000 $ 7,500.00

$2,500.000 
  
19010-3156-44 0100 0560 611-01.04 MANHOLES, > 12' - 16' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 13,000.00

$6,500.000 
  
19010-3156-44 0100 0570 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 8.000 0.000 $ 0.00 5.990 $ 2,995.00

$500.000 
  
19010-3156-44 0100 0580 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 1,117.000 0.000 $ 0.00 588.000 $ 882.00 

$1.500 
  
19010-3156-44 0100 0590 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 5.000 0.000 $ 0.00 7.000 $ 14,000.00

$2,000.000 
  
19010-3156-44 0100 0600 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 13.000 0.000 $ 0.00 13.000 $ 29,250.00

$2,250.000 
  
19010-3156-44 0100 0610 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,250.000 
  
19010-3156-44 0100 0620 611-13.02 CATCH BASINS, TYPE 13, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  
19010-3156-44 0100 0630 611-14.01 CATCH BASINS, TYPE 14, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,100.00

$3,100.000 
  
19010-3156-44 0100 0640 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 1.000 $ 3,350.00

$3,350.000 
  
19010-3156-44 0100 0650 611-41.02 CATCH BASINS, TYPE 41, > 4' - 8' DEPTH EACH 5.000 0.000 $ 0.00 6.000 $ 40,500.00

$6,750.000 
  
19010-3156-44 0100 0660 611-41.03 CATCH BASINS, TYPE 41, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,600.00

$3,600.000 
  
19010-3156-44 0100 0670 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 3,600.00

$1,800.000 
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19010-3156-44 0100 0680 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 1.000 $ 2,275.00
$2,275.000 

  
19010-3156-44 0100 0690 611-42.03 CATCH BASINS, TYPE 42, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,200.00

$3,200.000 
  
19010-3158-94 0500 0260 617-02 BRIDGE DECK CRACK SEALING L.F. 1,355.000 0.000 $ 0.00 2,996.000 $ 29,960.00

$10.000 
  
19010-3158-94 0500 0270 617-05 SEALANT (DESCRIPTION) GAL. 19.000 0.000 $ 0.00 10.000 $ 1,097.50

(HMWM) $109.750 
  

19010-3158-94 0500 0280 620-05 CONCRETE PARAPET WITH STRUCTURAL 
TUBING L.F. 768.000 0.000 $ 0.00 761.000 $ 72,295.00

$95.000 
  
19010-3158-94 0500 0290 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 75.000 0.000 $ 0.00 75.000 $ 3,750.00

$50.000 
  
19010-3156-44 0100 0700 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 23,665.000 0.000 $ 0.00 21,850.770 $ 44,575.57

$2.040 
  
19010-3156-44 0100 0710 701-02.03 CONCRETE HANDICAP RAMP S.F. 2,762.000 0.000 $ 0.00 2,154.230 $ 23,847.33

$11.070 
  
19010-3156-44 0100 0720 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 748.000 0.000 $ 0.00 588.760 $ 70,297.94

$119.400 
  
19010-3156-44 0100 0730 702-01 CONCRETE CURB C.Y. 157.000 0.000 $ 0.00 103.070 $ 16,233.53

$157.500 
  
19010-3156-44 0100 0740 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 278.000 0.000 $ 0.00 271.740 $ 37,309.90

$137.300 
  
19010-3156-44 0100 0750 703-01 CEMENT CONCRETE DITCH PAVING C.Y. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  
19010-3156-44 0100 0760 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 81.000 0.000 $ 0.00 81.000 $ 4,462.29

$55.090 
  
19010-3156-44 0100 9029 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 11.000 $ 363.00 

$33.000 
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19010-3156-44 0100 9012 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 25.000 $ 1,721.56

$68.862 
  
19010-3156-44 0100 0770 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 725.000 0.000 $ 0.00 906.000 $ 14,949.00

$16.500 
  
19010-3156-44 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 25.000 $ 618.75 

$24.750 
  
19010-3156-44 0100 0780 705-03.02 MEDIAN DIVIDER GUARDRAIL (TYPE 2) L.F. 70.000 0.000 $ 0.00 0.000 $ 0.00 

$27.360 
  
19010-3156-44 0100 0790 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 3.000 0.000 $ 0.00 3.000 $ 1,995.00

$665.000 
  

19010-3156-44 0100 0800 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 1.000 0.000 $ 0.00 5.000 $ 10,630.00

$2,126.000 
  

19010-3156-44 0100 0810 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-
3 EACH 16.000 0.000 $ 0.00 25.000 $ 37,500.00

$1,500.000 
  
19010-3156-44 0100 0820 707-01.11 CHAIN LINK FENCE (6 FOOT) L.F. 4,407.000 0.000 $ 0.00 3,132.000 $ 25,056.00

$8.000 
  

19010-3156-44 0100 0830 707-01.12 END & CORNER POST ASSEMBLY(CHAIN-LINK 
FENCE 6') EACH 23.000 0.000 $ 0.00 27.000 $ 4,320.00

$160.000 
  
19010-3156-44 0100 0850 707-06.01 REMOVAL OF FENCE (DESCRIPTION) L.F. 4,107.000 0.000 $ 0.00 3,147.000 $ 9,441.00

(I-65 STA. 465+00 TO STA. 540+00) $3.000 
  
19010-3156-44 0100 0860 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
19010-3158-94 0500 0300 709-04 REINFORCED CONCRETE SLOPE PAVEMENT C.Y. 61.000 0.000 $ 0.00 65.040 $ 22,764.00

$350.000 
  
19010-3156-44 0100 0870 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 45.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
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19010-3156-44 0100 0880 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 753.000 0.000 $ 0.00 2,032.750 $ 71,146.25
$35.000 

  
19010-3156-44 0100 0890 709-05.08 MACHINED RIP-RAP (CLASS B) TON 14.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
19010-3156-44 0100 0900 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 9,959.000 0.000 $ 0.00 6,309.000 $ 15,772.50

$2.500 
  
19010-3158-94 0100 9521 710-05 LATERAL UNDERDRAIN L.F. 0.000 0.000 $ 0.00 212.000 $ 500.32 

$2.360 
  
19010-3158-94 0100 9522 710-06.11 LATERAL UNDERDRAIN ENDWALL (2:1) EACH 0.000 0.000 $ 0.00 4.000 $ 1,050.00

$262.500 
  
19010-3156-44 0100 9523 710-06.12 LATERAL UNDERDRAIN ENDWALL (3:1) EACH 0.000 0.000 $ 0.00 1.000 $ 262.50 

$262.500 
  
19010-3158-94 0100 9524 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$262.500 
  

19010-3158-94 0500 0310 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM L.F. 154.000 0.000 $ 0.00 120.000 $ 12,000.00

$100.000 
  
19010-3158-94 0500 0320 710-09.02 6" PIPE UNDERDRAIN L.F. 48.000 0.000 $ 0.00 400.000 $ 4,000.00

$10.000 
  
19010-3156-44 0100 0910 711-01.07 CONCRETE HALF BARRIER WALL L.F. 75.000 0.000 $ 0.00 64.000 $ 9,280.00

$145.000 
  
19010-3156-44 0100 0920 711-02 CONCRETE MEDIAN B.R (BR PIER PROTECTION) L.F. 305.000 0.000 $ 0.00 305.000 $ 16,775.00

$55.000 
  

19010-3156-44 0100 0930 711-02.01 REINFORCED CONCRETE BARRIER (BRIDGE PIER 
PROTECTION) L.F. 107.000 0.000 $ 0.00 146.000 $ 33,580.00

$230.000 
  
19010-3156-44 0100 0940 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 125,000.00

$125,000.000 
  
19010-3156-44 0100 0950 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 7,326.000 0.000 $ 0.00 22,170.000 $ 886,800.00
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$40.000 
  

19010-3158-94 0500 0330 712-02.47 BRIDGE MOUNTED INTERCONNECTED 
PORTABLE BARRIER RAIL L.F. 1,020.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
19010-3156-44 0100 0960 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 109.000 0.000 $ 0.00 281.000 $ 8,430.00

$30.000 
  
19010-3156-44 0100 0970 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 546.000 0.000 $ 0.00 599.000 $ 4,941.75

$8.250 
  
19010-3156-44 0100 0980 712-05.01 WARNING LIGHTS (TYPE A) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
19010-3156-44 0100 0990 712-05.03 WARNING LIGHTS (TYPE C) EACH 24.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
19010-3156-44 0100 1000 712-06 SIGNS (CONSTRUCTION) S.F. 1,113.000 0.000 $ 0.00 1,897.000 $ 19,444.25

$10.250 
  
19010-3156-44 0100 1020 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 108.000 0.000 $ 0.00 72.000 $ 1,440.00

$20.000 
  
19010-3156-44 0100 1030 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 6.000 $ 5,100.00

$850.000 
  
19010-3156-44 0100 1040 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 85,728.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19010-3156-44 0100 1050 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 7,018.000 0.000 $ 0.00 13,876.000 $ 52,035.00

$3.750 
  
19010-3156-44 0100 1060 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 192.000 0.000 $ 0.00 123.000 $ 1,845.00

$15.000 
  
19010-3156-44 0100 1070 712-09.05 REMOVABLE PAVEMENT MARKING (ARROW) EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 

$180.000 
  

19010-3156-44 0100 1080 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN 
SUPPORTS) C.Y. 1.000 0.000 $ 0.00 21.560 $ 10,672.20

$495.000 
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19010-3156-44 0100 1090 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR 
SIGN SUPPORTS) LB. 301.000 0.000 $ 0.00 1,009.600 $ 1,908.14

$1.890 
0100 1090 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 1.890 0.000 $ 0.00 -0.040 $ -0.08 

  

19010-3156-44 0100 1100 713-05 STEEL HOLLOW SQUARE POST (BREAKAWAY) 
SIGN SUPPORTS LB. 1,221.000 0.000 $ 0.00 292.600 $ 1,272.81

$4.350 
0100 1100 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 4.350 0.000 $ 0.00 -1.090 $ -4.74 

  

19010-3156-44 0100 1110 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) 
SIGN SUPPORT LB. 1,199.000 0.000 $ 0.00 2,807.000 $ 9,094.68

$3.240 
  

19010-3156-44 0100 1138 713-10.50 MONOTUBE OVERHEAD SIGN STRUCTURE (SPAN 
LENGTH) EACH 1.000 0.000 $ 0.00 1.000 $ 44,000.00

(SEE PLANS) $44,000.000 
  

19010-3156-44 0100 1139 713-10.51 MONOTUBE OVERHEAD SIGN STRUCTURE (SPAN 
LENGTH) EACH 1.000 0.000 $ 0.00 1.000 $ 48,250.00

(SEE PLANS) $48,250.000 
  
19010-3156-44 0100 9529 713-11.01 "U" SECTION STEEL POSTS LB. 0.000 0.000 $ 0.00 490.890 $ 1,806.48

$3.680 
  
19010-3156-44 0100 9530 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 0.000 0.000 $ 0.00 885.220 $ 5,116.57

$5.780 
  
19010-3156-44 0100 1140 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 351.000 0.000 $ 0.00 356.820 $ 3,996.38

$11.200 
0100 1140 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 11.200 0.000 $ 0.00 -31.450 $ -352.24 

  
19010-3156-44 0100 1150 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 186.000 0.000 $ 0.00 153.000 $ 1,989.00

$13.000 
  
19010-3156-44 0100 1160 713-13.15 OVERHEAD SIGN SHEETING S.F. 836.000 0.000 $ 0.00 0.000 $ 0.00 

$1.250 
  
19010-3156-44 0100 1170 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 333.000 0.000 $ 0.00 414.000 $ 8,073.00

$19.500 
0100 1170 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 19.500 0.000 $ 0.00 -81.000 $ -1,579.50 
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19010-3156-44 0100 1180 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 750.00 
$750.000 

  

19010-3156-44 0100 1190 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN 
(0.080" THICK) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$220.000 
  
19010-3156-44 0100 1200 713-16.03 CHANGEABLE MESSAGE SIGN EACH 4.000 0.000 $ 0.00 6.000 $ 27,000.00

$4,500.000 
  
19010-3158-94 0500 0340 714-01.01 STRUCTURAL LIGHTING (BRIDGE NO.) LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

(BR. NO. 19-SR12-1.32) $25,000.000 
  
19010-3156-44 0100 9510 714-02.01 ENCASED CONDUIT (2" PVC, SCHEDULE 80) L.F. 0.000 0.000 $ 0.00 130.000 $ 2,730.00

$21.000 
  

19010-3156-44 0100 9511 714-03.01 DIRECT BURIAL CONDUIT (2" PVC, SCHEDULE 
40) L.F. 0.000 0.000 $ 0.00 9,454.000 $ 54,644.12

$5.780 
  
19010-3156-44 0100 9520 714-05.03 PULL BOXES (TYPE B) EACH 0.000 0.000 $ 0.00 54.000 $ 19,051.20

$352.800 
  
19010-3156-44 0100 1210 714-06.05 CABLE (1/C # 6 AWG) L.F. 1,800.000 0.000 $ 0.00 1,800.000 $ 1,530.00

$0.850 
  
19010-3156-44 0100 9512 714-06.07 CABLE (1/C # 2 AWG) L.F. 0.000 0.000 $ 0.00 31,615.000 $ 66,391.50

$2.100 
  
19010-3156-44 0100 1220 714-08.03 LIGHT STANDARDS (35' M.H., 6' ARM) EACH 4.000 0.000 $ 0.00 4.000 $ 7,172.00

$1,793.000 
  
19010-3156-44 0100 9513 714-08.09 LIGHT STANDARDS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 41.000 $ 100,091.25

(45' M.H., 6' ARM) $2,441.250 
  
19010-3156-44 0100 9514 714-08.20 FOUNDATION (ONLY) FOR LIGHT STANDARD EACH 0.000 0.000 $ 0.00 47.000 $ 52,162.95

$1,109.850 
  
19010-3156-44 0100 9515 714-08.30 REMOVE & RELOCATE LIGHT STANDARD EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,643.250 
  
19010-3156-44 0100 9518 714-08.32 REMOVAL OF LIGHT STANDARD & FOUNDATION EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$787.500 
  
19010-3156-44 0100 9519 714-08.34 REMOVAL OF LIGHT STANDARD EACH 0.000 0.000 $ 0.00 30.000 $ 10,395.00

$346.500 
  
19010-3156-44 0100 1230 714-09.03 LUMINAIRES (250 WATT) EACH 4.000 0.000 $ 0.00 45.000 $ 9,630.00

$214.000 
  
19010-3156-44 0100 9516 714-12.01 CONTROL CENTER (NO. 1) LS 0.000 0.000 $ 0.00 1.000 $ 8,788.50

$8,788.500 
  
19010-3156-44 0100 9517 714-25 ELECTRICAL CONNECTION EACH 0.000 0.000 $ 0.00 1.000 $ 782.25 

$782.250 
  
19010-3156-44 0100 1235 716-01.01 RAISED PAVEMENT MARKERS (TYPE 1) EACH 211.000 0.000 $ 0.00 1,532.000 $ 22,980.00

$15.000 
  
19010-3156-44 0100 9500 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$68.250 
  

19010-3156-44 0100 9501 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 0.000 0.000 $ 0.00 22.000 $ 415.80 

$18.900 
  
19010-3156-44 0100 1237 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 2.040 0.000 $ 0.00 5.669 $ 42,517.50

$7,500.000 
  

19010-3156-44 0100 9502 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$4.200 
  

19010-3156-44 0100 1240 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 579.000 0.000 $ 0.00 551.074 $ 13,776.85

$25.000 
  
19010-3156-44 0100 1245 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 346.000 0.000 $ 0.00 426.000 $ 6,390.00

$15.000 
  

19010-3156-44 0100 1250 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 20.000 0.000 $ 0.00 27.000 $ 6,075.00

$225.000 
  

19010-3156-44 0100 1260 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED L.F. 1,344.000 0.000 $ 0.00 742.000 $ 1,484.00
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LINE)
$2.000 

  

19010-3156-44 0100 1270 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL 
CROSS-WALK) L.F. 528.000 0.000 $ 0.00 631.000 $ 22,716.00

$36.000 
  
19010-3156-44 0100 9503 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$7,875.000 
  
19010-3156-44 0100 1280 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 8.000 0.000 $ 0.00 8.000 $ 2,800.00

$350.000 
  

19010-3156-44 0100 1285 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-
TURN ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 

$300.000 
  

19010-3156-44 0100 1287 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW) EACH 9.000 0.000 $ 0.00 4.000 $ 800.00 

$200.000 
  

19010-3156-44 0100 9504 716-04.15 PLASTIC PAVEMENT MARKING-BIKE 
SYMBOL/ARROW EACH 0.000 0.000 $ 0.00 17.000 $ 7,140.00

$420.000 
  
19010-3156-44 0100 1290 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.890 0.000 $ 0.00 3.719 $ 5,485.53

$1,475.000 
  
19010-3156-44 0100 1300 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 364.000 0.000 $ 0.00 412.000 $ 4,532.00

$11.000 
  

19010-3156-44 0100 9505 716-05.06 PAINTED PAVEMENT MARKING (TURN LANE 
ARROW) EACH 0.000 0.000 $ 0.00 26.000 $ 2,047.50

$78.750 
  

19010-3156-44 0100 9506 716-05.09 PAINTED PAVEMENT MARKING(STRAIGHT-
TURN ARROW) EACH 0.000 0.000 $ 0.00 8.000 $ 840.00 

$105.000 
  
19010-3156-44 0100 1310 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 0.710 0.000 $ 0.00 12.409 $ 21,095.30

$1,700.000 
  
19010-3156-44 0100 9507 716-05.21 PAINTED PAVEMENT MARKING(4"DOTTED LINE) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

9/26/2012



$1.050 
  
19010-3156-44 0100 1320 716-05.50 PAINTED PAVEMENT MARKINGS(8" LINE) L.F. 1,927.000 0.000 $ 0.00 21,263.000 $ 31,894.50

$1.500 
  
19010-3156-44 0100 9508 716-06.01 PAINTED WORD PVMT MARK ( ) EACH 0.000 0.000 $ 0.00 4.000 $ 420.00 

$105.000 
  
19010-3158-94 0100 9526 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 0.000 0.000 $ 0.00 77,367.000 $ 61,893.60

$0.800 
  

19010-3156-44 0100 1325 716-10.15 PREFORMED PLASTIC PAVEMENT MARKING (6" 
LINE) L.M. 3.340 0.000 $ 0.00 1.048 $ 29,868.00

$28,500.000 
  
19010-3156-44 0100 1330 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 375,000.00

$375,000.000 
  
19010-3158-94 0100 9525 717-01.01 REMOBILIZATION LS 0.000 0.000 $ 0.00 1.000 $ 2,362.50

$2,362.500 
  
19010-3156-44 0100 1340 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 3.000 0.000 $ 0.00 7.000 $ 10,899.00

$1,557.000 
  

19010-3156-44 0100 1350 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 
BACKPLATE) EACH 17.000 0.000 $ 0.00 17.000 $ 14,195.00

$835.000 
  

19010-3156-44 0100 1360 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH 
BACKPLATE) EACH 3.000 0.000 $ 0.00 3.000 $ 4,149.00

$1,383.000 
  
19010-3156-44 0100 1370 730-02.30 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 5.000 0.000 $ 0.00 8.000 $ 6,272.00

(130A2 WITH BACKPLATE) $784.000 
  
19010-3156-44 0100 1380 730-02.31 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 992.00 

(140A2 WITH BACKPLATE) $992.000 
  
19010-3156-44 0100 1390 730-03.21 INSTALL PULL BOX (TYPE B) EACH 19.000 0.000 $ 0.00 19.000 $ 6,384.00

$336.000 
  
19010-3156-44 0100 1400 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 3.000 0.000 $ 0.00 3.000 $ 2,100.00

$700.000 
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19010-3156-44 0100 1410 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 1,572.000 0.000 $ 0.00 2,431.000 $ 2,431.00

$1.000 
  
19010-3156-44 0100 1420 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 1,797.000 0.000 $ 0.00 2,146.000 $ 2,575.20

$1.200 
  
19010-3156-44 0100 1430 730-08.04 SIGNAL CABLE - 9 CONDUCTOR L.F. 1,820.000 0.000 $ 0.00 2,911.000 $ 3,784.30

$1.300 
  
19010-3156-44 0100 1440 730-08.32 INTERCONNECT CABLE (DESCRIPTION) L.F. 2,202.000 0.000 $ 0.00 2,548.000 $ 5,605.60

(12-PR COMM CABLE) $2.200 
  
19010-3156-44 0100 1450 730-11.01 STEEL CONDUIT RISER ASSEMBLY EACH 1.000 0.000 $ 0.00 2.000 $ 728.00 

$364.000 
  
19010-3156-44 0100 1460 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 34.000 0.000 $ 0.00 120.000 $ 624.00 

$5.200 
  
19010-3156-44 0100 1470 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 4,274.000 0.000 $ 0.00 6,360.000 $ 34,980.00

$5.500 
  
19010-3156-44 0100 1480 730-13.02 VEHICLE DETECTOR (VIDEO) EACH 4.000 0.000 $ 0.00 5.000 $ 27,435.00

$5,487.000 
  

19010-3156-44 0100 1490 730-13.03 VEHICLE DETECTOR (4 - CHANNEL, RACK 
MOUNT) EACH 4.000 0.000 $ 0.00 5.000 $ 1,655.00

$331.000 
  
19010-3156-44 0100 1500 730-14.01 SHIELDED DETECTOR CABLE L.F. 1,205.000 0.000 $ 0.00 1,515.000 $ 1,136.25

$0.750 
  
19010-3156-44 0100 1510 730-14.02 SAW SLOT L.F. 1,075.000 0.000 $ 0.00 1,010.000 $ 3,535.00

$3.500 
  
19010-3156-44 0100 1520 730-14.03 LOOP WIRE L.F. 2,786.000 0.000 $ 0.00 2,150.000 $ 1,075.00

$0.500 
  
19010-3156-44 0100 1530 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 3.000 0.000 $ 0.00 3.500 $ 43,771.00

$12,506.000 
0100 1530 ADJUSTMENT STOCKPILED MATERIALS - $ $ 0.01 
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19010-3156-44 0100 1540 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 3.000 0.000 $ 0.00 3.000 $ 11,892.00
$3,964.000 

  
19010-3156-44 0100 1550 730-18.01 MASTER CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 3,953.00

$3,953.000 
  
19010-3156-44 0100 1560 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 10.000 0.000 $ 0.00 12.000 $ 12,708.00

(PEDESTRIAN SIGNAL SUPPORT) $1,059.000 
  
19010-3156-44 0100 1570 730-23.37 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 9,025.00

(1 ARM @ 50') $9,025.000 
  
19010-3156-44 0100 1580 730-23.38 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 20,152.00

(1 ARM @ 52') $10,076.000 
  
19010-3156-44 0100 1590 730-23.39 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 10,177.00

(1 ARM @ 55') $10,177.000 
0100 1590 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

  
19010-3156-44 0100 1600 730-23.64 CANTILEVER SIGNAL SUPPORT (1 ARM @ 30') EACH 1.000 0.000 $ 0.00 1.000 $ 8,337.00

$8,337.000 
  
19010-3156-44 0100 1605 730-23.88 CANTILEVER SIGNAL SUPPORT (1 ARM @ 45') EACH 1.000 0.000 $ 0.00 1.000 $ 8,897.00

$8,897.000 
  
19010-3156-44 0100 1610 730-23.96 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 10,457.00

(1 ARM @ 58') $10,457.000 
  
19010-3156-44 0100 1620 730-23.97 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 10,463.00

(1 ARM @ 60') $10,463.000 
  
19010-3156-44 0100 1630 730-23.98 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 10,803.00

(2 @ 30' & 46') $10,803.000 
  
19010-3156-44 0100 1640 730-23.99 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 13,814.00

(2 @ 32' & 60') $13,814.000 
  
19010-3156-44 0100 1650 730-26.05 COUNTDOWN PEDESTRIAN SIGNAL EACH 14.000 0.000 $ 0.00 16.000 $ 14,672.00

$917.000 
  
19010-3156-44 0100 1660 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 2.000 0.000 $ 0.00 3.000 $ 24,492.00

$8,164.000 
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19010-3156-44 0100 1670 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 132.000 0.000 $ 0.00 0.000 $ 0.00 

$3.150 
  

19010-3156-44 0100 1685 740-11.03 TEMPORARY SEDIMENT TUBE 18IN 
(DESCRIPTION) L.F. 132.000 0.000 $ 0.00 1,690.000 $ 4,225.00

(SEE PLANS) $2.500 
  
19010-3156-44 0900 1870 771-21.35 PIPE ERW CFB 2IN X .154 WALL X42 L.F. 540.000 0.000 $ 0.00 356.000 $ 21,360.00

$60.000 
  
19010-3156-44 0900 1880 771-21.36 ELL WLD 90 2IN STD WT GRADE B EACH 16.000 0.000 $ 0.00 8.000 $ 1,200.00

$150.000 
  
19010-3156-44 0900 1890 771-21.37 CAP WLD 2IN EACH 8.000 0.000 $ 0.00 4.000 $ 200.00 

$50.000 
  
19010-3156-44 0900 1900 771-21.38 TEE WELD 2INX2INX2IN GRADE B EACH 2.000 0.000 $ 0.00 1.000 $ 200.00 

$200.000 
  
19010-3156-44 0900 1910 771-21.39 STOPPER LINE WLD2IN 275MWP BTTM OUTt EACH 8.000 0.000 $ 0.00 4.000 $ 2,000.00

$500.000 
  
19010-3156-44 0900 1920 771-21.40 VALVE BALL 2 WXW ANSI 150 EACH 1.000 0.000 $ 0.00 1.000 $ 550.00 

$550.000 
  
19010-3156-44 0900 1930 771-21.41 VALVE BOX ASSEMBLY BASE TOP & CAP EACH 1.000 0.000 $ 0.00 1.000 $ 200.00 

$200.000 
  
19010-3156-44 0900 1940 771-21.42 ANODE 32 LB EACH 5.000 0.000 $ 0.00 2.000 $ 600.00 

$300.000 
  
19010-3156-44 0900 1950 771-21.43 WIRE STRANDED INS #12 BLACK WHITE ROLL EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  

19010-3156-44 0900 1960 771-21.44 TAPE WAX #1 TRENTON 6INX9FT ROLL BELOW 
GROUND EACH 10.000 0.000 $ 0.00 6.000 $ 2,400.00

$400.000 
  
19010-3156-44 0900 1970 771-21.45 PRIMER WAX TAPE 1 GAL WHITE GAL. 4.000 0.000 $ 0.00 2.000 $ 300.00 

$150.000 
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19010-3156-44 0900 1980 771-21.46 BACKFILL ROCKDUST #10 SCREENINGS TON 75.000 0.000 $ 0.00 41.150 $ 2,057.50
$50.000 

  
19010-3156-44 0900 1990 773-02.09 4IN. SCHEDULE 40 PVC CONDUIT L.F. 4,800.000 0.000 $ 0.00 5,335.000 $ 13,871.00

$2.600 
  

19010-3156-44 0900 2000 773-02.11 DCT 12 (PLACE 12 DCT FORM WITH SWEEP 
BENDS WHERE REQ) L.F. 400.000 0.000 $ 0.00 445.000 $ 20,915.00

$47.000 
  
19010-3156-44 0900 2005 773-02.18 CONCRETE ENCASEMENT (12 DCT FORM) L.F. 400.000 0.000 $ 0.00 445.000 $ 12,015.00

$27.000 
  
19010-3156-44 0900 2007 775-09.88 6IN DIP WATER MAIN (CL 52), INSIDE ROADWAY L.F. 57.000 0.000 $ 0.00 13.000 $ 845.00 

$65.000 
  

19010-3156-44 0900 2008 775-09.89 12IN DIP WATER MAIN (CL 52), INSIDE 
ROADWAY L.F. 133.000 0.000 $ 0.00 114.000 $ 10,830.00

$95.000 
  

19010-3156-44 0900 2009 775-09.90 16IN DIP WATER MAIN (CL 52), INSIDE 
ROADWAY L.F. 199.000 0.000 $ 0.00 0.000 $ 0.00 

$125.000 
  

19010-3156-44 0900 2011 775-09.91 16IN DIP WATER MAIN (CL 52), OUTSIDE 
ROADWAY L.F. 145.000 0.000 $ 0.00 0.000 $ 0.00 

$120.000 
  

19010-3156-44 0900 2012 775-09.92 INSTALL 16IN WATER MAIN ON VERTICAL 
BLUFF ( ) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$25,000.000 
  

19010-3156-44 0900 2013 775-09.93 INSTALL 16IN WATER MAIN ON VERTICAL 
BLUFF ( ) LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
19010-3156-44 0900 2014 775-09.94 DUCTILE IRON FITTINGS LB. 9,710.000 0.000 $ 0.00 1,574.000 $ 9,444.00

$6.000 
  
19010-3156-44 0900 2015 775-09.95 30IN STEEL CASING L.F. 78.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
19010-3156-44 0900 2016 775-09.96 36IN STEEL CASING L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 
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$350.000 
  

19010-3156-44 0900 2017 775-09.97 WATER VALVE BOX FRAME AND COVER 
ADJUSTMENTS EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
19010-3156-44 0900 2018 775-09.98 12IN VALVE W/BOX EACH 3.000 0.000 $ 0.00 3.000 $ 1,050.00

$350.000 
  
19010-3156-44 0900 9531 775-63.98 EXISTING MAN HOLE BOX ADJUSTMENT EACH 0.000 0.000 $ 0.00 7.000 $ 2,572.50

$367.500 
  
19010-3156-44 0100 1690 801-01 SEEDING (WITH MULCH) UNIT 122.000 0.000 $ 0.00 119.860 $ 2,636.92

$22.000 
  
19010-3156-44 0100 1700 801-01.02 CROWN VETCH MIXTURE (WITH MULCH) UNIT 91.000 0.000 $ 0.00 0.000 $ 0.00 

$23.000 
  
19010-3156-44 0100 1710 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 122.000 0.000 $ 0.00 267.000 $ 5,340.00

$20.000 
  
19010-3156-44 0100 9013 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 131.430 $ 1,301.16

$9.900 
  
19010-3156-44 0100 1720 801-03 WATER (SEEDING & SODDING) M.G. 19.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19010-3156-44 0100 9014 801-06 MULCH UNIT 0.000 0.000 $ 0.00 69.400 $ 916.08 

$13.200 
  

19010-3158-94 0100 9527 802-11.11 CERCIS CANADENSIS (REDBUD 2-5FT CNTNR 
GRWN) EACH 0.000 0.000 $ 0.00 13.000 $ 2,627.69

$202.130 
  
19010-3156-44 0100 1730 803-01 SODDING (NEW SOD) S.Y. 783.000 0.000 $ 0.00 6,199.580 $ 61,995.80

$10.000 
  
19010-3156-44 0100 1740 805-12.01 EROSION CONTROL BLANKET (TYPE I) S.Y. 2,194.000 0.000 $ 0.00 0.000 $ 0.00 

$0.930 
  
19010-3156-44 0100 1745 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 2,475.000 0.000 $ 0.00 14,297.310 $ 15,012.18

$1.050 
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19010-3156-44 0100 1750 806-02.03 PROJECT MOWING CYCL 4.000 0.000 $ 0.00 4.000 $ 4,000.00

$1,000.000 
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