Rpt-ID: RCPCSUMI

Tennessee

User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070022760 Vendor Name: MOUNTAIN STATES CONTRACTORS, LLC

Contract ID: CNH281

Contract Location:
OLD HIGHWAY 64 TO LITTLE FORTY-EIGHT CREEK RD

Contractor:

MOUNTAIN STATES CONTRACTORS, LLC
P O Box 1004

Mount Juliet, TN 37121

Phone:

Estimate Paid: NO

Counties:
WAYNE
Project Number BID PCT Fed State Project Number
91004-3248-14 100.00 NHE-15(97)
Current Contract Amount $ 15,113,259.65
Original Contract Amount $ 14,545,847.75
Total to Date
Participating $ 20,069,409.40
Total Earnings $ 20,069,409.40
Stockpiled Materials $ 0.00
Other Line Item Adjustments $ 0.00
Amount Due $ 20,069,409.40
Test Report Payment Adjustment $ -1,353.14

Estimate Number: 0034

Time Allowed:
Time Charged:
Elapsed Calendar Days:
Percent Time:
Percent Complete ($)
Percent Behind:
Date Let:
Date Awarded:
Date Contract Executed:
Date Notice to Proceed:
Date Work Began:
Date to be Completed:
Date Time Stopped:
Date Accepted:

Description 1

From Old Highway 64 To Little Fortyeight Creek Road

LR - R R R

Prev to Date This Estimate
20,069,409.40 $ 0.00
20,069,409.40 $ 0.00

0.00 $ 0.00

0.00 $ 0.00
20,069,409.40 $ 0.00
-1,353.14  $ 0.00

Date: 07/30/2013

Pay Period: 06/07/2013

to: 06/18/2013

904.0 days
904.0 days
904.0 days
100.00 %
12743 %
- %
09/18/2009
10/16/2009
10/19/2009
11/09/2009
12/03/2009
04/30/2012
04/30/2012
06/15/2012

7/30/2013



Total Adjusted Earnings
Retainage
Payment Due

Project Category hlﬁ

Number Number Number

Item Code

OI0043248- 5100 9038 10403
T00EI2 0500 9061 104-03.01
O10043248- 5100 0010 10501
V00K 0300 9047 106-09.01
O10043248- 5100 9037 108,07
TO0EI 0100 9026 109-01.01
0100 9026  ADJUSTMENT
DO 0100 9051 109-01.01
DO 0300 9027 109-01.01

$ 20,068,056.26 $ 20,068,056.26 $
$ 0.00 $ 0.00 $
$ 20,068,056.26 $ 20,068,056.26 $

Description Units

Supplemental Description
ADDITIONAL WORK (DESCRIPTION)

(Remove & Relocate Septic Systems)

ADDITIONAL WORK (DESCRIPTION)

(Add 8 Parapet Drains In Existing Single Slope Parapet)

CONSTRUCTION STAKES, LINES AND GRADES

PRECAST CONCRETE DESTRUCTIVE TESTING

LIQUIDATED DAMAGES

PAY ADJUSTMENT FOR FUEL

FUEL ADJUSTMENT

PAY ADJUSTMENT FOR FUEL

PAY ADJUSTMENT FOR FUEL

LS

LS

LS

DOLL

DAY

DOLL

DOLL

DOLL

DOLL

Bid Qty

Unit Price
0.000
$11,278.500

0.000
$20,400.000

1.000
$100,000.000

0.000
$1.000

0.000
$2,700.000

0.000

$1.000
$1.000

0.000
$1.000

0.000
$1.000

0.00
0.00
0.00

Qty
This
Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount

Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

1.000

1.000

1.000

1,375.220

0.000

0.000

143,408.290

0.000

0.000

Total Amt

11,278.50

20,400.00

100,000.00

1,375.22

0.00

0.00

143,408.29

0.00

0.00

7/30/2013



91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-

0500

1110

1110

0100

0300

0500

1110

1110

0100

0100

0100

0100

0100

9028

9029

9029

9030

9031

9032

9033

9033

0020

0030

0040

0050

9048

109-01.01

109-01.01

ADJUSTMENT

109-01.02

109-01.02

109-01.02

109-01.02

ADJUSTMENT

109-10.01

201-01

202-01

202-03.01

202-04.01

PAY ADJUSTMENT FOR FUEL

PAY ADJUSTMENT FOR FUEL

FUEL ADJUSTMENT

PAYMENT ADJUSTMENT FOR BITUMINOUS
MATERIAL.

PAYMENT ADJUSTMENT FOR BITUMINOUS
MATERIAL.

PAYMENT ADJUSTMENT FOR BITUMINOUS
MATERIAL.

PAYMENT ADJUSTMENT FOR BITUMINOUS
MATERIAL.

BITUMINOUS ADJUSTMENT

TRAINEE

CLEARING AND GRUBBING

REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

REMOVAL OF ASPHALT PAVEMENT

REMOVAL OF STRUCTURES (DESCRIPTION,

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

HOUR

LS

LS

S.Y.

LS

0.000
$1.000

0.000

$1.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

$1.000

4,000.000
$0.800

1.000
$200,000.000

1.000
$15,000.000

19,913.000
$2.500

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

402,023.790

0.000

0.000

0.000

0.000

507,379.980

3,360.000

1.000

1.000

77,408.290

1.000

0.00

0.00

402,023.79

0.00

0.00

0.00

0.00

507,379.98

2,688.00

200,000.00

15,000.00

193,520.73

10,400.00

7/30/2013



14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-

0500

0100

0100

0100

0100

0100

0100

0100

0100

0100

9045

0060

0070

9000

0080

0090

9039

9001

0110

0120

202-04.01

202-13

203-01

203-01.03

203-01.11

203-02.01

203-04

203-05

203-06

203-08

STA.)

(Remove Existing Box Culvert on Old 64 Hwy @ Sta.
163+00 RT)

REMOVAL OF STRUCTURES (DESCRIPTION,
STA.)

(Remove Existing Bridge Deck & Parapet)

WATER WELL ABANDONMENT

ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

PRESPLITTING OF ROCK EXCAVATION

BORROW EXCAVATION (GRADED SOLID ROCK)

PLACING AND SPREADING TOPSOIL

UNDERCUTTING

WATER

CHANNEL EXCAVATION (UNCLASSIFIED)

EACH

CY.

CY.

S.Y.

TON

CY.

CY.

M.G.

CY.

$10,400.000

0.000
$110,000.000

3.000
$2,500.000

1,030,000.000
$2.590

0.000
$3.885

2,000.000
$11.000

3,000.000
$15.000

0.000
$3.500

0.000
$3.885

2,415.000
$0.100

16,000.000
$7.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1.000

3.000

1,060,920.750

140,886.400

0.000

51,524.580

25,943.000

33,063.540

2,432.000

7,775.890

110,000.00

7,500.00

2,747,184.74

547,343.66

0.00

772,868.70

90,800.50

128,451.85

243.20

54,431.23

7/30/2013



14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

0500

0500

0500

0500

0500

0500

0500

0500

0500

0500

0100

0500

1780

9022

9023

1790

9020

9021

1800

9024

9025

1810

0130

1820

204-02.01

204-02.02

204-02.03

204-03.01

204-03.02

204-03.03

204-04.01

204-04.02

204-04.03

204-05

204-08

204-10.01

DRY EXCAVATION (BRIDGES)

EXTRA DEPTH DRY EXCAVATION (a)

EXTRA DEPTH DRY EXCAVATION (b)

WET EXCAVATION (BRIDGES)

(BRIDGES)

EXTRA DEPTH WET EXCAVATION (a)

EXTRA DEPTH WET EXCAVATION (b)

ROCK EXCAVATION (BRIDGES)

EXTRA DEPTH ROCK EXCAVATION (a)

EXTRA DEPTH ROCK EXCAVATION (b)

ROCK DRILLING (BRIDGES)

FOUNDATION FILL MATERIAL

FOUNDATION PREPARATION(PR NO. ,STA )

CY.

CY.

CY.

CY.

CY.

CY.

CY.

CY.

CY.

LF.

CY.

LS

277.000
$10.000

0.000
$15.000

0.000
$18.000

159.000
$23.000

0.000
$34.500

0.000
$41.400

19.000
$135.000

0.000
$202.500

0.000
$243.000

48.000
$25.000

137.000
$38.830

1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

561.000

0.000

0.000

173.000

0.000

0.000

16.000

0.000

0.000

48.000

148.040

1.000

5,610.00

0.00

0.00

3,979.00

0.00

0.00

2,160.00

0.00

0.00

1,200.00

5,748.39

15,000.00

7/30/2013



91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0140

0150

0160

0170

0180

0190

0200

0205

0210

0220

0230

209-02.07

209-03.38

209-03.39

209-03.40

209-03.41

209-03.42

209-03.52

209-03.54

209-05

209-08.02

209-08.03

(PIER NO. 1, STA. 114+49.65)

18" TEMPORARY SLOPE DRAIN LF.
STREAM MITIGATION -J -HOOK EACH
STREAM MITIGATION - W - WEIR EACH
STREAM MITIGATION - LOG RIFFLE LF.
STREAM MITIGATION - BOULDER RIFFLE LF.

STREAM MITIGATION - LIVE BRUSH LAYERING L.F.

STREAM MITIGATION - J-HOOK W/ STEP EACH

STEAM MITIGATION - CROSS VANE

STRUCTURE W/STEP EACH
SEDIMENT REMOVAL Cy.
TEMPORARY SILT FENCE (WITH BACKING) ~ L.F.

TEMPORARY SILT FENCE (WITHOUT BACKING) L.F.

$15,000.000

1,700.000
$15.000

2.000
$3,300.000

1.000
$8,100.000

127.000
$56.000

56.000
$54.000

210.000
$75.000

1.000
$3,900.000

1.000
$5,500.000

6,250.000
$3.000

13,368.000
$4.500

47,800.000
$1.600

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

594.000

2.000

1.000

245.000

219.000

190.000

0.000

1.000

5,794.530

30,137.000

16,712.000

8,910.00

6,600.00

8,100.00

13,720.00

11,826.00

14,250.00

0.00

5,500.00

17,383.59

135,616.50

26,739.20

7/30/2013



91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

1110

0240

0250

0260

9040

0270

0280

0290

0300

9049

0310

2280

209-08.07

209-08.08

209-09.01

209-09.03

209-10.01

209-20.03

209-40.34

209-65.01

209-65.02

209-65.03

303-01

ROCK CHECK DAM PER

ENHANCED ROCK CHECK DAM

SANDBAGS

SEDIMENT FILTER BAG (15' X 15

TEMPORARY DEWATERING STRUCTURE

POLYETHYLENE SHEETING (6 MIL. MINIMUM)

CATCH BASIN PROTECTION (TYPE E)

TEMPORARY STREAM DIVERSION
(DESCRIPTION)

TEMPORARY STREAM DIVERSION
(DESCRIPTION)

(Sta. 163+74.24 48" CMP Re-habilitation)

TEMPORARY DIVERSION CHANNEL

MINERAL AGGREGATE, TYPE A BASE,
GRADING D

EACH

EACH

BAG

EACH

CY.

S.Y.

EACH

LS

LS

LF.

TON

215.000
$300.000

31.000
$350.000

1,500.000
$8.000

0.000
$600.000

300.000
$15.000

1,500.000
$6.000

48.000
$450.000

1.000
$59,200.000

0.000
$18,000.000

350.000
$55.000

87,639.000
$11.250

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

373.000

121.000

2,686.000

7.000

1,142.950

4,278.860

33.000

1.000

1.000

1,594.000

141,402.800

111,900.00

42,350.00

21,488.00

4,200.00

17,144.25

25,673.16

14,850.00

59,200.00

18,000.00

87,670.00

1,590,781.50

7/30/2013



91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

0100

0500

0100

1110

1110

1110

1110

1110

1110

1110

1110

1110

1110

0320

1830

0330

2290

2300

2310

2320

2330

9002

9002

9003

9003

9004

303-01.01 GRANULAR BACKFILL (ROADWAY)

303-01.02 GRANULAR BACKFILL (BRIDGES)

303-10.01 MINERAL AGGREGATE (SIZE 57)

307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM)

GRADING B-M2

ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM)

307-02.01 GRADING A

2070000 ASPHALT CEMENT (PG70-22)(BPMB-HM)

307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX

207-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM)
GRADING B-M2

307-03.20 PRICE ADJUSTMENT FOR AC CONTENT

ADJUSTMENT 307 AC CONTENT ADJUSTMENT

307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT

ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT

307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT

TON

TON

TON

TON

TON

TON

TON

TON

DOLL

DOLL

DOLL

DOLL

DOLL

4,050.000
$15.000

42.000
$20.000

550.000
$30.000

4,398.000
$60.000

15,009.000
$55.000

382.000
$600.000

11,365.000
$40.000

29,332.000
$64.000

0.000

$1.000
$1.000

0.000
$1.000

$1.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

3,825.290

418.040

12,024.240

10,651.900

18,939.890

349.950

11,314.930

29,720.460

0.000

-84,492.270

96.400

38,551.700

0.000

57,379.35

8,360.80

360,727.20

639,114.00

1,041,693.95

209,970.00

452,597.20

1,902,109.44

0.00

-84,492.27

96.40

38,551.70

0.00

7/30/2013



91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

1110

1110

1110

1110

1110

1110

1110

1110

1110

1110

1110

2340

2350

2360

2370

2380

2390

9005

9006

2400

2410

2420

309-01.01 MINERAL AGGREGATE (A-CBC)

309-01.02 PORTLAND CEMENT (A-CBC)

309-02 BITUMINOUS MATERIAL (A-CBC)

402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC)
402-02 AGGREGATE FOR COVER MATERIAL (PC)
403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC)
407-07 DENSITY DEDUCTION

407-09 ASPHALT CEMENT CONTENT & GRADATION

DEDUCTION
411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER
411-01.10 ACS MIX(PG64-22) GRADING D
411-02.10 ACS MIX(PG70-22) GRADING D

TON

TON

TON

TON

TON

TON

DOLL

DOLL

TON

TON

TON

$1.000

23,700.000
$11.000

915.000
$220.000

76.000
$700.000

159.000
$200.000

483.000
$5.000

50.000
$500.000

0.000
$1.000

0.000
$1.000

1,884.000
$66.000

576.000
$92.000

11,793.000
$76.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

25,986.440

768.390

57.830

0.000

37.780

68.461

0.000

0.000

4,255.780

529.660

10,292.980

285,850.84

169,045.80

40,481.00

0.00

188.90

34,230.50

0.00

0.00

280,881.48

48,728.72

782,266.48

7/30/2013



91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-

1110

1110

0100

0300

0500

1110

1110

1110

1110

0100

0100

0300

0100

9007

9007

9034

9035

9036

9008

9009

9009

9010

9042

9013

9016

9014

411-03.20

ADJUSTMENT

411-03.32

411-03.32

411-03.32

411-03.40

411-05.40

ADJUSTMENT

411-05.41

411-10.01

604-01.06

604-01.06

604-01.07

PRICE ADJUSTMENT FOR ASPHALT CEMENT
CONTENT

411 AC CONTENT ADJUSTMENT

RIDEABILITY (SP411B)

RIDEABILITY (SP411B)

RIDEABILITY (SP411B)

MATERIAL VARIATION DEDUCTION

LIQUID ANTI-STRIP AGENT PAYMENT

411 ANTI-STRIP ADJUSTMENT

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

DOLL

HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL

SCORING PAVEMENT

L.M.

CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y.

CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y.

CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y.

0.000

$1.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

0.000
$1.000

$1.000

0.000
$1.000

0.000
$862.500

0.000
$546.250

0.000
$437.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

-13,637.750

3,190.170

0.000

0.000

0.000

0.000

13,375.500

0.000

16.720

0.000

0.000

0.000

0.00

-13,637.75

3,190.17

0.00

0.00

0.00

0.00

13,375.50

0.00

14,421.00

0.00

0.00

0.00

7/30/2013
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14
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14
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14

91004-3248-
14

91004-3248-
14

0300

0500

0100

0300

0100

0300

0500

0500

0500

0500

0500

9017

9011

0340

1760

0350

1770

1840

1850

1860

1860

1870

604-01.07

604-01.08

604-02.01

604-02.01

604-02.02

604-02.02

604-02.03

604-03.01

604-03.02

ADJUSTMENT

604-03.04

CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y.

CLASS A CONCRETE (BRIDGE) (FOUNDATION
LEVELING)

CLASS A CONCRETE (BOX BRIDGES)

CLASS A CONCRETE (BOX BRIDGES)

STEEL BAR REINFORCEMENT (BOX BRIDGES)

STEEL BAR REINFORCEMENT (BOX BRIDGES)

EPOXY COATED REINFORCING STEEL

CLASS A CONCRETE (BRIDGES)

STEEL BAR REINFORCEMENT (BRIDGES)

TEST REPORT PAYMENT ADJUSTMENT

PAVEMENT @ BRIDGE ENDS

CY.

CY.

LB.

LB.

CY.

LB.

LB.

S.Y.

$413.250

0.000
$330.600

0.000
$180.000

272.000
$475.000

217.000
$380.000

61,316.000
$0.680

52,392.000
$0.700

124,737.000
$0.750

298.000
$450.000

52,081.000

$0.700
$0.700

224.000
$160.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

45.700

298.110

220.400

64,746.850

51,061.000

250,057.600

315.500

56,565.200

-1,840.200

474.000

0.00

8,226.00

141,602.25

83,752.00

44,027.86

35,742.70

187,543.20

141,975.00

39,595.64

-1,288.14

75,840.00

7/30/2013
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91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

0500

0500

0500

0500

0500

0500

0500

0500

0500

0100

0100

0100

1880

1890

1900

1910

1920

1930

9012

1940

1950

0360

0370

0370

604-03.09

604-04.01

604-04.02

604-05.31

604-10.30

604-10.50

604-22.50

606-03.03

606-03.06

607-03.02

607-05.02

ADJUSTMENT

CLASS D CONCRETE (BRIDGE DECK)

APPLIED TEXTURE FINISH (NEW STRUCTURES)

APPLIED TEXTURE FINISH (EXISTING
STRUCTURES)

BRIDGE DECK GROOVING (MECHANICAL)

BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB)

BRIDGE DECK REPAIRS (PARTIAL DEPTH OF
SLAB)

DEFECTIVE CONCRETE

STEEL PILES (12 INCH)

PILE TIPS (STEEL PILES, 12 INCH)

18" CONCRETE PIPE CULVERT (CLASS III)

24" CONCRETE PIPE CULVERT (CLASS III)

TEST REPORT PAYMENT ADJUSTMENT

CY.

S.Y.

S.Y.

S.Y.

DOLL

L.F.

EACH

LF.

LF.

LF.

360.000
$425.000

1,552.000
$6.500

1,687.000
$6.500

1,520.000
$1.500

10.000
$380.000

100.000
$135.000

0.000
$1.000

672.000
$40.000

17.000
$165.000

2,639.000
$35.000

679.000

$45.000
$45.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

729.900

2,200.000

1,167.000

3,140.030

0.000

0.000

-320.990

631.500

17.000

2,397.000

755.000

-1.000

310,207.50

14,300.00

7,585.50

4,710.05

0.00

0.00

-320.99

25,260.00

2,805.00

83,895.00

33,975.00

-45.00

7/30/2013
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91004-3248-
14

91004-3248-
14

91004-3248-
14

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0380

0390

0400

0410

0420

0430

0440

0440

0450

0460

0470

0480

607-05.30

607-06.02

607-07.02

607-08.02

607-10.02

607-37.02

607-37.03

ADJUSTMENT

607-37.04

607-37.06

607-37.07

607-39.02

24" PIPE CULVERT

30" CONCRETE PIPE CULVERT (CLASS III)

36" CONCRETE PIPE CULVERT (CLASS III)

42" CONCRETE PIPE CULVERT (CLASS III)

54" CONCRETE PIPE CULVERT (CLASS III)

18" CORRUGATED METAL PIPE CULVERT

24" CORRUGATED METAL PIPE CULVERT

TEST REPORT PAYMENT ADJUSTMENT

30" CORRUGATED METAL PIPE CULVERT

42" CORRUGATED METAL PIPE CULVERT

48" CORRUGATED METAL PIPE CULVERT

18" PIPE CULVERT (SIDE DRAIN)

LF.

LF.

LF.

LF.

LF.

LF.

LF.

LF.

LF.

LF.

LF.

LF.

70.000
$45.000

418.000
$65.000

406.000
$75.000

171.000
$90.000

172.000
$135.000

200.000
$30.000

48.000

$40.000
$40.000

126.000
$60.000

48.000
$90.000

72.000
$110.000

864.000
$28.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

40.000

394.500

361.000

83.000

165.000

0.000

48.500

-0.500

146.000

48.000

72.000

756.500

1,800.00

25,642.50

27,075.00

7,470.00

22,275.00

0.00

1,940.00

-20.00

8,760.00

4,320.00

7,920.00

21,182.00

7/30/2013
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0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0490

9050

0500

0510

0520

0530

0540

0550

0560

0570

0580

607-40.09

607-60.18

607-65.65

607-65.67

607-65.68

611-02.03

611-02.04

611-02.10

611-02.11

611-02.12

611-07.01

CORRUGATED METAL PIPE ARCH (SIZE EQUIV.
54" ROUND)

36" STEEL PIPE CULVERT (JACK-IN-PLACE)

24" MINIMUM ID PIPE TO SLIP LINE 30" PIPE

33" MINIMUM ID PIPE TO SLIP LINE 42" PIPE

36" MINIMUM ID PIPE TO SLIP LINE 48" PIPE

SPRING DRAIN BOX, TYPE 2B

SPRING DRAIN BOX, TYPE 3A

JUNCTION BOX, TYPE 1

JUNCTION BOX, TYPE 2

JUNCTION BOX, TYPE 3

CLASS A CONCRETE (PIPE ENDWALLS)

LF.

LF.

LF.

LF.

EACH

EACH

EACH

EACH

EACH

CY.

46.000
$170.000

0.000
$693.630

584.000
$60.000

442.000
$80.000

304.000
$100.000

1.000
$2,600.000

1.000
$3,400.000

1.000
$2,000.000

3.000
$2,600.000

2.000
$3,400.000

243.000
$500.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

44.000

215.000

592.000

442.000

304.000

1.000

0.000

0.000

5.000

3.000

220.400

7,480.00

149,130.45

35,520.00

35,360.00

30,400.00

2,600.00

0.00

0.00

13,000.00

10,200.00

110,200.00
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91004-3248-
14

91004-3248-
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0190

0100

0190

0100

0100

0190

0100

0190

0100

0190

0100

9059

0590

9060

0600

0610

9052

0620

9053

0630

9054

0640

611-07.01

611-07.02

611-07.02

611-07.03

611-39.01

611-39.01

611-39.02

611-39.02

611-39.03

611-39.03

611-39.04

CLASS A CONCRETE (PIPE ENDWALLS)
(Reduced Price)

CY.

STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB.

STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB.

(Reduced Price)

STRUCTURAL STEEL (PIPE ENDWALLS)

CATCH BASINS, TYPE 39, 0' - 4' DEPTH

CATCH BASINS, TYPE 39, 0' - 4' DEPTH

(Reduced Price)

CATCH BASINS, TYPE 39, > 4' - 8 DEPTH

CATCH BASINS, TYPE 39, > 4' - 8§ DEPTH

(Reduced Price)

CATCH BASINS, TYPE 39, > 8' - 12' DEPTH

CATCH BASINS, TYPE 39, > 8' - 12' DEPTH
(Reduced Price)

CATCH BASINS, TYPE 39, > 12' - 16' DEPTH

LB.

EACH

EACH

EACH

EACH

EACH

EACH

EACH

0.000
$325.000

23,270.000
$1.000

0.000
$0.650

14,869.000
$3.000

29.000
$3,000.000

0.000
$1,950.000

8.000
$4,100.000

0.000
$2,665.000

4.000
$5,300.000

0.000
$3,445.000

2.000
$6,300.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

28.630

19,573.000

3,688.000

13,650.000

14.000

17.000

3.000

4.000

0.000

2.000

0.000

9,304.75

19,573.00

2,397.20

40,950.00

42,000.00

33,150.00

12,300.00

10,660.00

0.00

6,890.00

0.00

7/30/2013
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91004-3248-

0190

0100

0190

0100

0190

0100

0190

0500

0500

0100

0100

9055

0650

9056

0660

9057

0670

9058

1960

1970

0680

0690

611-39.04

611-40.01

611-40.01

611-40.02

611-40.02

611-40.03

611-40.03

615-01.12

620-05.01

621-03.02

621-05.01

CATCH BASINS, TYPE 39, > 12' - 16' DEPTH
(Reduced Price)

CATCH BASINS, TYPE 40, 0' - 4' DEPTH

CATCH BASINS, TYPE 40, 0' - 4' DEPTH
(Reduced Price)

CATCH BASINS, TYPE 40, > 4' - 8 DEPTH

CATCH BASINS, TYPE 40, > 4' - 8' DEPTH
(Reduced Price)

CATCH BASINS, TYPE 40, > 8' - 12' DEPTH

CATCH BASINS, TYPE 40, > 8' - 12' DEPTH
(Reduced Price)

PRESTRESSED CONCRETE BULB TEE BEAM (6"
WEB)(BT-72)

CONC PARAPET SINGLE SLOPE (STD-1-1SS)

18" TEMPORARY DRAINAGE PIPE

TEMPORARY SHORING

EACH

EACH

EACH

EACH

EACH

EACH

EACH

LF.

LF.

S.F.

0.000
$4,095.000

1.000
$4,500.000

0.000
$2,925.000

2.000
$5,300.000

0.000
$3,445.000

1.000
$6,000.000

0.000
$3,900.000

1,430.000
$163.000

660.000
$50.000

24.000
$50.000

16,957.000
$12.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1.000

0.000

1.000

1.000

1.000

0.000

1.000

1,430.000

1,228.000

240.000

0.000

4,095.00

0.00

2,925.00

5,300.00

3,445.00

0.00

3,900.00

233,090.00

61,400.00

12,000.00

0.00

7/30/2013
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0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0700

0710

0720

9043

9044

9019

0730

9015

0740

0750

0760

0770

630-01.15

703-01

705-01.01

705-01.13

705-01.15

705-01.50

705-02.02

705-02.50

705-04.03

705-04.04

705-04.07

705-04.50

6" PVC (SCHEDULE 40) PIPE

CEMENT CONCRETE DITCH PAVING

GUARDRAIL AT BRIDGE ENDS

ROCK DRILLING FOR GUARDRAIL POST

BORE HOLE IN ROCK FOR ITEM 705-01.01

SHOP CURVED GUARDRAIL AT BRIDGE ENDS

SINGLE GUARDRAIL (TYPE 2)

SHOP CURVED GUARDRAIL

GUARDRAIL TERMINAL (TYPE 13)

GUARDRAIL TERMINAL (TYPE 21)

TAN ENERGY ABSORBING TERM (NCHRP 350,
TL3)

PORTABLE BARRIER RAIL DELINEATOR

LF.

CY.

LF.

EACH

EACH

LF.

LF.

LF.

EACH

EACH

EACH

EACH

560.000
$11.000

50.000
$250.000

162.000
$51.430

0.000
$29.300

0.000
$64.290

0.000
$64.287

8,145.000
$14.650

0.000
$21.975

12.000
$637.000

2.000
$1,751.000

14.000
$2,147.000

40.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

20.000

53.280

162.000

16.000

0.000

0.000

8,787.500

50.000

12.000

0.000

30.000

196.000

220.00

13,320.00

8,331.66

468.80

0.00

0.00

128,736.88

1,098.75

7,644.00

0.00

64,410.00

2,156.00

7/30/2013
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0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0780

0790

0800

0810

0820

0830

0840

0850

0860

0870

0880

705-08.11

705-09.07

708-02.01

709-05.05

709-05.06

709-05.07

709-05.08

710-02

710-05

710-06.13

710-06.15

PORTABLE IMPACT ATTENUATOR NCHRP350
TL-3

REPOSITIONING IMPACT ATTENUATOR
(NCHRP350 TL-3)

MARKERS (CONCRETE R.O.W. POSTS)

MACHINED RIP-RAP (CLASS A-3)

MACHINED RIP-RAP (CLASS A-1)

MACHINED RIP-RAP (CLASS A-2)

MACHINED RIP-RAP (CLASS B)

AGGREGATE UNDERDRAINS (WITH PIPE)

LATERAL UNDERDRAIN

LATERAL UNDERDRAIN ENDWALL (4:1)

LATERAL UNDERDRAIN ENDWALL (6:1)

EACH

EACH

EACH

TON

TON

TON

TON

LF.

LF.

EACH

EACH

$11.000

6.000
$7,000.000

4.000
$3,000.000

73.000
$120.000

1,075.000
$25.000

5,500.000
$25.000

503.000
$25.000

302.000
$25.000

22,074.000
$2.300

1,200.000
$1.650

2.000
$235.000

49.000
$235.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

3.000

0.000

93.000

20,431.160

3,257.110

0.000

2,885.290

25,828.000

3,567.000

75.000

53.000

21,000.00

0.00

11,160.00

510,779.00

81,427.75

0.00

72,132.25

59,404.40

5,885.55

17,625.00

12,455.00

7/30/2013
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0500

0500

0100

0100

0100

0100

0100

0100

0100

0100

0100

1980

1990

0890

0900

0910

0920

0930

0940

0950

0960

0970

710-09.01

710-09.02

712-01

712-02.02

712-04.01

712-06

712-07.03

712-08.03

713-02.15

713-11.01

713-11.02

6" PERFORATED PIPE WITH VERTICAL DRAIN
SYSTEM

6" PIPE UNDERDRAIN

TRAFFIC CONTROL

INTERCONNECTED PORTABLE BARRIER RAIL

FLEXIBLE DRUMS (CHANNELIZING)

SIGNS (CONSTRUCTION)

TEMPORARY BARRICADES (TYPE III)

ARROW BOARD (TYPE C)

FLEXIBLE DELINEATOR (YELLOW)

"U" SECTION STEEL POSTS

PERFORATED/KNOCKOUT SQUARE TUBE POST

LF.

LS

LF.

EACH

S.F.

LF.

EACH

EACH

LB.

LB.

174.000
$25.000

41.000
$12.000

1.000
$20,000.000

6,800.000
$16.000

800.000
$40.000

1,693.000
$7.650

1,120.000
$12.000

2.000
$600.000

34.000
$31.000

1,654.000
$1.650

1,744.000
$4.050

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

174.000

49.000

1.000

7,300.000

768.000

1,591.180

552.000

6.000

36.000

1,625.340

1,576.043

4,350.00

588.00

20,000.00

116,800.00

30,720.00

12,172.53

6,624.00

3,600.00

1,116.00

2,681.81

6,382.97
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0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0980

0990

1000

1010

1015

1020

1030

1040

1050

1060

1070

713-13.02

713-13.03

713-15

713-16.03

713-16.20

716-01.01

716-01.02

716-02.05

716-02.06

716-02.10

716-05.01

FLAT SHEET ALUMINUM SIGNS (0.080" THICK)

FLAT SHEET ALUMINUM SIGNS (0.100" THICK)

REMOVAL OF SIGNS, POSTS AND FOOTINGS

CHANGEABLE MESSAGE SIGN

SIGNS (DESCRIPTION)

(PROTECTED AREA)

RAISED PAVEMENT MARKERS (TYPE 1)

RAISED PAVEMENT MARKERS (TYPE 2)

PLASTIC PAVEMENT MARKING (STOP LINE)

PLASTIC PAVEMENT MARKING (TURN LANE
ARROW)

PLASTIC PAVEMENT MARKING (6" LINE)

PAINTED PAVEMENT MARKING (4" LINE)

S.F.

LS

EACH

EACH

EACH

EACH

LF.

EACH

L.M.

L.M.

552.000
$9.250

222.000
$9.900

1.000
$500.000

2.000
$9,500.000

6.000
$210.000

118.000
$12.000

702.000
$12.000

277.000
$16.000

7.000
$300.000

20.460
$4,890.000

2.380
$1,700.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

615.590

114.000

0.000

2.000

6.000

647.000

0.000

203.000

9.000

20.684

32514

5,694.21

1,128.60

0.00

19,000.00

1,260.00

7,764.00

0.00

3,248.00

2,700.00

101,144.76

55,273.80
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91004-3248-
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91004-3248-
14

91004-3248-
14

91004-3248-
14

0100

0100

0500

0100

0100

0100

0910

0900

0900

0910

0900

1075

1090

9046

1100

1110

9041

2100

2000

2010

2110

2020

716-05.20

717-01

717-01.75

740-10.03

740-11.02

771-21.97

771-22.84

771-22.85

771-22.86

771-22.87

771-22.88

PAINTED PAVEMENT MARKING (6" LINE)

MOBILIZATION

ADDITIONAL MOBILIZATION

GEOTEXTILE (TYPE III)(EROSION CONTROL)

TEMPORARY SEDIMENT TUBE 12IN
(DESCRIPTION)

(12 INCH)

HOT TAP AND STOPPLE FITTING

6IN STL GAS MAIN

2IN STL GAS MAIN

3/4IN STL SERVICE LINE

6IN STL GAS VALVE

2IN STL GAS VALVE

L.M.

LS

LS

S.Y.

L.F.

EACH

LF.

LF.

LF.

EACH

EACH

22.860
$1,575.000

1.000
$682,000.000

0.000
$30,500.000

9,922.000
$3.000

3,050.000
$4.000

0.000
$15,850.000

6,010.000
$54.000

1,040.000
$15.000

585.000
$13.000

1.000
$3,000.000

3.000
$700.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

8.778

1.000

1.000

37,989.370

7,526.000

1.000

6,505.000

1,044.000

180.000

1.000

3.000

13,825.35

682,000.00

30,500.00

113,968.11

30,104.00

15,850.00

351,270.00

15,660.00

2,340.00

3,000.00

2,100.00

7/30/2013



91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-
14

91004-3248-

0910

0900

0910

0900

0910

0910

0900

0900

0900

0900

0900

2120

2030

2130

2040

2140

2150

2050

2060

2070

2080

2090

771-22.89

771-22.90

771-22.91

771-22.92

771-22.93

771-22.94

771-22.95

771-22.96

771-22.97

771-22.98

771-22.99

CONNCECT TO EXISTING 6IN GAS LINE

RECONNECT 3/4IN SERVICE LINE

B&J 12IN STL CSNG W/6IN STL GAS LINE

B&J 6IN STL CSNG W/2IN STL GAS LINE

OPN CT 12IN STL CSNG W/6IN STL GAS LINE

OPN CT 12IN PVC CSNG W/6IN STL GAS LINE

OPN CT 6IN PVC CSNG W/2IN STL GAS LINE

RETIRE GAS LINE & REMOVE GATE STATION

CONCRETE CAP

CONCRETE ENCASEMENT

ASPHALT PAVEMENT REPAIR

EACH

EACH

LF.

L.F.

LF.

L.F.

LF.

LS

L.F.

LF.

LF.

2.000
$2,550.000

15.000
$450.000

50.000
$160.000

160.000
$115.000

50.000
$68.000

290.000
$60.000

20.000
$50.000

1.000
$15,000.000

165.000
$45.000

60.000
$45.000

300.000
$25.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

2.000

12.000

60.000

160.000

0.000

394.000

20.000

1.000

87.000

0.000

0.000

5,100.00

5,400.00

9,600.00

18,400.00

0.00

23,640.00

1,000.00

15,000.00

3,915.00

0.00

0.00

7/30/2013
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91004-3248-
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91004-3248-
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91004-3248-
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91004-3248-
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91004-3248-
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14
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14

91004-3248-
14

91004-3248-
14

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

1120

1130

1140

1150

1160

1170

1180

1190

1200

9018

1210

1220

801-01

801-01.04

801-01.07

801-01.30

801-01.35

801-01.36

801-02

801-02.08

801-03

801-06

802-01.01

802-01.04

SEEDING (WITH MULCH)

SEEDING (WILDFLOWER MIXTURE)

TEMPORARY SEEDING (WITH MULCH)

COVER CROP SEED MIX (RIPZN/FLPL)
W/MULCH

GRASS SEED MIX (RIPZN/FLPL) W/MULCH

SPECIAL WETLAND SEED MIXTURE

SEEDING (WITHOUT MULCH)

TEMPORARY SEEDING (WITHOUT MULCH)

WATER (SEEDING & SODDING)

MULCH

TREES (QUERCUS PALUSTRIS) (1.5 - 2" CAL.

B&B)

TREES (ACER RUBRUM) (1.5 - 2" CAL. B&B)

UNIT

UNIT

UNIT

UNIT

UNIT

UNIT

UNIT

UNIT

M.G.

UNIT

EACH

EACH

3,160.000
$22.000

26.000
$100.000

2,330.000
$18.000

132.000
$15.000

99.000
$80.000

7.000
$100.000

1,000.000
$15.000

1,000.000
$5.000

748.000
$5.000

0.000
$13.200

8.000
$65.000

8.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

372.753

77.654

741.046

63.785

89.374

11.660

2,102.118

3.360

1,948.000

1,723.529

11.000

13.000

8,200.57

7,765.40

13,338.83

956.78

7,149.92

1,166.00

31,531.77

16.80

9,740.00

22,750.58

715.00

845.00

7/30/2013
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91004-3248-
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91004-3248-
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91004-3248-
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91004-3248-
14

91004-3248-
14

91004-3248-
14

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

1230

1240

1250

1260

1270

1280

1290

1300

1310

1320

1330

802-01.06

802-01.07

802-01.10

802-01.11

802-01.12

802-01.13

802-01.14

802-01.15

802-02.01

802-02.02

802-02.03

TREES (ACER SACCHARUM) (1.5 - 2" CAL. B&B)

TREES(LIQUIDAMBER STYRACIFLUA) (1.5 -2"

CAL.B&B)

TREES (DESCRIPTION)

(LIQUIDAMBOR STYRACIFLUA 1 1/4 " TO 1

TREES (DESCRIPTION)
(PLATANUS OCCIDENTALIS 1 1/4"TO 1 1

TREES (DESCRIPTION)
(FRAXINUS AMERICANA 11/4"TO 1 1/2

TREES (DESCRIPTION)
(SALIX NIGRA 1 1/4"TO 11/2" CAL,

TREES (DESCRIPTION)
(PRUNUS SEROTINA 11/4"TO 112" C

TREES (DESCRIPTION)
(ACERRUBRUM 1 1/4 " TO 1 172" CAL,

SEEDLINGS (DESCRIPTION)
(SALIX NIGRA 18"-24" HT, BR)

SEEDLINGS (DESCRIPTION)
(ACER RUBRUM 18"-24" HT, BR)

SEEDLINGS (DESCRIPTION)
(FRAXINUS PENNSYLVANIA 18"-24" HT, BR)

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

$65.000

8.000
$65.000

8.000
$65.000

39.000
$55.000

39.000
$55.000

39.000
$55.000

39.000
$55.000

9.000
$55.000

30.000
$55.000

122.000
$2.000

122.000
$2.000

26.000
$2.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

17.000

8.000

10.000

2.000

10.000

16.000

10.000

0.000

27.000

9.000

0.000

1,105.00

520.00

550.00

110.00

550.00

880.00

550.00

0.00

54.00

18.00

0.00
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0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

1340

1350

1360

1370

1380

1390

1400

1410

1420

1430

1440

802-02.04

802-02.05

802-02.30

802-02.31

802-02.32

802-02.33

802-03.01

802-11.12

802-11.17

802-11.29

802-11.39

SEEDLINGS (DESCRIPTION)
(PLATANUS OCCIDENTALIS 18"-24" HT, BR)

SEEDLINGS (DESCRIPTION)
(LIQUIDAMBAR STYRACIFLUA 18"-24" HT, BR)

CUTTINGS: SALIX NIGRA (18IN-24IN LENGTH)

CUTTINGS: SALIX SERICEA (18IN-24IN)

CUTTINGS: CORNUS AMOMUM (18IN-24IN)

CUTTINGS: SAMBUCUS CANADENSIS (18IN-
24IN)

SHRUBS (DESCRIPTION)
(SALIX HUMILLS )

CORNUS FLORIDA (FLOWERING DOGWOOD 2-
SFT CNTNR GRWN)

JUGLANS NIGRA (BLACK WALNUT 2-5FT
CNTNR GRWN)

QUERCUS ALBA (WHITE OAK 2-5FT CNTNR
GRWN)

QUERCUS RUBRA (NORTHERN RED OAK 2-5FT
CNTNR GRWN)

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

26.000
$2.000

26.000
$2.000

552.000
$2.000

552.000
$2.000

993.000
$2.000

993.000
$2.000

34.000
$25.000

4.000
$25.000

4.000
$25.000

8.000
$25.000

4.000
$25.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

543.000

543.000

984.000

984.000

0.000

4.000

4.000

8.000

4.000

0.00

0.00

1,086.00

1,086.00

1,968.00

1,968.00

0.00

100.00

100.00

200.00

100.00

7/30/2013
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0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

1450

1460

1470

1480

1490

1500

1510

1520

1530

1540

1550

802-12.04

802-12.06

802-12.07

802-12.11

802-12.12

802-12.14

802-12.15

802-12.17

802-12.18

802-12.19

802-12.26

ACER SACCHARUM (SUGAR MAPLE SEEDLNG
B.R.)

ASIMINA TRILOBA (PAWPAW SEEDLNG B.R.)

BETULA NIGRA (RIVER BIRCH SEEDLNG B.R.)

CERCIS CANADENSIS (REDBUD SEEDLNG B.R.)

CORNUS FLORIDA (FLOWERING DOGWOOD
SEEDLNG B.R.)

DIOSPYROS VIRGINIANA (PERSIMMON
SEEDLNG B.R.)

FAGUS GRANDIFOLIA (BEECH SEEDLNG B.R.)

JUGLANS NIGRA (BLACK WALNUT SEEDLNG
BR)

LIQUIDAMBER STYRACIFLUA (SWEETGUM
SEEDLNG B.R.)

LIRIODENDRON TULIPIFERA (TULIP POPLAR
SEEDLNG B.R.)

PLATANUS OCCIDENTALIS (SYCAMORE
SEEDLNG B.R.)

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

33.000
$2.000

18.000
$2.000

18.000
$2.000

33.000
$2.000

33.000
$2.000

33.000
$2.000

33.000
$2.000

336.000
$2.000

336.000
$2.000

369.000
$2.000

354.000
$2.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

36.000

19.000

20.000

49.000

69.000

35.000

37.000

340.000

348.000

369.000

0.000

72.00

38.00

40.00

98.00

138.00

70.00

74.00

680.00

696.00

738.00

0.00
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0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

0100

1560

1570

1580

1590

1600

1610

1620

1630

1640

1650

1660

802-12.29

802-12.33

802-12.37

802-12.39

802-12.44

802-13.01

802-13.04

802-13.10

802-13.11

802-13.12

802-13.13

QUERCUS ALBA (WHITE OAK SEEDLNG B.R.)

QUERCUS MICHAUXII (SWMP CHSTNT OAK
SEEDLNG B.R.)

QUERCUS PALUSTRIS (PIN OAK SEEDLNG B.R.)

QUERCUS RUBRA (NORTHERN RED OAK
SEEDLNG B.R.)

ULMUS AMERICANA (AMERICAN ELM
SEEDLNG B.R.)

ALNUS SERRULATA (HAZEL ALDER 2-5FT
CNTNR GRWN)

CORNUS AMOMUM (SILKY DOGWOOD 2-5FT
CNTNR GRWN)

SAMBUCUS CANADENSIS ( ELDERBERRY 2-5FT
CNTNR GRWN)

ARONIA MELANOCARPA (BLCK CHOKEBERRY
2-5FT C.G.)

ILEX VERTICILLATA (CMMN WINTERBERRY 2-
SFTC.G.)

VACCINIUM STAMINEUM (DEERBERRY 2-5FT
C.G)

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

33.000
$2.000

18.000
$2.000

354.000
$2.000

369.000
$2.000

354.000
$2.000

29.000
$40.000

29.000
$40.000

8.000
$40.000

29.000
$40.000

29.000
$40.000

29.000
$40.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

34.000

18.000

352.000

377.000

354.000

0.000

0.000

0.000

0.000

0.000

0.000

68.00

36.00

704.00

754.00

708.00

0.00

0.00

0.00

0.00

0.00

0.00

7/30/2013
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Project Number:

1670

1680

1690

1700

1710

1720

1730

1740

1750

ALNUS SERRULATA (HAZEL ALDER SDLNG

802-13.51 BARE ROOT) EACH
802-13.54 ggEENIé%g%OMUM (SILKY DOGWOOD SDLNG EACH
802-13.59 IliI(I)\I(I))]I“E)RA BENZOIN (SPICEBUSH SDLNG BARE EACH
802-13.61 /s\gl?l\l;jcl}% %%LANOCARPA (BLCK CHOKEBERRY EACH
802-13.62 IS%EIE(\I\C/}EEI'{.S)CILLATA (CMMN WINTERBERRY EACH
802-13.63 \ijlf\{.C)CINIUM STAMINEUM (DEERBERRY SDLNG EACH
803-01 SODDING (NEW SOD) S.Y.
805-12.01 EROSION CONTROL BLANKET (TYPE I) S.Y.
805-12.08 700 GRAM COIR FIBER EROSION BLANKET S.Y.

91004-3248-14

Project Current Amount
Contract Current Amount

67.000
$2.000

384.000
$2.000

354.000
$2.000

30.000
$2.000

30.000
$2.000

64.000
$2.000

1,105.000
$2.500

224,000.000
$0.810

4,450.000
$4.500

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
0.00

0.000

563.000

677.000

0.000

0.000

38.000

35,256.460

233,567.990

2,734.490

0.00

1,126.00

1,354.00

0.00

0.00

76.00

88,141.15

189,190.07

12,305.21

7/30/2013



