
Rpt-ID: RCPCSUM1 Tennessee Date: 05/07/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNH285 Estimate Number: 0013 Pay Period: 11/01/2010
to: 06/17/2013

Contract Location: Time Allowed: 300.0 days
I-40 Time Charged: 340.0 days

Elapsed Calendar Days: 340.0 days
Percent Time: 113.33 %
Percent Complete ($) 205.59 %
Percent Behind: - %

Contractor: Date Let: 09/18/2009
HIGHWAYS, INC. Date Awarded: 09/30/2009
PO Box 96 Date Contract Executed: 10/15/2009
Brentwood, TN 37024 Date Notice to Proceed: 11/05/2009
Phone: Date Work Began: 11/17/2009

Date to be Completed: 08/31/2010
Date Time Stopped: 10/10/2010
Date Accepted: 10/20/2010

Estimate Paid: NO 
Counties:
PUTNAM 

Project Number BID PCT Fed State Project Number Description 1
71100-3107-44 100.00 IME-40-6(150) Various rockfall sites (18) along I-40 located approx.

Current Contract Amount $ 3,726,621.51 
Original Contract Amount $ 3,610,136.51 

Total to Date Prev to Date This Estimate
Participating $ 7,669,391.24 $ 7,667,094.60 $ 2,296.64 

Total Earnings $ 7,669,391.24 $ 7,667,094.60 $ 2,296.64 
Stockpiled Materials $ 58,856.69 $ 58,858.19 $ -1.50 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 7,728,247.93 $ 7,725,952.79 $ 2,295.14 
Test Report Payment Adjustment $ 0.00 $ -1,258.74 $ 1,258.74 
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Total Adjusted Earnings $ 7,728,247.93 $ 7,724,694.05 $ 3,553.88 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 7,728,247.93 $ 7,724,694.05 $ 3,553.88 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
71100-3107-44 0700 9007 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 

71100-3107-44 0700 9006 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
(RESTRICTED LANE CLOSURES) $2,000.000 

71100-3107-44 0700 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0700 9004 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 15,988.490 $ 15,988.49 

71100-3107-44 0700 9005 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0700 9005 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 57,324.300 $ 57,324.30 

71100-3107-44 0700 0010 201-05.31 VEGETATION REMOVAL LS 1.000 0.000 $ 0.00 1.000 $ 150,000.00
$150,000.000 

71100-3107-44 0700 0020 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 45,864.000 0.000 $ 0.00 204,341.320 $ 3,379,805.43
$16.540 

71100-3107-44 0700 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$24.810 

71100-3107-44 0700 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$24.810 

71100-3107-44 0700 0030 203-11 SCALING AND TRIMMING S.Y. 112,567.000 0.000 $ 0.00 136,452.360 $ 716,374.89
$5.250 

71100-3107-44 0700 0040 209-05 SEDIMENT REMOVAL C.Y. 75.000 0.000 $ 0.00 0.000 $ 0.00 
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$5.000 

71100-3107-44 0700 0050 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 2,000.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71100-3107-44 0700 0060 209-08.07 ROCK CHECK DAM PER EACH 294.000 0.000 $ 0.00 31.000 $ 1,550.00
$50.000 

71100-3107-44 0700 0070 209-08.08 ENHANCED ROCK CHECK DAM EACH 36.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

71100-3107-44 0700 0080 209-40.30 CATCH BASIN PROTECTION (TYPE A) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

71100-3107-44 0700 0090 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 24.000 0.000 $ 0.00 21.000 $ 2,100.00
$100.000 

71100-3107-44 0700 0100 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 2,941.000 0.000 $ 0.00 10,931.840 $ 109,318.40
$10.000 

71100-3107-44 0700 0110 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 3,658.000 0.000 $ 0.00 2,845.560 $ 34,858.11
$12.250 

71100-3107-44 0700 9500 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 0.000 0.000 $ 0.00 9,381.450 $ 675,464.40
$72.000 

71100-3107-44 0700 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0700 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 154.240 $ 154.24 4,607.610 $ 4,607.61 

71100-3107-44 0700 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0700 9009 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 8,950.200 $ 8,950.20 

71100-3107-44 0700 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71100-3107-44 0700 0120 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 44.000 0.000 $ 0.00 19.520 $ 4,880.00
$250.000 

71100-3107-44 0700 9501 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 0.000 0.000 $ 0.00 13.160 $ 6,580.00
$500.000 
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71100-3107-44 0700 0130 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 270.000 27.000 $ 1,188.00 297.000 $ 13,068.00
$44.000 

71100-3107-44 0700 9011 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 1.000 $ 32.00 4.000 $ 128.00 
$32.000 

71100-3107-44 0700 9002 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$55.000 

71100-3107-44 0700 0140 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 451.000 0.000 $ 0.00 1,506.000 $ 24,096.00
$16.000 

71100-3107-44 0700 9003 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$24.000 

71100-3107-44 0700 0150 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 7.000 0.000 $ 0.00 9.000 $ 18,000.00
$2,000.000 

71100-3107-44 0700 0160 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 7.000 1.000 $ 750.00 1.000 $ 750.00 
$750.000 

71100-3107-44 0700 0170 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 7.000 $ 31,500.00
$4,500.000 

71100-3107-44 0700 0180 705-09.07 REPOSITIONING IMPACT ATTENUATOR (NCHRP350 TL-3) EACH 11.000 0.000 $ 0.00 7.000 $ 8,400.00
$1,200.000 

71100-3107-44 0700 0190 706-01 GUARDRAIL REMOVED L.F. 585.000 0.000 $ 0.00 912.500 $ 456.25 
$0.500 

71100-3107-44 0700 0200 707-10.01 ROCKFALL FENCE (TYPE I) L.F. 4,350.000 0.000 $ 0.00 4,359.000 $ 429,361.50
$98.500 

0700 0200 ADJUSTMENT STOCKPILED MATERIALS - $ -1.50 $ 58,582.95 

71100-3107-44 0700 0210 707-10.02 ROCKFALL FENCE (TYPE II) L.F. 4,182.000 0.000 $ 0.00 4,250.000 $ 765,000.00
$180.000 

0700 0210 ADJUSTMENT STOCKPILED MATERIALS - $ $ 273.74 

71100-3107-44 0700 0220 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 690.000 12.770 $ 172.40 6,101.370 $ 82,368.50
$13.500 
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71100-3107-44 0700 0245 711-05.70 SINGLE SLOPE MEDIAN BARRIER WALL L.F. 12,260.000 0.000 $ 0.00 12,865.000 $ 328,958.05
$25.570 

71100-3107-44 0700 0250 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,750.00
$10,750.000 

71100-3107-44 0700 0260 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 7,585.000 0.000 $ 0.00 13,490.000 $ 161,880.00
$12.000 

71100-3107-44 0700 0270 712-02.36 REMOVE AND RELOCATE PORTABLE BARRIER RAIL L.F. 16,315.000 0.000 $ 0.00 30,870.000 $ 308,700.00
$10.000 

71100-3107-44 0700 0280 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 110.000 0.000 $ 0.00 480.000 $ 12,000.00
$25.000 

71100-3107-44 0700 0290 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

71100-3107-44 0700 0300 712-05.03 WARNING LIGHTS (TYPE C) EACH 48.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

71100-3107-44 0700 0310 712-06 SIGNS (CONSTRUCTION) S.F. 1,034.000 0.000 $ 0.00 1,226.000 $ 6,130.00
$5.000 

71100-3107-44 0700 0320 712-06.01 VERTICAL PANELS S.F. 194.000 0.000 $ 0.00 566.000 $ 8,490.00
$15.000 

71100-3107-44 0700 0330 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 2,000.00
$1,000.000 

71100-3107-44 0700 0340 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 33,015.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71100-3107-44 0700 0350 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 133.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

71100-3107-44 0700 0360 713-15.02 REMOVAL & RELOCATION OF SIGN & SUPPORT EACH 58.000 0.000 $ 0.00 5.000 $ 150.00 
$30.000 

71100-3107-44 0700 0370 713-16.03 CHANGEABLE MESSAGE SIGN EACH 2.000 0.000 $ 0.00 4.000 $ 10,000.00
$2,500.000 
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71100-3107-44 0700 0380 716-01.06 TEMPORARY RAISED PAVEMENT MARKER,WHITE EACH 436.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

71100-3107-44 0700 0390 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 2.600 0.000 $ 0.00 0.000 $ 0.00 
$12,000.000 

71100-3107-44 0700 9502 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 0.000 0.000 $ 0.00 161,411.000 $ 80,705.50
$0.500 

71100-3107-44 0700 9503 716-11.03 SPRAY THERMO PAVEMENT MARKING (6IN LINE) L.M. 0.000 0.000 $ 0.00 20.670 $ 50,641.50
$2,450.000 

71100-3107-44 0700 0400 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 75,000.00
$75,000.000 

71100-3107-44 0700 0410 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 162.000 0.000 $ 0.00 258.670 $ 517.34 
$2.000 

71100-3107-44 0700 0420 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 529.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

71100-3107-44 0700 9505 801-01.11 CROWN VETCH W/BONDED FIBER MATRIX UNIT 0.000 0.000 $ 0.00 447.770 $ 72,538.74
$162.000 

0700 9505 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 162.000 7.770 $ 1,258.74 0.000 $ 0.00 

71100-3107-44 0700 9504 801-02.01 CROWN VETCH MIXTURE (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$22.000 

71100-3107-44 0700 9506 805-12.03 EROSION CONTROL BLANKET (TYPE III) S.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$2.500 

Project Number: 71100-3107-44 Project Current Amount $ 3,553.88
Contract Current Amount $ 3,553.88 
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