
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/01/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000005005 Vendor Name: FORD CONSTRUCTION COMPANY

Contract ID: CNH286 Estimate Number: 0009 Pay Period: 08/19/2010
to: 08/19/2010

Contract Location: Time Allowed: 286.0 days
EXTENDING TO US 51 (SR 3), INCLUDING BRIDGE DECK REPAIR Time Charged: 284.0 days

Elapsed Calendar Days: 284.0 days
Percent Time: 99.30 %
Percent Complete ($) 90.10 %
Percent Behind: 9.20 %

Contractor: Date Let: 09/18/2009
FORD CONSTRUCTION COMPANY Date Awarded: 09/30/2009
P O Box 527 Date Contract Executed: 10/13/2009
Dyersburg, TN 38025-0527 Date Notice to Proceed: 11/03/2009
Phone: Date Work Began: 04/12/2010

Date to be Completed: 08/15/2010
Date Time Stopped: 08/13/2010
Date Accepted: 08/13/2010

Estimate Paid: NO 

Counties:
DYER 

Project Number BID PCT Fed State Project Number Description 1
23001-8169-44 100.00 IME-155-1(117) FROM: L.M. 9.00 (NEAR REST AREA) TO: 15.93 (JCT. S.R. 3)

Current Contract Amount $ 3,642,552.24 
Original Contract Amount $ 3,622,052.24 

Total to Date Prev to Date This Estimate
Participating $ 3,442,826.01 $ 3,422,092.10 $ 20,733.91

Total Earnings $ 3,442,826.01 $ 3,422,092.10 $ 20,733.91 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 3,442,826.01 $ 3,422,092.10 $ 20,733.91 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 3,442,826.01 $ 3,422,092.10 $ 20,733.91 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 3,442,826.01 $ 3,422,092.10 $ 20,733.91 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
23001-8169-44 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
23001-8169-44 0100 9016 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(LANE CLOSURE DURING RESTRICTED 
PERIODS) $1,000.000 

  
23001-8169-44 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 233.910 $ 233.91 15,921.540 $ 15,921.54 

  
23001-8169-44 0110 9026 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 -1,535.000 $ -1,535.00 0.000 $ 0.00 

$1.000 
0110 9026 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 1,535.000 $ 1,535.00 1,535.000 $ 1,535.00 

  
23001-8169-44 0500 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

23001-8169-44 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 121,445.520 $ 121,445.52 

  

23001-8169-44 0110 9027 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 -5,442.250 $ -5,442.25 0.000 $ 0.00 

$1.000 
0110 9027 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 5,442.250 $ 5,442.25 5,442.250 $ 5,442.25 

  

23001-8169-44 0500 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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23001-8169-44 0100 0010 202-03 REMOVAL OF RIGID PAVEMENT, 
SIDEWALK, ETC. S.Y. 250.000 0.000 $ 0.00 0.000 $ 0.00 

$33.000 
  
23001-8169-44 0100 0020 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 1,200.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
23001-8169-44 0100 0030 203-06 WATER M.G. 41.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

23001-8169-44 0100 0040 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 2,500.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  

23001-8169-44 0100 0050 303-02 MINERAL AGGREGATE, TYPE B BASE, 
GRADING (DESCRIPTION) TON 5,425.000 0.000 $ 0.00 1,847.060 $ 43,405.91

(GRADING D) $23.500 
  

23001-8169-44 0110 9017 303-02 MINERAL AGGREGATE, TYPE B BASE, 
GRADING (DESCRIPTION) TON 0.000 0.000 $ 0.00 350.000 $ 8,225.00

$23.500 
  

23001-8169-44 0100 0060 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 115.000 0.000 $ 0.00 0.000 $ 0.00 

$115.000 
  

23001-8169-44 0100 0070 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 2,320.000 0.000 $ 0.00 666.740 $ 44,671.58

$67.000 
  
23001-8169-44 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 335.610 $ 335.61 

  
23001-8169-44 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 306.000 $ 306.00 

  

23001-8169-44 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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23001-8169-44 0100 0080 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 33.000 0.000 $ 0.00 59.030 $ 33,647.10

$570.000 
  

23001-8169-44 0110 9018 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 0.000 0.000 $ 0.00 4.700 $ 2,679.00

$570.000 
  
23001-8169-44 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
23001-8169-44 0110 9033 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

23001-8169-44 0100 9005 407-09 ASPHALT CEMENT CONTENT & 
GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

23001-8169-44 0110 9034 407-09 ASPHALT CEMENT CONTENT & 
GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

23001-8169-44 0110 9032 407-10 ASPHALT CEMENT CONTENT & 
GRADATION ADDITION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
23001-8169-44 0100 0090 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 6,556.000 0.000 $ 0.00 5,879.410 $ 446,835.16

$76.000 
  
23001-8169-44 0100 0100 411-03.10 ACS MIX(PG76-22) GRADING D TON 17,647.000 0.000 $ 0.00 16,793.640 $ 1,508,908.55

$89.850 
  
23001-8169-44 0110 9019 411-03.10 ACS MIX(PG76-22) GRADING D TON 0.000 0.000 $ 0.00 1,957.410 $ 175,873.29

$89.850 
  

23001-8169-44 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT 
CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,107.290 $ 3,107.29 

  

23001-8169-44 0110 9028 411-03.20 PRICE ADJUSTMENT FOR ASPHALT 
CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 -67.510 $ -67.51 

$1.000 
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23001-8169-44 0110 9029 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
23001-8169-44 0100 9014 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 45,127.170 $ 45,127.17

$1.000 
  
23001-8169-44 0110 9030 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
23001-8169-44 0500 9013 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
23001-8169-44 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
23001-8169-44 0110 9035 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
23001-8169-44 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 13,303.200 $ 13,303.20 

  
23001-8169-44 0110 9031 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

23001-8169-44 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

23001-8169-44 0110 9036 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
23001-8169-44 0100 0110 411-10.01 SCORING PAVEMENT L.M. 27.720 0.000 $ 0.00 23.760 $ 22,975.92

$967.000 
  
23001-8169-44 0110 9020 411-10.01 SCORING PAVEMENT L.M. 0.000 0.000 $ 0.00 2.640 $ 2,552.88

$967.000 
  
23001-8169-44 0100 0120 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 357,643.000 0.000 $ 0.00 202,088.390 $ 272,819.33

$1.350 
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23001-8169-44 0110 9021 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 0.000 0.000 $ 0.00 21,637.090 $ 29,210.07
$1.350 

  

23001-8169-44 0100 0130 502-08.01 RESEALING JOINTS (HOT POURED 
ELASTIC) L.F. 35,500.000 0.000 $ 0.00 12,028.000 $ 16,237.80

$1.350 
  
23001-8169-44 0500 0380 604-10.42 CONCRETE REPAIRS C.F. 45.000 0.000 $ 0.00 96.680 $ 21,269.60

$220.000 
  
23001-8169-44 0500 0390 604-10.44 EXPANSION JOINT REPAIRS L.F. 134.000 0.000 $ 0.00 90.000 $ 6,300.00

$70.000 
  

23001-8169-44 0100 0140 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 
350, TL3) EACH 25.000 0.000 $ 0.00 27.000 $ 69,795.00

$2,585.000 
  

23001-8169-44 0100 0150 705-10.30 GUARDRAIL ATTACHMENT TO SLOPE 
FACE ENDPOST L.F. 104.000 0.000 $ 0.00 104.000 $ 8,840.00

$85.000 
  
23001-8169-44 0100 0160 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 49,700.00

$49,700.000 
  
23001-8169-44 0110 9502 712-01.01 ADDITIONAL TRAFFIC CONTROL LS 0.000 1.000 $ 9,000.00 1.000 $ 9,000.00

(NON-PARTICIPATING BY FHWA) $9,000.000 
  
23001-8169-44 0100 0170 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 400.000 0.000 $ 0.00 398.000 $ 11,144.00

$28.000 
  
23001-8169-44 0100 0180 712-05.03 WARNING LIGHTS (TYPE C) EACH 60.000 0.000 $ 0.00 60.000 $ 1,380.00

$23.000 
  
23001-8169-44 0100 0190 712-06 SIGNS (CONSTRUCTION) S.F. 1,179.000 0.000 $ 0.00 3,147.800 $ 28,330.20

$9.000 
  
23001-8169-44 0100 0200 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 5,000.00

$1,250.000 
  
23001-8169-44 0100 0210 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 4.000 0.000 $ 0.00 8.000 $ 36,000.00

$4,500.000 
  
23001-8169-44 0100 0220 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 1,120.000 0.000 $ 0.00 867.000 $ 47,685.00

3/1/2013



$55.000 
  
23001-8169-44 0110 9022 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 0.000 0.000 $ 0.00 176.000 $ 9,680.00

$55.000 
  

23001-8169-44 0100 0230 716-01.30 REMOVAL OF SNOWPLOWABLE 
REFLECTIVE MARKER EACH 1,120.000 0.000 $ 0.00 866.000 $ 12,990.00

$15.000 
  

23001-8169-44 0100 0240 716-02.02 PLASTIC PAVEMENT MARKING (8" 
BARRIER LINE) L.F. 3,706.000 0.000 $ 0.00 3,453.000 $ 11,222.25

$3.250 
  
23001-8169-44 0100 0250 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 43.190 0.000 $ 0.00 34.668 $ 159,472.80

$4,600.000 
  
23001-8169-44 0110 9023 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 0.000 0.000 $ 0.00 2.970 $ 13,662.00

$4,600.000 
  
23001-8169-44 0100 0260 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 41.990 0.000 $ 0.00 35.917 $ 37,712.85

$1,050.000 
  
23001-8169-44 0100 0270 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 67,000.00

$67,000.000 
  
23001-8169-44 0110 9503 717-01.75 ADDITIONAL MOBILIZATION LS 0.000 1.000 $ 11,500.00 1.000 $ 11,500.00

(NON-PARTICIPATING BY FHWA) $11,500.000 
  
23001-8169-44 0100 0280 730-03.21 INSTALL PULL BOX (TYPE B) EACH 4.000 0.000 $ 0.00 3.000 $ 1,035.00

$345.000 
  
23001-8169-44 0100 0290 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 1,800.00

$1,800.000 
  
23001-8169-44 0100 0300 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 110.000 0.000 $ 0.00 110.000 $ 1,210.00

$11.000 
  
23001-8169-44 0100 0310 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 55.000 0.000 $ 0.00 55.000 $ 1,760.00

$32.000 
  
23001-8169-44 0100 0320 730-14.01 SHIELDED DETECTOR CABLE L.F. 850.000 0.000 $ 0.00 0.000 $ 0.00 

$1.100 
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23001-8169-44 0100 0330 730-14.02 SAW SLOT L.F. 300.000 0.000 $ 0.00 285.000 $ 1,795.50

$6.300 
  
23001-8169-44 0100 0340 730-14.03 LOOP WIRE L.F. 1,000.000 0.000 $ 0.00 857.000 $ 814.15 

$0.950 
  
23001-8169-44 0100 0350 730-15.07 CABINET (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 2,230.00

(41" TALL, 25" WIDE AND 18" DEEP) $2,230.000 
  
23001-8169-44 0100 0360 801-03 WATER (SEEDING & SODDING) M.G. 14.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
23001-8169-44 0100 0370 803-01 SODDING (NEW SOD) S.Y. 15,625.000 0.000 $ 0.00 0.000 $ 0.00 

$2.500 
  

Project Number: 23001-8169-44 Project Current Amount $ 20,733.91
Contract Current Amount $ 20,733.91 
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