
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNH287 Estimate Number: 0004 Pay Period: 08/25/2010
to: 11/30/2010

Contract Location: Time Allowed: 253.0 days
CUMBERLAND CO. LINE (LM 37.06) AND FROM THE PUTNAM CO. LINE Time Charged: 253.0 days

Elapsed Calendar Days: 253.0 days
Percent Time: 100.00 %
Percent Complete ($) 87.45 %
Percent Behind: 12.55 %

Contractor: Date Let: 09/18/2009
HIGHWAYS, INC. Date Awarded: 09/30/2009
PO Box 96 Date Contract Executed: 10/15/2009
Brentwood, TN 37024 Date Notice to Proceed: 11/05/2009
Phone: Date Work Began: 05/06/2010

Date to be Completed: 07/15/2010
Date Time Stopped: 07/15/2010
Date Accepted: 07/15/2010

Estimate Paid: NO 

Counties:
CUMBERLAND 
PUTNAM 

Project Number BID PCT Fed State Project Number Description 1
18100-8135-44 31.55 IME-40-6(147) FM Putnam COL To Parking Area (LT)
71100-8111-44 68.45 IME-40-6(148) FM 0.11 Miles West of Exit 300 Ramp To Cumberland COL

Current Contract Amount $ 1,774,400.00 
Original Contract Amount $ 1,774,400.00 

Total to Date Prev to Date This Estimate
Participating $ 1,618,886.24 $ 1,618,886.24 $ 0.00 

Total Earnings $ 1,618,886.24 $ 1,618,886.24 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 1,618,886.24 $ 1,618,886.24 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,618,886.24 $ 1,618,886.24 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,618,886.24 $ 1,618,886.24 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
18100-8135-44 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
71100-8111-44 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
18100-8135-44 0100 9014 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(RESTRICTED LANE CLOSURES) $2,000.000 
  
71100-8111-44 0100 9015 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(RESTRICTED LANE CLOSURES) $2,000.000 
  
18100-8135-44 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,277.260 $ 2,277.26 

  
71100-8111-44 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,383.060 $ 5,383.06 

  
18100-8135-44 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 22,734.410 $ 22,734.41 

  
71100-8111-44 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 52,981.870 $ 52,981.87 
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18100-8135-44 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 4,300.000 0.000 $ 0.00 1,010.760 $ 10,865.67
$10.750 

  
71100-8111-44 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 5,000.000 0.000 $ 0.00 3,495.030 $ 37,571.57

$10.750 
  
18100-8135-44 0100 0020 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 16.000 0.000 $ 0.00 11.410 $ 2,852.50

$250.000 
  
71100-8111-44 0100 0020 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 33.000 0.000 $ 0.00 28.090 $ 7,022.50

$250.000 
  
18100-8135-44 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 15.000 0.000 $ 0.00 6.175 $ 3,087.50

$500.000 
  
71100-8111-44 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 34.000 0.000 $ 0.00 23.155 $ 11,577.50

$500.000 
  
18100-8135-44 0100 0040 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 21.000 0.000 $ 0.00 8.350 $ 2,087.50

$250.000 
  
71100-8111-44 0100 0040 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 54.000 0.000 $ 0.00 19.480 $ 4,870.00

$250.000 
  
18100-8135-44 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
71100-8111-44 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18100-8135-44 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
71100-8111-44 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18100-8135-44 0100 0050 411-03.10 ACS MIX(PG76-22) GRADING D TON 4,883.000 0.000 $ 0.00 4,416.480 $ 309,153.60

$70.000 
  
71100-8111-44 0100 0050 411-03.10 ACS MIX(PG76-22) GRADING D TON 10,674.000 0.000 $ 0.00 10,175.970 $ 712,317.90

$70.000 
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18100-8135-44 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -10,414.940 $ -10,414.94 
  
71100-8111-44 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -23,996.970 $ -23,996.97 

  
18100-8135-44 0100 9012 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 21,661.950 $ 21,661.95

$1.000 
  
71100-8111-44 0100 9013 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 33,953.920 $ 33,953.92

$1.000 
  
18100-8135-44 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
71100-8111-44 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18100-8135-44 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,549.500 $ 4,549.50 

  
71100-8111-44 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 10,495.500 $ 10,495.50 

  
18100-8135-44 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
71100-8111-44 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18100-8135-44 0100 0060 411-10.01 SCORING PAVEMENT L.M. 4.000 0.000 $ 0.00 4.000 $ 1,000.00

$250.000 
  
71100-8111-44 0100 0060 411-10.01 SCORING PAVEMENT L.M. 8.200 0.000 $ 0.00 8.150 $ 2,037.50

$250.000 
  
18100-8135-44 0100 0070 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 66,364.000 0.000 $ 0.00 64,820.000 $ 16,205.00

$0.250 
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71100-8111-44 0100 0070 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 149,632.000 0.000 $ 0.00 153,001.370 $ 38,250.34

$0.250 
  
71100-8111-44 0100 0080 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
18100-8135-44 0100 9018 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
71100-8111-44 0100 9019 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 4.000 $ 120.00 

$30.000 
  
71100-8111-44 0100 9007 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$56.250 
  
18100-8135-44 0100 0080 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 400.000 0.000 $ 0.00 250.000 $ 3,750.00

$15.000 
  
71100-8111-44 0100 0090 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,026.000 0.000 $ 0.00 175.000 $ 2,625.00

$15.000 
  
18100-8135-44 0100 0090 705-02.05 RUB-RAIL (ONLY) L.F. 13.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
71100-8111-44 0100 0100 705-02.05 RUB-RAIL (ONLY) L.F. 13.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
18100-8135-44 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
71100-8111-44 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
71100-8111-44 0100 0110 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$625.000 
  
18100-8135-44 0100 0100 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 

$525.000 
  
71100-8111-44 0100 0120 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 9.000 0.000 $ 0.00 0.000 $ 0.00 

$525.000 
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18100-8135-44 0100 0110 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 1.000 $ 1,950.00

$1,950.000 
  
71100-8111-44 0100 0130 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 8.000 0.000 $ 0.00 1.000 $ 1,950.00

$1,950.000 
  
18100-8135-44 0100 0120 706-01 GUARDRAIL REMOVED L.F. 688.000 0.000 $ 0.00 300.000 $ 300.00 

$1.000 
  
71100-8111-44 0100 0140 706-01 GUARDRAIL REMOVED L.F. 1,588.000 0.000 $ 0.00 200.000 $ 200.00 

$1.000 
  
18100-8135-44 0100 0130 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,260.00

$7,260.000 
  
71100-8111-44 0100 0150 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 14,740.00

$14,740.000 
  
18100-8135-44 0100 0140 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 330.000 0.000 $ 0.00 81.000 $ 405.00 

$5.000 
  
71100-8111-44 0100 0160 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 330.000 0.000 $ 0.00 81.000 $ 405.00 

$5.000 
  
18100-8135-44 0100 0150 712-06 SIGNS (CONSTRUCTION) S.F. 995.000 0.000 $ 0.00 1,063.000 $ 5,315.00

$5.000 
  
71100-8111-44 0100 0170 712-06 SIGNS (CONSTRUCTION) S.F. 1,411.000 0.000 $ 0.00 1,807.000 $ 9,035.00

$5.000 
  
18100-8135-44 0100 0160 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED WARNING) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 

$250.000 
  
71100-8111-44 0100 0180 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED WARNING) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 

$250.000 
  
18100-8135-44 0100 0170 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 750.00 

$750.000 
  
71100-8111-44 0100 0190 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 750.00 

$750.000 
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18100-8135-44 0100 0180 713-02.11 REMOVAL OF EXISTING DELINEATORS EACH 132.000 0.000 $ 0.00 40.000 $ 200.00 

$5.000 
  
71100-8111-44 0100 0200 713-02.11 REMOVAL OF EXISTING DELINEATORS EACH 305.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
18100-8135-44 0100 0190 713-02.34 DELINEATORS (ALL) EACH 132.000 0.000 $ 0.00 60.000 $ 1,500.00

$25.000 
  
71100-8111-44 0100 0210 713-02.34 DELINEATORS (ALL) EACH 305.000 0.000 $ 0.00 241.000 $ 6,025.00

$25.000 
  
18100-8135-44 0100 0200 713-15.06 MILE POST SIGN EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$125.000 
  
71100-8111-44 0100 0220 713-15.06 MILE POST SIGN EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 

$125.000 
  
18100-8135-44 0100 0210 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 1.000 0.000 $ 0.00 1.000 $ 1,250.00

$1,250.000 
  
71100-8111-44 0100 0230 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 1.000 0.000 $ 0.00 1.000 $ 1,250.00

$1,250.000 
  
18100-8135-44 0100 0220 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 262.000 0.000 $ 0.00 262.000 $ 10,480.00

$40.000 
  
71100-8111-44 0100 0240 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 891.000 0.000 $ 0.00 925.000 $ 37,000.00

$40.000 
  
18100-8135-44 0100 0230 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 262.000 0.000 $ 0.00 260.000 $ 1,300.00

$5.000 
  
71100-8111-44 0100 0250 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 891.000 0.000 $ 0.00 921.000 $ 4,605.00

$5.000 
  
71100-8111-44 0100 0260 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER LINE) L.F. 8,622.000 0.000 $ 0.00 8,908.000 $ 31,178.00

$3.500 
  
71100-8111-44 0100 0270 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 267.000 0.000 $ 0.00 538.667 $ 18,853.35

$35.000 
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18100-8135-44 0100 0240 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 13.000 0.000 $ 0.00 8.613 $ 34,452.00

$4,000.000 
  
71100-8111-44 0100 0280 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 27.000 0.000 $ 0.00 20.097 $ 80,388.00

$4,000.000 
  
71100-8111-44 0100 0290 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED LINE) L.F. 628.000 0.000 $ 0.00 376.000 $ 940.00 

$2.500 
  
71100-8111-44 0100 0300 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 5.000 0.000 $ 0.00 5.000 $ 1,500.00

$300.000 
  
18100-8135-44 0100 0250 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 17.000 0.000 $ 0.00 10.988 $ 9,339.80

$850.000 
  
71100-8111-44 0100 0310 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 35.000 0.000 $ 0.00 28.877 $ 24,545.45

$850.000 
  
71100-8111-44 0100 0320 716-08.02 REMOVAL OF PAVEMENT MARKING (8" BARRIER LINE) L.F. 8,622.000 0.000 $ 0.00 0.000 $ 0.00 

$1.500 
  
71100-8111-44 0100 0330 716-08.04 REMOVAL OF PAVEMENT MARKING (CHANNELIZATION STRIPING) S.Y. 267.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
18100-8135-44 0100 0260 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,250.00

$8,250.000 
  
71100-8111-44 0100 0340 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 16,750.00

$16,750.000 
  
18100-8135-44 0100 0270 719-50.30 TRAFFIC SENSOR INSTALLATION EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$6,000.000 
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