Rpt-ID: RCPCSUM1

Tennessee

User: Department of Transportation
Estimate Summary to Contractor
Vendor ID: 0000030009 Vendor Name: CUMBERLAND GUARDRAIL, INC.

Contract ID: CNH301

Contract Location:
OF GUARDRAIL ON VARIOUS INTERSTATE AND STATE ROUTES

Contractor:

CUMBERLAND GUARDRAIL, INC.
P O Box 133

Pikeville, TN 37367-0133

Phone:

Estimate Paid: NO

Counties:
BLEDSOE
BRADLEY
CANNON
CLAY
COFFEE
CUMBERLAND
DEKALB
FENTRESS
FRANKLIN
GRUNDY
HAMILTON
JACKSON
MCMINN
MARION
MEIGS
OVERTON
PICKETT
POLK

Estimate Number: 0013

Time Allowed:
Time Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete ($)
Percent Behind:

Date Let:

Date Awarded:

Date Contract Executed:

Date Notice to Proceed:

Date Work Began:

Date to be Completed:

Date Time Stopped:

Date Accepted:

10/30/2009
11/16/2009
12/04/2009
12/25/2009
01/18/2010
12/31/2010
12/31/2010
12/31/2010

Date: 10/24/2014

Pay Period: 01/01/2011
to: 01/02/2011

372.0 days
372.0 days
372.0 days
100.00 %
43.51 %
56.49 %

10/24/2014



PUTNAM

RHEA
SEQUATCHIE
VAN BUREN
WARREN
WHITE
Project Number BID PCT Fed State Project Number
98026-4195-04 89.48 N/A
98026-4196-04 10.52 N/A
Current Contract Amount $ 2,831,655.50
Original Contract Amount $ 2,831,655.50
Total to Date
Participating $ 1,232,003.01 $
Total Earnings $ 1,232,003.01 $
Stockpiled Materials $ 0.00 $
Other Line Item Adjustments $ 0.00 $
Amount Due $ 1,232,003.01 $
Test Report Payment Adjustment $ -200.00 $
Total Adjusted Earnings $ 1,231,803.01 $
Retainage $ 0.00 $
Payment Due $ 1,231,803.01 $
Proi Category Line
roject Number Number Item Item Code
Number
98026-4195-04 0700 9002 108-07 LIQUIDATED DAMAGES
(NORMAL REPAIRS)
98026-4195-04 0700 9003 108-07 LIQUIDATED DAMAGES
(EMERGENCY REPAIRS)

Prev to Date
1,231,103.01
1,231,103.01

0.00
0.00
1,231,103.01
0.00
1,231,103.01
0.00
1,231,103.01

PP P LB B PL B BB

Description

Supplemental Description

Description 1
Consisting of the on-call guardrail repair on various
Consisting of the new guardrail installation on various

This Estimate

900.00
900.00

0.00

0.00
900.00
-200.00
700.00

0.00
700.00

Bid Qty

Unit Price
0.000
$500.000

0.000
$1,000.000

Total Amt

0.00

0.00

10/24/2014



98026-4196-04

98026-4195-04

98026-4196-04

98026-4195-04

98026-4195-04

98026-4196-04

98026-4195-04

98026-4196-04

98026-4195-04

98026-4196-04

98026-4195-04

98026-4195-04

98026-4196-04

98026-4195-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

9004

0010

0010

0020

0030

0020

9005

9006

9001

9001

0040

0050

0030

0060

108-07

705-01.01

705-01.01

705-01.02

705-01.04

705-01.04

705-01.13

705-01.13

705-01.50

705-01.50

705-02.01

705-02.02

705-02.02

705-02.20

LIQUIDATED DAMAGES

GUARDRAIL AT BRIDGE ENDS

GUARDRAIL AT BRIDGE ENDS

GUARDRAIL AT BRIDGE PIERS

METAL BEAM GUARD FENCE

METAL BEAM GUARD FENCE

ROCK DRILLING FOR GUARDRAIL POST

ROCK DRILLING FOR GUARDRAIL POST

SHOP CURVED GUARDRAIL AT BRIDGE ENDS

SHOP CURVED GUARDRAIL AT BRIDGE ENDS

SINGLE GUARDRAIL, WITH RUB-RAIL (TYPE 2)

SINGLE GUARDRAIL (TYPE 2)

SINGLE GUARDRAIL (TYPE 2)

SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-9 FT)

DAY 0.000
$500.000

LF. 270.000
$32.000

LF. 100.000
$32.000

LF. 100.000
$15.000

LF. 100.000
$27.500

LF. 100.000
$27.500

EACH 0.000
$30.000

EACH 0.000
$30.000

LF. 0.000
$40.000

LF. 0.000
$40.000

LF. 100.000
$17.000

LF. 50,000.000
$15.000

LF. 8,000.000
$15.000

LF. 5,000.000
$17.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

129.000

0.000

0.000

337.500

0.000

36.000

7.000

0.000

0.000

0.000

22,987.500

2,500.000

1,162.500

0.00

4,128.00

0.00

0.00

9,281.25

0.00

1,080.00

210.00

0.00

0.00

0.00

344,812.50

37,500.00

19,762.50

10/24/2014



98026-4196-04

98026-4195-04

98026-4196-04

98026-4195-04

98026-4196-04

98026-4195-04

98026-4195-04

98026-4195-04

98026-4195-04

98026-4195-04

98026-4196-04

98026-4195-04

98026-4196-04

98026-4195-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0040

0070

0050

9000

9000

0080

0090

0100

0110

0120

0060

0130

0070

0140

705-02.20

705-02.25

705-02.25

705-02.50

705-02.50

705-03.01

705-03.02

705-03.03

705-03.04

705-04.02

705-04.02

705-04.03

705-04.03

705-04.05

SINGLE GUARDRAIL (TYPE 2) LONG POST (6 FT-9 FT)

SINGLE GUARDRAIL (TYPE 2) LONG POST (9 FT-12 FT)

SINGLE GUARDRAIL (TYPE 2) LONG POST (9 FT-12 FT)

SHOP CURVED GUARDRAIL

SHOP CURVED GUARDRAIL

MEDIAN DIVIDER GUARDRAIL, WITH RUB-RAIL (TYPE 2)

MEDIAN DIVIDER GUARDRAIL (TYPE 2)

MEDIAN DIVIDER GUARDRAIL (TYPE 2) (27" MT HT)

MEDIAN DIVIDER GUARDRAIL AT CONCRETE BARRIER

GUARDRAIL TERMINAL (TYPE 12)

GUARDRAIL TERMINAL (TYPE 12)

GUARDRAIL TERMINAL (TYPE 13)

GUARDRAIL TERMINAL (TYPE 13)

GUARDRAIL TERMINAL (TYPE-IN-LINE)

L.F.

L.F.

L.F.

LF.

LF.

LF.

LF.

L.F.

L.F.

EACH

EACH

EACH

EACH

EACH

800.000
$17.000

500.000
$18.900

100.000
$18.900

0.000
$22.500

0.000
$22.500

50.000
$23.000

50.000
$19.950

50.000
$19.000

100.000
$19.000

5.000
$300.000

3.000
$300.000

20.000
$450.000

7.000
$450.000

10.000
$350.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

100.000

0.000

0.000

0.000

12.500

0.000

0.000

0.000

0.000

8.000

1.000

15.000

0.00

0.00

1,890.00

0.00

0.00

0.00

249.38

0.00

0.00

0.00

0.00

3,600.00

450.00

5,250.00

10/24/2014



98026-4196-04

98026-4195-04

98026-4196-04

98026-4195-04

98026-4195-04

98026-4196-04

98026-4195-04

98026-4195-04

98026-4195-04

98026-4195-04

98026-4195-04

98026-4195-04

98026-4195-04

98026-4195-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0080

0150

0090

0160

0170

0100

0180

0190

0200

0210

0220

0230

0240

0250

705-04.05

705-04.07

705-04.07

705-04.08

705-04.10

705-04.10

705-04.29

705-09.08

705-10.30

705-10.31

705-10.32

705-11.01

705-11.03

705-11.08

GUARDRAIL TERMINAL (TYPE-IN-LINE)

TAN ENERGY ABSORBING TERM (NCHRP 350, TL3)

TAN ENERGY ABSORBING TERM (NCHRP 350, TL3)

FLARED ENERGY ABSORBING TERMINAL(NCHRP 350, TL 3)

EARTH PAD FOR GUARD RAIL END TREATMENT

EARTH PAD FOR GUARD RAIL END TREATMENT

C-A-T CRASH CUSHION ATTENUATING TERMINAL

GLARE FOIL

GUARDRAIL ATTACHMENT TO SLOPE FACE ENDPOST

GUARDRAIL ATTACHMENT TO VERTICAL FACE ENDPOST

GUARDRAIL ATTACHMENT TO EXISTING BRIDGE PIER PROTECTION

GUARDRAIL AT BRIDGE ENDS (POWDER COATED)

SINGLE GUARDRAIL (TYPE 2) (POWDER COATED)

GUARDRAIL TERMINAL (TYPE 13) (POWDER COATED)

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

LF.

LF.

EACH

L.F.

L.F.

EACH

2.000
$350.000

360.000
$2,300.000

40.000
$2,300.000

5.000
$2,100.000

45.000
$2,500.000

20.000
$2,500.000

3.000
$2,000.000

5.000
$25.000

75.000
$45.000

50.000
$39.000

2.000
$1,059.000

25.000
$10.000

100.000
$25.000

1.000
$500.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

5.000

168.000

4.000

0.000

0.000

0.000

0.000

0.000

54.000

0.000

0.000

0.000

0.000

0.000

1,750.00

386,400.00

9,200.00

0.00

0.00

0.00

0.00

0.00

2,430.00

0.00

0.00

0.00

0.00

0.00

10/24/2014



98026-4195-04

98026-4195-04

98026-4195-04

98026-4195-04

98026-4195-04

98026-4195-04

98026-4195-04

98026-4195-04

98026-4195-04

98026-4195-04

98026-4195-04

98026-4195-04

98026-4195-04

98026-4195-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0260

0270

0280

0290

0300

0310

0320

0330

0340

0350

0360

0370

0380

0390

705-11.11

705-12.15

705-12.20

705-12.25

705-12.35

705-80.01

705-80.02

705-80.03

705-80.04

705-80.06

705-80.07

705-80.09

705-80.10

705-80.12

TAN ENERGY ABSORB TERMINAL (NCHRP 350, TL 3)(POWDER
COATED)

GUARDRAIL AT BRIDGE ENDS (WEATHERING STEEL)

SINGLE GUARDRAIL (TYPE 2) (WEATHERING STEEL)

GUARDRAIL TERMINAL (TYPE 13) WEATHERING STEEL

TAN ENERGY ABSORB TERMIN (NCHRP 350, TL 3)(WEATHERING STL)

LONGITUDINAL CABLE BARRIER

LONGITUDINAL CABLE BARRIER (END TERMINAL) STANDARD

LONGITUDINAL CABLE BARRIER (END TERMINAL) TL-3

SOCKETED LINE POST W/ALL ACCESSORIES

TERMINAL POST W/ALL ACCESSORIES

CABLE RELEASE POST (TOP) W/ALL ACCESSORIES

DRIVEN SOCKETED LINE POST W/ALL ACCESSORIES

LINE POST W/FTNG & ALL ACC.

CHECK CABLE TENSION

EACH

LF.

LF.

EACH

EACH

L.F.

EACH

EACH

EACH

EACH

EACH

EACH

EACH

LS

1.000

$2,750.000

25.000
$25.000

100.000
$18.000

1.000
$15.000

1.000
$15.000

15,000.000
$10.500

8.000
$2,000.000

20.000
$2,000.000

800.000
$75.000

48.000
$200.000

24.000
$200.000

100.000
$50.000

300.000
$75.000

1.000
$1,000.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

0.000

0.000

0.000

0.000

2.000

614.000

10.000

12.000

0.000

0.000

8.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

4,000.00

46,050.00

2,000.00

2,400.00

0.00

0.00

8,000.00

10/24/2014



98026-4195-04

98026-4196-04

98026-4195-04

98026-4195-04

98026-4195-04

98026-4195-04

98026-4195-04

98026-4196-04

98026-4195-04

98026-4196-04

98026-4195-04

98026-4196-04

98026-4195-04

98026-4195-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0400

9008

0410

0420

0420

0430

0440

0450

0110

0460

9007

0470

0120

0480

0490

706-01

706-01

706-02.21

706-03.01

ADJUSTMENT

706-06.01

706-06.02

706-06.03

706-06.03

706-10.24

706-10.24

706-10.26

706-10.26

706-10.54

706-10.56

GUARDRAIL REMOVED

GUARDRAIL REMOVED

RESET SINGLE GUARDRAIL (TYPE 2)

POSTS FURNISHED

TEST REPORT PAYMENT ADJUSTMENT

SINGLE THRIE RAIL (TYPE 2)

MEDIAN DIVIDER THRIE RAIL (TYPE 2)

RADIUS RAIL

RADIUS RAIL

FLARED END ELEMENT

FLARED END ELEMENT

ROUNDED END ELEMENT

ROUNDED END ELEMENT

RE-ALIGN GUARDRAIL

BUFFER ENDS 88"

LF.

LF.

LF.

EACH

EACH

L.F.

L.F.

LF.

L.F.

EACH

EACH

EACH

EACH

LF.

EACH

6,000.000
$0.250

0.000
$0.250

1,000.000
$2.000

15.000
$100.000
$100.000

50.000
$10.000

50.000
$15.000

1,200.000
$20.000

200.000
$20.000

5.000
$19.000

0.000
$19.000

20.000
$20.000

12.000
$20.000

12,000.000
$0.500

10.000

0.000

0.000

0.000

2.000

-2.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

200.00

-200.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

437.500

75.000

125.000

19.000

-2.000

0.000

0.000

900.000

100.000

29.000

1.000

11.000

5.000

2,662.500

0.000

109.38

18.75

250.00

1,900.00
-200.00

0.00

0.00

18,000.00

2,000.00

551.00

19.00

220.00

100.00

1,331.25

0.00

10/24/2014



98026-4195-04

98026-4195-04

98026-4195-04

98026-4195-04

98026-4195-04

98026-4195-04

98026-4195-04

98026-4195-04

98026-4196-04

98026-4195-04

98026-4196-04

98026-4195-04

98026-4196-04

Project Number:

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0500

0510

0520

0530

0540

0550

0560

0570

0130

0580

0140

0590

0150

706-10.71

706-10.72

706-10.74

706-10.80

706-10.81

706-10.82

706-10.83

712-01.02

712-01.02

717-01.04

717-01.04

717-01.05

717-01.05

98026-4195-04

HAZARD MARKERS

PULL AND REINSTALL GUARDARAIL POST FOR VERIFICATION

CONCRETE BARRIER WALL REPAIR

MICHIGAN AND MODIFIED MICHIGAN END SHOE

GUARDRAIL REFLECTORS

CONCRETE BRIDGE END OR PIER PROTECTION REPAIR

DRILL BR. PAR. WALL FOR MICHIGAN END SHOE

LANE CLOSURE

LANE CLOSURE

MOBILIZATION (DESCRIPTION)

(G.R. REPAIR SPECIFIED COUNTIES)

MOBILIZATION (DESCRIPTION)
(G.R. REPAIR SPECIFIED COUNTIES)

MOBILIZATION (DESCRIPTION)
(G.R. REPAIR ALL OTHERS)

MOBILIZATION (DESCRIPTION)
(G.R. REPAIR ALL OTHERS)

Project Current Amount $

EACH

EACH

CY.

EACH

EACH

CY.

EACH

EACH

EACH

EACH

EACH

EACH

EACH

700.00

$20.000

5.000
$10.000

10.000
$100.000

5.000
$2,500.000

8.000
$15.000

5.000
$10.000

3.000
$2,500.000

12.000
$100.000

600.000
$500.000

10.000
$500.000

40.000
$100.000

2.000
$100.000

30.000
$100.000

2.000
$100.000

0.000

2.000

0.000

0.000

0.000

0.000

0.000

1.000

0.000

0.000

0.000

0.000

0.000

0.00

200.00

0.00

0.00

0.00

0.00

0.00

500.00

0.00

0.00

0.00

0.00

0.00

0.000

50.000

1.740

14.000

0.000

0.000

64.000

590.000

6.000

25.000

0.000

6.000

0.000

0.00

5,000.00

4,350.00

210.00

0.00

0.00

6,400.00

295,000.00

3,000.00

2,500.00

0.00

600.00

0.00

10/24/2014



Contract Current Amount $ 700.00

10/24/2014



