
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/26/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNH308 Estimate Number: 0017 Pay Period: 07/13/2011
to: 07/06/2012

Contract Location: Time Allowed: 426.0 days
INTERSECTION IMPROVEMENTS ON SR 338 AT OLD SEVIERVILLE PIKE Time Charged: 427.0 days

Elapsed Calendar Days: 427.0 days
Percent Time: 100.23 %
Percent Complete ($) 98.21 %
Percent Behind: 2.02 %

Contractor: Date Let: 10/30/2009
CHARLES BLALOCK & SONS, INC. Date Awarded: 11/16/2009
PO Box 4750 Date Contract Executed: 12/02/2009
Sevierville, TN 37864-4750 Date Notice to Proceed: 12/23/2009
Phone: Date Work Began: 01/07/2010

Date to be Completed: 02/21/2011
Date Time Stopped: 02/21/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
SEVIER 

Project Number BID PCT Fed State Project Number Description 1
78007-3231-94 100.00 HSIP-338(4) S.R. 338 (Boyd's Creek Hwy.) Intersection at Old

Current Contract Amount $ 1,337,465.35 
Original Contract Amount $ 1,236,305.35 

Total to Date Prev to Date This Estimate
Participating $ 1,326,400.51 $ 1,385,111.94 $ -58,711.43

Total Earnings $ 1,326,400.51 $ 1,385,111.94 $ -58,711.43 
Stockpiled Materials $ -0.01 $ -0.01 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,326,400.50 $ 1,385,111.93 $ -58,711.43 
Test Report Payment Adjustment $ -15.20 $ -52,613.50 $ 52,598.30 
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Total Adjusted Earnings $ 1,326,385.30 $ 1,332,498.43 $ -6,113.13 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,326,385.30 $ 1,332,498.43 $ -6,113.13 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

78007-3231-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 
GRADES LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
  
78007-3231-94 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
78007-3231-94 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -1,469.520 $ -1,469.52 7,883.050 $ 7,883.05 

  
78007-3231-94 0300 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

78007-3231-94 0100 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9017 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -1,821.790 $ -1,821.79 4,799.290 $ 4,799.29 

  

78007-3231-94 0300 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78007-3231-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 73,000.00

$73,000.000 
  

78007-3231-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 3,320.000 0.000 $ 0.00 1,761.130 $ 14,089.04

$8.000 
  

ROAD & DRAINAGE EXCAVATION 
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78007-3231-94 0100 9011 203-01.03 (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$12.000 

  

78007-3231-94 0100 0040 203-02.01 BORROW EXCAVATION (GRADED SOLID 
ROCK) TON 4,698.000 0.000 $ 0.00 2,670.380 $ 48,066.84

$18.000 
  
78007-3231-94 0100 0050 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 958.000 0.000 $ 0.00 1,713.680 $ 20,564.16

$12.000 
  
78007-3231-94 0100 0060 203-04 PLACING AND SPREADING TOPSOIL C.Y. 570.000 0.000 $ 0.00 483.520 $ 1,934.08

$4.000 
  
78007-3231-94 0100 9012 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 431.770 $ 5,181.24

$12.000 
  
78007-3231-94 0100 0070 203-06 WATER M.G. 97.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
78007-3231-94 0100 0080 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 30.000 0.000 $ 0.00 29.330 $ 879.90 

$30.000 
  
78007-3231-94 0100 0090 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 169.000 0.000 $ 0.00 373.330 $ 5,599.95

$15.000 
  
78007-3231-94 0100 0100 204-08 FOUNDATION FILL MATERIAL C.Y. 35.000 0.000 $ 0.00 36.670 $ 1,833.50

$50.000 
  
78007-3231-94 0100 0110 209-05 SEDIMENT REMOVAL C.Y. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
78007-3231-94 0100 0120 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 2,897.000 0.000 $ 0.00 1,596.000 $ 5,586.00

$3.500 
  
78007-3231-94 0100 0130 209-08.07 ROCK CHECK DAM PER EACH 3.000 0.000 $ 0.00 1.000 $ 400.00 

$400.000 
  
78007-3231-94 0100 0140 209-08.09 FILTER SOCK CHECK DAM EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
78007-3231-94 0100 0150 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 8.000 $ 12,000.00

$1,500.000 
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78007-3231-94 0100 0160 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 11.000 0.000 $ 0.00 3.000 $ 450.00 

$150.000 
  
78007-3231-94 0100 0170 209-40.30 CATCH BASIN PROTECTION (TYPE A) EACH 1.000 0.000 $ 0.00 2.000 $ 2,400.00

$1,200.000 
  
78007-3231-94 0100 0180 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,200.000 
  
78007-3231-94 0100 0190 209-40.44 CATCH BASIN FILTER ASSEMBLY(TYPE 4) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$2,200.000 
  
78007-3231-94 0100 0200 209-40.45 CATCH BASIN FILTER ASSEMBLY(TYPE 5) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$3,200.000 
  
78007-3231-94 0100 0210 209-40.46 CATCH BASIN FILTER ASSEMBLY(TYPE 6) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$600.000 
  

78007-3231-94 0100 0220 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 5,922.000 0.000 $ 0.00 5,276.660 $ 121,363.18

$23.000 
  
78007-3231-94 0100 0230 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 240.000 0.000 $ 0.00 872.590 $ 21,814.75

$25.000 
  
78007-3231-94 0100 0240 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 806.000 -106.720 $ -2,454.56 1,157.870 $ 26,631.01

$23.000 
  

78007-3231-94 0100 0250 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 166.000 0.000 $ 0.00 187.110 $ 15,904.35

$85.000 
  

78007-3231-94 0100 0260 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 467.000 0.000 $ 0.00 196.190 $ 17,264.72

$88.000 
  

78007-3231-94 0100 0270 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING A TON 885.000 0.000 $ 0.00 742.250 $ 66,802.50

$90.000 
  

78007-3231-94 0100 0280 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) 
GRADING A-S TON 23.000 0.000 $ 0.00 18.955 $ 10,046.15
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$530.000 
  
78007-3231-94 0100 0290 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 674.000 0.000 $ 0.00 522.615 $ 28,743.83

$55.000 
  

78007-3231-94 0100 0300 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING B-M2 TON 626.000 0.000 $ 0.00 578.230 $ 53,197.16

$92.000 
  
78007-3231-94 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,619.050 $ -2,619.05 

  
78007-3231-94 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 247.500 $ 247.50 247.500 $ 247.50 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,077.000 $ 1,077.00 

  

78007-3231-94 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

78007-3231-94 0100 0310 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 10.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  

78007-3231-94 0100 0320 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
78007-3231-94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

78007-3231-94 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78007-3231-94 0100 0330 411-01.10 ACS MIX(PG64-22) GRADING D TON 172.000 -478.160 $ -52,597.60 359.740 $ 39,571.40

$110.000 
0100 0330 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 110.000 478.160 $ 52,597.60 0.000 $ 0.00 

  
78007-3231-94 0100 0340 411-02.10 ACS MIX(PG70-22) GRADING D TON 375.000 0.000 $ 0.00 478.160 $ 54,988.40

$115.000 
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78007-3231-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 204.440 $ 204.44 -79.660 $ -79.66 

  
78007-3231-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78007-3231-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 946.500 $ 946.50 

  

78007-3231-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

78007-3231-94 0300 9005 604-01.06 CLASS A CONCRETE ADJUSTMENT 
(INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$632.500 
  

78007-3231-94 0300 9006 604-01.07 CLASS A CONCRETE ADJUSTMENT 
(DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$478.500 
  
78007-3231-94 0300 1080 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 140.000 0.000 $ 0.00 141.700 $ 77,935.00

$550.000 
  

78007-3231-94 0300 1090 604-02.02 STEEL BAR REINFORCEMENT (BOX 
BRIDGES) LB. 29,506.000 -1,057.000 $ -739.90 28,499.000 $ 19,949.30

$0.700 
0300 1090 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.700 1.000 $ 0.70 0.000 $ 0.00 

  
78007-3231-94 0100 0350 604-03.07 CLASS A CONCRETE (DESCRIPTION) C.Y. 19.000 0.000 $ 0.00 7.500 $ 2,625.00

(CONCRETE DRIVEWAY APRONS) $350.000 
  
78007-3231-94 0100 0360 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 557.000 0.000 $ 0.00 531.000 $ 26,550.00

$50.000 
  
78007-3231-94 0100 0370 607-03.30 18" PIPE CULVERT L.F. 88.000 0.000 $ 0.00 64.000 $ 3,200.00

$50.000 
  
78007-3231-94 0100 0380 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 70.000 0.000 $ 0.00 65.000 $ 4,875.00

$75.000 
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78007-3231-94 0100 0390 607-06.02 30" CONCRETE PIPE CULVERT (CLASS III) L.F. 170.000 0.000 $ 0.00 144.500 $ 15,895.00

$110.000 
  
78007-3231-94 0100 0400 607-06.30 30" PIPE CULVERT L.F. 78.000 0.000 $ 0.00 83.000 $ 9,130.00

$110.000 
  
78007-3231-94 0100 0410 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 128.000 0.000 $ 0.00 132.000 $ 3,960.00

$30.000 
  
78007-3231-94 0100 0420 611-02.01 SPRING DRAIN BOX, TYPE 1 EACH 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
78007-3231-94 0100 0430 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 6.000 -0.150 $ -120.00 5.460 $ 4,368.00

$800.000 
  

78007-3231-94 0100 0440 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 20.000 20.000 $ 40.00 20.000 $ 40.00 

$2.000 
  
78007-3231-94 0100 0450 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 5.000 0.000 $ 0.00 5.000 $ 16,000.00

$3,200.000 
  
78007-3231-94 0100 0460 611-12.03 CATCH BASINS, TYPE 12, > 8' - 12' DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 12,000.00

$4,000.000 
  
78007-3231-94 0100 0470 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 16,500.00

$5,500.000 
  
78007-3231-94 0100 0480 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 3.000 0.000 $ 0.00 2.000 $ 5,000.00

$2,500.000 
  
78007-3231-94 0100 0490 611-44.02 CATCH BASINS, TYPE 44, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 8,500.00

$8,500.000 
  
78007-3231-94 0100 0500 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 30.000 0.000 $ 0.00 34.830 $ 10,449.00

$300.000 
  
78007-3231-94 0100 0510 702-01 CONCRETE CURB C.Y. 11.000 0.000 $ 0.00 4.570 $ 2,056.50

$450.000 
  
78007-3231-94 0100 0520 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 113.000 0.000 $ 0.00 70.610 $ 22,948.25
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$325.000 
  
78007-3231-94 0100 0530 705-01.04 METAL BEAM GUARD FENCE L.F. 35.000 0.000 $ 0.00 35.000 $ 2,625.00

$75.000 
  
78007-3231-94 0100 9034 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 18.000 $ 720.00 

$40.000 
  
78007-3231-94 0100 0540 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 390.000 0.000 $ 0.00 415.000 $ 8,300.00

$20.000 
  
78007-3231-94 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  

78007-3231-94 0100 0550 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 4,800.00

$2,400.000 
  

78007-3231-94 0100 0560 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$3,000.000 
  
78007-3231-94 0100 0570 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 6.000 0.000 $ 0.00 6.000 $ 900.00 

$150.000 
  
78007-3231-94 0100 0580 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 51.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
78007-3231-94 0100 0590 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 100.000 0.000 $ 0.00 170.480 $ 6,819.20

$40.000 
  
78007-3231-94 0100 0600 709-05.08 MACHINED RIP-RAP (CLASS B) TON 100.000 0.000 $ 0.00 1,523.920 $ 60,956.80

$40.000 
  
78007-3231-94 0100 0610 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 1,200.000 0.000 $ 0.00 265.000 $ 1,192.50

$4.500 
  
78007-3231-94 0100 0620 710-05 LATERAL UNDERDRAIN L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
78007-3231-94 0100 0630 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
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78007-3231-94 0100 0640 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 22,500.00

$22,500.000 
  
78007-3231-94 0100 9033 712-01.01 ADDITIONAL TRAFFIC CONTROL LS 0.000 0.000 $ 0.00 1.000 $ 2,500.00

Sewer Line Work $2,500.000 
  

78007-3231-94 0100 0650 712-02.02 INTERCONNECTED PORTABLE BARRIER 
RAIL L.F. 650.000 0.000 $ 0.00 240.000 $ 6,000.00

$25.000 
  
78007-3231-94 0100 0660 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 100.000 0.000 $ 0.00 74.000 $ 5,180.00

$70.000 
  
78007-3231-94 0100 0670 712-05.01 WARNING LIGHTS (TYPE A) EACH 12.000 0.000 $ 0.00 10.000 $ 700.00 

$70.000 
  
78007-3231-94 0100 0680 712-06 SIGNS (CONSTRUCTION) S.F. 248.000 0.000 $ 0.00 184.500 $ 2,214.00

$12.000 
  
78007-3231-94 0100 0690 712-06.01 VERTICAL PANELS S.F. 30.000 0.000 $ 0.00 16.000 $ 400.00 

$25.000 
  
78007-3231-94 0100 0700 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 200.00 

(R1-1) $200.000 
  
78007-3231-94 0100 0710 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 200.00 

(R3-7) $200.000 
  
78007-3231-94 0100 0720 713-16.22 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 600.00 

(W3-3) $200.000 
  
78007-3231-94 0100 0730 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 1.200 0.000 $ 0.00 1.620 $ 6,156.00

$3,800.000 
0100 0730 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.M. $ 3,800.000 0.000 $ 0.00 -0.004 $ -15.20 

  

78007-3231-94 0100 0740 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 73.000 0.000 $ 0.00 49.000 $ 882.00 

$18.000 
  
78007-3231-94 0100 0750 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 103.000 0.000 $ 0.00 90.000 $ 900.00 

$10.000 
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78007-3231-94 0100 0760 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 7.000 0.000 $ 0.00 7.000 $ 1,400.00

$200.000 
  

78007-3231-94 0100 0770 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED 
LINE) L.F. 92.000 0.000 $ 0.00 92.000 $ 184.00 

$2.000 
  
78007-3231-94 0100 0780 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.500 0.000 $ 0.00 3.600 $ 3,600.00

$1,000.000 
  
78007-3231-94 0100 0790 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 48,000.00

$48,000.000 
  
78007-3231-94 0100 9032 717-01.04 MOBILIZATION (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 2,500.00

Sewer Line Work $2,500.000 
  

78007-3231-94 0100 0800 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 
BACKPLATE) EACH 5.000 0.000 $ 0.00 6.000 $ 4,500.00

$750.000 
  

78007-3231-94 0100 0810 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH 
BACKPLATE) EACH 1.000 0.000 $ 0.00 1.000 $ 1,250.00

$1,250.000 
  
78007-3231-94 0100 0820 730-03.20 INSTALL PULL BOX (TYPE A) EACH 4.000 0.000 $ 0.00 3.000 $ 990.00 

$330.000 
  
78007-3231-94 0100 0830 730-03.21 INSTALL PULL BOX (TYPE B) EACH 2.000 0.000 $ 0.00 2.000 $ 950.00 

$475.000 
  
78007-3231-94 0100 0840 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 480.00 

$480.000 
  
78007-3231-94 0100 0850 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 493.000 0.000 $ 0.00 906.000 $ 1,812.00

$2.000 
  

78007-3231-94 0100 0860 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK 
STRENGTH) L.F. 421.000 0.000 $ 0.00 420.000 $ 735.00 

(15,572 LBS. MIN. BRK. STRENGTH) $1.750 
  
78007-3231-94 0100 0870 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 344.000 0.000 $ 0.00 420.000 $ 945.00 
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$2.250 
  
78007-3231-94 0100 0880 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 707.000 0.000 $ 0.00 658.000 $ 1,316.00

$2.000 
  
78007-3231-94 0100 0890 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 26.000 0.000 $ 0.00 186.000 $ 790.50 

$4.250 
  

78007-3231-94 0100 0900 730-13.03 VEHICLE DETECTOR (4 - CHANNEL, RACK 
MOUNT) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$230.000 
  
78007-3231-94 0100 0910 730-14.01 SHIELDED DETECTOR CABLE L.F. 1,093.000 0.000 $ 0.00 1,248.000 $ 1,372.80

$1.100 
  
78007-3231-94 0100 0920 730-14.02 SAW SLOT L.F. 641.000 0.000 $ 0.00 909.000 $ 2,817.90

$3.100 
  
78007-3231-94 0100 0930 730-14.03 LOOP WIRE L.F. 1,800.000 0.000 $ 0.00 2,266.000 $ 906.40 

$0.400 
  
78007-3231-94 0100 0940 730-15.31 CABINET (FOUR PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 8,800.00

$8,800.000 
  
78007-3231-94 0100 0950 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 2,250.00

$2,250.000 
  
78007-3231-94 0100 0960 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 4.000 0.000 $ 0.00 4.000 $ 24,000.00

$6,000.000 
0100 0960 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

  
78007-3231-94 0100 0970 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 198.000 0.000 $ 0.00 1,248.890 $ 8,742.23

$7.000 
  
78007-3231-94 0100 9020 777-21.75 15IN PVC GRAVITY SEWR 0-10FT CT L.F. 0.000 0.000 $ 0.00 245.000 $ 33,320.00

$136.000 
  
78007-3231-94 0100 9021 777-21.76 4FT DIA MNHLE 0-10FT CT EACH 0.000 0.000 $ 0.00 2.000 $ 11,000.00

$5,500.000 
  
78007-3231-94 0100 9022 777-21.77 15IN CONNECTION TO EX MH EACH 0.000 0.000 $ 0.00 1.000 $ 4,250.00

$4,250.000 
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78007-3231-94 0100 9023 777-21.78 CONCRETE ENCASEMENT L.F. 0.000 0.000 $ 0.00 30.000 $ 6,000.00

(with 30" casing) $200.000 
  
78007-3231-94 0100 9024 777-21.79 GRAVITY SEWR SERVICE CONNECTION EACH 0.000 0.000 $ 0.00 1.000 $ 8,800.00

15" SDR26 $8,800.000 
  
78007-3231-94 0100 9025 777-21.80 CLEAN OUT EACH 0.000 0.000 $ 0.00 1.000 $ 1,800.00

6" Clean-out Assembly $1,800.000 
  
78007-3231-94 0100 9026 777-21.81 6INCH PVC SEWR SERVICE LINE L.F. 0.000 0.000 $ 0.00 26.000 $ 2,197.00

$84.500 
  
78007-3231-94 0100 9027 777-21.82 SOLID ROCK EXCAVATION C.Y. 0.000 0.000 $ 0.00 158.800 $ 27,790.00

$175.000 
  
78007-3231-94 0100 9028 777-21.83 GRAVEL DRIVE REMOVE AND REPLACE L.F. 0.000 0.000 $ 0.00 50.000 $ 3,100.00

$62.000 
  
78007-3231-94 0100 9029 777-21.84 CLEAN UP AND TESTING L.F. 0.000 0.000 $ 0.00 245.000 $ 3,920.00

$16.000 
  
78007-3231-94 0100 9030 777-21.85 TRENCH STABILIZATION C.Y. 0.000 0.000 $ 0.00 242.960 $ 16,035.36

$66.000 
  
78007-3231-94 0100 9031 777-21.86 MNHLE ADJUSTMENT V.F. 0.000 0.000 $ 0.00 13.000 $ 4,225.00

$325.000 
  
78007-3231-94 0100 0980 801-01 SEEDING (WITH MULCH) UNIT 20.000 0.000 $ 0.00 114.310 $ 2,857.75

$25.000 
  
78007-3231-94 0100 0990 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 27.000 0.000 $ 0.00 48.920 $ 978.40 

$20.000 
  
78007-3231-94 0100 1000 801-02 SEEDING (WITHOUT MULCH) UNIT 23.000 0.000 $ 0.00 8.250 $ 165.00 

$20.000 
  
78007-3231-94 0100 1010 801-03 WATER (SEEDING & SODDING) M.G. 7.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
78007-3231-94 0100 9014 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
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78007-3231-94 0100 1020 802-11.02 ACER RUBRUM (RED MAPLE 2-5FT CNTNR 
GRWN) EACH 6.000 0.000 $ 0.00 6.000 $ 210.00 

$35.000 
  

78007-3231-94 0100 1030 802-11.03 ACER SACCHARINUM (SILVER MAPLE 2-5FT 
CNTNR GRWN) EACH 5.000 0.000 $ 0.00 5.000 $ 175.00 

$35.000 
  

78007-3231-94 0100 1040 802-11.16 FRAXINUS PENNSYLVANICA (GREEN ASH 2-
5FT CNTNR GRWN) EACH 5.000 0.000 $ 0.00 5.000 $ 175.00 

$35.000 
  

78007-3231-94 0100 1050 802-11.17 JUGLANS NIGRA (BLACK WALNUT 2-5FT 
CNTNR GRWN) EACH 5.000 0.000 $ 0.00 5.000 $ 175.00 

$35.000 
  

78007-3231-94 0100 1060 802-11.26 PLATANUS OCCIDENTALIS (SYCAMORE 2-
5FT CNTNR GRWN) EACH 5.000 0.000 $ 0.00 5.000 $ 175.00 

$35.000 
  
78007-3231-94 0100 1070 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 4,587.000 0.000 $ 0.00 916.830 $ 916.83 

$1.000 
  

Project Number: 78007-3231-94 Project Current Amount $ -6,113.13
Contract Current Amount $ -6,113.13 
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