
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNH311 Estimate Number: 0009 Pay Period: 06/01/2011
to: 06/02/2011

Contract Location: Time Allowed: 223.0 days
AT THE JUNCTION OF I-40 WITH SR 298 (GENESIS ROAD) Time Charged: 288.0 days

Elapsed Calendar Days: 288.0 days
Percent Time: 129.15 %
Percent Complete ($) 100.13 %
Percent Behind: 29.02 %

Contractor: Date Let: 10/30/2009
HIGHWAYS, INC. Date Awarded: 11/16/2009
PO Box 96 Date Contract Executed: 11/30/2009
Brentwood, TN 37024 Date Notice to Proceed: 12/21/2009
Phone: Date Work Began: 04/20/2010

Date to be Completed: 07/31/2010
Date Time Stopped: 10/04/2010
Date Accepted: 10/04/2010

Estimate Paid: NO 

Counties:
CUMBERLAND 

Project Number BID PCT Fed State Project Number Description 1
18100-3134-44 100.00 HSIP-I-40-6(145) I-40 .. INTERCHANGE AT S.R. 298 (GENESIS RD.), EXIT 320

Current Contract Amount $ 600,414.07 
Original Contract Amount $ 596,826.65 

Total to Date Prev to Date This Estimate
Participating $ 600,245.62 $ 600,245.62 $ 0.00 

Total Earnings $ 600,245.62 $ 600,245.62 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 600,245.62 $ 600,245.62 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

9/16/2013



 
 

 
 

Total Adjusted Earnings $ 600,245.62 $ 600,245.62 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 600,245.62 $ 600,245.62 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
18100-3134-44 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
  
18100-3134-44 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -58.000 $ -22,620.00

$390.000 
  
18100-3134-44 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 790.610 $ 790.61 

  
18100-3134-44 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 769.610 $ 769.61 

  
18100-3134-44 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 6,500.00

$6,500.000 
  
18100-3134-44 0100 0030 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
18100-3134-44 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 546.000 0.000 $ 0.00 1,705.920 $ 17,059.20

$10.000 
  
18100-3134-44 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
18100-3134-44 0100 0050 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 1,924.000 0.000 $ 0.00 2,035.000 $ 16,280.00

$8.000 
  
18100-3134-44 0100 9500 203-04 PLACING AND SPREADING TOPSOIL C.Y. 0.000 0.000 $ 0.00 709.000 $ 5,969.78
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$8.420 
  
18100-3134-44 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 308.660 $ 4,629.90

$15.000 
  
18100-3134-44 0100 0060 203-06 WATER M.G. 48.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
18100-3134-44 0100 0070 209-05 SEDIMENT REMOVAL C.Y. 15.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
18100-3134-44 0100 0080 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,960.000 0.000 $ 0.00 455.000 $ 1,592.50

$3.500 
  
18100-3134-44 0100 0090 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 1,960.000 0.000 $ 0.00 2,336.000 $ 3,504.00

$1.500 
  
18100-3134-44 0100 0100 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 4,388.000 0.000 $ 0.00 3,407.100 $ 44,292.30

$13.000 
  
18100-3134-44 0100 0110 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 5.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
18100-3134-44 0100 0120 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 186.000 0.000 $ 0.00 255.450 $ 16,348.80

$64.000 
  
18100-3134-44 0100 0130 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 5.000 0.000 $ 0.00 6.280 $ 1,570.00

$250.000 
  
18100-3134-44 0100 0140 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 141.000 0.000 $ 0.00 202.940 $ 11,364.64

$56.000 
  
18100-3134-44 0100 0150 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 129.000 0.000 $ 0.00 264.410 $ 20,359.57

$77.000 
  
18100-3134-44 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,441.400 $ -1,441.40 

  
18100-3134-44 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 391.500 $ 391.50 
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18100-3134-44 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18100-3134-44 0100 0160 313-03 TREATED PERMEABLE BASE S.Y. 997.000 0.000 $ 0.00 1,115.390 $ 20,077.02

$18.000 
  
18100-3134-44 0100 0170 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 8.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
18100-3134-44 0100 0180 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 28.000 0.000 $ 0.00 0.000 $ 0.00 

$13.000 
  
18100-3134-44 0100 0190 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
18100-3134-44 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18100-3134-44 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18100-3134-44 0100 0200 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 854.000 0.000 $ 0.00 1,224.000 $ 2,448.00

$2.000 
  
18100-3134-44 0100 0210 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 280.000 0.000 $ 0.00 69.250 $ 4,570.50

$66.000 
  
18100-3134-44 0100 0220 411-02.10 ACS MIX(PG70-22) GRADING D TON 324.000 0.000 $ 0.00 635.180 $ 47,003.32

$74.000 
  
18100-3134-44 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,047.640 $ -2,047.64 

  
18100-3134-44 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
18100-3134-44 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 618.000 $ 618.00 
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18100-3134-44 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
18100-3134-44 0100 0230 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 3,810.000 0.000 $ 0.00 6,765.780 $ 13,531.56

$2.000 
  
18100-3134-44 0100 0240 501-01.03 PORTLAND CEMENT CONCRETE PAVEMENT (PLAIN) 10" S.Y. 835.000 0.000 $ 0.00 838.450 $ 41,922.50

$50.000 
  
18100-3134-44 0100 0250 502-04.03 TRANSVERSE TIE-BARS EACH 825.000 0.000 $ 0.00 710.000 $ 4,260.00

$6.000 
  
18100-3134-44 0100 0260 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 41.000 0.000 $ 0.00 46.000 $ 690.00 

$15.000 
  
18100-3134-44 0100 0270 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 4.000 $ 30,000.00

$7,500.000 
  
18100-3134-44 0100 0280 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 100.000 0.000 $ 0.00 22.040 $ 484.88 

$22.000 
  
18100-3134-44 0100 0290 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 23.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
18100-3134-44 0100 0300 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 1,665.000 0.000 $ 0.00 1,766.000 $ 4,415.00

$2.500 
  
18100-3134-44 0100 0310 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 3.000 0.000 $ 0.00 5.000 $ 1,250.00

$250.000 
  
18100-3134-44 0100 0320 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 9.000 0.000 $ 0.00 3.000 $ 750.00 

$250.000 
  
18100-3134-44 0100 0330 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
18100-3134-44 0100 0340 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,025.000 0.000 $ 0.00 1,080.000 $ 27,000.00

$25.000 
  
18100-3134-44 0100 0350 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 59.000 0.000 $ 0.00 59.000 $ 2,950.00

$50.000 
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18100-3134-44 0100 0360 712-05.01 WARNING LIGHTS (TYPE A) EACH 8.000 0.000 $ 0.00 14.000 $ 700.00 
$50.000 

  
18100-3134-44 0100 0370 712-05.03 WARNING LIGHTS (TYPE C) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
18100-3134-44 0100 0380 712-06 SIGNS (CONSTRUCTION) S.F. 431.000 0.000 $ 0.00 330.000 $ 2,640.00

$8.000 
  
18100-3134-44 0100 0390 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 48.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
18100-3134-44 0100 9501 712-08.03 ARROW BOARD (TYPE C) EACH 0.000 0.000 $ 0.00 1.000 $ 1,348.00

$1,348.000 
  
18100-3134-44 0100 0400 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
18100-3134-44 0100 0410 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS) C.Y. 1.000 0.000 $ 0.00 2.280 $ 1,140.00

$500.000 
  
18100-3134-44 0100 0420 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS) LB. 130.000 0.000 $ 0.00 606.600 $ 1,819.80

$3.000 
  
18100-3134-44 0100 0430 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 50.000 0.000 $ 0.00 52.000 $ 1,560.00

$30.000 
  
18100-3134-44 0100 0440 713-05 STEEL HOLLOW SQUARE POST (BREAKAWAY) SIGN SUPPORTS LB. 196.000 0.000 $ 0.00 192.700 $ 770.80 

$4.000 
  
18100-3134-44 0100 0450 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) SIGN SUPPORT LB. 638.000 0.000 $ 0.00 1,213.875 $ 4,855.50

$4.000 
  
18100-3134-44 0100 0460 713-11.01 "U" SECTION STEEL POSTS LB. 32.000 0.000 $ 0.00 31.300 $ 156.50 

$5.000 
  
18100-3134-44 0100 0470 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 132.000 0.000 $ 0.00 151.100 $ 604.40 

$4.000 
  
18100-3134-44 0100 0480 713-11.03 2 1/2" DIA ROUND STEEL TUBE SIGN POST LB. 227.000 0.000 $ 0.00 180.800 $ 904.00 

$5.000 
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18100-3134-44 0100 0490 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 62.000 0.000 $ 0.00 109.020 $ 1,635.30
$15.000 

  
18100-3134-44 0100 0500 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 71.000 0.000 $ 0.00 71.000 $ 1,775.00

$25.000 
  
18100-3134-44 0100 0510 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
18100-3134-44 0100 0520 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 

(GENESIS ROAD) $250.000 
  
18100-3134-44 0100 0530 713-16.23 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 

(R3-2) $250.000 
  
18100-3134-44 0100 0540 713-16.24 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 

(R10-12) $250.000 
  
18100-3134-44 0100 9502 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 0.000 0.000 $ 0.00 1.456 $ 8,736.00

$6,000.000 
  
18100-3134-44 0100 0550 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 747.000 0.000 $ 0.00 100.000 $ 1,500.00

$15.000 
  
18100-3134-44 0100 0560 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 150.000 0.000 $ 0.00 108.500 $ 1,085.00

$10.000 
  
18100-3134-44 0100 0570 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 14.000 0.000 $ 0.00 4.000 $ 600.00 

$150.000 
  
18100-3134-44 0100 9503 716-02.10 PLASTIC PAVEMENT MARKING (6" LINE) L.M. 0.000 0.000 $ 0.00 0.088 $ 633.60 

$7,200.000 
  
18100-3134-44 0100 0580 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 2.000 0.000 $ 0.00 1.000 $ 250.00 

$250.000 
  
18100-3134-44 0100 0590 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED LINE) L.F. 126.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
18100-3134-44 0100 0600 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 

$250.000 
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18100-3134-44 0100 0610 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 12.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

  
18100-3134-44 0100 0620 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 1.900 $ 2,280.00

$1,200.000 
  
18100-3134-44 0100 0630 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 500.000 0.000 $ 0.00 1,436.000 $ 1,436.00

$1.000 
  
18100-3134-44 0100 9504 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 0.000 0.000 $ 0.00 2,117.000 $ 2,117.00

$1.000 
  
18100-3134-44 0100 0640 716-08.04 REMOVAL OF PAVEMENT MARKING (CHANNELIZATION STRIPING) S.Y. 196.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
18100-3134-44 0100 9505 716-08.06 REMOVAL OF PAVEMENT MARKING (TURN LANE ARROW) EACH 0.000 0.000 $ 0.00 2.000 $ 200.00 

$100.000 
  
18100-3134-44 0100 0650 716-10.01 PREFORMED PLASTIC PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.180 $ 3,922.92

$21,794.000 
  
18100-3134-44 0100 9506 716-10.04 PREFORMED PLASTIC PAVEMENT MARKING (CHNLZTN STRIPING) S.Y. 0.000 0.000 $ 0.00 26.080 $ 1,043.20

$40.000 
  
18100-3134-44 0100 9507 716-10.05 PREFORMED PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 0.000 0.000 $ 0.00 10.000 $ 2,750.00

$275.000 
  
18100-3134-44 0100 9508 716-10.07 PREFORMED PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 0.000 0.000 $ 0.00 18.000 $ 450.00 

$25.000 
  
18100-3134-44 0100 0660 716-10.15 PREFORMED PLASTIC PAVEMENT MARKING (6" LINE) L.M. 0.340 0.000 $ 0.00 0.278 $ 6,950.00

$25,000.000 
  
18100-3134-44 0100 9509 716-10.22 PREFORMED PLASTIC PAVEMENT MARKING (YIELD LINE TEETH ) L.F. 0.000 0.000 $ 0.00 17.000 $ 433.50 

$25.500 
  
18100-3134-44 0100 0670 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 29,500.00

$29,500.000 
  
18100-3134-44 0100 0680 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 10.000 0.000 $ 0.00 10.000 $ 8,250.00

$825.000 
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18100-3134-44 0100 0690 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 12.000 0.000 $ 0.00 2.000 $ 2,700.00
$1,350.000 

  
18100-3134-44 0100 0700 730-03.21 INSTALL PULL BOX (TYPE B) EACH 18.000 0.000 $ 0.00 13.000 $ 4,550.00

$350.000 
  
18100-3134-44 0100 0710 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 2.000 0.000 $ 0.00 2.000 $ 1,850.00

$925.000 
  
18100-3134-44 0100 0720 730-05.02 SERVICE CABLE (2 CONDUCTOR, # 8 AWG) L.F. 750.000 0.000 $ 0.00 325.000 $ 650.00 

$2.000 
  
18100-3134-44 0100 0730 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 1,475.000 0.000 $ 0.00 944.000 $ 1,180.00

$1.250 
  
18100-3134-44 0100 0740 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 2,295.000 0.000 $ 0.00 1,265.000 $ 6,957.50

$5.500 
  
18100-3134-44 0100 0750 730-12.13 CONDUIT 2" DIAMETER (JACK AND BORE) L.F. 900.000 0.000 $ 0.00 1,370.000 $ 25,345.00

$18.500 
  
18100-3134-44 0100 0760 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 4.000 0.000 $ 0.00 11.000 $ 2,750.00

$250.000 
  
18100-3134-44 0100 0770 730-14.01 SHIELDED DETECTOR CABLE L.F. 2,975.000 0.000 $ 0.00 3,739.000 $ 2,804.25

$0.750 
  
18100-3134-44 0100 0780 730-14.02 SAW SLOT L.F. 1,910.000 0.000 $ 0.00 1,807.000 $ 6,776.25

$3.750 
  
18100-3134-44 0100 0790 730-14.03 LOOP WIRE L.F. 5,385.000 0.000 $ 0.00 5,579.000 $ 4,184.25

$0.750 
  
18100-3134-44 0100 0800 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 2.000 0.000 $ 0.00 2.000 $ 33,000.00

$16,500.000 
  
18100-3134-44 0100 0810 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 2.000 0.000 $ 0.00 2.000 $ 7,000.00

$3,500.000 
  
18100-3134-44 0100 0820 730-23.96 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 9,500.00

(1 ARM @ 50') $9,500.000 
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18100-3134-44 0100 0830 730-23.97 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 13,500.00
(2 ARM @ 60' & 55') $13,500.000 

  
18100-3134-44 0100 0840 730-23.98 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 9,500.00

(1 ARM @ 55') $9,500.000 
  
18100-3134-44 0100 0850 730-23.99 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 11,500.00

(2 ARM @ 55' & 45') $11,500.000 
  
18100-3134-44 0100 0860 730-35.01 RF DATA SYSTEM (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 7,000.00

(SPREAD SPECTRUM RADIOS) $3,500.000 
  
18100-3134-44 0100 0870 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 226.000 0.000 $ 0.00 0.000 $ 0.00 

$3.400 
  
18100-3134-44 0100 0880 740-11.04 TEMPORARY SEDIMENT TUBE 20IN (DESCRIPTION) L.F. 224.000 0.000 $ 0.00 51.500 $ 270.38 

(DESCRIPTION) $5.250 
  
18100-3134-44 0100 0890 801-01 SEEDING (WITH MULCH) UNIT 72.000 0.000 $ 0.00 67.160 $ 2,014.80

$30.000 
  
18100-3134-44 0100 0900 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 18.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
18100-3134-44 0100 9011 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$13.500 
  
18100-3134-44 0100 0910 801-03 WATER (SEEDING & SODDING) M.G. 9.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
18100-3134-44 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 41.500 $ 747.00 

$18.000 
  
18100-3134-44 0100 0920 803-01 SODDING (NEW SOD) S.Y. 315.000 0.000 $ 0.00 908.880 $ 3,635.52

$4.000 
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