
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/20/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000005005 Vendor Name: FORD CONSTRUCTION COMPANY

Contract ID: CNH313 Estimate Number: 0021 Pay Period: 07/17/2011
to: 07/17/2011

Contract Location: Time Allowed: 562.0 days
OVER OVERFLOWS (LM 5.58, LM 5.92, LM 6.27) AND MUDDY CREEK Time Charged: 567.0 days

Elapsed Calendar Days: 567.0 days
Percent Time: 103.02 %
Percent Complete ($) 103.77 %
Percent Behind: - %

Contractor: Date Let: 10/30/2009
FORD CONSTRUCTION COMPANY Date Awarded: 11/16/2009
P O Box 527 Date Contract Executed: 11/25/2009
Dyersburg, TN 38025-0527 Date Notice to Proceed: 12/16/2009
Phone: Date Work Began: 01/07/2010

Date to be Completed: 06/30/2011
Date Time Stopped: 07/05/2011
Date Accepted: 06/30/2011

Estimate Paid: NO 

Counties:
HAYWOOD 

Project Number BID PCT Fed State Project Number Description 1
38002-4213-04 100.00 N/A SR 1 over Overflows (3) and Muddy Creek

Current Contract Amount $ 2,754,533.05 
Original Contract Amount $ 2,619,558.40 

Total to Date Prev to Date This Estimate
Participating $ 2,744,812.89 $ 2,744,237.89 $ 575.00 

Total Earnings $ 2,744,812.89 $ 2,744,237.89 $ 575.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,744,812.89 $ 2,744,237.89 $ 575.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 2,744,812.89 $ 2,744,237.89 $ 575.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,744,812.89 $ 2,744,237.89 $ 575.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
38002-4213-04 0500 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -5.000 $ -5,500.00

$1,100.000 
  
38002-4213-04 0500 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,749.140 $ 3,749.14 

  
38002-4213-04 3000 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

38002-4213-04 0500 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,095.130 $ 6,095.13 

  

38002-4213-04 3000 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38002-4213-04 0500 0010 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
38002-4213-04 0500 0020 209-08.01 TEMPORARY FILTER BARRIER L.F. 1,600.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
38002-4213-04 0500 0030 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,600.000 0.000 $ 0.00 0.000 $ 0.00 

$3.600 
  

38002-4213-04 0500 0040 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 80.000 0.000 $ 0.00 522.320 $ 18,281.20
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$35.000 
  

38002-4213-04 0500 0050 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 60.000 0.000 $ 0.00 99.680 $ 29,904.00

$300.000 
  

38002-4213-04 0500 0060 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 80.000 0.000 $ 0.00 401.570 $ 120,471.00

$300.000 
  
38002-4213-04 0500 9007 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9007 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -72.570 $ -72.57 

  
38002-4213-04 0500 9008 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 -9,416.940 $ -9,416.94

$1.000 
0500 9008 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 9,617.340 $ 9,617.34 

  

38002-4213-04 0500 9009 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

38002-4213-04 0500 0070 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 1.000 0.000 $ 0.00 0.420 $ 42.00 

$100.000 
  

38002-4213-04 0500 0080 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
38002-4213-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

38002-4213-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38002-4213-04 0500 0090 411-01.10 ACS MIX(PG64-22) GRADING D TON 310.000 0.000 $ 0.00 476.250 $ 53,340.00

$112.000 
  

38002-4213-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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38002-4213-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
38002-4213-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 -10,523.800 $ -10,523.80

$1.000 
0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 10,789.000 $ 10,789.00 

  

38002-4213-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38002-4213-04 0500 0100 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 3,960.000 0.000 $ 0.00 4,121.850 $ 18,548.33

$4.500 
  
38002-4213-04 0500 0110 602-10.50 STRUCTURAL STEEL REPAIR EACH 192.000 0.000 $ 0.00 192.000 $ 147,840.00

$770.000 
  
38002-4213-04 0500 0120 602-10.60 BEARING DEVICE (DESCRIPTION) EACH 40.000 0.000 $ 0.00 40.000 $ 72,000.00

(DESCRIPTION) $1,800.000 
  

38002-4213-04 0500 0130 604-03.60 BRIDGE JOINT SEISMIC MODIFICATION 
(DESCRIPTION) EACH 248.000 0.000 $ 0.00 248.000 $ 248,000.00

(DESCRIPTION) $1,000.000 
  

38002-4213-04 0500 0140 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 2,660.000 0.000 $ 0.00 2,644.400 $ 18,510.80

$7.000 
  
38002-4213-04 0500 0150 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 3,200.000 0.000 $ 0.00 3,141.160 $ 3,141.16

$1.000 
  
38002-4213-04 0500 0160 604-10.05 CONCRETE S.F. 160.000 0.000 $ 0.00 160.890 $ 19,306.80

$120.000 
  
38002-4213-04 0500 0170 604-10.09 CONCRETE C.Y. 1,000.000 0.000 $ 0.00 941.640 $ 447,279.00

$475.000 
  
38002-4213-04 0500 0180 604-10.13 CONCRETE SLAB REMOVAL LS 1.000 0.000 $ 0.00 1.000 $ 193,000.00

$193,000.000 
  
38002-4213-04 0500 0190 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 14,500.00

$14,500.000 
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38002-4213-04 0500 0200 604-10.18 REINFORCING STEEL (REPAIRS) LB. 310,000.000 0.000 $ 0.00 282,486.700 $ 248,588.30

$0.880 
  
38002-4213-04 0500 0210 604-10.26 BRACING EACH 24.000 0.000 $ 0.00 24.000 $ 19,200.00

$800.000 
  

38002-4213-04 0500 0220 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF 
SLAB) S.Y. 50.000 0.000 $ 0.00 8.520 $ 2,215.20

$260.000 
  
38002-4213-04 0500 0230 604-10.42 CONCRETE REPAIRS C.F. 660.000 0.000 $ 0.00 475.310 $ 47,531.00

$100.000 
  
38002-4213-04 0500 0240 604-10.45 EXPANSION JOINT REPAIRS (TYPE F) L.F. 148.000 0.000 $ 0.00 148.000 $ 79,920.00

$540.000 
  

38002-4213-04 0500 0250 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB) S.Y. 180.000 0.000 $ 0.00 0.000 $ 0.00 

$180.000 
  
38002-4213-04 0500 0260 604-10.51 SCARIFYING S.Y. 1,120.000 0.000 $ 0.00 1,112.800 $ 5,842.20

$5.250 
  
38002-4213-04 0500 0270 604-10.54 CONCRETE REPAIRS S.F. 160.000 0.000 $ 0.00 43.300 $ 3,637.20

$84.000 
  
38002-4213-04 0500 0280 604-10.90 MISCELLANEOUS BRIDGE ITEMS LS 1.000 0.000 $ 0.00 1.000 $ 7,900.00

$7,900.000 
  
38002-4213-04 0500 9501 606-24.10 SHEET PILES S.F. 0.000 0.000 $ 0.00 5,700.000 $ 129,447.00

$22.710 
  

38002-4213-04 0500 0290 615-02.02 PRESTRESSED CONCRETE BOX BEAM (17" X 
36") L.F. 1,852.000 0.000 $ 0.00 1,850.300 $ 360,808.50

$195.000 
  
38002-4213-04 0500 0300 620-03 CONCRETE PARAPET (DESCRIPTION) L.F. 2,064.000 0.000 $ 0.00 2,064.000 $ 109,392.00

(STD-1-1) $53.000 
  
38002-4213-04 0500 0310 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 432.000 0.000 $ 0.00 430.400 $ 24,425.20

$56.750 
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38002-4213-04 0500 9006 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$70.937 

  
38002-4213-04 0500 0320 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 200.000 0.000 $ 0.00 200.000 $ 3,300.00

$16.500 
  
38002-4213-04 0500 9010 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.750 
  

38002-4213-04 0500 0330 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 12.000 0.000 $ 0.00 12.000 $ 22,200.00

$1,850.000 
  
38002-4213-04 0500 0340 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 288.000 0.000 $ 0.00 196.000 $ 1,764.00

$9.000 
  

38002-4213-04 0500 0350 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 6.000 0.000 $ 0.00 6.000 $ 27,000.00

$4,500.000 
  
38002-4213-04 0500 9502 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 0.000 0.000 $ 0.00 337.030 $ 13,481.20

$40.000 
  
38002-4213-04 0500 0360 712-01 TRAFFIC CONTROL LS 1.000 0.050 $ 575.00 1.000 $ 11,500.00

$11,500.000 
  
38002-4213-04 0500 0370 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,712.000 0.000 $ 0.00 1,650.000 $ 44,550.00

$27.000 
  
38002-4213-04 0500 0380 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 54.000 0.000 $ 0.00 76.000 $ 2,394.00

$31.500 
  
38002-4213-04 0500 0390 712-05.03 WARNING LIGHTS (TYPE C) EACH 48.000 0.000 $ 0.00 52.000 $ 1,456.00

$28.000 
  
38002-4213-04 0500 0400 712-06 SIGNS (CONSTRUCTION) S.F. 1,022.000 0.000 $ 0.00 627.000 $ 4,075.50

$6.500 
  
38002-4213-04 0500 0410 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 17,756.000 0.000 $ 0.00 3,700.000 $ 5,180.00

$1.400 
  

38002-4213-04 0500 0420 712-09.04 REMOVABLE PAVEMENT MARKING (STOP L.F. 72.000 0.000 $ 0.00 90.000 $ 810.00 
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LINE)
$9.000 

  
38002-4213-04 0500 0430 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.300 0.000 $ 0.00 5.049 $ 30,294.00

$6,000.000 
  
38002-4213-04 0500 0440 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 96,000.00

$96,000.000 
  
38002-4213-04 3000 0470 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 3.000 0.000 $ 0.00 2.000 $ 33,000.00

$16,500.000 
  
38002-4213-04 0500 0450 801-03 WATER (SEEDING & SODDING) M.G. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
38002-4213-04 0500 0460 803-01 SODDING (NEW SOD) S.Y. 5,000.000 0.000 $ 0.00 0.000 $ 0.00 

$2.500 
  

Project Number: 38002-4213-04 Project Current Amount $ 575.00 
Contract Current Amount $ 575.00 
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