
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/20/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070025613 Vendor Name: EAST TENNESSEE TURF AND LANDSCAPE

Contract ID: CNH359 Estimate Number: 0004 Pay Period: 11/16/2010
to: 12/09/2010

Contract Location: Time Allowed: 277.0 days
ON VARIOUS STATE ROUTES Time Charged: 277.0 days

Elapsed Calendar Days: 277.0 days
Percent Time: 100.00 %
Percent Complete ($) 94.52 %
Percent Behind: 5.48 %

Contractor: Date Let: 11/20/2009
EAST TENNESSEE TURF AND LANDSCAPE Date Awarded: 12/11/2009
715 White Oak Circle Date Contract Executed: 01/22/2010
Morristown, TN 37814 Date Notice to Proceed: 02/12/2010
Phone: Date Work Began: 06/14/2010

Date to be Completed: 11/15/2010
Date Time Stopped: 11/15/2010
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
HANCOCK 
HAWKINS 

Project Number BID PCT Fed State Project Number Description 1
98017-4228-04 100.00 N/A The mowing on various State Routes.

Current Contract Amount $ 104,268.00 
Original Contract Amount $ 104,268.00 

Total to Date Prev to Date This Estimate
Participating $ 100,748.88 $ 100,247.96 $ 500.92 

Total Earnings $ 100,748.88 $ 100,247.96 $ 500.92 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 100,748.88 $ 100,247.96 $ 500.92 

9/20/2013



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 100,748.88 $ 100,247.96 $ 500.92 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 100,748.88 $ 100,247.96 $ 500.92 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
98017-4228-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
98017-4228-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 500.920 $ 500.92 1,541.400 $ 1,541.40 

  
98017-4228-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 12,000.00

(PER CYCLE) $4,000.000 
  
98017-4228-04 0700 0020 806-01 MOWING ACRE 2,563.000 0.000 $ 0.00 2,422.430 $ 87,207.48

$36.000 
  

Project Number: 98017-4228-04 Project Current Amount $ 500.92 
Contract Current Amount $ 500.92 

9/20/2013


