
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/07/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000065030 Vendor Name: HOLLEY ELECTRIC CONSTR. CO., INC.

Contract ID: CNH376 Estimate Number: 0003 Pay Period: 04/24/2010
to: 04/24/2010

Contract Location: Time Allowed: 72.0 days
AT TELLICO PLAINS HIGH SCHOOL Time Charged: 66.0 days

Elapsed Calendar Days: 66.0 days
Percent Time: 91.67 %

Contractor: Date Let: 12/11/2009
HOLLEY ELECTRIC CONSTR. CO., INC. Date Awarded: 01/05/2010
3351 Louisville Rd Date Contract Executed: 01/28/2010
Louisville, TN 37777 Date Notice to Proceed: 02/18/2010
Phone: Date Work Began: 04/16/2010

Date to be Completed: 04/30/2010
Date Time Stopped: 04/24/2010
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
MONROE 

= 
Project Number PCT Fed State Project Number Description 1

62007-3248-94 100.00 STP-SIP-68(28) S.R. 68 AT TELLICO PLAINS HIGH SCHOOL SCHOOL SIGNALIZATION

Current Contract Amount $ 17,477.00 
Original Contract Amount $ 17,477.00 

Percent Complete ($) 88.53 %

Total to Date Prev to Date This Estimate
Participating $ 15,473.00 $ 15,473.00 $ 0.00 

Total Earnings $ 15,473.00 $ 15,473.00 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 15,473.00 $ 15,473.00 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 15,473.00 $ 15,473.00 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 15,473.00 $ 15,473.00 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
62007-3248-94 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
62007-3248-94 0100 0010 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
62007-3248-94 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
  
62007-3248-94 0100 0030 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
62007-3248-94 0100 0040 712-06 SIGNS (CONSTRUCTION) S.F. 63.000 0.000 $ 0.00 63.000 $ 567.00 

$9.000 
  
62007-3248-94 0100 0050 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
62007-3248-94 0100 0060 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00

$3,500.000 
  

62007-3248-94 0100 0070 730-01.08 SCHOOL SPEED LIMIT FLASHING SIGNAL 
INSTALLED EACH 2.000 0.000 $ 0.00 2.000 $ 4,800.00

$2,400.000 
  
62007-3248-94 0100 0080 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  
62007-3248-94 0100 0090 730-05.02 SERVICE CABLE (2 CONDUCTOR, # 8 AWG) L.F. 200.000 0.000 $ 0.00 160.000 $ 160.00 

$1.000 
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62007-3248-94 0100 0100 730-11.01 STEEL CONDUIT RISER ASSEMBLY EACH 1.000 0.000 $ 0.00 2.000 $ 600.00 

$300.000 
  
62007-3248-94 0100 0110 730-12.12 CONDUIT 1" DIAMETER (JACK AND BORE) L.F. 120.000 0.000 $ 0.00 16.000 $ 256.00 

$16.000 
  
62007-3248-94 0100 0120 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 2,090.00

(FLASHING BEACON) $1,045.000 
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