
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/23/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000099969 Vendor Name: BAKER'S CONSTRUCTION SERVICES, INC.

Contract ID: CNH380 Estimate Number: 0009 Pay Period: 09/21/2010
to: 09/21/2011

Contract Location: Time Allowed: 225.0 days
SERVING BRISTOL METALS L.L.C. Time Charged: 217.0 days

Elapsed Calendar Days: 217.0 days
Percent Time: 96.44 %
Percent Complete ($) 91.62 %
Percent Behind: 4.82 %

Contractor: Date Let: 12/11/2009
BAKER'S CONSTRUCTION SERVICES, INC. Date Awarded: 01/05/2010
PO Box 417 Date Contract Executed: 02/02/2010
Piney Flats, TN 37686 Date Notice to Proceed: 02/18/2010
Phone: Date Work Began: 02/18/2010

Date to be Completed: 09/30/2010
Date Time Stopped: 09/22/2010
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
SULLIVAN 

Project Number BID PCT Fed State Project Number Description 1
82945-3644-04 100.00 N/A S.I.A. 

Current Contract Amount $ 1,534,304.16 
Original Contract Amount $ 1,534,304.16 

Total to Date Prev to Date This Estimate
Participating $ 1,432,242.97 $ 1,427,068.18 $ 5,174.79 

Total Earnings $ 1,432,242.97 $ 1,427,068.18 $ 5,174.79 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,432,242.97 $ 1,427,068.18 $ 5,174.79 
Test Report Payment Adjustment $ -729.60 $ -4,343.05 $ 3,613.45 
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Total Adjusted Earnings $ 1,431,513.37 $ 1,422,725.13 $ 8,788.24 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,431,513.37 $ 1,422,725.13 $ 8,788.24 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

82945-3644-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 
GRADES LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
82945-3644-04 0100 9026 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
82945-3644-04 0100 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9022 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 103.880 $ 103.88 5,508.700 $ 5,508.70 

  
82945-3644-04 0110 9023 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0110 9023 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 210.290 $ 210.29 

  

82945-3644-04 0100 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 -1,183.670 $ -1,183.67 -1,183.670 $ -1,183.67

$1.000 
0100 9024 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 175.230 $ 175.23 14,398.940 $ 14,398.94 

  

82945-3644-04 0110 9025 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0110 9025 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 2,854.290 $ 2,854.29 2,854.290 $ 2,854.29 

  
82945-3644-04 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 70,000.00

$70,000.000 
  

82945-3644-04 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 38,869.000 0.000 $ 0.00 41,487.120 $ 79,655.27

$1.920 
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82945-3644-04 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2.880 
  
82945-3644-04 0100 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 16,967.000 0.000 $ 0.00 27,205.240 $ 94,402.18

$3.470 
  
82945-3644-04 0100 0050 203-04 PLACING AND SPREADING TOPSOIL C.Y. 4,023.000 0.000 $ 0.00 3,173.160 $ 9,043.51

$2.850 
  
82945-3644-04 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 738.950 $ 2,128.18

$2.880 
  
82945-3644-04 0100 0060 203-06 WATER M.G. 193.000 0.000 $ 0.00 33.000 $ 45.21 

$1.370 
  
82945-3644-04 0100 0070 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 261.000 0.000 $ 0.00 0.000 $ 0.00 

$1.950 
  
82945-3644-04 0100 0080 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 96.000 0.000 $ 0.00 96.960 $ 2,133.12

$22.000 
  
82945-3644-04 0110 0650 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 14.000 0.000 $ 0.00 14.670 $ 322.74 

$22.000 
  
82945-3644-04 0100 0090 204-08 FOUNDATION FILL MATERIAL C.Y. 33.000 0.000 $ 0.00 75.560 $ 2,644.60

$35.000 
  
82945-3644-04 0110 0660 204-08 FOUNDATION FILL MATERIAL C.Y. 5.000 0.000 $ 0.00 5.090 $ 178.15 

$35.000 
  
82945-3644-04 0100 0100 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 185.000 0.000 $ 0.00 216.000 $ 1,531.44

$7.090 
0100 0100 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 7.090 216.000 $ 1,531.44 0.000 $ 0.00 

  
82945-3644-04 0100 0110 209-05 SEDIMENT REMOVAL C.Y. 364.000 0.000 $ 0.00 101.670 $ 1,016.70

$10.000 
  
82945-3644-04 0100 0120 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 4,213.000 0.000 $ 0.00 3,973.000 $ 14,501.45

$3.650 
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82945-3644-04 0100 0130 209-08.07 ROCK CHECK DAM PER EACH 64.000 0.000 $ 0.00 7.000 $ 1,470.00
$210.000 

  
82945-3644-04 0100 0140 209-08.08 ENHANCED ROCK CHECK DAM EACH 18.000 0.000 $ 0.00 0.000 $ 0.00 

$535.000 
  
82945-3644-04 0110 0670 209-09.40 CURB INLET PROTECTION (TYPE 1) EACH 11.000 0.000 $ 0.00 0.000 $ 0.00 

$357.170 
  
82945-3644-04 0110 0680 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 9.000 0.000 $ 0.00 0.000 $ 0.00 

$434.900 
  
82945-3644-04 0110 0690 209-40.47 CATCH BASIN FILTER ASSEMBLY(TYPE 7) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$688.440 
  
82945-3644-04 0100 0150 209-65.03 TEMPORARY DIVERSION CHANNEL L.F. 215.000 0.000 $ 0.00 215.000 $ 8,600.00

$40.000 
  

82945-3644-04 0100 0160 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 11,423.000 0.000 $ 0.00 11,416.320 $ 214,512.65

$18.790 
  
82945-3644-04 0100 0170 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 1,437.000 0.000 $ 0.00 656.830 $ 10,837.70

$16.500 
  
82945-3644-04 0110 0700 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 110.000 0.000 $ 0.00 99.850 $ 1,647.53

$16.500 
  
82945-3644-04 0100 0180 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 41.000 0.000 $ 0.00 70.060 $ 1,334.64

$19.050 
  

82945-3644-04 0100 0190 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 2,745.000 0.000 $ 0.00 2,759.680 $ 182,966.78

$66.300 
  

82945-3644-04 0110 0710 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 494.000 0.000 $ 0.00 494.000 $ 32,752.20

$66.300 
  

82945-3644-04 0100 0200 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 1,773.000 0.000 $ 0.00 1,971.590 $ 144,793.57

$73.440 
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82945-3644-04 0110 0720 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 329.000 0.000 $ 0.00 329.000 $ 24,161.76

$73.440 
  
82945-3644-04 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 -2,861.570 $ -2,861.57 -2,861.570 $ -2,861.57 

  
82945-3644-04 0110 9012 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0110 9012 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 -429.850 $ -429.85 -429.850 $ -429.85 

  
82945-3644-04 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 2,098.660 $ 2,098.66 2,098.660 $ 2,098.66 

  
82945-3644-04 0110 9013 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0110 9013 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 420.750 $ 420.75 420.750 $ 420.75 

  

82945-3644-04 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

82945-3644-04 0110 9014 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

82945-3644-04 0100 0210 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 22.000 0.000 $ 0.00 0.000 $ 0.00 

$637.500 
  

82945-3644-04 0110 0730 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 4.000 0.000 $ 0.00 0.000 $ 0.00 

$637.500 
  

82945-3644-04 0100 0220 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 3.000 4.220 $ 2,690.25 4.220 $ 2,690.25

$637.500 
  
82945-3644-04 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -2,198.430 $ -2,198.43

$1.000 
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82945-3644-04 0110 9015 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  

82945-3644-04 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 -2,807.940 $ -2,807.94

$1.000 
  

82945-3644-04 0110 9016 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82945-3644-04 0100 0230 411-01.10 ACS MIX(PG64-22) GRADING D TON 1,036.000 0.000 $ 0.00 1,054.670 $ 84,985.31

$80.580 
  
82945-3644-04 0110 0740 411-01.10 ACS MIX(PG64-22) GRADING D TON 196.000 0.000 $ 0.00 196.000 $ 15,793.68

$80.580 
  

82945-3644-04 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 480.930 $ 480.93 480.930 $ 480.93 

  

82945-3644-04 0110 9017 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0110 9017 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 89.380 $ 89.38 89.380 $ 89.38 

  
82945-3644-04 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82945-3644-04 0110 9018 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82945-3644-04 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 784.130 $ 784.13 784.130 $ 784.13 

  
82945-3644-04 0110 9019 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0110 9019 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 145.350 $ 145.35 145.350 $ 145.35 

  

82945-3644-04 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  

82945-3644-04 0110 9020 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
82945-3644-04 0100 0240 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 124.000 -1.700 $ -823.65 122.300 $ 59,254.35

$484.500 
  
82945-3644-04 0110 0750 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 13.000 0.000 $ 0.00 13.000 $ 6,298.50

$484.500 
  
82945-3644-04 0100 0250 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 26,578.000 1,105.460 $ 729.60 27,683.460 $ 18,271.08

$0.660 
0100 0250 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.660 -1,105.460 $ -729.60 -1,105.460 $ -729.60 

  
82945-3644-04 0110 0760 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 2,523.000 0.000 $ 0.00 2,523.000 $ 1,665.18

$0.660 
  
82945-3644-04 0100 0260 607-03.30 18" PIPE CULVERT L.F. 72.000 0.000 $ 0.00 72.000 $ 1,944.00

$27.000 
  
82945-3644-04 0110 0770 607-03.30 18" PIPE CULVERT L.F. 729.000 0.000 $ 0.00 750.683 $ 20,268.44

$27.000 
  
82945-3644-04 0100 0270 607-05.30 24" PIPE CULVERT L.F. 66.000 0.000 $ 0.00 66.000 $ 3,209.58

$48.630 
  
82945-3644-04 0110 0780 607-05.30 24" PIPE CULVERT L.F. 82.000 0.000 $ 0.00 48.000 $ 2,334.24

$48.630 
  
82945-3644-04 0100 0280 607-06.30 30" PIPE CULVERT L.F. 62.000 0.000 $ 0.00 80.000 $ 3,771.20

$47.140 
  
82945-3644-04 0100 0290 607-07.30 36" PIPE CULVERT L.F. 56.000 0.000 $ 0.00 56.000 $ 3,467.52

$61.920 
  
82945-3644-04 0100 0300 607-37.05 36" CORRUGATED METAL PIPE CULVERT L.F. 117.000 0.000 $ 0.00 114.000 $ 5,932.56

$52.040 
  
82945-3644-04 0100 0310 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 31.000 0.000 $ 0.00 31.000 $ 1,053.69

$33.990 
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82945-3644-04 0110 0790 607-60.01 ENCASEMENT PIPE (DESCRIPTION) L.F. 280.000 0.000 $ 0.00 280.000 $ 17,441.20

(20 IN.) $62.290 
  
82945-3644-04 0100 0320 611-01.03 MANHOLES, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,645.41

$3,645.410 
  
82945-3644-04 0100 0330 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 19.000 0.000 $ 0.00 18.730 $ 13,373.22

$714.000 
  

82945-3644-04 0100 0340 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 398.000 0.000 $ 0.00 398.000 $ 282.58 

$0.710 
  
82945-3644-04 0100 0350 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 114.000 0.000 $ 0.00 114.000 $ 581.40 

$5.100 
  
82945-3644-04 0110 0800 611-28.02 CATCH BASINS, TYPE 28, > 4' - 8' DEPTH EACH 9.000 0.000 $ 0.00 9.000 $ 16,200.00

$1,800.000 
  
82945-3644-04 0110 0810 611-29.02 CATCH BASINS, TYPE 29, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,700.00

$3,700.000 
  
82945-3644-04 0110 0820 611-29.04 CATCH BASINS, TYPE 29, > 12' - 16' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 6,800.00

$6,800.000 
  
82945-3644-04 0110 0830 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 128.000 0.000 $ 0.00 125.320 $ 27,570.40

$220.000 
  
82945-3644-04 0100 0360 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 2,156.000 0.000 $ 0.00 2,200.000 $ 33,660.00

$15.300 
  
82945-3644-04 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 112.500 $ 2,581.88

$22.950 
  
82945-3644-04 0100 0370 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 2.000 0.000 $ 0.00 1.000 $ 433.50 

$433.500 
0100 0370 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 433.500 1.000 $ 433.50 0.000 $ 0.00 

  
82945-3644-04 0100 0380 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 9.000 0.000 $ 0.00 12.000 $ 18,666.00

$1,555.500 
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82945-3644-04 0100 0390 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 2,142.00

$2,142.000 
  
82945-3644-04 0100 0400 706-01 GUARDRAIL REMOVED L.F. 353.000 0.000 $ 0.00 350.000 $ 588.00 

$1.680 
  
82945-3644-04 0100 0410 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 50.000 0.000 $ 0.00 82.660 $ 3,058.42

$37.000 
  
82945-3644-04 0100 0420 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 4,329.000 0.000 $ 0.00 1,333.830 $ 28,677.35

$21.500 
  
82945-3644-04 0100 0430 709-05.08 MACHINED RIP-RAP (CLASS B) TON 56.000 0.000 $ 0.00 46.110 $ 1,798.29

$39.000 
  
82945-3644-04 0100 0440 709-05.09 MACHINED RIP-RAP (CLASS C) TON 111.000 0.000 $ 0.00 0.000 $ 0.00 

$37.000 
  
82945-3644-04 0100 0450 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
82945-3644-04 0100 0460 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$20.820 
  
82945-3644-04 0100 0470 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 16.000 $ 215.68 

$13.480 
  
82945-3644-04 0100 0480 712-05.01 WARNING LIGHTS (TYPE A) EACH 19.000 0.000 $ 0.00 4.000 $ 127.48 

$31.870 
  
82945-3644-04 0100 0490 712-06 SIGNS (CONSTRUCTION) S.F. 307.000 0.000 $ 0.00 316.000 $ 1,908.64

$6.040 
0100 0490 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 6.040 9.000 $ 54.36 0.000 $ 0.00 

  
82945-3644-04 0100 0500 712-06.01 VERTICAL PANELS S.F. 6.000 0.000 $ 0.00 0.000 $ 0.00 

$11.870 
  
82945-3644-04 0100 0510 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 144.000 0.000 $ 0.00 32.000 $ 541.44 

$16.920 
  
82945-3644-04 0100 0520 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 459.00 
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(R1-1) $229.500 
0100 0520 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 229.500 2.000 $ 459.00 0.000 $ 0.00 

  
82945-3644-04 0110 0840 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 229.50 

(R1-1) $229.500 
0110 0840 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 229.500 1.000 $ 229.50 0.000 $ 0.00 

  
82945-3644-04 0110 0850 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 408.22 

(R4-7) $204.110 
0110 0850 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 204.110 2.000 $ 408.22 0.000 $ 0.00 

  

82945-3644-04 0100 0530 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 23.000 0.000 $ 0.00 14.000 $ 228.48 

$16.320 
  
82945-3644-04 0100 0540 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 56.000 0.000 $ 0.00 68.000 $ 693.60 

$10.200 
  

82945-3644-04 0100 0550 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 4.000 0.000 $ 0.00 4.000 $ 408.00 

$102.000 
  
82945-3644-04 0100 0560 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 3.000 -0.119 $ -98.92 4.076 $ 3,388.38

$831.300 
0100 0560 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.M. $ 831.300 0.119 $ 98.92 0.000 $ 0.00 

  
82945-3644-04 0100 0570 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 33,992.00

$33,992.000 
  
82945-3644-04 0100 0580 740-06.01 GEOMEMBRANE S.Y. 7,672.000 0.000 $ 0.00 1,335.270 $ 6,409.30

$4.800 
  
82945-3644-04 0100 0590 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 660.000 0.000 $ 0.00 718.210 $ 1,946.35

$2.710 
  

82945-3644-04 0100 0600 740-11.03 TEMPORARY SEDIMENT TUBE 18IN 
(DESCRIPTION) L.F. 720.000 0.000 $ 0.00 0.000 $ 0.00 

(18IN) $4.690 
  
82945-3644-04 0100 0610 801-01 SEEDING (WITH MULCH) UNIT 50.000 0.000 $ 0.00 50.770 $ 1,128.11

$22.220 
0100 0610 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT UNIT $ 22.220 50.770 $ 1,128.11 0.000 $ 0.00 

  

7/23/2012



82945-3644-04 0100 0620 801-02 SEEDING (WITHOUT MULCH) UNIT 567.000 0.000 $ 0.00 327.710 $ 4,204.52
$12.830 

  
82945-3644-04 0110 0860 801-02 SEEDING (WITHOUT MULCH) UNIT 10.000 0.000 $ 0.00 0.000 $ 0.00 

$12.830 
  
82945-3644-04 0100 0630 801-03 WATER (SEEDING & SODDING) M.G. 57.000 0.000 $ 0.00 87.000 $ 818.67 

$9.410 
  
82945-3644-04 0110 0870 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$9.410 
  
82945-3644-04 0100 9021 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$13.332 
  
82945-3644-04 0110 0880 805-12.01 EROSION CONTROL BLANKET (TYPE I) S.Y. 921.000 0.000 $ 0.00 0.000 $ 0.00 

$0.890 
  
82945-3644-04 0100 0640 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 50,498.000 0.000 $ 0.00 36,409.330 $ 27,307.00

$0.750 
  

Project Number: 82945-3644-04 Project Current Amount $ 8,788.24
Contract Current Amount $ 8,788.24 

7/23/2012


