
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/15/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070008001 Vendor Name: PATTY DRILLING, INC.

Contract ID: CNH382 Estimate Number: 0009 Pay Period: 09/04/2010
to: 09/04/2010

Contract Location: Time Allowed: 196.0 days
(SR 73, LAMAR ALEXANDER PARKWAY) WITH SR 335 (WILLIAM BLOUNT Time Charged: 196.0 days

Elapsed Calendar Days: 196.0 days
Percent Time: 100.00 %
Percent Complete ($) 97.81 %
Percent Behind: 2.19 %

Contractor: Date Let: 12/11/2009
PATTY DRILLING, INC. Date Awarded: 01/05/2010
P. O. Box 396 Date Contract Executed: 01/27/2010
Lenoir City, TN 37771 Date Notice to Proceed: 02/17/2010
Phone: Date Work Began: 04/14/2010

Date to be Completed: 08/31/2010
Date Time Stopped: 08/31/2010
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
BLOUNT 

Project Number BID PCT Fed State Project Number Description 1
05006-3255-94 100.00 STP-SIP-NHE-73(44) SR-73, INTERSECTION WITH SR-335 AND ODELL DRIVE IN MARYVILLE

Current Contract Amount $ 287,081.20 
Original Contract Amount $ 297,274.75 

Total to Date Prev to Date This Estimate
Participating $ 293,226.00 $ 292,446.99 $ 779.01 

Total Earnings $ 293,226.00 $ 292,446.99 $ 779.01 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 293,226.00 $ 292,446.99 $ 779.01 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 293,226.00 $ 292,446.99 $ 779.01 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 293,226.00 $ 292,446.99 $ 779.01 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty 

This Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
05006-3255-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
05006-3255-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
05006-3255-94 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -3.450 $ -3.45 387.350 $ 387.35 

  

05006-3255-94 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -69.500 $ -69.50 3,740.770 $ 3,740.77 

  

05006-3255-94 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 530.000 0.000 $ 0.00 761.530 $ 4,188.42

$5.500 
  

05006-3255-94 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$8.250 
  
05006-3255-94 0100 0030 203-04 PLACING AND SPREADING TOPSOIL C.Y. 245.000 0.000 $ 0.00 116.670 $ 641.69 

$5.500 
  
05006-3255-94 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$8.250 
  
05006-3255-94 0100 0040 209-05 SEDIMENT REMOVAL C.Y. 100.000 0.000 $ 0.00 0.000 $ 0.00 
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$7.750 
  

05006-3255-94 0100 0050 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 1,200.000 0.000 $ 0.00 1,222.000 $ 2,444.00

$2.000 
  
05006-3255-94 0100 0060 209-08.08 ENHANCED ROCK CHECK DAM EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
05006-3255-94 0100 0070 209-09.01 SANDBAGS BAG 25.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  

05006-3255-94 0100 0080 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,628.000 0.000 $ 0.00 2,014.110 $ 41,792.78

$20.750 
  
05006-3255-94 0100 0090 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 10.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  

05006-3255-94 0100 0100 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING A TON 245.000 0.000 $ 0.00 235.600 $ 18,471.04

$78.400 
  

05006-3255-94 0100 0110 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) 
GRADING A-S TON 6.000 0.000 $ 0.00 4.300 $ 2,580.00

$600.000 
  
05006-3255-94 0100 0120 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 161.000 0.000 $ 0.00 148.990 $ 8,939.40

$60.000 
  

05006-3255-94 0100 0130 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING B-M2 TON 165.000 0.000 $ 0.00 159.780 $ 14,452.10

$90.450 
  
05006-3255-94 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,224.360 $ -1,224.36 

  
05006-3255-94 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05006-3255-94 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

2/15/2013



  

05006-3255-94 0100 0140 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 4.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  
05006-3255-94 0100 0150 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 16.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
05006-3255-94 0100 0160 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 -0.370 $ -268.25 0.580 $ 420.50 

$725.000 
  

05006-3255-94 0100 0170 407-02.13 REMOVAL & DISPOSAL OF EXISTING ASPHALT 
PAVEMENT S.Y. 1,300.000 0.000 $ 0.00 1,298.230 $ 10,385.84

$8.000 
  
05006-3255-94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

05006-3255-94 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05006-3255-94 0100 0180 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 79.000 0.000 $ 0.00 109.060 $ 10,006.26

$91.750 
  
05006-3255-94 0100 0190 411-02.10 ACS MIX(PG70-22) GRADING D TON 95.000 -6.420 $ -672.50 138.310 $ 14,487.97

$104.750 
  

05006-3255-94 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 7.710 $ 7.71 -603.030 $ -603.03 

  
05006-3255-94 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05006-3255-94 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

05006-3255-94 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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05006-3255-94 0100 9016 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -220.790 $ -220.79
$1.000 

  
05006-3255-94 0100 0200 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 20.000 0.000 $ 0.00 20.000 $ 540.00 

$27.000 
  
05006-3255-94 0100 0210 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 50.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
05006-3255-94 0100 0220 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 980.000 0.000 $ 0.00 901.000 $ 9,010.00

$10.000 
  
05006-3255-94 0100 0230 710-05 LATERAL UNDERDRAIN L.F. 75.000 0.000 $ 0.00 49.000 $ 294.00 

$6.000 
  
05006-3255-94 0100 0240 710-06.13 LATERAL UNDERDRAIN ENDWALL (4:1) EACH 2.000 0.000 $ 0.00 2.000 $ 1,300.00

$650.000 
  
05006-3255-94 0100 0250 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 1.000 0.000 $ 0.00 1.000 $ 650.00 

$650.000 
  
05006-3255-94 0100 0260 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,460.00

$9,460.000 
  
05006-3255-94 0100 0270 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 168.000 0.000 $ 0.00 168.000 $ 5,880.00

$35.000 
  
05006-3255-94 0100 0280 712-06 SIGNS (CONSTRUCTION) S.F. 569.000 0.000 $ 0.00 761.000 $ 4,946.50

$6.500 
  
05006-3255-94 0100 0290 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 3,000.00

$1,500.000 
  
05006-3255-94 0100 0300 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 200.00 

$200.000 
  

05006-3255-94 0100 0310 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN 
(0.080" THICK) EACH 2.000 0.000 $ 0.00 2.000 $ 800.00 

$400.000 
  
05006-3255-94 0100 0320 713-16.20 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 1,800.00

(W3-3 ON POST) $450.000 
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05006-3255-94 0100 9999 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 0.000 0.510 $ 1,785.00 0.510 $ 1,785.00

$3,500.000 
  
05006-3255-94 0100 0330 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 150.000 0.000 $ 0.00 153.000 $ 1,989.00

$13.000 
  

05006-3255-94 0100 0340 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 9.000 0.000 $ 0.00 9.000 $ 1,215.00

$135.000 
  

05006-3255-94 0100 0350 716-10.01 PREFORMED PLASTIC PAVEMENT MARKING 
(4" LINE) L.M. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$14,000.000 
  
05006-3255-94 0100 0360 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 7,725.00

$7,725.000 
  

05006-3255-94 0100 0370 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH 
BACKPLATE) EACH 7.000 0.000 $ 0.00 7.000 $ 5,950.00

$850.000 
  
05006-3255-94 0100 0380 730-02.30 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 1,600.00

(130A2 WITH BACKPLATE) $800.000 
  
05006-3255-94 0100 0390 730-02.31 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 2,000.00

(140A1 WITH BACKPLATES) $1,000.000 
  
05006-3255-94 0100 0400 730-03.21 INSTALL PULL BOX (TYPE B) EACH 13.000 0.000 $ 0.00 13.000 $ 5,525.00

$425.000 
  
05006-3255-94 0100 0410 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 375.00 

$375.000 
  
05006-3255-94 0100 0420 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 460.000 0.000 $ 0.00 479.000 $ 718.50 

$1.500 
  
05006-3255-94 0100 0430 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 1,170.000 0.000 $ 0.00 1,269.000 $ 2,538.00

$2.000 
  

05006-3255-94 0100 0440 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK 
STRENGTH) L.F. 710.000 0.000 $ 0.00 695.000 $ 1,459.50

(11,100 LBS MIN BRK STRENGTH) $2.100 
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05006-3255-94 0100 0450 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 710.000 0.000 $ 0.00 0.000 $ 0.00 

$1.100 
  
05006-3255-94 0100 0460 730-11.01 STEEL CONDUIT RISER ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 275.00 

$275.000 
  
05006-3255-94 0100 0470 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 1,410.000 0.000 $ 0.00 704.000 $ 2,217.60

$3.150 
  
05006-3255-94 0100 9998 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$3.150 
  
05006-3255-94 0100 9600 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 0.000 0.000 $ 0.00 653.000 $ 4,179.20

$6.400 
  
05006-3255-94 0100 0480 730-12.07 CONDUIT 1" DIAMETER (RGS) L.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$8.500 
  
05006-3255-94 0100 0490 730-12.12 CONDUIT 1" DIAMETER (JACK AND BORE) L.F. 40.000 0.000 $ 0.00 47.000 $ 940.00 

$20.000 
  
05006-3255-94 0100 0500 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 13.000 0.000 $ 0.00 9.000 $ 1,575.00

$175.000 
  
05006-3255-94 0100 0510 730-14.01 SHIELDED DETECTOR CABLE L.F. 7,190.000 0.000 $ 0.00 7,237.000 $ 7,237.00

$1.000 
  
05006-3255-94 0100 0520 730-14.02 SAW SLOT L.F. 1,400.000 0.000 $ 0.00 1,357.000 $ 4,410.25

$3.250 
  
05006-3255-94 0100 0530 730-14.03 LOOP WIRE L.F. 3,160.000 0.000 $ 0.00 3,263.000 $ 1,631.50

$0.500 
  
05006-3255-94 0100 0540 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 13,300.00

$13,300.000 
  
05006-3255-94 0100 0550 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 4,800.00

$4,800.000 
  
05006-3255-94 0100 0560 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 4.000 0.000 $ 0.00 4.000 $ 31,000.00

$7,750.000 
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05006-3255-94 0100 0570 730-50.10 SOLAR POWERED FLASHING ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 9,800.00

$4,900.000 
  
05006-3255-94 0100 0580 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 110.000 0.000 $ 0.00 0.000 $ 0.00 

$4.250 
  
05006-3255-94 0100 0590 801-01 SEEDING (WITH MULCH) UNIT 17.000 0.000 $ 0.00 4.200 $ 210.00 

$50.000 
  
05006-3255-94 0100 0600 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 14.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
05006-3255-94 0100 9011 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
05006-3255-94 0100 0610 801-03 WATER (SEEDING & SODDING) M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
05006-3255-94 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  

Project Number: 05006-3255-94 Project Current Amount $ 779.01 
Contract Current Amount $ 779.01 

2/15/2013


