
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/27/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070002825 Vendor Name: DAVIS H. ELLIOT CONSTRUCTION COMPANY, IN

Contract ID: CNH403 Estimate Number: 0006 Pay Period: 08/01/2011
to: 01/09/2012

Contract Location: Time Allowed: 249.0 days
AT THE JUNCTION WITH US 11 (SR 2) Time Charged: 249.0 days

Elapsed Calendar Days: 249.0 days
Percent Time: 100.00 %

Contractor: Date Let: 12/11/2009
DAVIS H. ELLIOT CONSTRUCTION COMPANY, IN Date Awarded: 01/05/2010
P.O. Box 12108 Date Contract Executed: 02/02/2010
Lexington, KY 40580 Date Notice to Proceed: 02/23/2010
Phone: Date Work Began: 05/10/2010

Date to be Completed: 10/29/2010
Date Time Stopped: 10/29/2010
Date Accepted: 11/03/2010

Estimate Paid: NO 

Counties:
HAMILTON 

= 
Project Number PCT Fed State Project Number Description 1

33005-3173-44 100.00 NH-IE-75-1(129) I-75, Interchange Lighting at SR-2 (US-11), Exit 11.

Current Contract Amount $ 275,224.16 
Original Contract Amount $ 259,600.00 

Percent Complete ($) 105.29 %

Total to Date Prev to Date This Estimate
Participating $ 289,778.41 $ 289,778.41 $ 0.00 

Total Earnings $ 289,778.41 $ 289,778.41 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 289,778.41 $ 289,778.41 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 289,778.41 $ 289,778.41 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 289,778.41 $ 289,778.41 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
33005-3173-44 0100 9500 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 5,005.40

Additional Work (Control Center No.1) $5,005.400 
  
33005-3173-44 0100 9501 104-03.01 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 5,005.40

Additional Work (Control Center No.2) $5,005.400 
  
33005-3173-44 0100 9502 104-03.10 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 16.000 $ 10,952.96

Additional Work (Luminaries 400 WATT) $684.560 
  
33005-3173-44 0100 9503 104-03.11 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 28.000 $ 22,660.40

Additional Work (Luminaries 1000 WATT) $809.300 
  
33005-3173-44 0100 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
33005-3173-44 0100 0010 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$1.050 
  
33005-3173-44 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
  
33005-3173-44 0100 0030 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 60.000 $ 1,500.00

$25.000 
  
33005-3173-44 0100 0040 712-06 SIGNS (CONSTRUCTION) S.F. 416.000 0.000 $ 0.00 80.000 $ 460.00 

$5.750 
  
33005-3173-44 0100 0050 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
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33005-3173-44 0100 0060 714-03 JACKED OR BORED CONDUIT L.F. 415.000 0.000 $ 0.00 1,320.000 $ 10,560.00
$8.000 

  
33005-3173-44 0100 0070 714-03.01 DIRECT BURIAL CONDUIT (2" PVC, SCHEDULE 40) L.F. 6,000.000 0.000 $ 0.00 7,136.000 $ 21,408.00

$3.000 
  
33005-3173-44 0100 0080 714-05.04 PULL BOXES (TYPE C) EACH 20.000 0.000 $ 0.00 25.000 $ 12,500.00

$500.000 
  
33005-3173-44 0100 0090 714-06.06 CABLE (1/C # 4 AWG) L.F. 19,000.000 0.000 $ 0.00 22,107.000 $ 16,580.25

$0.750 
  
33005-3173-44 0100 0100 714-08.09 LIGHT STANDARDS (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 90,563.00

(125 FT HIGH MAST) $18,112.600 
  
33005-3173-44 0100 0110 714-08.10 LIGHT STANDARDS (DESCRIPTION) EACH 16.000 0.000 $ 0.00 16.000 $ 32,000.00

(45 FT TENON MOUNT) $2,000.000 
  
33005-3173-44 0100 0120 714-08.20 FOUNDATION (ONLY) FOR LIGHT STANDARD EACH 16.000 0.000 $ 0.00 16.000 $ 9,600.00

$600.000 
  

33005-3173-44 0100 0130 714-08.46 FOUNDATION (ONLY) FOR HIGH MAST LIGHT 
STANDARD EACH 5.000 0.000 $ 0.00 5.000 $ 20,000.00

$4,000.000 
  
33005-3173-44 0100 0140 714-09.04 LUMINAIRES (400 WATT) EACH 16.000 0.000 $ 0.00 16.000 $ 8,400.00

$525.000 
  
33005-3173-44 0100 9504 714-09.04 LUMINAIRES (400 WATT) EACH 0.000 0.000 $ 0.00 16.000 $ -8,400.00

Luminaries (400 WATT) $-525.000 
  
33005-3173-44 0100 0150 714-09.06 LUMINAIRES (1000 WATT - HIGH MAST) EACH 28.000 0.000 $ 0.00 28.000 $ 19,600.00

$700.000 
  
33005-3173-44 0100 9505 714-09.06 LUMINAIRES (1000 WATT - HIGH MAST) EACH 0.000 0.000 $ 0.00 28.000 $ -19,600.00

Luminaries (1000 WATT) $-700.000 
  
33005-3173-44 0100 0160 714-12.01 CONTROL CENTER (NO. 1) LS 1.000 0.000 $ 0.00 1.000 $ 9,500.00

$9,500.000 
  
33005-3173-44 0100 0170 714-12.02 CONTROL CENTER (NO. 2) LS 1.000 0.000 $ 0.00 1.000 $ 9,500.00

$9,500.000 
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33005-3173-44 0100 0180 714-25 ELECTRICAL CONNECTION EACH 2.000 0.000 $ 0.00 2.000 $ 3,000.00

$1,500.000 
  
33005-3173-44 0100 0190 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,500.00

$4,500.000 
  
33005-3173-44 0100 0200 801-01 SEEDING (WITH MULCH) UNIT 20.000 0.000 $ 0.00 59.660 $ 2,983.00

$50.000 
  
33005-3173-44 0100 9000 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
33005-3173-44 0100 0210 801-03 WATER (SEEDING & SODDING) M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  
33005-3173-44 0100 9001 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
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