
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/19/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070022760 Vendor Name: MOUNTAIN STATES CONTRACTORS, LLC

Contract ID: CNH508 Estimate Number: 0012 Pay Period: 04/16/2010
to: 04/16/2010

Contract Location: Time Allowed: 384.0 days
ON WESTPORT ROAD OVER THE BIG SANDY RIVER AND OVERFLOW Time Charged: 369.0 days

Elapsed Calendar Days: 369.0 days
Percent Time: 96.09 %
Percent Complete ($) 87.94 %
Percent Behind: 8.15 %

Contractor: Date Let: 03/20/2009
MOUNTAIN STATES CONTRACTORS, LLC Date Awarded: 03/27/2009
P O Box 1004 Date Contract Executed: 04/07/2009
Mount Juliet, TN 37121 Date Notice to Proceed: 04/13/2009
Phone: Date Work Began: 04/13/2009

Date to be Completed: 05/01/2010
Date Time Stopped: 04/15/2010
Date Accepted: 03/24/2010

Estimate Paid: NO 

Counties:
CARROLL 

Project Number BID PCT Fed State Project Number Description 1
09029-3406-94 100.00 ARRA-BRZE-900(31) BRIDGE OVER BIG SANDY RIVER, LM 7.64 & OVERFLOW, LM 7.56

Current Contract Amount $ 1,638,921.00 
Original Contract Amount $ 1,638,921.00 

Total to Date Prev to Date This Estimate
Participating $ 1,455,472.05 $ 1,455,350.00 $ 122.05 

Total Earnings $ 1,455,472.05 $ 1,455,350.00 $ 122.05 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,455,472.05 $ 1,455,350.00 $ 122.05 
Test Report Payment Adjustment $ -56.25 $ -56.25 $ 0.00 
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Total Adjusted Earnings $ 1,455,415.80 $ 1,455,293.75 $ 122.05 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,455,415.80 $ 1,455,293.75 $ 122.05 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

09029-3406-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 
GRADES LS 1.000 0.000 $ 0.00 1.000 $ 29,775.00

$29,775.000 
  
09029-3406-94 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
09029-3406-94 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9019 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 122.050 $ 122.05 5,028.900 $ 5,028.90 

  
09029-3406-94 0500 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

09029-3406-94 0100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9021 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,911.030 $ -1,911.03 

  

09029-3406-94 0500 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09029-3406-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 80,700.00

$80,700.000 
  

09029-3406-94 0500 0370 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

(EX. BR. NO. 09-814-7.56) $25,000.000 
  

REMOVAL OF STRUCTURES (DESCRIPTION, 
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09029-3406-94 0500 0380 202-04.02 STA.) LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00
(EX. BR. NO. 09-814-7.64) $25,000.000 

  

09029-3406-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 2,201.000 0.000 $ 0.00 1,612.000 $ 12,896.00

$8.000 
  

09029-3406-94 0100 9012 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.600 
  

09029-3406-94 0100 0040 203-02.01 BORROW EXCAVATION (GRADED SOLID 
ROCK) TON 9,409.000 0.000 $ 0.00 4,552.600 $ 136,578.00

$30.000 
  
09029-3406-94 0100 9013 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
09029-3406-94 0100 0050 203-06 WATER M.G. 13.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
09029-3406-94 0500 0390 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 252.000 0.000 $ 0.00 252.000 $ 1,512.00

$6.000 
  
09029-3406-94 0500 9015 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  
09029-3406-94 0500 9016 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$10.800 
  
09029-3406-94 0100 0060 209-05 SEDIMENT REMOVAL C.Y. 126.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
09029-3406-94 0100 0070 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 7,459.000 0.000 $ 0.00 3,225.583 $ 16,127.92

$5.000 
  
09029-3406-94 0100 0080 209-09.01 SANDBAGS BAG 500.000 0.000 $ 0.00 20.000 $ 40.00 

$2.000 
  
09029-3406-94 0100 0090 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
09029-3406-94 0100 0100 209-13.04 TURBIDITY CURTAIN(DESCRIPTION) L.F. 500.000 0.000 $ 0.00 100.000 $ 500.00 
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(EROSION CONTROL) $5.000 
  

09029-3406-94 0100 0110 209-20.03 POLYETHYLENE SHEETING (6 MIL. 
MINIMUM) S.Y. 500.000 0.000 $ 0.00 1,447.720 $ 5,790.88

$4.000 
  

09029-3406-94 0100 0120 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,836.000 0.000 $ 0.00 3,445.520 $ 68,910.40

$20.000 
  
09029-3406-94 0500 0400 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 40.000 0.000 $ 0.00 72.640 $ 871.68 

$12.000 
  
09029-3406-94 0100 0130 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 92.000 0.000 $ 0.00 293.070 $ 7,326.75

$25.000 
  

09029-3406-94 0100 0140 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 688.000 0.000 $ 0.00 537.300 $ 59,103.00

$110.000 
  

09029-3406-94 0100 0150 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 499.000 0.000 $ 0.00 527.320 $ 63,278.40

$120.000 
  
09029-3406-94 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7.930 $ 7.93 

  
09029-3406-94 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 556.810 $ 556.81 

  

09029-3406-94 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

09029-3406-94 0100 0160 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 7.000 0.000 $ 0.00 2.720 $ 272.00 

$100.000 
  
09029-3406-94 0100 0170 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 28.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
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09029-3406-94 0100 0180 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 1.000 0.000 $ 0.00 0.300 $ 300.00 

$1,000.000 
  
09029-3406-94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

09029-3406-94 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09029-3406-94 0100 0190 411-01.10 ACS MIX(PG64-22) GRADING D TON 286.000 0.000 $ 0.00 281.610 $ 39,425.40

$140.000 
  

09029-3406-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 452.300 $ 452.30 

  
09029-3406-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09029-3406-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 206.700 $ 206.70 

  

09029-3406-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

09029-3406-94 0500 9005 604-01.08 CLASS A CONCRETE (BRIDGE) 
(FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$160.000 
  
09029-3406-94 0500 0410 604-02.03 EPOXY COATED REINFORCING STEEL LB. 106,065.000 0.000 $ 0.00 106,065.000 $ 74,245.50

$0.700 
  
09029-3406-94 0500 0420 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 148.000 0.000 $ 0.00 148.000 $ 59,200.00

$400.000 
  
09029-3406-94 0500 0430 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 19,401.000 0.000 $ 0.00 19,401.000 $ 11,640.60

$0.600 
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09029-3406-94 0500 0440 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 336.000 0.000 $ 0.00 336.000 $ 100,800.00
$300.000 

  

09029-3406-94 0500 0450 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 1,526.000 0.000 $ 0.00 1,526.000 $ 11,445.00

$7.500 
  
09029-3406-94 0500 0460 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,095.000 0.000 $ 0.00 1,095.110 $ 2,310.68

$2.110 
  
09029-3406-94 0500 9006 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09029-3406-94 0500 0470 606-09.01 TEST PILES (PRECAST CONCRETE, SIZE 1) L.F. 175.000 0.000 $ 0.00 195.000 $ 10,725.00

$55.000 
  

09029-3406-94 0500 0480 606-09.02 LOADING TEST (PRECAST CONCRETE, SIZE 
1) EACH 2.000 0.000 $ 0.00 2.000 $ 10,000.00

$5,000.000 
  
09029-3406-94 0500 0490 606-09.03 PRECAST CONCRETE PILES (SIZE 1) L.F. 930.000 0.000 $ 0.00 861.000 $ 28,413.00

$33.000 
  

09029-3406-94 0500 9024 606-09.04 PRECAST CONCRETE PILES (SIZE 1) (CUT-
OFFS) L.F. 0.000 0.000 $ 0.00 59.000 $ 1,155.81

$19.590 
  
09029-3406-94 0500 0500 606-12.01 PILE ANCHORAGE SYSTEM (SEISMIC) EACH 56.000 0.000 $ 0.00 57.000 $ 5,130.00

$90.000 
  

09029-3406-94 0500 0510 606-15.01 TEST PILES (PRECAST CONCRETE) 18" 
SQUARE L.F. 360.000 0.000 $ 0.00 360.000 $ 19,800.00

$55.000 
  

09029-3406-94 0500 0520 606-15.02 LOADING TEST (PRECAST CONCRETE) 18" 
SQUARE EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$5,000.000 
  
09029-3406-94 0500 0530 606-15.03 18" PRESTRESSED CONCRETE PILES L.F. 1,500.000 0.000 $ 0.00 1,407.500 $ 76,005.00

$54.000 
  
09029-3406-94 0500 9025 606-15.05 18" PRESTR CONC PILES (CUT-OFF) L.F. 0.000 0.000 $ 0.00 80.500 $ 2,968.84

$36.880 
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09029-3406-94 0500 0540 615-02.04 PRESTRESSED CONCRETE BOX BEAM (27" X 
36") L.F. 1,299.000 0.000 $ 0.00 1,299.000 $ 162,375.00

$125.000 
0500 0540 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 125.000 0.000 $ 0.00 -0.450 $ -56.25 

  
09029-3406-94 0500 0550 620-06 CONCRETE RAILING L.F. 987.000 0.000 $ 0.00 987.000 $ 83,895.00

$85.000 
  
09029-3406-94 0100 0200 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 216.000 0.000 $ 0.00 216.000 $ 14,256.00

$66.000 
  

09029-3406-94 0100 9014 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE 
ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$82.500 
  
09029-3406-94 0100 0210 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,138.000 0.000 $ 0.00 1,025.000 $ 20,500.00

$20.000 
  
09029-3406-94 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 25.000 $ 750.00 

$30.000 
  
09029-3406-94 0100 0220 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 5.000 0.000 $ 0.00 6.000 $ 11,400.00

$1,900.000 
  
09029-3406-94 0100 0230 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 2.000 $ 1,300.00

$650.000 
  
09029-3406-94 0100 0240 709-05.08 MACHINED RIP-RAP (CLASS B) TON 2,138.000 0.000 $ 0.00 1,563.890 $ 54,736.15

$35.000 
  

09029-3406-94 0500 0560 710-09.01 6" PERFORATED PIPE WITH VERTICAL 
DRAIN SYSTEM L.F. 168.000 0.000 $ 0.00 168.000 $ 2,688.00

$16.000 
  
09029-3406-94 0500 0570 710-09.02 6" PIPE UNDERDRAIN L.F. 48.000 0.000 $ 0.00 96.000 $ 960.00 

$10.000 
  
09029-3406-94 0100 0250 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  
09029-3406-94 0100 0260 712-05.01 WARNING LIGHTS (TYPE A) EACH 18.000 0.000 $ 0.00 18.000 $ 756.00 

$42.000 
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09029-3406-94 0100 0270 712-06 SIGNS (CONSTRUCTION) S.F. 74.000 0.000 $ 0.00 92.000 $ 726.80 

$7.900 
  
09029-3406-94 0100 0280 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 72.000 0.000 $ 0.00 72.000 $ 918.00 

$12.750 
  
09029-3406-94 0100 0290 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.100 0.000 $ 0.00 2.305 $ 10,487.75

$4,550.000 
  
09029-3406-94 0100 0300 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 81,946.05

$81,946.050 
  
09029-3406-94 0100 0310 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 660.000 0.000 $ 0.00 0.000 $ 0.00 

$4.480 
  
09029-3406-94 0100 0320 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 10,870.000 0.000 $ 0.00 7,286.660 $ 12,387.32

$1.700 
  

09029-3406-94 0100 0330 740-11.05 TEMPORARY SEDIMENT TUBE 24IN 
(DESCRIPTION) L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

(EROSION CONTROL) $10.000 
  
09029-3406-94 0100 0340 801-01 SEEDING (WITH MULCH) UNIT 5.000 0.000 $ 0.00 12.010 $ 1,801.50

$150.000 
  
09029-3406-94 0100 0350 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 5.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
09029-3406-94 0100 9017 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$67.500 
  
09029-3406-94 0100 0360 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
09029-3406-94 0100 9018 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$90.000 
  

Project Number: 09029-3406-94 Project Current Amount $ 122.05 
Contract Current Amount $ 122.05 
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