
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/23/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNH509 Estimate Number: 0020 Pay Period: 04/11/2012
to: 04/12/2012

Contract Location: Time Allowed: 462.0 days
BEAM BRIDGE ON SR 127 OVER I-24 (LM 3.75) Time Charged: 456.0 days

Elapsed Calendar Days: 456.0 days
Percent Time: 98.70 %
Percent Complete ($) 110.02 %
Percent Behind: - %

Contractor: Date Let: 05/08/2009
HIGHWAYS, INC. Date Awarded: 05/14/2009
PO Box 96 Date Contract Executed: 05/20/2009
Brentwood, TN 37024 Date Notice to Proceed: 05/27/2009
Phone: Date Work Began: 06/16/2009

Date to be Completed: 08/31/2010
Date Time Stopped: 08/25/2010
Date Accepted: 09/16/2010

Estimate Paid: NO 

Counties:
COFFEE 

Project Number BID PCT Fed State Project Number Description 1
16023-3209-94 100.00 ARRA-BR-STP-127(13) S.R. 127, Bridge and Approaches over I-24 at L.M. 3.74,

Current Contract Amount $ 3,559,886.33 
Original Contract Amount $ 3,457,005.83 

Total to Date Prev to Date This Estimate
Participating $ 3,945,315.83 $ 3,945,078.83 $ 237.00 

Total Earnings $ 3,945,315.83 $ 3,945,078.83 $ 237.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 3,945,315.83 $ 3,945,078.83 $ 237.00 
Test Report Payment Adjustment $ 0.01 $ 0.01 $ 0.00 

8/23/2012



 
 

 
 

Total Adjusted Earnings $ 3,945,315.84 $ 3,945,078.84 $ 237.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 3,945,315.84 $ 3,945,078.84 $ 237.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
16023-3209-94 0100 9506 104-03.30 ADDITIONAL WORK (DESCRIPTION) C.Y. 0.000 0.000 $ 0.00 782.000 $ 14,334.06

Road & Drainage Excavation $18.330 
  
16023-3209-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.051 $ 38,887.00

$37,000.000 
  
16023-3209-94 0100 9027 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
16023-3209-94 0100 9025 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(I-24 LANE CLOSURES) $2,000.000 
  
16023-3209-94 0100 9026 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(SR 127 LANE CLOSURE) $1,000.000 
  
16023-3209-94 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9019 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 32,989.910 $ 32,989.91 

  
16023-3209-94 0500 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16023-3209-94 0900 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

16023-3209-94 0100 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9022 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 22,150.660 $ 22,150.66 
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16023-3209-94 0500 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

16023-3209-94 0900 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16023-3209-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.143 $ 182,880.00

$160,000.000 
  

16023-3209-94 0100 0030 202-01 REMOVAL OF STRUCTURES AND 
OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
16023-3209-94 0100 0040 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 20.000 0.000 $ 0.00 20.000 $ 100.00 

(12" CMP, 61+94 SHARON OAKLEY) $5.000 
  
16023-3209-94 0100 0050 202-02.02 REMOVAL OF PIPE (SIZE ,STA.) L.F. 40.000 0.000 $ 0.00 40.000 $ 200.00 

(12" CMP, 73+54 NEWT VANATTIA RD.) $5.000 
  
16023-3209-94 0100 0060 202-02.03 REMOVAL OF PIPE (SIZE ,STA.) L.F. 44.000 0.000 $ 0.00 44.000 $ 220.00 

(15" RCP, 32+83 S.R.127) $5.000 
  
16023-3209-94 0100 0070 202-02.04 REMOVAL OF PIPE (SIZE ,STA.) L.F. 105.000 0.000 $ 0.00 50.000 $ 250.00 

(24" CMP, 72+27 NEWT VANATTIA RD.) $5.000 
  

16023-3209-94 0100 0080 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, 
ETC. S.Y. 3.000 0.000 $ 0.00 32.000 $ 3,200.00

$100.000 
  
16023-3209-94 0100 0090 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 100.00 

(1-15" ENDWALL, 32+61 S.R.127) $100.000 
  
16023-3209-94 0500 1120 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 80,000.00

(BRIDGE NO. 16-I0024-23.48) $80,000.000 
  
16023-3209-94 0100 0100 202-04.02 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 100.00 

(1-36" ENDWALL, 3009+00 EB. I-24) $100.000 
  
16023-3209-94 0100 0110 202-04.03 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 100.00 

(1-36" ENDWALL, 3009+00 WB. I-24) $100.000 
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16023-3209-94 0100 0120 202-04.04 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 100.00 
(ENDWALL, 34+13 S.R.127) $100.000 

  
16023-3209-94 0100 0130 202-04.05 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 100.00 

(RETAINING WALL, 37+18 S.R.127) $100.000 
  
16023-3209-94 0100 0140 202-04.06 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 100.00 

(1-36" CMP, 26+79 S.R. 127) $100.000 
  
16023-3209-94 0100 0150 202-06.01 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(TRACT NO. 3) $1.000 
  
16023-3209-94 0100 0160 202-06.02 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(TRACT NO. 6) $1.000 
  
16023-3209-94 0100 0170 202-06.03 REMOVAL OF BUILDINGS (TRACT NO.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

(TRACT NO. 13) $1.000 
  

16023-3209-94 0100 0180 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 19,872.000 0.000 $ 0.00 16,641.260 $ 45,763.47

$2.750 
  

16023-3209-94 0100 9011 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL 
MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$3.300 
  
16023-3209-94 0100 0190 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 146,290.000 0.000 $ 0.00 125,234.000 $ 489,664.94

$3.910 
  
16023-3209-94 0100 0200 203-04 PLACING AND SPREADING TOPSOIL C.Y. 7,331.000 0.000 $ 0.00 4,024.330 $ 11,066.91

$2.750 
  
16023-3209-94 0100 9012 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 5,543.290 $ 22,866.07

$4.125 
  
16023-3209-94 0100 0210 203-06 WATER M.G. 477.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
16023-3209-94 0100 0220 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 155.000 0.000 $ 0.00 147.950 $ 2,959.00

$20.000 
  
16023-3209-94 0500 1130 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 550.000 0.000 $ 0.00 522.930 $ 5,229.30

8/23/2012



$10.000 
  
16023-3209-94 0500 9017 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
16023-3209-94 0500 9018 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
16023-3209-94 0100 0230 204-08 FOUNDATION FILL MATERIAL C.Y. 33.000 0.000 $ 0.00 23.150 $ 1,504.75

$65.000 
  
16023-3209-94 0100 0240 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 774.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
16023-3209-94 0100 0250 209-03 CHECK DAMS S.F. 2,375.000 0.000 $ 0.00 438.500 $ 2,192.50

$5.000 
  
16023-3209-94 0100 0260 209-05 SEDIMENT REMOVAL C.Y. 539.000 0.000 $ 0.00 239.740 $ 1,198.70

$5.000 
  
16023-3209-94 0100 0270 209-06 BALED HAY OR STRAW EROSION CHECKS BALE 50.000 0.000 $ 0.00 124.000 $ 620.00 

$5.000 
  
16023-3209-94 0100 0280 209-06.02 12" DIA COIR LOG (DESCRIPTION) L.F. 500.000 0.000 $ 0.00 280.000 $ 1,960.00

(SEE PLANS DETAILS) $7.000 
  
16023-3209-94 0100 0290 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 955.000 0.000 $ 0.00 8,894.000 $ 40,023.00

$4.500 
  
16023-3209-94 0100 0300 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 10,834.000 0.000 $ 0.00 1,883.000 $ 2,447.90

$1.300 
  
16023-3209-94 0100 0310 209-08.04 TEMPORARY ENHANCED SILT FENCE L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$15.400 
  
16023-3209-94 0100 0320 209-09.01 SANDBAGS BAG 1,970.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

16023-3209-94 0100 0330 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 2'0" 
X 13'3") BAG 6.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
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16023-3209-94 0100 0340 209-10.20 TEMPORARY SEDIMENT TRAP C.Y. 625.000 0.000 $ 0.00 29.670 $ 148.35 
$5.000 

  
16023-3209-94 0100 0350 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 840.000 0.000 $ 0.00 93.000 $ 325.50 

$3.500 
  
16023-3209-94 0100 0360 209-40.31 CATCH BASIN PROTECTION (TYPE B) EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
16023-3209-94 0100 0370 209-40.44 CATCH BASIN FILTER ASSEMBLY(TYPE 4) EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  

16023-3209-94 0100 0380 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING 
D TON 15,521.000 0.000 $ 0.00 18,634.940 $ 269,274.88

$14.450 
  
16023-3209-94 0100 0390 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 624.000 0.000 $ 0.00 612.490 $ 10,412.33

$17.000 
  
16023-3209-94 0500 1140 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 647.000 0.000 $ 0.00 1,271.040 $ 29,233.92

$23.000 
  
16023-3209-94 0100 0400 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 550.000 0.000 $ 0.00 352.170 $ 7,043.40

$20.000 
  

16023-3209-94 0100 0410 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING A TON 1,365.000 0.000 $ 0.00 1,891.490 $ 81,806.94

$43.250 
  

16023-3209-94 0100 0420 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 1,156.000 0.000 $ 0.00 1,873.340 $ 90,669.66

$48.400 
  
16023-3209-94 0100 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -7,390.620 $ -7,390.62 

  
16023-3209-94 0100 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16023-3209-94 0100 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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16023-3209-94 0100 0430 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 25.000 0.000 $ 0.00 12.000 $ 9,300.00
$775.000 

  
16023-3209-94 0100 0440 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 95.000 0.000 $ 0.00 71.300 $ 1,693.38

$23.750 
  
16023-3209-94 0100 0450 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 2.000 0.000 $ 0.00 2.000 $ 1,400.00

$700.000 
  
16023-3209-94 0100 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

16023-3209-94 0100 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16023-3209-94 0100 0460 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 112.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
16023-3209-94 0100 0470 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 317.000 0.000 $ 0.00 596.870 $ 34,439.40

$57.700 
  
16023-3209-94 0100 0480 411-01.10 ACS MIX(PG64-22) GRADING D TON 803.000 0.000 $ 0.00 1,199.430 $ 88,997.71

$74.200 
  

16023-3209-94 0100 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,821.090 $ -2,821.09 

  
16023-3209-94 0100 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16023-3209-94 0100 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16023-3209-94 0100 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16023-3209-94 0100 0490 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 16.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
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16023-3209-94 0100 0500 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 164.000 0.000 $ 0.00 159.450 $ 71,752.50
$450.000 

  
16023-3209-94 0100 0510 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 31,087.000 0.000 $ 0.00 29,378.000 $ 19,977.04

$0.680 
  

16023-3209-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$150.400 
  
16023-3209-94 0500 1150 604-02.03 EPOXY COATED REINFORCING STEEL LB. 109,988.000 0.000 $ 0.00 109,988.000 $ 86,890.52

$0.790 
  
16023-3209-94 0500 1160 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 492.000 0.000 $ 0.00 479.230 $ 180,190.48

$376.000 
  
16023-3209-94 0500 1170 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 70,043.000 0.000 $ 0.00 68,027.940 $ 45,578.72

$0.670 
  
16023-3209-94 0500 1180 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 204.000 0.000 $ 0.00 204.000 $ 39,780.00

$195.000 
  
16023-3209-94 0500 1190 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 360.000 0.000 $ 0.00 360.000 $ 133,200.00

$370.000 
  
16023-3209-94 0500 1200 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 3,723.000 0.000 $ 0.00 3,723.000 $ 26,061.00

$7.000 
  
16023-3209-94 0500 1210 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,323.000 0.000 $ 0.00 1,323.000 $ 2,910.60

$2.200 
  
16023-3209-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16023-3209-94 0500 1220 606-02.03 STEEL PILES (10 INCH) L.F. 1,440.000 0.000 $ 0.00 2,035.100 $ 67,158.30

$33.000 
  
16023-3209-94 0500 1230 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 48.000 0.000 $ 0.00 48.000 $ 4,800.00

$100.000 
  
16023-3209-94 0500 1240 606-03.03 STEEL PILES (12 INCH) L.F. 2,056.000 0.000 $ 0.00 2,332.200 $ 96,786.30

$41.500 
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16023-3209-94 0500 1250 606-03.06 PILE TIPS (STEEL PILES, 12 INCH) EACH 36.000 0.000 $ 0.00 36.000 $ 3,960.00

$110.000 
  
16023-3209-94 0100 9503 606-24.12 TEMPORARY SHEET PILES S.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
16023-3209-94 0100 0520 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 226.000 0.000 $ 0.00 257.000 $ 9,830.25

$38.250 
  
16023-3209-94 0100 0530 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 117.000 0.000 $ 0.00 120.000 $ 6,252.00

$52.100 
  
16023-3209-94 0100 0540 607-07.02 36" CONCRETE PIPE CULVERT (CLASS III) L.F. 69.000 0.000 $ 0.00 73.000 $ 7,117.50

$97.500 
  
16023-3209-94 0100 0550 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 142.000 0.000 $ 0.00 78.000 $ 1,950.00

$25.000 
  
16023-3209-94 0100 0560 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 76.000 0.000 $ 0.00 119.000 $ 3,332.00

$28.000 
  
16023-3209-94 0100 0570 607-39.05 36" PIPE CULVERT (SIDE DRAIN) L.F. 40.000 0.000 $ 0.00 40.000 $ 1,800.00

$45.000 
  
16023-3209-94 0100 0580 611-02.11 JUNCTION BOX, TYPE 2 EACH 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  
16023-3209-94 0100 0590 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 25.000 0.000 $ 0.00 32.750 $ 20,960.00

$640.000 
  
16023-3209-94 0100 0600 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 1,914.000 0.000 $ 0.00 2,600.000 $ 5,460.00

$2.100 
  
16023-3209-94 0100 0610 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 1,057.000 0.000 $ 0.00 637.000 $ 1,911.00

$3.000 
  
16023-3209-94 0100 0620 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,500.00

$3,500.000 
  

16023-3209-94 0500 1260 615-01.12 PRESTRESSED CONCRETE BULB TEE BEAM (6" 
WEB)(BT-72) L.F. 1,348.000 0.000 $ 0.00 1,348.000 $ 253,424.00
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$188.000 
  
16023-3209-94 0500 1270 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 686.000 0.000 $ 0.00 686.000 $ 28,812.00

$42.000 
  
16023-3209-94 0100 0630 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 15.000 0.000 $ 0.00 76.000 $ 760.00 

$10.000 
  
16023-3209-94 0100 0640 621-03.03 24" TEMPORARY DRAINAGE PIPE L.F. 25.000 0.000 $ 0.00 44.000 $ 440.00 

$10.000 
  

16023-3209-94 0100 0650 703-02 CEMENT CONCRETE DITCH PAVING 
(REINFORCED) C.Y. 23.000 0.000 $ 0.00 25.510 $ 8,928.50

$350.000 
  
16023-3209-94 0100 0660 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 107.600 $ 5,783.50

$53.750 
  
16023-3209-94 0100 9016 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$67.187 
  
16023-3209-94 0100 0670 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 2,613.000 0.000 $ 0.00 2,575.000 $ 39,140.00

$15.200 
  
16023-3209-94 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 150.000 $ 3,420.00

$22.800 
  
16023-3209-94 0100 0680 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$690.000 
  
16023-3209-94 0100 0690 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 2.000 0.000 $ 0.00 2.000 $ 3,600.00

$1,800.000 
  
16023-3209-94 0100 0700 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 6.000 0.000 $ 0.00 8.000 $ 5,320.00

$665.000 
  

16023-3209-94 0100 0710 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 6.000 0.000 $ 0.00 5.000 $ 11,200.00

$2,240.000 
  

16023-3209-94 0100 0720 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-
3 EACH 6.000 0.000 $ 0.00 11.000 $ 44,000.00

$4,000.000 
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16023-3209-94 0100 0730 706-01 GUARDRAIL REMOVED L.F. 2,535.000 0.000 $ 0.00 2,809.000 $ 2,809.00

$1.000 
  
16023-3209-94 0100 0740 707-01.11 CHAIN LINK FENCE (6 FOOT) L.F. 880.000 0.000 $ 0.00 895.000 $ 9,397.50

$10.500 
  

16023-3209-94 0100 0750 707-01.12 END & CORNER POST ASSEMBLY(CHAIN-LINK 
FENCE 6') EACH 9.000 0.000 $ 0.00 9.000 $ 1,710.00

$190.000 
  
16023-3209-94 0100 0760 707-06.01 REMOVAL OF FENCE (DESCRIPTION) L.F. 920.000 0.000 $ 0.00 895.000 $ 1,834.75

(6' CHAIN LINK) $2.050 
  
16023-3209-94 0100 0770 707-06.02 REMOVAL OF GATE (DESCRIPTION) EACH 2,265.000 0.000 $ 0.00 1,077.000 $ 1,669.35

(STOCK) $1.550 
  
16023-3209-94 0100 0780 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 32.000 0.000 $ 0.00 32.000 $ 3,200.00

$100.000 
  
16023-3209-94 0100 0790 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 956.000 0.000 $ 0.00 3,942.460 $ 106,446.42

$27.000 
  
16023-3209-94 0100 0800 709-05.08 MACHINED RIP-RAP (CLASS B) TON 73.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
16023-3209-94 0100 0810 709-05.09 MACHINED RIP-RAP (CLASS C) TON 230.000 0.000 $ 0.00 377.670 $ 13,218.45

$35.000 
  

16023-3209-94 0500 1280 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM L.F. 200.000 0.000 $ 0.00 222.000 $ 4,440.00

$20.000 
  
16023-3209-94 0500 1290 710-09.02 6" PIPE UNDERDRAIN L.F. 38.000 0.000 $ 0.00 24.000 $ 480.00 

$20.000 
  
16023-3209-94 0100 0820 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 40,000.00

$40,000.000 
  
16023-3209-94 0100 0830 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 4,785.000 0.000 $ 0.00 8,125.000 $ 146,250.00

$18.000 
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16023-3209-94 0100 0840 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 142.000 0.000 $ 0.00 213.000 $ 8,338.95
$39.150 

  
16023-3209-94 0100 9500 712-05.01 WARNING LIGHTS (TYPE A) EACH 0.000 0.000 $ 0.00 32.000 $ 1,600.00

$50.000 
  
16023-3209-94 0100 9501 712-05.03 WARNING LIGHTS (TYPE C) EACH 0.000 0.000 $ 0.00 60.000 $ 3,000.00

$50.000 
  
16023-3209-94 0100 0850 712-06 SIGNS (CONSTRUCTION) S.F. 819.000 0.000 $ 0.00 2,015.820 $ 14,715.49

$7.300 
  
16023-3209-94 0100 0860 712-06.01 VERTICAL PANELS S.F. 142.000 0.000 $ 0.00 315.000 $ 4,063.50

$12.900 
  
16023-3209-94 0100 0870 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 6.000 $ 6,300.00

$1,050.000 
  

16023-3209-94 0100 0880 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN 
SUPPORTS) C.Y. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$825.000 
  

16023-3209-94 0100 0890 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR 
SIGN SUPPORTS) LB. 251.000 0.000 $ 0.00 0.000 $ 0.00 

$2.600 
  
16023-3209-94 0100 0900 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  

16023-3209-94 0100 0910 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) 
SIGN SUPPORT LB. 496.000 0.000 $ 0.00 0.000 $ 0.00 

$7.750 
  
16023-3209-94 0100 0920 713-11.01 "U" SECTION STEEL POSTS LB. 229.000 0.000 $ 0.00 203.600 $ 529.36 

$2.600 
  
16023-3209-94 0100 0930 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 102.000 0.000 $ 0.00 330.200 $ 1,452.88

$4.400 
  
16023-3209-94 0100 0940 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 46.000 0.000 $ 0.00 48.250 $ 559.70 

$11.600 
  
16023-3209-94 0100 0950 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 53.000 0.000 $ 0.00 53.000 $ 710.20 
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$13.400 
  
16023-3209-94 0100 0960 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 800.00 

$800.000 
  
16023-3209-94 0100 0970 713-16.03 CHANGEABLE MESSAGE SIGN EACH 4.000 0.000 $ 0.00 4.000 $ 30,000.00

$7,500.000 
  
16023-3209-94 0100 9502 716-01.05 TEMPORARY RAISED PAVEMENT MARKER EACH 0.000 0.000 $ 0.00 344.000 $ 6,192.00

$18.000 
  

16023-3209-94 0100 0980 716-02.02 PLASTIC PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 480.000 0.000 $ 0.00 0.000 $ 0.00 

$5.150 
  
16023-3209-94 0100 0990 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 40.000 0.000 $ 0.00 27.000 $ 834.30 

$30.900 
  
16023-3209-94 0100 1000 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 5.900 0.000 $ 0.00 13.767 $ 35,450.03

$2,575.000 
  
16023-3209-94 0100 1010 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 600.000 0.000 $ 0.00 1,761.000 $ 1,849.05

$1.050 
  

16023-3209-94 0100 1020 716-10.07 PREFORMED PLASTIC PAVEMENT MARKING 
(STOP LINE) L.F. 40.000 0.000 $ 0.00 30.000 $ 1,560.00

$52.000 
  

16023-3209-94 0100 1030 716-10.15 PREFORMED PLASTIC PAVEMENT MARKING (6" 
LINE) L.M. 3.000 0.000 $ 0.00 3.153 $ 123,597.60

$39,200.000 
  
16023-3209-94 0100 1040 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 160,000.00

$160,000.000 
  
16023-3209-94 0100 9504 722-01.01 FIELD OFFICE (TYPE 1) LS 0.000 0.000 $ 0.00 1.000 $ 20,900.00

$20,900.000 
  
16023-3209-94 0100 1050 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 1,509.000 0.000 $ 0.00 3,954.880 $ 15,819.52

$4.000 
  

16023-3209-94 0100 1060 740-11.02 TEMPORARY SEDIMENT TUBE 12IN 
(DESCRIPTION) L.F. 1,390.000 0.000 $ 0.00 0.000 $ 0.00 
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(12 INCH) $5.000 
  
16023-3209-94 0900 1300 775-38.25 6IN CLASS 350 D.I. WATER LINE L.F. 3,800.000 0.000 $ 0.00 3,730.000 $ 85,790.00

$23.000 
  
16023-3209-94 0900 1310 775-38.26 2IN CLASS 200 PVC WATER LINE L.F. 80.000 0.000 $ 0.00 15.000 $ 315.00 

$21.000 
  
16023-3209-94 0900 1320 775-38.27 12IN STEEL CASING BORE & JACK L.F. 98.000 0.000 $ 0.00 220.000 $ 32,340.00

$147.000 
  
16023-3209-94 0900 1330 775-38.28 12IN BLACK STEEL CASING OPEN CUT L.F. 208.000 0.000 $ 0.00 180.000 $ 15,120.00

$84.000 
  
16023-3209-94 0900 1340 775-38.29 4IN BLACK STEEL CASING OPEN CUT L.F. 54.000 0.000 $ 0.00 54.000 $ 2,538.00

$47.000 
  
16023-3209-94 0900 1350 775-38.30 6IN TAPPING TEE AND VALVE W/ BOX EACH 4.000 0.000 $ 0.00 4.000 $ 9,600.00

$2,400.000 
  
16023-3209-94 0900 1360 775-38.31 4IN TAPPING TEE AND VALVE W/ BOX EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,000.000 
  
16023-3209-94 0900 1370 775-38.32 2IN TAPPING TEE AND VALVE W/ BOX EACH 2.000 0.000 $ 0.00 2.000 $ 2,500.00

$1,250.000 
  
16023-3209-94 0900 1380 775-38.33 6IN GATE VALVE AND BOX EACH 3.000 0.000 $ 0.00 3.000 $ 2,850.00

$950.000 
  
16023-3209-94 0900 1390 775-38.34 2IN AIR AND VACUUM RELEASE VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 2,100.00

$2,100.000 
  
16023-3209-94 0900 1400 775-38.35 3/4IN COPPER SERVICE LINE L.F. 350.000 0.000 $ 0.00 486.000 $ 7,654.50

$15.750 
  
16023-3209-94 0900 1410 775-38.36 DUCTILE IRON FITTINGS LB. 2,400.000 0.000 $ 0.00 2,682.000 $ 14,080.50

$5.250 
  
16023-3209-94 0900 1420 775-38.37 CRUSHED STONE TON 340.000 0.000 $ 0.00 211.510 $ 4,441.71

$21.000 
  
16023-3209-94 0900 1430 775-38.38 CLASS "B" CONCRETE C.Y. 25.000 1.500 $ 237.00 11.940 $ 1,886.52
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$158.000 
  
16023-3209-94 0900 1440 775-38.39 TEMPORARY PAVEMENT REPLACEMENT S.Y. 150.000 0.000 $ 0.00 0.000 $ 0.00 

$42.000 
  
16023-3209-94 0900 1450 775-38.40 SERVICE RELOCATE / RECONNECT EACH 7.000 0.000 $ 0.00 7.000 $ 2,940.00

$420.000 
  
16023-3209-94 0100 1070 801-01 SEEDING (WITH MULCH) UNIT 380.000 0.000 $ 0.00 3.600 $ 77.94 

$21.650 
  
16023-3209-94 0100 1080 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 30.000 0.000 $ 0.00 359.380 $ 7,403.23

$20.600 
  
16023-3209-94 0100 9014 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 267.860 $ 2,609.63

$9.742 
  
16023-3209-94 0100 1090 801-03 WATER (SEEDING & SODDING) M.G. 134.000 0.000 $ 0.00 0.000 $ 0.00 

$1.500 
  
16023-3209-94 0100 9015 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$12.990 
  
16023-3209-94 0100 1100 803-01 SODDING (NEW SOD) S.Y. 10,449.000 0.000 $ 0.00 38,495.950 $ 75,067.10

$1.950 
  
16023-3209-94 0100 1110 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 10,106.000 0.000 $ 0.00 36,112.160 $ 33,945.43

$0.940 
  

Project Number: 16023-3209-94 Project Current Amount $ 237.00 
Contract Current Amount $ 237.00 
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