
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/02/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000035624 Vendor Name: WRIGHT BROTHERS CONSTRUCTION COMPANY, IN

Contract ID: CNH515 Estimate Number: 0008 Pay Period: 02/09/2011
to: 04/25/2011

Contract Location: Time Allowed: 820.0 days
ON REGAN MILL ROAD OVER NINE MILE CREEK (LM 0.21) Time Charged: 603.0 days

Elapsed Calendar Days: 603.0 days
Percent Time: 73.54 %

Contractor: Date Let: 05/08/2009
WRIGHT BROTHERS CONSTRUCTION COMPANY, IN Date Awarded: 05/14/2009
PO Box 437 Date Contract Executed: 06/09/2009
Charleston, TN 37310 Date Notice to Proceed: 06/16/2009
Phone: Date Work Began: 08/17/2010

Date to be Completed: 09/13/2011
Date Time Stopped: 02/08/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
BLOUNT 

= 
Project Number PCT Fed State Project Number Description 1

05945-3487-94 100.00 ARRA-BRZE-500(40) BRIDGE REPLACEMENT

Current Contract Amount $ 325,303.16 
Original Contract Amount $ 325,303.16 

Percent Complete ($) 122.72 %

Total to Date Prev to Date This Estimate
Participating $ 399,217.67 $ 399,180.23 $ 37.44 

Total Earnings $ 399,217.67 $ 399,180.23 $ 37.44 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 399,217.67 $ 399,180.23 $ 37.44 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 399,217.67 $ 399,180.23 $ 37.44 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 399,217.67 $ 399,180.23 $ 37.44 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

05945-3487-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 
GRADES LS 1.000 0.000 $ 0.00 1.000 $ 7,440.30

$7,440.300 
  
05945-3487-94 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
05945-3487-94 0300 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
05945-3487-94 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 38.450 $ 38.45 940.330 $ 940.33 

  
05945-3487-94 0300 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

05945-3487-94 0100 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 -2.500 $ -2.50 -2.500 $ -2.50 

$1.000 
0100 9016 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 764.200 $ 764.20 

  

05945-3487-94 0300 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05945-3487-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 14,910.00

$14,910.000 
  

05945-3487-94 0300 0350 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 33,075.00
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(CONC. DECK GIRDER, STA. 10+82.00) $33,075.000 
  

05945-3487-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$38.590 
  

05945-3487-94 0100 9012 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$46.308 
  

05945-3487-94 0100 0040 203-02.01 BORROW EXCAVATION (GRADED SOLID 
ROCK) TON 167.000 0.000 $ 0.00 226.860 $ 6,628.85

$29.220 
  
05945-3487-94 0100 9013 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$57.885 
  
05945-3487-94 0100 0050 203-30.01 ROADWAY APPROACHES LS 1.000 0.000 $ 0.00 1.000 $ 24,968.32

$24,968.320 
  
05945-3487-94 0100 0060 204-08 FOUNDATION FILL MATERIAL C.Y. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$24.880 
  
05945-3487-94 0100 0070 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 12.000 0.000 $ 0.00 0.000 $ 0.00 

$19.850 
  
05945-3487-94 0100 0080 209-05 SEDIMENT REMOVAL C.Y. 19.000 0.000 $ 0.00 0.000 $ 0.00 

$7.720 
  
05945-3487-94 0100 0090 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 280.000 0.000 $ 0.00 390.000 $ 2,047.50

$5.250 
  
05945-3487-94 0100 0100 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 1.000 0.000 $ 0.00 4.000 $ 7,501.20

$1,875.300 
  

05945-3487-94 0100 0110 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 137.000 0.000 $ 0.00 329.200 $ 6,531.33

$19.840 
  
05945-3487-94 0100 0120 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 677.000 0.000 $ 0.00 757.040 $ 16,897.13

$22.320 
  
05945-3487-94 0100 0130 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 59.000 0.000 $ 0.00 918.220 $ 20,494.67
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$22.320 
  

05945-3487-94 0100 0140 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 20.000 0.000 $ 0.00 68.840 $ 15,179.22

$220.500 
  

05945-3487-94 0100 0150 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 13.000 0.000 $ 0.00 55.510 $ 16,028.51

$288.750 
  
05945-3487-94 0100 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 -389.590 $ -389.59 -389.590 $ -389.59 

  
05945-3487-94 0100 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 59.400 $ 59.40 59.400 $ 59.40 

  

05945-3487-94 0100 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

05945-3487-94 0100 0160 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$682.500 
  
05945-3487-94 0100 0170 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$42.000 
  

05945-3487-94 0100 0180 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$682.500 
  
05945-3487-94 0100 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

05945-3487-94 0100 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05945-3487-94 0100 0190 411-01.10 ACS MIX(PG64-22) GRADING D TON 47.000 0.000 $ 0.00 94.550 $ 15,884.40

$168.000 
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05945-3487-94 0100 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 -186.920 $ -186.92 -186.920 $ -186.92 

  
05945-3487-94 0100 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05945-3487-94 0100 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9004 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 67.100 $ 67.10 67.100 $ 67.10 

  

05945-3487-94 0100 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

05945-3487-94 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT 
(INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$499.134 
  

05945-3487-94 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT 
(DECREASE) C.Y. 0.000 0.000 $ 0.00 268.830 $ 101,511.85

$377.606 
  
05945-3487-94 0300 0360 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 262.000 0.000 $ 0.00 0.000 $ 0.00 

$434.030 
  
05945-3487-94 0300 0370 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 51,958.000 0.000 $ 0.00 64,357.500 $ 43,119.53

$0.670 
  
05945-3487-94 0100 0200 705-01.04 METAL BEAM GUARD FENCE L.F. 125.000 0.000 $ 0.00 125.000 $ 4,987.50

$39.900 
  
05945-3487-94 0100 0210 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 238.000 0.000 $ 0.00 218.800 $ 2,986.62

$13.650 
  
05945-3487-94 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 6.250 $ 127.97 

$20.475 
  
05945-3487-94 0100 0220 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 3.000 0.000 $ 0.00 3.000 $ 4,803.75

$1,601.250 
  
05945-3487-94 0100 0230 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 420.00 
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$420.000 
  
05945-3487-94 0100 0240 706-10.26 ROUNDED END ELEMENT EACH 1.000 1.000 $ 52.50 1.000 $ 52.50 

$52.500 
  
05945-3487-94 0100 0250 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 84.000 0.000 $ 0.00 351.850 $ 8,729.40

$24.810 
  
05945-3487-94 0100 0260 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,371.25

$9,371.250 
  
05945-3487-94 0100 0270 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 18.000 0.000 $ 0.00 0.000 $ 0.00 

$26.250 
  
05945-3487-94 0100 0280 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 134.40 

$33.600 
  
05945-3487-94 0100 0290 712-06 SIGNS (CONSTRUCTION) S.F. 326.000 0.000 $ 0.00 298.500 $ 1,880.55

$6.300 
  
05945-3487-94 0100 0300 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 40.000 0.000 $ 0.00 32.000 $ 470.40 

$14.700 
  
05945-3487-94 0100 0310 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.500 0.100 $ 399.00 0.400 $ 1,596.00

$3,990.000 
  
05945-3487-94 0100 0320 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 16,537.50

$16,537.500 
  
05945-3487-94 0100 0330 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 28.000 0.000 $ 0.00 200.000 $ 13,650.00

$68.250 
  
05945-3487-94 0100 0340 805-12.01 EROSION CONTROL BLANKET (TYPE I) S.Y. 127.000 0.000 $ 0.00 0.000 $ 0.00 

$2.630 
  

Project Number: 05945-3487-94 Project Current Amount $ 37.44 
Contract Current Amount $ 37.44 
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