
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/02/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNH524 Estimate Number: 0015 Pay Period: 05/15/2010
to: 05/15/2010

Contract Location: Time Allowed: 483.0 days
ON BOB DAVIS ROAD OVER THE C.S.X. RAILROAD (LM 0.01) Time Charged: 468.0 days

Elapsed Calendar Days: 468.0 days
Percent Time: 96.89 %

Contractor: Date Let: 05/08/2009
SUMMERS-TAYLOR, INC. Date Awarded: 05/14/2009
300 West Elk Avenue Date Contract Executed: 05/28/2009
Elizabethton, TN 37643 Date Notice to Proceed: 06/04/2009
Phone: Date Work Began: 06/14/2009

Date to be Completed: 09/29/2010
Date Time Stopped: 09/14/2010
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
WASHINGTON 

= 
Project Number PCT Fed State Project Number Description 1

90946-3425-94 96.74 ARRA-BRZE-9000(45) Bridge & Approaches Over CSX RR (L.M. 0.01)

Current Contract Amount $ 919,328.85 
Original Contract Amount $ 867,132.23 

Percent Complete ($) 98.54 %

Total to Date Prev to Date This Estimate
Participating $ 905,897.87 $ 900,945.01 $ 4,952.86 

Total Earnings $ 905,897.87 $ 900,945.01 $ 4,952.86 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 905,897.87 $ 900,945.01 $ 4,952.86 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 905,897.87 $ 900,945.01 $ 4,952.86 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 905,897.87 $ 900,945.01 $ 4,952.86 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
90946-3425-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
  
90946-3425-94 0100 9025 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90946-3425-94 0100 9026 108-07 LIQUIDATED DAMAGES DAY 0.000 12.000 $ 4,680.00 0.000 $ 0.00 

$390.000 
  
90946-3425-94 0100 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9020 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,273.180 $ 2,273.18 

  
90946-3425-94 0500 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

90946-3425-94 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9023 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,075.020 $ 2,075.02 

  

90946-3425-94 0500 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90946-3425-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 29,000.00

(BR. NO. 90-B734-0.01) $29,000.000 
  

90946-3425-94 0500 0398 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

Page 2 of 10Estimate Summary to Contractor

5/2/2012file://C:\Documents and Settings\jj04221\Local Settings\Temp\cpy3A8.htm



(BR. No. 90-B734-0.01) $0.000 
  

90946-3425-94 0500 9500 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 0.000 0.000 $ 0.00 1.000 $ 30,000.00

(BR. NO. 90-B734-0.01) $30,000.000 
  

90946-3425-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 6,537.000 0.000 $ 0.00 6,053.210 $ 90,798.15

$15.000 
  

90946-3425-94 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL 
MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
90946-3425-94 0100 0040 203-04 PLACING AND SPREADING TOPSOIL C.Y. 429.000 0.000 $ 0.00 688.000 $ 7,912.00

$11.500 
  
90946-3425-94 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 65.440 $ 1,472.40

$22.500 
  
90946-3425-94 0100 0050 203-06 WATER M.G. 11.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
90946-3425-94 0500 0400 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 146.000 0.000 $ 0.00 72.430 $ 1,271.87

$17.560 
  
90946-3425-94 0500 9016 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$26.340 
  
90946-3425-94 0500 9017 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$31.608 
  
90946-3425-94 0500 0410 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 218.000 0.000 $ 0.00 148.830 $ 18,603.75

$125.000 
  
90946-3425-94 0500 9004 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$187.500 
  
90946-3425-94 0500 9005 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$225.000 
  
90946-3425-94 0500 0420 204-05 ROCK DRILLING (BRIDGES) L.F. 24.000 0.000 $ 0.00 24.000 $ 144.00 

$6.000 
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90946-3425-94 0100 0060 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 86.000 0.000 $ 0.00 0.000 $ 0.00 

$8.500 
  
90946-3425-94 0100 0070 209-05 SEDIMENT REMOVAL C.Y. 61.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
90946-3425-94 0100 0080 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 190.000 0.000 $ 0.00 236.000 $ 1,416.00

$6.000 
  
90946-3425-94 0100 0090 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 310.000 0.000 $ 0.00 253.000 $ 506.00 

$2.000 
  
90946-3425-94 0100 0100 209-08.07 ROCK CHECK DAM PER EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  
90946-3425-94 0100 0110 209-08.08 ENHANCED ROCK CHECK DAM EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$900.000 
  

90946-3425-94 0100 0120 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING 
D TON 1,133.000 0.000 $ 0.00 1,671.010 $ 50,965.81

$30.500 
  
90946-3425-94 0500 0430 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 21.000 0.000 $ 0.00 0.000 $ 0.00 

$68.070 
  

90946-3425-94 0100 0130 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 187.000 0.000 $ 0.00 195.350 $ 22,465.25

$115.000 
  
90946-3425-94 0100 9012 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -593.610 $ -593.61 

  
90946-3425-94 0100 9013 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 87.980 $ 87.98 87.980 $ 87.98 

  
90946-3425-94 0100 9014 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90946-3425-94 0100 0140 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 
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$725.000 
  
90946-3425-94 0100 0150 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$725.000 
  
90946-3425-94 0100 9010 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

90946-3425-94 0100 9011 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90946-3425-94 0100 0160 411-01.10 ACS MIX(PG64-22) GRADING D TON 161.000 0.000 $ 0.00 227.900 $ 30,766.50

$135.000 
  

90946-3425-94 0100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 115.420 $ 115.42 

  
90946-3425-94 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90946-3425-94 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 -12.750 $ -12.75 

$1.000 
0100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 184.880 $ 184.88 184.880 $ 184.88 

  
90946-3425-94 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

90946-3425-94 0500 9002 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) C.Y. 0.000 0.000 $ 0.00 13.300 $ 2,926.00

$220.000 
  
90946-3425-94 0500 0440 604-02.03 EPOXY COATED REINFORCING STEEL LB. 48,842.000 0.000 $ 0.00 50,332.000 $ 42,782.20

$0.850 
  
90946-3425-94 0500 0450 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 142.000 0.000 $ 0.00 140.170 $ 77,093.50

$550.000 
  
90946-3425-94 0500 0460 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 27,381.000 0.000 $ 0.00 27,268.000 $ 40,902.00

$1.500 
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90946-3425-94 0500 0470 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 114.000 0.000 $ 0.00 114.000 $ 62,700.00
$550.000 

  
90946-3425-94 0500 0480 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 758.000 0.000 $ 0.00 758.000 $ 6,443.00

$8.500 
  
90946-3425-94 0500 0490 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 969.000 0.000 $ 0.00 1,137.890 $ 73,962.85

(WALL NO. 1) $65.000 
  
90946-3425-94 0500 9003 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90946-3425-94 0500 0500 606-02.03 STEEL PILES (10 INCH) L.F. 215.000 0.000 $ 0.00 285.100 $ 15,680.50

$55.000 
  
90946-3425-94 0100 0170 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 25.000 0.000 $ 0.00 34.000 $ 1,020.00

$30.000 
  
90946-3425-94 0100 0180 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 12.000 0.000 $ 0.00 24.000 $ 1,056.00

$44.000 
  
90946-3425-94 0100 9502 611-05.01 TRENCH DRAINS L.F. 0.000 0.000 $ 0.00 72.000 $ 20,687.04

Trench Drain to be placed at beginning of bridge on Sid $287.320 
  
90946-3425-94 0500 0510 615-01.02 PRESTRESSED CONCRETE I-BEAM (TYPE II) L.F. 480.000 0.000 $ 0.00 480.250 $ 60,031.25

$125.000 
  
90946-3425-94 0500 0520 620-03.10 CONCRETE PARAPET (DESCRIPTION) L.F. 383.000 0.000 $ 0.00 391.500 $ 17,617.50

(STD-1-1) $45.000 
  
90946-3425-94 0100 0190 701-02 CONCRETE DRIVEWAY S.F. 959.000 0.000 $ 0.00 958.120 $ 4,311.54

$4.500 
  
90946-3425-94 0100 0200 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 107.600 $ 6,994.00

$65.000 
  
90946-3425-94 0100 9015 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$81.250 
  
90946-3425-94 0100 0210 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 34.000 0.000 $ 0.00 12.500 $ 237.50 

$19.000 
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90946-3425-94 0100 0220 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 84.000 0.000 $ 0.00 25.000 $ 625.00 
$25.000 

  
90946-3425-94 0100 9019 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 25.000 $ 712.50 

$28.500 
  
90946-3425-94 0100 9018 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$37.500 
  
90946-3425-94 0100 0230 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 3.000 0.000 $ 0.00 3.000 $ 5,700.00

$1,900.000 
  
90946-3425-94 0100 0240 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 1.000 $ 675.00 

$675.000 
  
90946-3425-94 0500 0530 707-07.01 CHAIN-LINK FENCE (BRIDGES) S.F. 761.000 0.000 $ 0.00 760.500 $ 14,069.25

$18.500 
  
90946-3425-94 0500 0540 709-04 REINFORCED CONCRETE SLOPE PAVEMENT C.Y. 45.000 0.000 $ 0.00 48.630 $ 30,393.75

$625.000 
  
90946-3425-94 0100 0250 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 260.000 0.000 $ 0.00 175.060 $ 6,071.08

$34.680 
  

90946-3425-94 0500 0550 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM L.F. 85.000 0.000 $ 0.00 37.000 $ 666.00 

$18.000 
  
90946-3425-94 0500 0560 710-09.02 6" PIPE UNDERDRAIN L.F. 14.000 0.000 $ 0.00 24.000 $ 408.00 

$17.000 
  
90946-3425-94 0100 0260 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  
90946-3425-94 0100 9501 712-01.01 ADDITIONAL TRAFFIC CONTROL LS 0.000 0.000 $ 0.00 1.000 $ 1,509.58

Traffic Control for installation of Trench Drain $1,509.580 
  
90946-3425-94 0100 0270 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$18.850 
  
90946-3425-94 0100 0280 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
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90946-3425-94 0100 0290 712-05.01 WARNING LIGHTS (TYPE A) EACH 12.000 0.000 $ 0.00 12.000 $ 156.00 

$13.000 
  
90946-3425-94 0100 0300 712-06 SIGNS (CONSTRUCTION) S.F. 355.000 0.000 $ 0.00 316.380 $ 1,740.09

$5.500 
  
90946-3425-94 0100 0310 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 102.000 0.000 $ 0.00 100.000 $ 650.00 

$6.500 
  
90946-3425-94 0100 0320 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 

(R1-1) $500.000 
  
90946-3425-94 0100 0330 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 18.000 0.000 $ 0.00 18.000 $ 450.00 

$25.000 
  
90946-3425-94 0100 0340 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.340 $ 493.00 

$1,450.000 
  
90946-3425-94 0100 0350 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 29,000.00

$29,000.000 
  
90946-3425-94 0900 0570 775-38.01 8IN SLIP-JOINT DUCTILE IRON PIPE L.F. 710.000 0.000 $ 0.00 678.000 $ 20,340.00

$30.000 
  
90946-3425-94 0900 0580 775-38.02 8IN MECHANICAL JOINT DUCTILE IRON PIPE L.F. 200.000 0.000 $ 0.00 194.000 $ 5,626.00

$29.000 
  
90946-3425-94 0900 0590 775-38.03 HANGER SYS. & INSTALL. FOR 8IN D.I.P. LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
90946-3425-94 0900 0600 775-38.04 8IN x 8IN x 8IN DUCTILE IRON TEE EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

$250.000 
  
90946-3425-94 0900 0610 775-38.05 8IN x 8IN x 6IN DUCTILE IRON TEE EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 

$250.000 
  
90946-3425-94 0900 0620 775-38.06 8IN GATE VALVE & VALVE BOX EACH 4.000 0.000 $ 0.00 4.000 $ 4,000.00

$1,000.000 
  
90946-3425-94 0900 0630 775-38.07 8IN 45 DEGREE DUCTILE IRON BEND EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 

$150.000 
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90946-3425-94 0900 0640 775-38.08 8IN 11.25 DEGREE DUCTILE IRON BEND EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 

$150.000 
  
90946-3425-94 0900 0650 775-38.09 6IN x 2IN PLUG EACH 2.000 0.000 $ 0.00 2.000 $ 150.00 

$75.000 
  
90946-3425-94 0900 0660 775-38.10 8IN CAP & BLOCK EACH 3.000 0.000 $ 0.00 3.000 $ 225.00 

$75.000 
  
90946-3425-94 0900 0670 775-38.11 2IN PVC PIPE C-900 L.F. 45.000 0.000 $ 0.00 11.500 $ 115.00 

$10.000 
  
90946-3425-94 0900 0680 775-38.12 2IN 90 DEGREE BEND EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
90946-3425-94 0900 0690 775-38.13 2IN CAST IRON GATE VALVE & VALVE BOX EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  
90946-3425-94 0900 0700 775-38.14 CUT & BLOCK EXIST. 2IN WATER LINE EACH 2.000 0.000 $ 0.00 2.000 $ 370.00 

$185.000 
  
90946-3425-94 0900 0710 775-38.15 1IN COMB. AIR/VACUUM RELEASE VALVE EACH 1.000 0.000 $ 0.00 1.000 $ 1,550.00

$1,550.000 
  
90946-3425-94 0900 0720 775-38.16 16IN STEEL ENCASEMENT PIPE L.F. 50.000 0.000 $ 0.00 18.000 $ 900.00 

$50.000 
  
90946-3425-94 0900 0730 775-38.17 STONE BACKFILL FOR PAVED AREAS TON 40.000 0.000 $ 0.00 134.130 $ 2,682.60

$20.000 
  
90946-3425-94 0900 0740 775-38.18 PAVEMENT BREAK & REPLACEMENT L.F. 60.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
90946-3425-94 0900 0750 775-38.19 MISCELLANEOUS CONCRETE C.Y. 5.000 0.000 $ 0.00 4.000 $ 500.00 

$125.000 
  
90946-3425-94 0900 0760 775-38.20 RELOCATE/RECONNECT EXIST. METER EACH 7.000 0.000 $ 0.00 7.000 $ 1,400.00

$200.000 
  
90946-3425-94 0900 0770 775-38.21 1IN COPPER SERVICE LATERAL L.F. 100.000 0.000 $ 0.00 89.000 $ 890.00 

$10.000 
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90946-3425-94 0900 0780 775-38.22 1IN x 3/4IN x 3/4IN COPPER WYE EACH 2.000 0.000 $ 0.00 2.000 $ 100.00 

$50.000 
  
90946-3425-94 0900 0790 775-38.23 3/4IN COPPER SERVICE LATERAL L.F. 60.000 0.000 $ 0.00 55.500 $ 1,110.00

$20.000 
  
90946-3425-94 0900 0800 775-38.24 OFF-ROAD REPAIR & SEEDING L.F. 650.000 0.000 $ 0.00 231.000 $ 346.50 

$1.500 
  
90946-3425-94 0100 0360 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 21.000 0.000 $ 0.00 65.400 $ 1,962.00

$30.000 
  
90946-3425-94 0100 0370 801-02 SEEDING (WITHOUT MULCH) UNIT 42.000 0.000 $ 0.00 20.470 $ 511.75 

$25.000 
  
90946-3425-94 0100 0380 801-03 WATER (SEEDING & SODDING) M.G. 6.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
90946-3425-94 0100 0390 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 3,727.000 0.000 $ 0.00 2,853.020 $ 2,853.02

$1.000 
  

Project Number: 90946-3425-94 Project Current Amount $ 4,952.86
Contract Current Amount $ 4,952.86 
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