
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/19/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070022760 Vendor Name: MOUNTAIN STATES CONTRACTORS, LLC

Contract ID: CNH538 Estimate Number: 0017 Pay Period: 09/05/2010
to: 09/05/2010

Contract Location: Time Allowed: 521.0 days
ON THOMPSON BRIDGE ROAD OVER NINE MILE CREEK (LM 0.01) Time Charged: 463.0 days

Elapsed Calendar Days: 463.0 days
Percent Time: 88.87 %
Percent Complete ($) 103.38 %
Percent Behind: - %

Contractor: Date Let: 05/08/2009
MOUNTAIN STATES CONTRACTORS, LLC Date Awarded: 05/14/2009
P O Box 1004 Date Contract Executed: 05/22/2009
Mount Juliet, TN 37121 Date Notice to Proceed: 05/29/2009
Phone: Date Work Began: 06/09/2009

Date to be Completed: 10/31/2010
Date Time Stopped: 09/03/2010
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
BLOUNT 

Project Number BID PCT Fed State Project Number Description 1
05945-3486-94 100.00 ARRA-BRZE-500(39) Thompson Bridge Road, Bridge over Nine Mile Creek (L.M.

Current Contract Amount $ 1,291,021.89 
Original Contract Amount $ 1,260,585.25 

Total to Date Prev to Date This Estimate
Participating $ 1,304,877.01 $ 1,277,073.81 $ 27,803.20

Total Earnings $ 1,304,877.01 $ 1,277,073.81 $ 27,803.20 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,304,877.01 $ 1,277,073.81 $ 27,803.20 
Test Report Payment Adjustment $ -387.46 $ -3,805.24 $ 3,417.78 
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Total Adjusted Earnings $ 1,304,489.55 $ 1,273,268.57 $ 31,220.98 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,304,489.55 $ 1,273,268.57 $ 31,220.98 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
05945-3486-94 0500 9500 104-04.30 ADDITIONAL WORK ( ) LS 0.000 1.000 $ 30,436.64 1.000 $ 30,436.64

Rock Drilling for Piles $30,436.640 
  

05945-3486-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 
GRADES LS 1.000 0.000 $ 0.00 1.000 $ 35,000.00

$35,000.000 
  
05945-3486-94 0100 9026 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
05945-3486-94 0100 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9022 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,320.630 $ 3,320.63 

  
05945-3486-94 0500 9023 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

05945-3486-94 0100 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 -278.060 $ -278.06 -278.060 $ -278.06

$1.000 
0100 9024 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 1,134.580 $ 1,134.58 2,975.350 $ 2,975.35 

  

05945-3486-94 0500 9025 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05945-3486-94 0100 0020 109-10.01 TRAINEE HOUR 520.000 0.000 $ 0.00 520.000 $ 416.00 

$0.800 
  
05945-3486-94 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 56,000.00
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$56,000.000 
  

05945-3486-94 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 5,879.000 0.000 $ 0.00 4,022.740 $ 16,090.96

$4.000 
  

05945-3486-94 0100 9007 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$4.800 
  

05945-3486-94 0100 0050 203-02.01 BORROW EXCAVATION (GRADED SOLID 
ROCK) TON 570.000 0.000 $ 0.00 965.380 $ 33,788.30

$35.000 
  
05945-3486-94 0100 0060 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 6,412.000 0.000 $ 0.00 1,744.000 $ 1,744.00

$1.000 
  
05945-3486-94 0100 0070 203-04 PLACING AND SPREADING TOPSOIL C.Y. 645.000 0.000 $ 0.00 528.510 $ 3,699.57

$7.000 
  
05945-3486-94 0100 9008 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
05945-3486-94 0100 0080 203-06 WATER M.G. 35.000 0.000 $ 0.00 0.000 $ 0.00 

$7.500 
  
05945-3486-94 0100 0090 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 285.000 0.000 $ 0.00 0.000 $ 0.00 

$11.500 
  
05945-3486-94 0500 0620 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 623.000 0.000 $ 0.00 586.960 $ 8,804.40

$15.000 
  
05945-3486-94 0500 9013 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
05945-3486-94 0500 9014 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.000 
  
05945-3486-94 0500 0630 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 228.000 0.000 $ 0.00 159.720 $ 3,194.40

(BRIDGES) $20.000 
  
05945-3486-94 0500 9017 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
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05945-3486-94 0500 9018 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$36.000 
  
05945-3486-94 0500 0640 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 6.000 0.000 $ 0.00 0.000 $ 0.00 

$75.000 
  
05945-3486-94 0500 9020 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 25.000 $ 2,812.50

$112.500 
  
05945-3486-94 0500 9021 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$135.000 
  
05945-3486-94 0500 0650 204-05 ROCK DRILLING (BRIDGES) L.F. 12.000 0.000 $ 0.00 48.000 $ 1,440.00

$30.000 
  
05945-3486-94 0500 0660 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

(BENT NO. 1, STATION 83+19.00) $25,000.000 
  
05945-3486-94 0500 0670 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

(BENT NO. 2, STATION 84+19.00) $25,000.000 
  
05945-3486-94 0100 0100 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 63.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
05945-3486-94 0100 0110 209-02.06 15" TEMPORARY SLOPE DRAIN L.F. 72.000 0.000 $ 0.00 0.000 $ 0.00 

$13.000 
  
05945-3486-94 0100 0120 209-02.07 18" TEMPORARY SLOPE DRAIN L.F. 202.000 0.000 $ 0.00 0.000 $ 0.00 

$17.500 
  
05945-3486-94 0100 0130 209-05 SEDIMENT REMOVAL C.Y. 112.000 0.000 $ 0.00 20.560 $ 133.64 

$6.500 
  
05945-3486-94 0100 0140 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,245.000 0.000 $ 0.00 1,844.000 $ 6,915.00

$3.750 
  
05945-3486-94 0100 0150 209-08.07 ROCK CHECK DAM PER EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$700.000 
  
05945-3486-94 0100 0160 209-08.08 ENHANCED ROCK CHECK DAM EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$750.000 
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05945-3486-94 0100 0170 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 1.000 0.000 $ 0.00 3.000 $ 1,575.00

$525.000 
  
05945-3486-94 0100 0180 209-40.30 CATCH BASIN PROTECTION (TYPE A) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$375.000 
  

05945-3486-94 0100 0190 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 2,821.000 0.000 $ 0.00 1,915.400 $ 41,181.10

$21.500 
  
05945-3486-94 0500 0680 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 471.000 0.000 $ 0.00 883.720 $ 22,093.00

$25.000 
  
05945-3486-94 0100 0200 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 87.000 0.000 $ 0.00 290.510 $ 6,681.73

$23.000 
  

05945-3486-94 0100 0210 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 410.000 0.000 $ 0.00 564.210 $ 48,945.22

$86.750 
  

05945-3486-94 0100 0220 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 403.000 0.000 $ 0.00 418.300 $ 39,529.35

$94.500 
  
05945-3486-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 -1,494.870 $ -1,494.87 -2,191.480 $ -2,191.48 

  
05945-3486-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

05945-3486-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

05945-3486-94 0100 0230 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 4.000 0.000 $ 0.00 0.000 $ 0.00 

$575.000 
  

05945-3486-94 0100 0240 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 1.500 0.063 $ 36.23 1.000 $ 575.00 

$575.000 
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05945-3486-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

05945-3486-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05945-3486-94 0100 0250 411-01.10 ACS MIX(PG64-22) GRADING D TON 188.000 0.000 $ 0.00 298.660 $ 34,345.90

$115.000 
  

05945-3486-94 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 -274.280 $ -274.28 -274.280 $ -274.28 

  
05945-3486-94 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05945-3486-94 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

05945-3486-94 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

05945-3486-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) 
(FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 67.950 $ 10,600.20

$156.000 
  
05945-3486-94 0500 0690 604-02.03 EPOXY COATED REINFORCING STEEL LB. 141,455.000 2,830.700 $ 1,839.96 144,285.700 $ 93,785.71

$0.650 
  
05945-3486-94 0500 0700 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 342.000 0.000 $ 0.00 334.920 $ 130,618.80

$390.000 
  
05945-3486-94 0500 0710 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 61,493.000 -5,435.000 $ -3,261.00 59,289.300 $ 35,573.58

$0.600 
0500 0710 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.600 3,176.300 $ 1,905.78 0.000 $ 0.00 

  
05945-3486-94 0500 0720 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 291.000 0.000 $ 0.00 288.090 $ 108,033.75

$375.000 
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05945-3486-94 0500 0730 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 1,403.000 0.000 $ 0.00 1,403.000 $ 11,224.00

$8.000 
  
05945-3486-94 0500 0740 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 775.000 0.000 $ 0.00 746.670 $ 2,202.68

$2.950 
  
05945-3486-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05945-3486-94 0500 0750 606-02.03 STEEL PILES (10 INCH) L.F. 764.000 0.000 $ 0.00 1,931.380 $ 61,804.16

$32.000 
  
05945-3486-94 0500 0760 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 51.000 0.000 $ 0.00 58.000 $ 4,872.00

$84.000 
0500 0760 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 84.000 18.000 $ 1,512.00 0.000 $ 0.00 

  
05945-3486-94 0100 0260 607-03.30 18" PIPE CULVERT L.F. 143.000 0.000 $ 0.00 143.000 $ 5,720.00

$40.000 
  
05945-3486-94 0100 0270 607-05.30 24" PIPE CULVERT L.F. 48.000 0.000 $ 0.00 56.000 $ 3,080.00

$55.000 
  
05945-3486-94 0100 0280 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 24.000 0.000 $ 0.00 24.000 $ 828.00 

$34.500 
  
05945-3486-94 0100 0290 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 7.000 0.000 $ 0.00 6.280 $ 4,082.00

$650.000 
  

05945-3486-94 0100 0300 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 364.000 0.000 $ 0.00 319.000 $ 494.45 

$1.550 
0100 0300 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 1.550 0.000 $ 0.00 -144.000 $ -223.20 

  
05945-3486-94 0100 0310 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  

05945-3486-94 0500 0770 615-01.10 PRESTRESSED CONCRETE BULB TEE BEAM 
(6" WEB)(BT-54) L.F. 831.000 0.000 $ 0.00 831.167 $ 156,259.40

$188.000 
  
05945-3486-94 0500 0780 620-06 CONCRETE RAILING L.F. 635.000 0.000 $ 0.00 635.000 $ 51,517.55
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$81.130 
  
05945-3486-94 0100 0320 630-01.16 6" CONCRETE BOLLARD/GUARD POST EACH 6.000 0.000 $ 0.00 6.000 $ 2,100.00

$350.000 
  
05945-3486-94 0100 0330 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 54.000 $ 2,862.00

$53.000 
  

05945-3486-94 0100 9016 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE 
ENDS L.F. 0.000 0.000 $ 0.00 54.000 $ 3,577.50

$66.250 
0100 9016 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 66.250 0.000 $ 0.00 -0.200 $ -13.25 

  
05945-3486-94 0100 0340 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 503.000 0.000 $ 0.00 425.000 $ 5,737.50

$13.500 
  
05945-3486-94 0100 9015 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 18.800 $ 380.70 

$20.250 
0100 9015 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 20.250 0.000 $ 0.00 -0.050 $ -1.01 

  
05945-3486-94 0100 0350 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 3.000 0.000 $ 0.00 4.000 $ 6,000.00

$1,500.000 
  

05945-3486-94 0100 0360 705-08.51 PORTABLE IMPACT ATTENUATOR 
NCHRP350 TL-3 EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$2,750.000 
  
05945-3486-94 0100 0370 706-01 GUARDRAIL REMOVED L.F. 342.000 0.000 $ 0.00 342.000 $ 342.00 

$1.000 
  
05945-3486-94 0100 0380 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 218.000 0.000 $ 0.00 537.120 $ 22,021.92

$41.000 
  
05945-3486-94 0100 0390 709-05.08 MACHINED RIP-RAP (CLASS B) TON 440.000 0.000 $ 0.00 418.250 $ 13,384.00

$32.000 
  
05945-3486-94 0100 0400 709-05.09 MACHINED RIP-RAP (CLASS C) TON 18.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  

05945-3486-94 0500 0790 710-09.01 6" PERFORATED PIPE WITH VERTICAL 
DRAIN SYSTEM L.F. 120.000 0.000 $ 0.00 125.000 $ 5,366.25

$42.930 
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05945-3486-94 0500 0800 710-09.02 6" PIPE UNDERDRAIN L.F. 52.000 0.000 $ 0.00 50.000 $ 432.50 
$8.650 

  
05945-3486-94 0100 0410 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 18,000.00

$18,000.000 
  

05945-3486-94 0100 0420 712-02.02 INTERCONNECTED PORTABLE BARRIER 
RAIL L.F. 910.000 0.000 $ 0.00 280.000 $ 4,200.00

$15.000 
  
05945-3486-94 0100 0430 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 20.000 $ 800.00 

$40.000 
  
05945-3486-94 0100 0440 712-05.01 WARNING LIGHTS (TYPE A) EACH 6.000 0.000 $ 0.00 20.000 $ 1,500.00

$75.000 
0100 0440 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 75.000 0.000 $ 0.00 -2.000 $ -150.00 

  
05945-3486-94 0100 0450 712-06 SIGNS (CONSTRUCTION) S.F. 325.000 -42.000 $ -336.00 430.500 $ 3,444.00

$8.000 
  
05945-3486-94 0100 0460 712-06.01 VERTICAL PANELS S.F. 52.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
05945-3486-94 0100 0470 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 80.000 0.000 $ 0.00 120.000 $ 1,800.00

$15.000 
  
05945-3486-94 0100 0480 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 

(R1-1) $250.000 
  
05945-3486-94 0100 0490 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 

(W2-1 MOD.) $250.000 
  
05945-3486-94 0100 0500 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 

(W3-1) $250.000 
  
05945-3486-94 0100 0510 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 50.000 0.000 $ 0.00 36.000 $ 432.00 

$12.000 
  
05945-3486-94 0100 0520 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 3.406 $ 5,109.00

$1,500.000 
  

05945-3486-94 0100 0530 716-10.01 PREFORMED PLASTIC PAVEMENT MARKING L.M. 0.200 0.000 $ 0.00 0.216 $ 3,618.00
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(4" LINE)
$16,750.000 

  
05945-3486-94 0100 0540 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 63,029.25

$63,029.250 
  
05945-3486-94 0100 0550 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 514.000 0.000 $ 0.00 0.000 $ 0.00 

$4.500 
  

05945-3486-94 0100 0560 740-11.04 TEMPORARY SEDIMENT TUBE 20IN 
(DESCRIPTION) L.F. 134.000 0.000 $ 0.00 0.000 $ 0.00 

(20IN ) $6.000 
  
05945-3486-94 0100 0570 801-01 SEEDING (WITH MULCH) UNIT 28.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  
05945-3486-94 0100 0580 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 392.000 0.000 $ 0.00 0.000 $ 0.00 

$13.950 
  
05945-3486-94 0100 0590 801-02 SEEDING (WITHOUT MULCH) UNIT 392.000 0.000 $ 0.00 56.590 $ 690.40 

$12.200 
  
05945-3486-94 0100 0600 801-03 WATER (SEEDING & SODDING) M.G. 82.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
05945-3486-94 0100 9019 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$14.400 
  
05945-3486-94 0100 0610 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 43,540.000 0.000 $ 0.00 7,529.170 $ 6,399.79

$0.850 
  

Project Number: 05945-3486-94 Project Current Amount $ 31,220.98
Contract Current Amount $ 31,220.98 
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