
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2013

User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070022760 Vendor Name: MOUNTAIN STATES CONTRACTORS, LLC

Contract ID: CNH549 Estimate Number: 0023 Pay Period: 02/01/2013

to: 02/02/2013

Contract Location: Time Allowed: 780.0 days

PRECAST CONCRETE STRUCTURE ON SR 56 OVER FIRESCALD CREEK Time Charged: 780.0 days

Elapsed Calendar Days: 780.0 days

Percent Time: 100.00 %

Percent Complete ($) 99.49 %

Percent Behind: 0.51 %

Contractor: Date Let: 06/12/2009

MOUNTAIN STATES CONTRACTORS, LLC Date Awarded: 06/18/2009

P O Box 1004 Date Contract Executed: 07/06/2009

Mount Juliet, TN 37121 Date Notice to Proceed: 07/13/2009

Phone: Date Work Began: 08/03/2009

Date to be Completed: 08/31/2011

Date Time Stopped: 08/31/2011

Date Accepted: 09/22/2011

Estimate Paid: NO 

Counties:

GRUNDY 

Project Number BID PCT Fed State Project Number Description 1

31005-3259-94 100.00 ARRA-BR-STP-56(58) Bridge Over Firescald Creek, LM 21.30 in Altamont

Current Contract Amount $ 1,671,781.39 

Original Contract Amount $ 1,537,372.60 

Total to Date Prev to Date This Estimate

Participating $ 1,692,684.76 $ 1,692,684.76 $ 0.00 

Total Earnings $ 1,692,684.76 $ 1,692,684.76 $ 0.00 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,692,684.76 $ 1,692,684.76 $ 0.00 

Test Report Payment Adjustment $ -4,124.01 $ -4,124.01 $ 0.00 

7/30/2013



 
 

 
 

Total Adjusted Earnings $ 1,688,560.75 $ 1,688,560.75 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,688,560.75 $ 1,688,560.75 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid

Total Qty Total Amt

Supplemental Description Unit Price

31005-3259-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 

  

31005-3259-94 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 

  

31005-3259-94 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 15,643.060 $ 15,643.06 

  

31005-3259-94 0300 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

31005-3259-94 0900 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

31005-3259-94 0100 9016 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9016 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 16,541.950 $ 16,541.95 

  

31005-3259-94 0300 9017 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

31005-3259-94 0900 9018 109-01.02 
PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL.

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

31005-3259-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 75,000.00
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$75,000.000 

  

31005-3259-94 0300 0650 202-04.50 
REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.)

LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

(SINGLE SPAN GIRDER BRIDGE, STA. 20+50) $20,000.000 

  

31005-3259-94 0100 0030 203-01 
ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED)

C.Y. 11,953.000 0.000 $ 0.00 6,959.000 $ 34,795.00

$5.000 

  

31005-3259-94 0100 9000 203-01.03 
ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) 

C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$7.500 

  

31005-3259-94 0100 0040 203-01.11 PRESPLITTING OF ROCK EXCAVATION S.Y. 302.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 

  

31005-3259-94 0100 0050 203-01.29 ROCK EXCAVATION C.Y. 1,172.000 0.000 $ 0.00 2,373.150 $ 37,970.40

$16.000 

  

31005-3259-94 0100 0060 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 15,832.000 0.000 $ 0.00 4,790.000 $ 43,110.00

$9.000 

  

31005-3259-94 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 111.110 $ 833.33 

$7.500 

  

31005-3259-94 0100 0070 203-06 WATER M.G. 59.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 

  

31005-3259-94 0100 0080 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 563.000 0.000 $ 0.00 1,346.640 $ 12,119.76

$9.000 

  

31005-3259-94 0300 9500 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 0.000 0.000 $ 0.00 41.800 $ 1,881.00

N/A $45.000 

  

31005-3259-94 0300 9501 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 0.000 0.000 $ 0.00 418.970 $ 31,422.75

$75.000 

  

31005-3259-94 0300 9502 204-05 ROCK DRILLING (BRIDGES) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 

  

31005-3259-94 0100 0090 204-08 FOUNDATION FILL MATERIAL C.Y. 43.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
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31005-3259-94 0300 9503 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 0.000 0.000 $ 0.00 1.000 $ 40,000.00

NA $40,000.000 

  

31005-3259-94 0300 9504 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 0.000 0.000 $ 0.00 1.000 $ 8,000.00

NA $8,000.000 

  

31005-3259-94 0100 0100 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 502.000 0.000 $ 0.00 60.000 $ 480.00 

$8.000 

0100 0100 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 8.000 0.000 $ 0.00 -60.000 $ -480.00 

  

31005-3259-94 0100 0110 209-05 SEDIMENT REMOVAL C.Y. 111.000 0.000 $ 0.00 96.440 $ 1,157.28

$12.000 

  

31005-3259-94 0100 0120 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 2,193.000 0.000 $ 0.00 1,771.700 $ 9,301.43

$5.250 

  

31005-3259-94 0100 0130 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 1,100.000 0.000 $ 0.00 376.400 $ 752.80 

$2.000 

  

31005-3259-94 0100 0140 209-09.01 SANDBAGS BAG 312.000 0.000 $ 0.00 763.000 $ 6,867.00

$9.000 

  

31005-3259-94 0100 0150 209-09.02 
TEMPORARY SEDIMENT FILTER BAG (14'6" X 
2'0" X 13'3")

BAG 4.000 0.000 $ 0.00 11.000 $ 5,500.00

$500.000 

0100 0150 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT BAG $ 500.000 0.000 $ 0.00 -5.000 $ -2,500.00 

  

31005-3259-94 0100 0160 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 250.000 0.000 $ 0.00 1,713.340 $ 5,140.02

$3.000 

0100 0160 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 3.000 0.000 $ 0.00 -381.340 $ -1,144.02 

  

31005-3259-94 0100 0170 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,200.000 

  

31005-3259-94 0100 0180 303-01 
MINERAL AGGREGATE, TYPE A BASE, 
GRADING D

TON 5,389.000 0.000 $ 0.00 4,205.910 $ 77,809.34

$18.500 

  

31005-3259-94 0100 0190 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 1,781.000 0.000 $ 0.00 2,784.800 $ 80,759.20

$29.000 
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31005-3259-94 0100 0200 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 236.000 0.000 $ 0.00 397.230 $ 9,930.75

$25.000 

  

31005-3259-94 0100 0210 307-01.01 
ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A

TON 907.000 0.000 $ 0.00 1,346.470 $ 87,520.55

$65.000 

  

31005-3259-94 0100 0220 307-01.08 
ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2

TON 526.000 0.000 $ 0.00 554.670 $ 41,600.25

$75.000 

  

31005-3259-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,522.660 $ -2,522.66 

  

31005-3259-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 777.000 $ 777.00 

$1.000 

0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 239.400 $ 239.40 

  

31005-3259-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

31005-3259-94 0100 0230 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 9.000 0.000 $ 0.00 0.000 $ 0.00 

$440.000 

  

31005-3259-94 0100 0240 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 47.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 

  

31005-3259-94 0100 0250 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 1.000 $ 880.00 

$880.000 

  

31005-3259-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

31005-3259-94 0100 9006 407-09 
ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

31005-3259-94 0100 0260 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 99.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 

  

31005-3259-94 0100 0270 411-01.10 ACS MIX(PG64-22) GRADING D TON 180.000 0.000 $ 0.00 333.040 $ 29,973.60

$90.000 
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31005-3259-94 0100 9007 411-03.20 
PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,144.450 $ -1,144.45 

  

31005-3259-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

31005-3259-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 291.200 $ 291.20 

  

31005-3259-94 0100 9010 411-05.41 
HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT 

DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

  

31005-3259-94 0300 9505 604-01.08 
CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING)

C.Y. 0.000 0.000 $ 0.00 268.500 $ 51,015.00

$190.000 

  

31005-3259-94 0900 9509 606-03.01 TEST PILES (STEEL PILES, 12 INCH) L.F. 0.000 0.000 $ 0.00 20.000 $ 1,400.00

$70.000 

  

31005-3259-94 0300 9507 606-03.03 STEEL PILES (12 INCH) L.F. 0.000 0.000 $ 0.00 475.800 $ 33,306.00

$70.000 

  

31005-3259-94 0300 9508 606-03.06 PILE TIPS (STEEL PILES, 12 INCH) EACH 0.000 0.000 $ 0.00 57.000 $ 6,270.00

$110.000 

  

31005-3259-94 0100 0280 607-03.30 18" PIPE CULVERT L.F. 76.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 

  

31005-3259-94 0300 0660 607-50.60 
THREE SIDED PRECAST CULVERT STRUCTURE 
- BARREL(SIZE)

L.F. 105.000 0.000 $ 0.00 105.000 $ 462,000.00

(36'X14') $4,400.000 

  

31005-3259-94 0100 0290 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 

  

31005-3259-94 0100 0300 611-07.02 
STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS)

LB. 132.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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31005-3259-94 0100 0310 611-38.01 CATCH BASINS, TYPE 38, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,000.000 

  

31005-3259-94 0100 0320 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 15.000 0.000 $ 0.00 15.000 $ 1,125.00

$75.000 

  

31005-3259-94 0100 9020 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 18.000 $ 558.00 

$31.000 

  

31005-3259-94 0100 0330 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 737.500 0.000 $ 0.00 887.500 $ 13,756.25

$15.500 

  

31005-3259-94 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$23.250 

  

31005-3259-94 0100 0340 705-04.07 
TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3)

EACH 4.000 0.000 $ 0.00 4.000 $ 8,400.00

$2,100.000 

  

31005-3259-94 0100 0350 705-08.51 
PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3

EACH 4.000 0.000 $ 0.00 4.000 $ 27,200.00

$6,800.000 

  

31005-3259-94 0100 0360 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 20.000 0.000 $ 0.00 20.000 $ 2,500.00

$125.000 

  

31005-3259-94 0100 0370 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 175.000 0.000 $ 0.00 716.990 $ 25,094.65

$35.000 

  

31005-3259-94 0100 0380 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 395.000 0.000 $ 0.00 1,172.670 $ 41,043.45

$35.000 

  

31005-3259-94 0100 0390 709-05.08 MACHINED RIP-RAP (CLASS B) TON 169.000 0.000 $ 0.00 692.410 $ 24,234.35

$35.000 

  

31005-3259-94 0100 0400 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 

  

31005-3259-94 0100 0410 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 4,264.000 0.000 $ 0.00 960.800 $ 14,412.00

$15.000 
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31005-3259-94 0100 0420 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 21.000 0.000 $ 0.00 25.000 $ 750.00 

$30.000 

  

31005-3259-94 0100 0430 712-05.01 WARNING LIGHTS (TYPE A) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 

  

31005-3259-94 0100 0440 712-06 SIGNS (CONSTRUCTION) S.F. 628.000 0.000 $ 0.00 252.500 $ 1,552.88

$6.150 

  

31005-3259-94 0100 0450 712-06.01 VERTICAL PANELS S.F. 372.000 0.000 $ 0.00 564.000 $ 6,204.00

$11.000 

  

31005-3259-94 0100 0460 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 40.000 0.000 $ 0.00 40.000 $ 440.00 

$11.000 

  

31005-3259-94 0100 0470 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 10,000.00

$5,000.000 

  

31005-3259-94 0100 0480 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 185.00 

(REVERSE CURVE LEFT W1-4L) $185.000 

  

31005-3259-94 0100 0490 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 185.00 

(WINDING ROAD RIGHT W1-5R) $185.000 

  

31005-3259-94 0100 9514 716-01.07 
TEMPORARY RAISED PAVEMENT 
MARKER,YELLOW

EACH 0.000 0.000 $ 0.00 19.000 $ 598.50 

N/A $31.500 

  

31005-3259-94 0100 0500 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 14.000 0.000 $ 0.00 14.000 $ 4,200.00

$300.000 

  

31005-3259-94 0100 0510 716-01.30 
REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER

EACH 14.000 0.000 $ 0.00 14.000 $ 1,400.00

$100.000 

  

31005-3259-94 0100 9511 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.000 0.000 $ 0.00 2.021 $ 9,549.23

N/A $4,725.000 

  

31005-3259-94 0100 9512 716-05.02 
PAINTED PAVEMENT MARKING (8" BARRIER 
LINE)

L.F. 0.000 0.000 $ 0.00 4,115.000 $ 3,250.85

N/A $0.790 

  

31005-3259-94 0100 0520 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 70,000.00
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$70,000.000 

  

31005-3259-94 0100 9513 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 0.000 0.000 $ 0.00 125.000 $ 457.50 

N/A $3.660 

  

31005-3259-94 0900 0670 775-38.73 8IN CLASS 350 D.I. WATER LINE L.F. 100.000 0.000 $ 0.00 100.000 $ 3,345.00

$33.450 

  

31005-3259-94 0900 0680 775-38.74 6IN TAPPING TEE AND VALVE W/ BOX EACH 2.000 0.000 $ 0.00 2.000 $ 5,843.70

$2,921.850 

  

31005-3259-94 0900 0690 775-38.75 DUCTILE IRON FITTINGS LB. 800.000 0.000 $ 0.00 1,067.000 $ 7,597.04

$7.120 

  

31005-3259-94 0900 0700 775-38.76 CRUSHED STONE TON 225.000 0.000 $ 0.00 117.790 $ 2,372.29

$20.140 

  

31005-3259-94 0900 0710 775-38.77 CLASS "B" CONCRETE C.Y. 5.000 0.000 $ 0.00 1.264 $ 287.61 

$227.540 

  

31005-3259-94 0900 0720 775-38.78 CUT/CAP/ABANDON EXISTING LINE EACH 2.000 0.000 $ 0.00 2.000 $ 2,921.84

$1,460.920 

  

31005-3259-94 0900 0730 775-38.79 6IN CLASS 350 D.I. WATER LINE L.F. 700.000 0.000 $ 0.00 484.000 $ 22,022.00

$45.500 

  

31005-3259-94 0900 0740 775-38.80 6IN GATE VALVE W/ BOX EACH 1.000 0.000 $ 0.00 1.000 $ 832.30 

$832.300 

  

31005-3259-94 0900 0750 775-38.81 12IN HDPE CSNG BY DIR BORE - CREEK L.F. 90.000 0.000 $ 0.00 90.000 $ 26,483.40

$294.260 

  

31005-3259-94 0900 0760 777-17.81 6 IN CLASS 200 PVC FORCEMAIN L.F. 750.000 0.000 $ 0.00 692.000 $ 23,860.16

$34.480 

  

31005-3259-94 0900 0770 777-17.82 6 IN TAPPING TEE AND VALVE W/ BOX EACH 2.000 0.000 $ 0.00 2.000 $ 5,824.08

$2,912.040 

  

31005-3259-94 0900 0780 777-17.83 DUCTILE IRON FITTINGS LB. 800.000 0.000 $ 0.00 480.000 $ 3,417.60

$7.120 

  

31005-3259-94 0900 0790 777-17.84 CRUSHED STONE TON 235.000 0.000 $ 0.00 206.670 $ 4,162.33
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$20.140 

  

31005-3259-94 0900 0800 777-17.85 CLASS "B" CONCRETE C.Y. 5.000 0.000 $ 0.00 1.972 $ 448.71 

$227.540 

  

31005-3259-94 0900 0810 777-17.86 CUT/CAP/ABANDON EXISTING LINE EACH 2.000 0.000 $ 0.00 2.000 $ 2,921.84

$1,460.920 

  

31005-3259-94 0900 0820 777-17.87 2 IN AIR AND VACUUM RELEASE VLVE W/VLT EACH 1.000 0.000 $ 0.00 1.000 $ 5,919.71

$5,919.710 

  

31005-3259-94 0900 0830 777-17.88 12 IN HDPE CSNG DIRECTIONAL BORE - CREEK L.F. 90.000 0.000 $ 0.00 90.000 $ 25,674.30

$285.270 

  

31005-3259-94 0100 0530 801-01 SEEDING (WITH MULCH) UNIT 33.000 0.000 $ 0.00 0.000 $ 0.00 

$21.000 

  

31005-3259-94 0100 0540 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 173.000 0.000 $ 0.00 210.480 $ 2,936.20

$13.950 

  

31005-3259-94 0100 0550 801-02 SEEDING (WITHOUT MULCH) UNIT 39.500 0.000 $ 0.00 0.000 $ 0.00 

$13.950 

  

31005-3259-94 0100 0560 801-02.01 CROWN VETCH MIXTURE (WITHOUT MULCH) UNIT 63.880 0.000 $ 0.00 144.830 $ 2,165.21

$14.950 

  

31005-3259-94 0100 0570 801-03 WATER (SEEDING & SODDING) M.G. 32.000 0.000 $ 0.00 0.000 $ 0.00 

$1.050 

  

31005-3259-94 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 126.820 $ 1,597.93

$12.600 

  

31005-3259-94 0100 0580 802-01.10 TREES (DESCRIPTION) EACH 11.000 0.000 $ 0.00 11.000 $ 649.00 

(LIRIODENDRON TULIPIFERA) $59.000 

  

31005-3259-94 0100 0590 802-01.11 TREES (DESCRIPTION) EACH 11.000 0.000 $ 0.00 11.000 $ 649.00 

(SALIX NIGRA) $59.000 

  

31005-3259-94 0100 0600 802-01.12 TREES (DESCRIPTION) EACH 11.000 0.000 $ 0.00 11.000 $ 649.00 

(QUERCUS ALBA) $59.000 

  

31005-3259-94 0100 0610 802-01.13 TREES (DESCRIPTION) EACH 11.000 0.000 $ 0.00 11.000 $ 649.00 
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(ACER RUBRUM) $59.000 

  

31005-3259-94 0100 0620 802-01.14 TREES (DESCRIPTION) EACH 10.000 0.000 $ 0.00 10.000 $ 590.00 

(FRAXINUS PENNSYLVANICA) $59.000 

  

31005-3259-94 0100 0630 802-02.01 SEEDLINGS (DESCRIPTION) EACH 36.000 0.000 $ 0.00 36.000 $ 180.00 

(SALIX NIGRA) $5.000 

  

31005-3259-94 0100 0640 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 9,384.000 0.000 $ 0.00 15,898.760 $ 14,467.87

$0.910 
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