
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/06/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070031564 Vendor Name: POTTER SOUTH EAST LLC

Contract ID: CNH573 Estimate Number: 0035 Pay Period: 05/09/2013
to: 11/18/2013

Contract Location: Time Allowed: 763.0 days
ON US 25W (SR 9) OVER THE C.S.X. RAILROAD (LM 26.77) Time Charged: 885.0 days

Elapsed Calendar Days: 885.0 days
Percent Time: 115.99 %
Percent Complete ($) 108.54 %
Percent Behind: 7.45 %

Contractor: Date Let: 07/17/2009
POTTER SOUTH EAST LLC Date Awarded: 07/29/2009
PO Box 244 Date Contract Executed: 08/10/2009
Huntsville, TN 37756 Date Notice to Proceed: 08/17/2009
Phone: Date Work Began: 09/02/2009

Date to be Completed: 09/18/2011
Date Time Stopped: 01/18/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
CAMPBELL 

Project Number BID PCT Fed State Project Number Description 1
07003-3236-94 100.00 ARRA-BR-STP-9(60) S.R. 9 (U.S. 25W): Bridge over CSX Railroad at L.M. 26.77

Current Contract Amount $ 5,010,368.06 
Original Contract Amount $ 4,705,895.87 

Total to Date Prev to Date This Estimate
Participating $ 5,440,749.83 $ 5,440,749.83 $ 0.00 

Total Earnings $ 5,440,749.83 $ 5,440,749.83 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 5,440,749.83 $ 5,440,749.83 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 5,440,749.83 $ 5,440,749.83 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 5,440,749.83 $ 5,440,749.83 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
07003-3236-94 0100 9528 104-03.11 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 2.000 $ 7,394.64

REMOVAL AND RESTOCK INVOICE OF INCORRECT 10" DIP EXP. JOINT $3,697.320 
  
07003-3236-94 0100 9529 104-03.12 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 2.000 $ 33,625.03

PURCHASE AND INSTALL 10"DIP FLEX-TEND DOUBLE BALL EXP JOINT $16,812.515 
  
07003-3236-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
07003-3236-94 0100 9018 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
07003-3236-94 0500 9527 105-05 RAILROAD FLAGGING DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

Additional Flagging Days Due to Added time from CO#8 and #11 $0.000 
  
07003-3236-94 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -121.000 $ -133,100.00

$1,100.000 
  
07003-3236-94 0100 9024 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -2.000 $ -5,000.00

(Traffic Control Deficiency - 712.04) $2,500.000 
  
07003-3236-94 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9019 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 14,948.320 $ 14,948.32 

  
07003-3236-94 0500 9020 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
07003-3236-94 0100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0100 9021 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 15,404.770 $ 15,404.77 
  
07003-3236-94 0500 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
07003-3236-94 0100 9525 109-04.01 EXTRA WORK DOLL 0.000 0.000 $ 0.00 1.000 $ 8,790.95

Small Drainage Structure $8,790.950 
  
07003-3236-94 0100 9523 109-04.19 EXTRA WORK LS 0.000 0.000 $ 0.00 1.000 $ 2,301.19

$2,301.190 
  
07003-3236-94 0100 9521 109-04.20 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 109,911.510 $ 109,911.51

$1.000 
  
07003-3236-94 0100 9524 109-04.21 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 27,048.600 $ 27,048.60

Removal of Power Lines $1.000 
  
07003-3236-94 0100 9526 109-04.24 FORCE ACCOUNT DOLL 0.000 0.000 $ 0.00 1.000 $ 637.33 

Surveying for Construction Change $637.330 
  
07003-3236-94 0100 0020 109-10.01 TRAINEE HOUR 1,040.000 0.000 $ 0.00 1,040.000 $ 832.00 

$0.800 
  
07003-3236-94 0100 0030 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
07003-3236-94 0500 0930 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 96,000.00

(BRIDGE NO. 7-S.R.9-26.77) $96,000.000 
  
07003-3236-94 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 14,026.000 0.000 $ 0.00 4,712.400 $ 22,525.27

$4.780 
  
07003-3236-94 0100 9011 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$7.170 
  
07003-3236-94 0100 0050 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 2,083.000 0.000 $ 0.00 17,423.000 $ 130,672.50

$7.500 
  
07003-3236-94 0100 9012 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 1,096.380 $ 7,861.04

$7.170 
  
07003-3236-94 0100 0060 203-06 WATER M.G. 116.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
07003-3236-94 0500 0940 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 398.000 0.000 $ 0.00 782.410 $ 7,041.69

$9.000 
  
07003-3236-94 0500 9015 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 100.900 $ 1,362.15

$13.500 
  
07003-3236-94 0500 9016 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 57.480 $ 931.18 

$16.200 
  
07003-3236-94 0100 0070 209-02.07 18" TEMPORARY SLOPE DRAIN L.F. 315.000 0.000 $ 0.00 298.000 $ 5,364.00

$18.000 
  
07003-3236-94 0100 0080 209-05 SEDIMENT REMOVAL C.Y. 55.000 0.000 $ 0.00 9.760 $ 0.98 

$0.100 
  
07003-3236-94 0100 0090 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 2,950.000 0.000 $ 0.00 3,574.000 $ 14,296.00

$4.000 
  
07003-3236-94 0100 0095 209-08.07 ROCK CHECK DAM PER EACH 4.000 0.000 $ 0.00 22.000 $ 15,400.00

$700.000 
  
07003-3236-94 0100 0100 209-40.41 CATCH BASIN FILTER ASSEMBLY(TYPE 1) EACH 2.000 0.000 $ 0.00 3.000 $ 1,026.00

$342.000 
  
07003-3236-94 0100 0110 209-40.43 CATCH BASIN FILTER ASSEMBLY(TYPE 3) EACH 2.000 0.000 $ 0.00 1.000 $ 400.00 

$400.000 
  
07003-3236-94 0100 0120 209-40.46 CATCH BASIN FILTER ASSEMBLY(TYPE 6) EACH 3.000 0.000 $ 0.00 6.000 $ 2,400.00

$400.000 
  
07003-3236-94 0100 0130 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 8,685.000 0.000 $ 0.00 20,061.036 $ 502,328.34

$25.040 
  
07003-3236-94 0100 0140 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 110.000 0.000 $ 0.00 46.470 $ 1,487.04

$32.000 
  
07003-3236-94 0500 0950 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 78.000 0.000 $ 0.00 271.650 $ 7,280.22

$26.800 
  
07003-3236-94 0100 0150 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 400.000 0.000 $ 0.00 636.300 $ 15,589.35
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$24.500 
  
07003-3236-94 0100 0155 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 552.000 0.000 $ 0.00 1,147.024 $ 92,587.78

$80.720 
  
07003-3236-94 0100 0160 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 2,995.000 0.000 $ 0.00 3,068.730 $ 208,244.02

$67.860 
  
07003-3236-94 0100 0170 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 77.000 0.000 $ 0.00 56.231 $ 36,862.23

$655.550 
  
07003-3236-94 0100 0180 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 2,269.000 0.000 $ 0.00 1,952.039 $ 87,451.35

$44.800 
  
07003-3236-94 0100 0190 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 1,829.000 0.000 $ 0.00 2,141.000 $ 161,966.65

$75.650 
  
07003-3236-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -15,847.560 $ -15,847.56 

  
07003-3236-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 -995.400 $ -995.40

$1.000 
0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,063.800 $ 5,063.80 

  
07003-3236-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
07003-3236-94 0100 0200 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 28.000 0.000 $ 0.00 0.000 $ 0.00 

$300.500 
  
07003-3236-94 0100 0210 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 91.000 0.000 $ 0.00 0.000 $ 0.00 

$14.940 
  
07003-3236-94 0100 0220 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 5.000 0.000 $ 0.00 9.870 $ 6,175.46

$625.680 
  
07003-3236-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
07003-3236-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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07003-3236-94 0100 0225 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 18.000 0.000 $ 0.00 936.210 $ 89,585.93

$95.690 
  
07003-3236-94 0100 0227 411-01.10 ACS MIX(PG64-22) GRADING D TON 239.000 0.000 $ 0.00 0.000 $ 0.00 

$94.500 
  
07003-3236-94 0100 0230 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,135.000 0.000 $ 0.00 2,380.080 $ 234,652.09

$98.590 
  
07003-3236-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 5,813.270 $ 5,813.27

$1.000 
0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,874.040 $ -8,874.04 

  
07003-3236-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
07003-3236-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,805.600 $ 2,805.60 

  
07003-3236-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
07003-3236-94 0100 9522 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 0.000 0.000 $ 0.00 4,247.110 $ 18,687.28

$4.400 
  
07003-3236-94 0100 0240 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 75.000 0.000 $ 0.00 0.000 $ 0.00 

$680.000 
  
07003-3236-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 183.450 $ 45,495.60

$248.000 
  
07003-3236-94 0500 0960 604-02.03 EPOXY COATED REINFORCING STEEL LB. 203,391.000 0.000 $ 0.00 203,391.000 $ 138,305.88

$0.680 
  
07003-3236-94 0500 0970 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 741.000 0.000 $ 0.00 731.717 $ 453,664.54

$620.000 
  
07003-3236-94 0500 0980 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 117,736.000 0.000 $ 0.00 117,736.000 $ 71,818.96

$0.610 
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07003-3236-94 0500 0990 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 528.000 0.000 $ 0.00 538.660 $ 111,502.62
$207.000 

  
07003-3236-94 0500 1000 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 608.000 0.000 $ 0.00 664.594 $ 451,923.92

$680.000 
  
07003-3236-94 0500 1010 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 3,660.000 0.000 $ 0.00 3,425.440 $ 18,839.92

$5.500 
  
07003-3236-94 0100 0250 604-04.03 BRIDGE END DRAINS(2'X8') EACH 2.000 0.000 $ 0.00 2.000 $ 6,000.00

$3,000.000 
  
07003-3236-94 0500 1020 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 2,293.000 0.000 $ 0.00 2,343.820 $ 7,031.46

$3.000 
  
07003-3236-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -38,086.290 $ -38,086.29

$1.000 
  
07003-3236-94 0500 1030 606-02.03 STEEL PILES (10 INCH) L.F. 2,204.000 0.000 $ 0.00 2,501.180 $ 120,056.64

$48.000 
  
07003-3236-94 0500 9025 606-02.04 STEEL PILES (10 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 104.700 $ 1,757.91

$16.790 
  
07003-3236-94 0500 1040 606-02.06 PILE TIPS (STEEL PILES, 10 INCH) EACH 54.000 0.000 $ 0.00 54.000 $ 5,022.00

$93.000 
  
07003-3236-94 0500 1050 606-03.03 STEEL PILES (12 INCH) L.F. 1,441.000 0.000 $ 0.00 1,151.130 $ 57,556.50

$50.000 
  
07003-3236-94 0500 9026 606-03.04 STEEL PILES (12 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 95.200 $ 2,054.42

$21.580 
  
07003-3236-94 0500 1060 606-03.06 PILE TIPS (STEEL PILES, 12 INCH) EACH 90.000 0.000 $ 0.00 62.000 $ 6,200.00

$100.000 
  
07003-3236-94 0100 0260 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 430.000 0.000 $ 0.00 96.000 $ 4,224.00

$44.000 
  
07003-3236-94 0100 0270 607-03.30 18" PIPE CULVERT L.F. 293.000 0.000 $ 0.00 1,216.000 $ 53,504.00

$44.000 
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07003-3236-94 0100 0280 607-05.30 24" PIPE CULVERT L.F. 88.000 0.000 $ 0.00 180.000 $ 10,800.00
$60.000 

  
07003-3236-94 0100 0290 607-05.30 24" PIPE CULVERT L.F. 88.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
07003-3236-94 0100 0300 607-06.30 30" PIPE CULVERT L.F. 34.000 0.000 $ 0.00 32.000 $ 2,560.00

$80.000 
  
07003-3236-94 0100 0310 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 348.000 0.000 $ 0.00 194.000 $ 6,208.00

$32.000 
  
07003-3236-94 0100 0320 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 14.000 0.000 $ 0.00 13.890 $ 16,668.00

$1,200.000 
  
07003-3236-94 0100 0330 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 1,695.000 0.000 $ 0.00 1,402.000 $ 2,103.00

$1.500 
  
07003-3236-94 0100 0340 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 2,195.000 0.000 $ 0.00 959.000 $ 4,795.00

$5.000 
  
07003-3236-94 0100 0350 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 4.000 0.000 $ 0.00 6.000 $ 24,000.00

$4,000.000 
  
07003-3236-94 0100 0360 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 2.000 0.000 $ 0.00 8.000 $ 22,400.00

$2,800.000 
  
07003-3236-94 0100 2522 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 0.000 0.000 $ 0.00 2.000 $ 9,590.00

$4,795.000 
  
07003-3236-94 0100 0370 611-42.03 CATCH BASINS, TYPE 42, > 8' - 12' DEPTH EACH 1.000 0.000 $ 0.00 2.000 $ 14,000.00

$7,000.000 
  
07003-3236-94 0100 0380 611-42.04 CATCH BASINS, TYPE 42, > 12' - 16' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$12,000.000 
  
07003-3236-94 0100 2523 611-42.05 CATCH BASINS, TYPE 42, > 16' - 20' DEPTH EACH 0.000 0.000 $ 0.00 1.000 $ 13,997.14

$13,997.140 
  
07003-3236-94 0500 1070 615-01.03 PRESTRESSED CONCRETE I-BEAM (TYPE III) L.F. 1,980.000 0.000 $ 0.00 1,980.000 $ 306,900.00

$155.000 
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07003-3236-94 0500 1080 620-05 CONCRETE PARAPET WITH STRUCTURAL TUBING L.F. 437.000 0.000 $ 0.00 437.000 $ 55,499.00
$127.000 

  
07003-3236-94 0100 0390 701-01.02 CONCRETE SIDEWALK (6 ") S.F. 11,650.000 0.000 $ 0.00 10,260.000 $ 62,073.00

$6.050 
  
07003-3236-94 0100 0400 701-02 CONCRETE DRIVEWAY S.F. 980.000 0.000 $ 0.00 2,738.000 $ 16,017.30

$5.850 
  
07003-3236-94 0100 0410 701-02.03 CONCRETE HANDICAP RAMP S.F. 1,000.000 0.000 $ 0.00 972.000 $ 12,023.64

$12.370 
  
07003-3236-94 0100 0420 702-01 CONCRETE CURB C.Y. 15.000 0.000 $ 0.00 5.920 $ 3,552.00

$600.000 
  
07003-3236-94 0100 0430 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 186.000 0.000 $ 0.00 157.580 $ 46,013.36

$292.000 
  
07003-3236-94 0100 0440 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 5,292.00

$49.000 
  
07003-3236-94 0100 0450 705-01.03 GUARDRAIL AT BRIDGE ENDS, RUB-RAIL LONG POST L.F. 54.000 0.000 $ 0.00 0.000 $ 0.00 

$59.000 
  
07003-3236-94 0100 9013 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$61.250 
  
07003-3236-94 0100 0460 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 13.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
07003-3236-94 0100 0470 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 300.000 0.000 $ 0.00 0.000 $ 0.00 

$17.000 
  
07003-3236-94 0100 9017 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
07003-3236-94 0100 9014 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.500 
  
07003-3236-94 0100 0480 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,050.000 
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07003-3236-94 0100 0490 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 4.000 $ 7,600.00
$1,900.000 

  
07003-3236-94 0100 0500 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 4.000 0.000 $ 0.00 4.000 $ 12,000.00

$3,000.000 
  
07003-3236-94 0100 0510 706-01 GUARDRAIL REMOVED L.F. 150.000 0.000 $ 0.00 86.000 $ 86.00 

$1.000 
  
07003-3236-94 0100 9500 707-06.03 REMOVAL AND RESET FENCE (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 264.000 $ 12,408.00

(Chain Link Fence) $47.000 
  
07003-3236-94 0500 1090 707-07.01 CHAIN-LINK FENCE (BRIDGES) S.F. 855.000 0.000 $ 0.00 858.000 $ 8,580.00

$10.000 
  
07003-3236-94 0500 1100 709-04 REINFORCED CONCRETE SLOPE PAVEMENT C.Y. 226.000 0.000 $ 0.00 246.530 $ 123,265.00

$500.000 
  
07003-3236-94 0100 0520 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 520.000 0.000 $ 0.00 1,523.730 $ 44,569.10

$29.250 
  
07003-3236-94 0100 0530 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 1,600.000 0.000 $ 0.00 1,138.000 $ 2,958.80

$2.600 
  
07003-3236-94 0100 0535 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 8.000 0.000 $ 0.00 0.000 $ 0.00 

$425.000 
  
07003-3236-94 0500 1110 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 322.000 0.000 $ 0.00 334.500 $ 10,035.00

$30.000 
  
07003-3236-94 0500 1120 710-09.02 6" PIPE UNDERDRAIN L.F. 32.000 0.000 $ 0.00 82.000 $ 1,230.00

$15.000 
  
07003-3236-94 0100 0540 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 28,000.00

$28,000.000 
  
07003-3236-94 0100 0550 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,000.000 0.000 $ 0.00 1,464.000 $ 38,064.00

$26.000 
  
07003-3236-94 0100 0560 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 320.000 $ 12,800.00

$40.000 
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07003-3236-94 0100 9502 712-04.10 TEMPORARY FLEXIBLE TUBULAR DELINEATOR EACH 0.000 0.000 $ 0.00 648.000 $ 42,120.00
$65.000 

  
07003-3236-94 0100 0565 712-05.01 WARNING LIGHTS (TYPE A) EACH 14.000 0.000 $ 0.00 16.000 $ 1,360.00

$85.000 
  
07003-3236-94 0100 0570 712-05.03 WARNING LIGHTS (TYPE C) EACH 50.000 0.000 $ 0.00 4.000 $ 340.00 

$85.000 
  
07003-3236-94 0100 0580 712-06 SIGNS (CONSTRUCTION) S.F. 435.000 0.000 $ 0.00 484.250 $ 4,600.38

$9.500 
  
07003-3236-94 0100 0590 712-06.01 VERTICAL PANELS S.F. 50.000 0.000 $ 0.00 52.000 $ 1,040.00

$20.000 
  
07003-3236-94 0100 0600 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 275.000 0.000 $ 0.00 204.800 $ 5,120.00

$25.000 
  
07003-3236-94 0100 0610 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 8,000.00

$4,000.000 
  
07003-3236-94 0100 0620 712-08.06 UNIFORMED POLICE OFFICER HOUR 2,000.000 0.000 $ 0.00 446.000 $ 11,707.50

$26.250 
  
07003-3236-94 0500 1130 712-12.47 BRIDGE MOUNTED INTERCONNECTED PORTABLE BARRIER RAIL L.F. 474.000 0.000 $ 0.00 371.000 $ 11,130.00

$30.000 
  
07003-3236-94 0100 0630 713-15.02 REMOVAL & RELOCATION OF SIGN & SUPPORT EACH 2.000 0.000 $ 0.00 3.000 $ 7,500.00

$2,500.000 
  
07003-3236-94 0100 0640 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 8.000 0.000 $ 0.00 8.000 $ 4,000.00

$500.000 
  
07003-3236-94 0100 0650 713-16.20 SIGNS (DESCRIPTION) EACH 6.000 0.000 $ 0.00 6.000 $ 1,800.00

(STOP, R1-1) $300.000 
  
07003-3236-94 0100 0660 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 450.00 

(SL 25, R2-1) $225.000 
  
07003-3236-94 0100 0670 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 450.00 

(SCHOOL ADVANCE, S1-1) $225.000 
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07003-3236-94 0100 0680 713-16.23 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 
(WHEN CHILDREN ARE PRESENT, S4-2) $250.000 

  
07003-3236-94 0100 0690 713-16.24 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 

(SCHOOL, S4-3) $250.000 
  
07003-3236-94 0100 0700 713-16.25 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

(SIDE ROAD, W2-2R) $250.000 
  
07003-3236-94 0100 0710 713-16.26 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 450.00 

(AHEAD, W16-P) $225.000 
  
07003-3236-94 0100 0720 713-16.27 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

(END SCHOOL ZONE, S5-2) $250.000 
  
07003-3236-94 0100 0730 713-16.28 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

(KEEP RIGHT, R4-7) $200.000 
  
07003-3236-94 0100 0740 713-16.29 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 3.000 $ 600.00 

(OBJECT MARKER, OM1-3) $200.000 
  
07003-3236-94 0100 0750 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 1.500 0.000 $ 0.00 2.268 $ 9,072.00

$4,000.000 
  
07003-3236-94 0100 0760 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 230.000 0.000 $ 0.00 181.000 $ 1,810.00

$10.000 
  
07003-3236-94 0100 0770 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 20.000 0.000 $ 0.00 11.111 $ 233.33 

$21.000 
  
07003-3236-94 0100 0780 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 110.000 0.000 $ 0.00 99.000 $ 990.00 

$10.000 
  
07003-3236-94 0100 0790 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 7.000 0.000 $ 0.00 7.000 $ 1,120.00

$160.000 
  
07003-3236-94 0100 0800 716-02.11 PLASTIC PAVEMENT MARKING (6" DOTTED LINE) L.F. 80.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
07003-3236-94 0100 0810 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 5.000 0.000 $ 0.00 21.836 $ 14,302.58

$655.000 
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07003-3236-94 0100 0820 716-05.04 PAINTED PAVEMENT MARKING (CHANNELIZATION STRIPING) S.Y. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$11.000 

  
07003-3236-94 0100 0830 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 330.000 0.000 $ 0.00 63.000 $ 267.75 

$4.250 
  
07003-3236-94 0100 0840 716-08.05 REMOVAL OF PAVEMENT MARKING (STOP LINE) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$3.100 
  
07003-3236-94 0100 0845 716-08.30 HYDROBLAST REMOVAL OF PAVEMENT MARKING (LINE) L.M. 1.000 0.000 $ 0.00 1.970 $ 10,835.00

$5,500.000 
  
07003-3236-94 0100 0850 716-08.32 HYDROBLAST REMOVAL OF PAVEMENT MARKING (DESCRIPTION) L.F. 5,000.000 0.000 $ 0.00 5,540.000 $ 8,310.00

(LINE) $1.500 
  
07003-3236-94 0100 0860 716-10.01 PREFORMED PLASTIC PAVEMENT MARKING (4" LINE) L.M. 0.200 0.000 $ 0.00 0.236 $ 4,189.00

$17,750.000 
  
07003-3236-94 0100 0870 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 127,000.00

$127,000.000 
  
07003-3236-94 0100 0880 740-06.01 GEOMEMBRANE S.Y. 2,550.000 0.000 $ 0.00 1,235.330 $ 9,882.64

$8.000 
  
07003-3236-94 0900 1140 770-69.28 INSTALL 45/3 STEEL POLE EACH 2.000 0.000 $ 0.00 2.000 $ 6,400.00

$3,200.000 
  
07003-3236-94 0900 1150 770-69.29 INSTALL M2-1R GROUND EACH 2.000 0.000 $ 0.00 3.000 $ 546.00 

$182.000 
  
07003-3236-94 0900 1160 770-69.30 INSTALL E1-2P DOWNGUY EACH 12.000 0.000 $ 0.00 18.000 $ 2,700.00

$150.000 
  
07003-3236-94 0900 1170 770-69.31 INSTALL E2-2P OVERHEAD GUY EACH 12.000 0.000 $ 0.00 18.000 $ 5,400.00

$300.000 
  
07003-3236-94 0900 1180 770-69.32 INSTALL F1-9S ANCHOR EACH 6.000 0.000 $ 0.00 9.000 $ 1,800.00

$200.000 
  
07003-3236-94 0900 1190 770-69.33 INSTALL UNDERGROUND COATING L.F. 6.000 0.000 $ 0.00 12.000 $ 840.00 

$70.000 
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07003-3236-94 0900 1200 770-69.34 REMOVE 45/2 STEEL POLE EACH 2.000 0.000 $ 0.00 3.000 $ 1,800.00
$600.000 

  
07003-3236-94 0900 1210 770-69.35 REMOVE E1-2P DOWNGUY EACH 6.000 0.000 $ 0.00 11.000 $ 605.00 

$55.000 
  
07003-3236-94 0900 1220 770-69.36 REMOVE E2-2P OVERHEAD GUY EACH 11.000 0.000 $ 0.00 17.000 $ 1,700.00

$100.000 
  
07003-3236-94 0900 1230 770-69.37 REMOVE F1-9S ANCHOR EACH 5.000 0.000 $ 0.00 8.000 $ 400.00 

$50.000 
  
07003-3236-94 0900 1240 770-69.38 TRANSFER M26-5 LIGHT EACH 1.000 0.000 $ 0.00 2.000 $ 600.00 

$300.000 
  
07003-3236-94 0900 1771 773-08.94 4IN GALVANIZED STEEL PIPE L.F. 410.000 0.000 $ 0.00 290.000 $ 7,177.50

$24.750 
  
07003-3236-94 0900 1772 773-08.95 PLACE 1-4IN DUCT ALONG JERSEY WALL L.F. 290.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
07003-3236-94 0900 1774 773-08.96 DIG SPLICE PIT 80C.F. EACH 3.000 0.000 $ 0.00 3.000 $ 1,200.00

$400.000 
  
07003-3236-94 0900 1776 773-15.33 WOOD POLE - 35FT CLASS 5 EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
07003-3236-94 0900 1778 773-15.34 1 1/4 IN TRIPLE EYE ANCHOR EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
07003-3236-94 0900 1780 773-15.35 4IN SCHEDULE 40 PVC CONDUIT L.F. 1,974.000 0.000 $ 0.00 639.000 $ 11,457.27

$17.930 
  
07003-3236-94 0900 1782 773-15.36 4IN ORANGE SCHEDULE 80 13.5 SR FLEX PIPE L.F. 190.000 0.000 $ 0.00 44.200 $ 839.80 

$19.000 
  
07003-3236-94 0900 1784 773-15.37 CONDUIT SUPPORT HANGER 1 HIGH x 3 WIDE EACH 20.000 0.000 $ 0.00 20.000 $ 3,040.00

$152.000 
  
07003-3236-94 0900 1786 773-15.38 PLUG SETTING .750-10 PLASTIC EACH 44.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
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07003-3236-94 0900 1788 773-15.39 ADHESIVE KIT FGL DUCT EACH 10.000 0.000 $ 0.00 16.000 $ 480.00 
$30.000 

  
07003-3236-94 0900 1790 773-15.40 DISPENSER FGL ADHESIVE 30OZ KIT EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 

$150.000 
  
07003-3236-94 0900 1792 773-15.41 HANGER BRACE ASSM 36IN ADJ EACH 4.000 0.000 $ 0.00 2.000 $ 105.00 

$52.500 
  
07003-3236-94 0900 1793 773-15.42 CLAMP GUY-3 BOLT HG EACH 44.000 0.000 $ 0.00 44.000 $ 220.00 

$5.000 
  
07003-3236-94 0900 1794 773-15.43 GUY STRAND-C 7000#-.25-500FT EACH 1.000 0.000 $ 0.00 1.000 $ 100.00 

$100.000 
  
07003-3236-94 0900 1795 773-15.44 INSERT CONCRETE .75 LOOP-HDG EACH 44.000 0.000 $ 0.00 44.000 $ 440.00 

$10.000 
  
07003-3236-94 0900 1796 773-15.45 CONDUIT FGL 4IN .07WL SWIP L.F. 660.000 0.000 $ 0.00 660.000 $ 7,920.00

$12.000 
  
07003-3236-94 0900 1798 773-15.46 CPLG STOP 4IN FGL EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
07003-3236-94 0900 1799 773-15.47 CPLG EXP JOINT 4IN FGL O-RING EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  
07003-3236-94 0900 1800 773-15.48 ADAPTER FEMALE THREAD 4IN FGL EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
07003-3236-94 0900 1801 773-15.49 HANGER ASSEMBLY 1X3 - LABOR L.F. 190.000 0.000 $ 0.00 190.000 $ 7,220.00

$38.000 
  
07003-3236-94 0900 1802 773-15.50 PLACE 1 1/4 IN TRIPLE EYE ANCHOR EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
07003-3236-94 0900 1803 773-15.51 PLACE 35FT POLE EACH 3.000 0.000 $ 0.00 1.000 $ 750.00 

$750.000 
  
07003-3236-94 0900 1804 773-15.52 PLACE 2 DUCT INNERDUCT L.F. 906.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
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07003-3236-94 0900 1805 773-15.53 ROD DUCT L.F. 888.000 0.000 $ 0.00 0.000 $ 0.00 
$3.000 

  
07003-3236-94 0900 1806 773-15.54 PLACE 2-4IN DUCTS AT 36IN COVER L.F. 95.000 0.000 $ 0.00 10.000 $ 258.00 

$25.800 
  
07003-3236-94 0900 1807 773-15.55 PLACE 3-4IN DUCTS AT 36IN COVER L.F. 698.000 0.000 $ 0.00 50.000 $ 1,450.00

$29.000 
  
07003-3236-94 0900 1808 773-15.56 CONCRETE ENCASE 3 DUCTS L.F. 698.000 0.000 $ 0.00 68.500 $ 1,370.00

$20.000 
  
07003-3236-94 0900 1809 773-15.57 REMOVE 12IN PEDESTAL EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  
07003-3236-94 0900 1810 773-15.58 REMOVE 35FT POLE EACH 3.000 0.000 $ 0.00 2.000 $ 200.00 

$100.000 
  
07003-3236-94 0900 1811 773-15.59 H&D TRENCH AGGREGATE C.F. 2,792.000 0.000 $ 0.00 1,542.420 $ 13,758.39

$8.920 
  
07003-3236-94 0900 1812 773-15.60 BORE 4IN CONDUIT UNDER HIGHWAY EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$7,000.000 
  
07003-3236-94 0900 1813 773-15.61 LOWER 4IN PVC AT CLAIBORNE LN EACH 1.000 0.000 $ 0.00 1.000 $ 4,500.00

$4,500.000 
  
07003-3236-94 0900 1814 773-15.62 DRILL HOLE IN MANHOLE EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
07003-3236-94 0900 9511 775-02.22 10IN TAPPING VALVE EACH 0.000 0.000 $ 0.00 4.000 $ 24,000.00

$6,000.000 
  
07003-3236-94 0900 9520 775-02.33 6IN TAPPING VALVE EACH 0.000 0.000 $ 0.00 3.000 $ 10,800.00

$3,600.000 
  
07003-3236-94 0900 9517 775-21.35 8 IN TAPPING TEE VALVE & BOX EACH 0.000 0.000 $ 0.00 1.000 $ 5,800.00

$5,800.000 
  
07003-3236-94 0900 1280 775-24.52 10 IN DIP WATER LINE L.F. 1,540.000 0.000 $ 0.00 1,432.000 $ 97,376.00

$68.000 
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07003-3236-94 0900 1290 775-24.53 8 IN DIP WATER LINE L.F. 60.000 0.000 $ 0.00 93.000 $ 5,115.00
$55.000 

  
07003-3236-94 0900 1300 775-24.54 6 IN DIP WATER LINE L.F. 220.000 0.000 $ 0.00 162.000 $ 8,910.00

$55.000 
  
07003-3236-94 0900 1310 775-24.55 20 IN STEEL CASING WITH 10 IN DIP CARRIER L.F. 160.000 0.000 $ 0.00 204.000 $ 91,800.00

$450.000 
  
07003-3236-94 0900 1320 775-24.56 16 IN STEEL CASING WITH 8 IN DIP CARRIER L.F. 140.000 0.000 $ 0.00 120.000 $ 51,600.00

$430.000 
  
07003-3236-94 0900 1330 775-24.57 10 IN RESTRAINED JOINT DIP BRIDGE CROSSING L.F. 244.000 0.000 $ 0.00 177.000 $ 12,036.00

$68.000 
  
07003-3236-94 0900 1340 775-24.58 PIPE EXPANSION JOINTS EACH 2.000 0.000 $ 0.00 2.000 $ 11,000.00

$5,500.000 
  
07003-3236-94 0900 1350 775-24.59 INSULATION L.F. 244.000 0.000 $ 0.00 180.000 $ 5,400.00

$30.000 
  
07003-3236-94 0900 1360 775-24.60 PIPE HANGER (COMPLETE) EACH 24.000 0.000 $ 0.00 18.000 $ 6,508.08

$361.560 
  
07003-3236-94 0900 1370 775-24.61 20 IN STEEL PIPE SLEEVE WITH CASING SPACER EACH 4.000 0.000 $ 0.00 5.000 $ 500.00 

$100.000 
  
07003-3236-94 0900 1380 775-24.62 10 IN CONNECTION WITH BEND AND SLEEVE EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,200.000 
  
07003-3236-94 0900 9512 775-24.62 10 IN CONNECTION WITH BEND AND SLEEVE EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,200.000 
  
07003-3236-94 0900 1390 775-24.63 10 IN CONNECTION WITH TEE AND SLEEVE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$900.000 
  
07003-3236-94 0900 9513 775-24.63 10 IN CONNECTION WITH TEE AND SLEEVE EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$900.000 
  
07003-3236-94 0900 1400 775-24.64 10IN CUT AND CAP WATER LINE EACH 4.000 0.000 $ 0.00 10.000 $ 25,000.00

$2,500.000 
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07003-3236-94 0900 1410 775-24.65 8 IN CONNECTION WITH BEND AND SLEEVE EACH 1.000 0.000 $ 0.00 1.000 $ 700.00 
$700.000 

  
07003-3236-94 0900 9515 775-24.65 8 IN CONNECTION WITH BEND AND SLEEVE EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$700.000 
  
07003-3236-94 0900 1420 775-24.66 10 INx6 IN CONNECTION WITH TEE AND BEND EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
07003-3236-94 0900 1430 775-24.67 8 IN CUT AND CAP LINE EACH 3.000 0.000 $ 0.00 3.000 $ 1,500.00

$500.000 
  
07003-3236-94 0900 1440 775-24.68 8 INx8 IN CONNECTION TO WATER LINE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$700.000 
  
07003-3236-94 0900 1450 775-24.69 6 IN CONNECTION TO 6 IN WATER LINE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$700.000 
  
07003-3236-94 0900 9519 775-24.69 6 IN CONNECTION TO 6 IN WATER LINE EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$700.000 
  
07003-3236-94 0900 1460 775-24.70 6 IN CUT AND CAP WATER LINE EACH 2.000 0.000 $ 0.00 3.000 $ 1,500.00

$500.000 
  
07003-3236-94 0900 1470 775-24.71 10 IN GATE VALVE WITH VALVE BOX EACH 10.000 0.000 $ 0.00 5.000 $ 12,500.00

$2,500.000 
  
07003-3236-94 0900 9510 775-24.71 10 IN GATE VALVE WITH VALVE BOX EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

10 IN GATE VALVE WITH VALVE BOX $2,500.000 
  
07003-3236-94 0900 1480 775-24.72 8 IN GATE VALVE WITH VALVE BOX EACH 3.000 0.000 $ 0.00 1.000 $ 1,700.00

$1,700.000 
  
07003-3236-94 0900 9514 775-24.72 8 IN GATE VALVE WITH VALVE BOX EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,700.000 
  
07003-3236-94 0900 1490 775-24.73 6 IN GATE VALVE WITH VALVE BOX EACH 3.000 0.000 $ 0.00 3.000 $ 4,500.00

$1,500.000 
  
07003-3236-94 0900 9518 775-24.73 6 IN GATE VALVE WITH VALVE BOX EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,500.000 
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07003-3236-94 0900 1250 775-24.74 8 IN CUT IN GATE VALVE WITH VALVE BOX EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$3,000.000 

  
07003-3236-94 0900 1500 775-24.74 8 IN CUT IN GATE VALVE WITH VALVE BOX EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,000.000 
  
07003-3236-94 0900 1510 775-24.75 1 IN COPPER SERVICE L.F. 300.000 0.000 $ 0.00 75.000 $ 1,185.00

$15.800 
  
07003-3236-94 0900 1520 775-24.76 3/4 IN COPPER SERVICE L.F. 300.000 0.000 $ 0.00 373.000 $ 5,706.90

$15.300 
  
07003-3236-94 0900 1530 775-24.77 METER ASSEMBLY 1 IN EACH 3.000 0.000 $ 0.00 1.000 $ 600.00 

$600.000 
  
07003-3236-94 0900 1540 775-24.78 METER ASSEMBLY 3/4 IN EACH 4.000 0.000 $ 0.00 4.000 $ 2,200.00

$550.000 
  
07003-3236-94 0900 1550 775-24.79 METER ASSEMBLY 3/4 IN (RECONNECT) EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
07003-3236-94 0900 1560 775-24.80 2 IN PVC CASING FOR SERVICES L.F. 150.000 0.000 $ 0.00 170.000 $ 2,040.00

$12.000 
  
07003-3236-94 0900 1321 775-24.81 FIRE HYDRANT ASSEMBLY EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$3,500.000 
  
07003-3236-94 0900 1570 775-24.81 FIRE HYDRANT ASSEMBLY EACH 4.000 0.000 $ 0.00 3.000 $ 10,500.00

$3,500.000 
  
07003-3236-94 0900 1580 775-24.82 1 IN AIR RELEASE VALVE ASSEMBLY EACH 2.000 0.000 $ 0.00 3.000 $ 7,500.00

$2,500.000 
  
07003-3236-94 0900 1590 777-11.85 RAISE MANHOLES 1 FT TO 2 FT EACH 1.000 0.000 $ 0.00 2.000 $ 2,400.00

$1,200.000 
  
07003-3236-94 0900 1600 777-11.86 RAISE MANHOLES 2 FT TO 4 FT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,200.000 
  
07003-3236-94 0900 1610 777-11.87 LOWER MANHOLE 2 FT TO 4 FT EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00

$1,200.000 
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07003-3236-94 0900 1620 777-11.88 CUT AND PLUG 8 IN AT MANHOLE EACH 1.000 0.000 $ 0.00 2.000 $ 2,000.00
$1,000.000 

  
07003-3236-94 0900 1630 777-11.89 CLEAN AND QUICK-PULL TV 10IN SEWER LINE L.F. 340.000 0.000 $ 0.00 340.000 $ 10,540.00

$31.000 
  
07003-3236-94 0900 1640 777-11.90 10 IN PIPE LINING L.F. 340.000 0.000 $ 0.00 350.000 $ 87,500.00

$250.000 
  
07003-3236-94 0900 1650 777-11.91 SERVICE LATERAL REINSTATEMENT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,500.000 
  
07003-3236-94 0900 1660 777-11.92 CONSTRUCT CLEAN OUTS EACH 4.000 0.000 $ 0.00 2.000 $ 1,500.00

$750.000 
  
07003-3236-94 0900 1670 777-11.93 6 IN PVC SERVICE L.F. 299.000 0.000 $ 0.00 204.000 $ 15,300.00

$75.000 
  
07003-3236-94 0900 1680 777-11.94 4 IN PVC SERVICE L.F. 91.000 0.000 $ 0.00 11.000 $ 577.50 

$52.500 
  
07003-3236-94 0900 1690 777-11.95 TEE/ WYE SERVICE CONNECTION EACH 3.000 0.000 $ 0.00 3.000 $ 3,600.00

$1,200.000 
  
07003-3236-94 0900 1700 777-11.96 MANHOLE CORE AND BOOT FOR 6 IN SERVICE EACH 2.000 0.000 $ 0.00 1.000 $ 1,200.00

$1,200.000 
  
07003-3236-94 0900 1710 777-11.97 CUT AND PLUG SEWER SERVICE AT MANHOLE EACH 1.000 0.000 $ 0.00 1.000 $ 1,600.00

$1,600.000 
  
07003-3236-94 0900 1720 777-11.98 CUT AND PLUG SEWER SERVICE AT CO EACH 4.000 0.000 $ 0.00 3.000 $ 3,000.00

$1,000.000 
  
07003-3236-94 0900 1730 777-11.99 CONNECT SEW SERV FROM CO W/FITTINGS EACH 4.000 0.000 $ 0.00 3.000 $ 4,500.00

$1,500.000 
  
07003-3236-94 0900 1740 777-12.01 BYPASS PUMPING HOUR 32.000 0.000 $ 0.00 13.000 $ 1,300.00

$100.000 
  
07003-3236-94 0900 1750 777-12.02 8 IN DUCTILE IRON SEWER LINE L.F. 369.000 0.000 $ 0.00 375.000 $ 71,250.00

$190.000 
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07003-3236-94 0900 1760 777-12.03 STANDARD 4 FT DIA MANHOLE(0 FT T0 15 FT DEPTH) EACH 2.000 0.000 $ 0.00 2.000 $ 10,000.00
$5,000.000 

  
07003-3236-94 0900 1770 777-12.04 12 IN STEEL CASING WITH 6 IN PVC SERVICE L.F. 80.000 0.000 $ 0.00 60.000 $ 36,000.00

$600.000 
  
07003-3236-94 0100 1815 801-01.65 TEMPORARY MULCH UNIT 30.000 0.000 $ 0.00 179.118 $ 5,373.54

$30.000 
  
07003-3236-94 0100 1816 801-02 SEEDING (WITHOUT MULCH) UNIT 70.000 0.000 $ 0.00 341.167 $ 10,235.01

$30.000 
  
07003-3236-94 0100 1819 801-03 WATER (SEEDING & SODDING) M.G. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
07003-3236-94 0100 1818 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 7,780.000 0.000 $ 0.00 22,645.800 $ 45,291.60

$2.000 
  

Project Number: 07003-3236-94 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 
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